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INTRODUCTION  
 
The Overall Work Program (OWP) defines the continuing, comprehensive, and coordinated metropolitan 
planning process for the six-county Sacramento Region:  El Dorado, Placer, Sacramento, Sutter, Yolo, and 
Yuba counties (excludes the Tahoe Basin in Placer and El Dorado counties).  It establishes transportation, 
air quality, and other regional planning objectives for the FY 2019-2020, the methods and timing for 
achieving those objectives, and identifies planning responsibilities and funding to complete the work.  The 
OWP also serves as a management tool for the Sacramento Area Council of Governments (SACOG) in that 
it identifies all projects and services to be provided during the year beyond those mandated by the 
metropolitan planning process.  The OWP, therefore, presents an annual blueprint for the agency’s use of 
resources for the FY 2019-20. 
 
Because the metropolitan planning process encompasses coordination and interaction of work being 
performed within the region, including some work not undertaken directly by SACOG, this document 
includes a summary of other major planning activities.  These activities are projects and plans by Caltrans, 
the El Dorado County Transportation Commission, and the Placer County Transportation Planning Agency.  
The OWP identifies all regional planning efforts in the areas of transportation. 
 
The OWP is organized in three sections: 
 

a. The SACOG Prospectus describes the organizational structure, institutional relationships, 
consultation and outreach processes, and planning emphasis areas required by federal 
transportation planning regulations. 

 
b. The Direct Services Project section contains the SACOG Overall Work Program, an overview of 

the Work Programs of the Placer County Transportation Planning Agency, the El Dorado County 
Transportation Commission, Caltrans District 3 (as it relates to regional studies), and regional 
planning efforts in the area.  This section also contains the SACOG proposed budget summary 
which shows the use of projected revenues to complete the OWP during FY 2019-20 and shows 
how resources will be allocated throughout the SACOG program. 

 
c. The Appendix contains maps, charts, certifications, policies, goals, work profile, adopting 

resolution, and glossary. 
 
SACOG produces two documents related to Moving Ahead for Progress in the 21PstP Century (MAP-21) 
and the Fixing America’s Surface Transportation (FAST) Act.  These documents, the Metropolitan 
Transportation Plan/Sustainable Communities Strategy (MTP/SCS) and Metropolitan Transportation 
Improvement Program (MTIP), are updated periodically to comply with federal and state guidance.  
Together, they: 
 
 Identify transportation facilities designated as the Metropolitan Transportation System; 
 Provide for the integrated management and operations of the system; 
 Consider the federal/California Planning Emphasis Areas and the eight planning factors included 

in federal code; 
 Result in a financially constrained MTP/SCS and MTIP; 
 Coordinate with mobile source emissions budget and transportation control measures of the 

State Implementation Plan to achieve and maintain ambient air quality standards through the air 
quality conformity process and finding;  
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 Establish and use a working partnership with state agencies, public transit operators, freight 
interests, and other regional stakeholders in the planning process; 

 Embrace a flexible expenditure plan for CMAQ, STP, MAP-21, FAST Act, and FTA funds in addition 
to other local, state, and federal funds to supplement these federal sources; and 

 Reflect the results of established government-to-government relations with Native American 
Tribal Governments. 

 
SACOG ORGANIZATION 
 
Originally formed in 1965, SACOG is joint powers authority of city and county governments, organized "… 
to provide a forum for the discussion and study of area-wide problems of mutual interest and concern to 
the cities and counties, and to facilitate the development of policies and action recommendations for the 
solution of such problems." 1 SACOG serves six counties and twenty-two cities, comprising a 6,190 square 
mile area with an estimated population of 2.5 million.  Member agencies are El Dorado, Placer, 
Sacramento, Sutter, Yolo, and Yuba counties; the cities of Auburn, Citrus Heights, Colfax, Davis, Elk Grove, 
Folsom, Galt, Isleton, Lincoln, Live Oak, Marysville, Placerville, Rancho Cordova, Rocklin, Roseville, 
Sacramento, West Sacramento, Wheatland, Winters, Woodland, Yuba City; and the town of Loomis. 
 
SACOG is governed by a thirty-two member Board of Directors (thirty-one voting and one non-voting).  
Voting members are appointed by member jurisdictions from their county board of supervisors or city 
councils.  The one non-voting member is the Caltrans District 3 Director.  The organization’s mission 
statement is:  Provide leadership and a dynamic, collaborative public forum for achieving an efficient 
regional transportation system, innovative and integrated regional planning, and a high quality of life 
within the greater Sacramento Region. 
 
Under SACOG’s Joint Powers Agreement (JPA), each member city (excluding the city of Sacramento) and 
each member county (excluding Sacramento County) are entitled to one seat and one vote on the SACOG 
Board.  The city of Sacramento may appoint two directors and is entitled to two votes.  Sacramento County 
may appoint three directors and is entitled to three votes.  In addition, jurisdictions may appoint an 
alternate who shall have full voting rights in the absence of the jurisdiction’s appointed director. 
 
SACOG’s various designations and certifications include: 

 
Designations as: 
 Regional Transportation Planning Agency for Sacramento, Sutter, Yolo, and Yuba counties by the 

California State Secretary of Business, Transportation and Housing Agency. 
 Metropolitan Planning Organization (MPO) by the Governor and the U.S. Department of 

Transportation for the Sacramento, Yuba City, and Davis Urbanized Areas. 
 Metropolitan Planning Organization in the Sacramento Metropolitan Planning Area (MPA) by the 

California State Secretary of Business, Transportation and Housing Agency. 
 Designated Airport Land Use Commission for Sacramento, Sutter, Yolo, and Yuba counties. 
 SACOG staffs the Capitol Valley Service Authority for Freeways and Expressways (CVRS-SAFE).   
 Capitol Valley Service Authority for Freeway and Expressways for Sacramento, San Joaquin, Yolo, 

Yuba, Sutter, and El Dorado counties. 
                                                           

1    Joint Powers Agreement of the Sacramento Area Council of Governments, adopted October 21, 1980, and 
revised January 20, 1983; February 1, 1988; June 16, 1988; April 27, 1999; October 2, 2002; and May 15, 
2003. 
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 Area Wide Clearinghouse for the counties of Sacramento, Sutter, Yolo, and Yuba and the cities of 
Lincoln, Rocklin, and Roseville by the State of California Procedures of Intergovernmental Review 
of Federal Financial Assistance and Direct Development Activities 

 Metropolitan Planning Organization for the federally-designated ozone nonattainment area in 
Sacramento, Yolo, El Dorado, and Placer counties, and the Sutter Buttes.   

 
Joint Certification as: 
 Sacramento Area Metropolitan Planning Process by the Federal Highway Administration (FHWA) 

and the Federal Transit Administration (FTA). 
 

Board of Directors’ Committees 
Annually, the Board Chair appoints committees from among the Board's members to make policy 
recommendations to the Board.  Each Board member serves on at least one committee.  The current 
committees are: 
 

Policy & Innovation Committee (formerly Government Relations & Public Affairs):  Ten members 
appointed to consider state and federal advocacy, innovation, media, and other activities related to 
external affairs and administrative activities such as human resources, audits, the budget, and the 
Overall Work Program. (Meets monthly or as needed) 
 
Land Use & Natural Resources:  Ten members appointed to consider land use and air quality issues, 
housing, electric vehicles and other related issues. (Meets monthly or as needed) 
 
Transportation Committee:  Eleven members appointed from the SACOG Board, and the Caltrans 
District 3 Director, to review all items relating to transportation issues with MTP, MTIP, and SIP as 
well as the SAFE program. (Meets monthly or as needed) 
 
Strategic Planning Committee:  Twelve members comprised of the SACOG Chair, Vice Chair, prior 
year’s Chair and the Chairs and Vice Chairs of the other four committees, to review the JPA, Board 
representation, and long-term vision planning. This committee also acts a liaison to the regional 
legislative delegation. (Meets as needed) 
 
 

INSTITUTIONAL RELATIONSHIPS 
 
SACOG’s planning process includes many regional planning partners, including the tribal governments and 
other regional stakeholders.  In addition to its member agencies, SACOG has cooperative agreements with 
the Placer County Transportation Planning Agency and with the El Dorado County Transportation 
Commission that spell out the planning and programming relationship between the agencies.  SACOG’s 
jurisdiction as the federal Metropolitan Planning Organization includes large portions of Placer and El 
Dorado counties, but under state law, they operate as separate regional transportation planning and 
programming agencies (RTPAs).  Furthermore, SACOG is a close working partner of the transit agencies 
and has an annual agreement with the Sacramento Regional Transit District to identify joint planning 
projects.  Cooperation in the programming process relies on the efforts of the staff and boards of the 
county transportation agencies in setting county-wide priorities for MAP-21, FAST Act and STIP funding. 
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INTERAGENCY AND COMMUNITY CONSULTATIONS/OUTREACH 
 
Advisory Committees 
The Board has established a number of advisory committees as a means of obtaining advice from citizens, 
key interest groups in the community, and partner planning agencies on a variety of subjects.  SACOG 
seeks advice from local agencies on transportation and land use plan content and investment decisions.  
SACOG works not only with the agency staff, but with governing boards, technical committees, and 
advisory committees.  These advisory committees typically include representatives of citizens’ advocacy 
groups, the private sector, major colleges and universities, transportation management professionals, and 
private citizens unaffiliated with any of the above groups.  Committees are augmented, restructured, 
added to, or discharged from time to time based upon the issues and concerns faced by the Board.  
Currently these committees are: 
 

Airport Advisory Committee:  A fifteen-member committee composed of managers of the public use 
airports located within SACOG’s Regional Transportation Planning Agency boundary, as well as 
representatives from Beale Air Force Base. The committee provides recommendations to the SACOG 
Board of Directors regarding the Regional Aviation Capital Improvement Plan, prepared biennially, 
and advises SACOG staff and the SACOG Board on aviation issues of regional concern. (Meets on call) 
 
Bicycle and Pedestrian Advisory Committee:  A committee of about 80 members made up of 
representatives from local bicycle advocacy groups as well as local government and nonprofit 
groups involved in bikeway planning. The committee advises SACOG on the non-motorized content 
of the Metropolitan Transportation Plan and on priorities for non-motorized projects. (Meets 
quarterly) 
 
5310 Regional Evaluation Committee:  The role of the committee is to objectively review and score 
local project applications for the FTA Section 5310 Capital Grant Program. The program provides 
funds on a statewide competitive basis for the purchase of equipment to transport elderly and 
disabled persons. Eligible applicants are private, nonprofit organizations and public bodies that 
coordinate transportation service. The established scoring criteria are project need, project 
effectiveness, ability of the applicant, and service coordination efforts. (Meets annually) 
 
Goods Movement Advisory Group: The movement of goods or freight has always been one of the 
most important functions of the transportation system and is certainly of vital importance to the 
health of the economy and to ensuring a high quality of life. SACOG works with the region’s 
jurisdictions as well as other state and local agencies and the private sector through its Goods 
Movement Advisory Group (GMAG) to make certain that planning for goods movement is 
incorporated into the overall transportation planning process. SACOG looks to build on the work of 
the recently completed Regional Goods Movement Study to identify specific projects and areas of 
study to evaluate further. The GMAG serves as both an advisory committee for these activities as 
well as a regional forum for goods movement issues. (Meets quarterly or as needed) 
 
Planners Committee: A twenty-eight-member committee consisting of the planning directors or 
their designees of each of SACOG’s member jurisdictions. The committee was originally formed to 
advise SACOG on the development of the Blueprint Project and is now advising on Blueprint 
implementation and the Regional Housing Needs Allocation process. (Meets on call) 
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Public Participation Committee: A committee made up of members of organizations required under 
SAFETEA-LU and includes representatives of the disabled, pedestrian walkways, bicycle 
transportation, public agencies, transit operators, goods movement, private providers of 
transportation, and other interested parties. 
 
Regional Planning Partnership: A committee with close to 100 representatives from local, regional, 
state, federal agencies, and tribal governments, as well as representatives of business, 
environmental, and minority organizations and associations. The Partnership assists SACOG with its 
transportation and air quality planning responsibilities. It also serves as the primary forum for 
interagency and public consultation requirements of federal transportation and air quality 
regulations. (Meets monthly) 
 
SACMET Travel Demand Model Technical Advisory Committee (TAC):  The SACMET TAC is composed 
of planning and engineering professionals from local public agencies, as well as consultants and 
others who are registered users of the SACMET travel demand model. The TAC has two roles: one 
is to provide SACMET users with training and technical support on the model; the other is to provide 
a forum for discussion of issues related to SACMET. Proposed SACMET changes and improvements 
and the results of changes and improvements made are presented for information and discussion. 
Modeling issues of a more general nature, but germane to SACMET or the Sacramento region, are 
also discussed. The SACMET TAC meets two or three times per year, on an as-needed basis. SACMET 
TAC mailings go to about 50 people. (Meets as needed) 
 
Sacramento Emergency Clean Air and Transportation (SECAT) Air Quality Policy Group:  A ten-
member committee consisting of representatives from each of the air districts within the 
Sacramento federal ozone nonattainment area, Federal Highway Administration, Environmental 
Protection Agency, Air Resources Board, and SACOG. The committee assists SACOG and its air 
quality planning partners in developing a strategy or strategies that focus available resources on 
achieving both attainment of the National Ambient Air Quality Standard for ozone and conformity 
goals. (Meets on call) 
 
Sacramento Emergency Clean Air and Transportation (SECAT) Technical Advisory Committee: An 
eleven-member committee consisting of representatives from each of the air districts within the 
Sacramento federal ozone nonattainment area, Federal Highway Administration, Environmental 
Protection Agency, Air Resources Board, Caltrans, and SACOG. The committee advises the SECAT 
Policy Group on guidelines and criteria for evaluating and approving projects under the SECAT 
program. (Meets on call) 
 
Sacramento Region Intelligent Transportation Systems (ITS) Partnership: A forum for technical staff 
to share information, coordinate on project planning and implementation, and provide advice and 
input to SACOG on ITS funding advocacy efforts. (Meets quarterly) 
 
Social Service Transportation Advisory Council: Three councils have been established, one each for 
Sacramento and Yolo counties, and a joint Sutter-Yuba county council. Each council is composed of 
potential transit users who are elderly, handicapped, low-income or general public; representatives 
of agencies that provide social services or transportation for senior citizens, persons with 
disabilities, and persons with low incomes; representatives from the local Consolidated 
Transportation Services Agency; and a representative of a transit operator. Each council participates 
in the identification of transit needs in the county or counties it serves; makes recommendations 
regarding unmet transit needs; and advises the Board on other major transportation issues, 
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including the coordination and consolidation of specialized transportation services. These councils 
are required by state law. (Meets on call) 
 
Transit Coordinating Committee (TCC):  The Committee provides a forum for the discussion of transit 
plans and issues, coordinates transit studies and systems on a regional basis, disseminates federal, 
state and local transit information, reviews and comments on the MTP and the MTIP, and gives 
input into SACOG’s Overall Work Program. (Meets at least quarterly) 
 
Transportation Demand Management Taskforce: The Task Force advises the SACOG Board of 
Directors on the operations and marketing of the Rideshare Program and on the demand 
management content of the MTP. (Meets quarterly) 
 

Ad Hoc Committees 
Occasionally, projects of great significance warrant the formation of committees of stakeholders or special 
groups.  In these circumstances, the Board has appointed special committees to assist in guiding efforts 
on these projects.  Currently the following are active Ad Hoc Committees: 
 

Community Design Grant Review Committee:  A committee made up of members from many of 
SACOG’s advisory committees, such as the Transit Coordinating Committee, Regional Planning 
Partnership, Transportation Demand Management Task Force, etc., who review the grant 
applications for the Community Design Grant Program. 
 
Sacramento Region Intelligent Transportation Systems Partnership:  A forum for technical staff to 
share information, coordinate on regionally significant ITS projects and project planning and 
implementation, and provide advice and input to SACOG on ITS funding advocacy efforts. (Meets 
monthly or as needed) 
 

SACOG Participation in Other Public/Private Efforts in Regional Planning-
Related Issues 
Cooperation and coordination in transportation and air quality issues with other agencies or groups is 
obtained through participation in the following activities and organizations: 
 
Liaison to Local Transportation Planning Agencies:  SACOG maintains liaisons with each city and county 
and with other transportation agencies throughout the region to help coordinate transportation planning 
and programming and to facilitate information exchange.  In some cases, SACOG liaisons serve on both 
the technical and advisory committees.  SACOG maintains liaisons with the following: 
           
 Air Districts – 5 districts within the Sacramento Air Quality Planning Area 
 Caltrans District 3  
 El Dorado County Transportation Commission (EDCTC) as the RTPA for El Dorado County 
 Native American Tribal Governments 
 Paratransit, Inc. 
 Placer County Transportation Planning Agency (PCTPA) as the RTPA for Placer County 
 Sacramento Regional Transit District (SRTD) 
 Sacramento Transportation Authority (STA) 
 Tahoe Regional Planning Agency (TRPA) 
 Transit Operators – 13 regional operators 
 Transportation Management Associations (TMAs) 
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 Yolo County Transportation Advisory Committee 
 Yolo County Transportation District (YCTD)  

 
California Federal Programming Group:  The purpose of this group is to facilitate integration, 
improvement, and maintenance of state and local databases used in transportation programming and 
discussion of federal programming issues.  The group’s membership includes representatives from 
Caltrans and several MPOs across the state.  (Meets as needed) 
 
California Service Authority for Freeways and Expressways (SAFE) Committee:  SACOG serves on the 
California SAFE Committee for Capitol Valley Regional SAFE (CVR-SAFE) that covers the counties of 
Sacramento, El Dorado, Sutter, Yuba, Yolo, and San Joaquin.  The committee is composed of SAFE project 
managers from all SAFE counties, Caltrans, and the California Highway Patrol.  The Sacramento 
Transportation Authority operates the Freeway Service Patrol for  
CVR-SAFE in Sacramento and Yolo counties.  The committee meets approximately every other month to 
discuss statewide and local call box program issues. 
 
Caltrans Regional Coordination Committee:  Caltrans and regional agency representatives meet annually, 
or as needed, to discuss issues of mutual interest and to forge partnerships for common benefit on state 
and federal legislation and regulatory matters.  SACOG management participates regularly in these 
meetings. 
 
Capitol Corridor Joint Powers Authority (CCJPA):  SACOG continues to be very active in the work of the 
CCJPA that administers the Auburn-Sacramento-Oakland-San Jose (Capitol Corridor) rail service.  SACOG 
is a member of the Staff Coordinating Group (SCG) formed to advise the CCJPA Board on the Capitol 
service and attends regularly both the SCG and Board meetings. 
 
Central Valley Rail Committee:  The counties of Sacramento, San Joaquin, and Stanislaus have formed a 
committee to coordinate rail planning activities in their jurisdictions.  This committee meets in Stockton; 
SACOG attends the meetings as appropriate. 
 
Cleaner Air Partnership:  The Cleaner Air Partnership was formed in 1986 as a joint project of the American 
Lung Association of Sacramento-Emigrant Trails and the Sacramento Metropolitan Chamber of 
Commerce.  It is a private/public regional coalition working to solve the ozone problem in the Sacramento 
metropolitan area by reducing transportation-related emissions.  The objectives are to attain air standards 
for health and economic growth and to avoid business disincentives that occur when an area is unable to 
achieve clean air standards.  The partnership has achieved a community consensus for new air quality 
programs, resulting in shifts of opinion and travel behavior; participation by business in clean air 
programs; innovative public education programs; and the highest per capita participation in clean 
alternative fuels and vehicles in the nation. 

 
Regional Managers Forum:  A twenty-seven member committee composed of county executives and city 
managers.  Advises SACOG on a wide range of administrative issues including program, relationships with 
members, and administration of state and federal programs.   (Meets quarterly) 
 
Regional Transportation Planning Agencies Group:  Membership composed of state-designated regional 
transportation planning agencies (RTPAs).  The group meets in conjunction with the California 
Transportation Commission (CTC) and coordinates the regional agencies’ responses to the development 
and implementation of state transportation policy. 
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Rural Counties Task Force:  The task force consists of representatives from rural counties who meet to 
discuss transportation issues affecting rural areas and to provide input to California Transportation 
Commission (CTC) deliberations of rural issues. 
 
San Joaquin Valley Rail Committee:  SACOG participates in the work of the San Joaquin Valley Rail 
Committee as appropriate.  While the agency does not participate as actively in the San Joaquin Valley 
Rail Committee’s activities as it does in the Capitol Corridor and Regional Rail efforts, SACOG understands 
the value of the San Joaquin service to the region and fully supports Caltrans’ efforts to build ridership 
and revenues on this important line.  SACOG attends these meetings when feasible. 
 
Public Involvement 
Consultation and public participation during the development of transportation plans, programs, and 
projects is an integral part of the transportation planning process.  An open and accessible consultation 
and public participation process is critical for discussing and resolving regional transportation issues.  
SACOG has an adopted Public Participation Plan that outlines specific procedures for consultation and 
public participation.  This document includes evaluation procedures that measure the effectiveness of 
SACOG’s outreach and involvement efforts and ensures there is adequate effort made to include the 
traditionally underserved and underrepresented in the planning process, including coordination and 
consultation with Native American tribal governments.  
 
SACOG uses a mix of committees, public hearings, workshops, social media, surveys, and publications to 
inform, gauge, and respond to public concerns regarding regional issues.  The direct involvement of 
citizens and organizations that represent specific segments of the population is encouraged to ensure that 
plans and programs reflect the diverse interests within the region.  SACOG allows for public participation 
at all levels of the planning process.  All committee and Board of Directors’ meetings are open to the 
public.  SACOG also schedules public hearings during the development of the Metropolitan Transportation 
Plan, Metropolitan Transportation Improvement Program, TDA Unmet Transit Needs process, and air 
quality conformity process to allow for public review and comments.  All public hearings are noticed in 
advance via the SACOG website, local print media, and electronic mail to stakeholder lists.  The SACOG 
Board of Directors also provides for public comment on all items requesting action included in the monthly 
board agenda, regardless of whether or not a public hearing is required by law.  All meeting agendas are 
posted to the SACOG website and are available for public review and comment. 
 
Additionally, SACOG communicates with citizens and groups through the local media, agency publications, 
community outreach, local events, special presentations and workshops.  Newsletters, report summaries, 
portable information boards, Powerpoint and oral presentations, handouts, and news releases are used 
to present technical and policy issues in plain terms to a broad audience.  Staff members make 
presentations on specific issues to local community, civic, and business groups.   
 
Additional information on individual topics and copies of full reports are made available on request 
through the agency’s Regional Information Center, or via the Internet at SACOG’s  website at 
51Twww.sacog.org.51T SACOG also uses its website for public access to the times and places for citizen 
involvement in the various projects and issues throughout the SACOG region. 
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The public is invited to review and comment on the OWP through public notices published in all of the 
major regional newspapers and various ethnic media and distributed to all of the regional public libraries. 
The notice provides information for written comments and attendance at the public hearing held at the 
SACOG Board of Directors meeting. 
 
Federal Certif ication Process 
Federal urban transportation planning regulations require that SACOG annually certify that its planning 
process is being carried out in conformance with all applicable federal requirements.  This certification is 
executed with the adoption of the Overall Work Program and Budget and authorizing resolution.  In 
essence, the certification finding to be made by the Board of Directors is based upon five factors:  (1) The 
agency must be officially designated as the Metropolitan Planning Organization (MPO) for the Sacramento 
Region; SACOG must have (2) an adopted Metropolitan Transportation Plan/Sustainable Communities 
Strategy (MTP/SCS), (3) Metropolitan Transportation Improvement Program (MTIP) and (4) Overall Work 
Program (OWP), which meet the necessary federal requirements; and finally, (5) the MTP/SCS and MTIP 
must be found to be consistent with the regionally-adopted air quality plan.   
 
As the basis for determining the adequacy of compliance, SACOG maintains on file copies and provides 
Caltrans with the appropriate documents and endorsements.  Annually, as a part of the OWP adoption 
process, the Board makes the required certification finding, which is transmitted to Caltrans, the Federal 
Highway Administration (FHWA), and the Federal Transit Administration (FTA).  Caltrans notifies SACOG 
if there are any deficiencies in the planning process, which could result in conditional certification.  In such 
a case, the corrective actions and the date by which they must be taken are specified in an agreement 
between SACOG and Caltrans. 
 
In addition to the annual certification, a quadrennial review is conducted by the Federal Highway 
Administration (FHWA) and Federal Transit Administration (FTA) to jointly review SACOG’s transportation 
planning process and ensure that the agency’s planning activities are conducted in accordance with FHWA 
and FTA regulations, policies, procedures, and guidance, including the provisions of Moving Ahead for 
Progress in the 21st Century (MAP-21) and the Fixing America’s Surface Transportation (FAST) Act.  SACOG 
underwent a quadrennial review in late 2014 and early 2015.  SACOG received notice in May 2015 that 
the certification had been renewed. 
 
Planning Factors 
The Metropolitan Planning program under SAFETEA-LU provided funding for the integration of 
transportation planning processes in the Metropolitan Planning Organizations (MPOs) into a unified 
metropolitan transportation planning process, culminating in the preparation of a multimodal 
transportation plan for the MPO.  Title 23 of the United States Code describes Federal Planning Factors 
issued by Congress to emphasize planning factors from a national perspective.  Eight planning factors 
from MAP-21 are found in the Code of Federal Regulations (23 CFR 450), and two added by the FAST 
Act.  The matrix below illustrates how SACOG’s work program for FY 2019/20 addresses these 10 
planning factors. 
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P lanning  F ac tor P rimary S AC OG P rojec ts Work E lement #
Major Investment S tudies/F reight/P erformance Targets 100-002-06
Interagency Household Travel S urvey P rogram (P hases  I&II) 200-002-13
Model D evelopment and S upport 100-002-01
R egional F unding and P rogramming 100-004-02
Trans it Technical Ass is tance and P rogramming 100-004-07-F E D
2020 Metropolitan Transportation P lan/ S ustainable C ommunities  S trategy 100-006-04
E conomic P rosperity P artnership 100-006-04-E C O
B lueprint and MTP /S C S  Implementation 100-006-04-IMP
Metropolitan Transportation Improvement P rogram & P roject D elivery 100-004-04
R ural Urban C onnections  S trategy 100-005-05
L ocal G overnment S ervices 100-007-21
Trans it Asset Management P lan 100-004-11
Major Investment S tudies/F reight/P erformance Targets 100-002-06
P edestrian and B icycle P lanning 100-002-02
R egional F unding and P rogramming 100-004-02
Metropolitan Transportation Improvement P rogram & P roject D elivery 100-004-04
Trans it Technical Ass is tance and P rogramming 100-004-07
Trans it Asset Management P lan 100-004-11
R ural-Urban C onnections  S trategy 100-005-05
2020 Metropolitan Transportation P lan/ S ustainable C ommunities  S trategy 100-006-04
E conomic P rosperity P artnership 100-006-04-E C O
B lueprint and MTP /S C S  Implementation 100-006-04-IMP
P erformance-B ased P lanning and P rogramming 100-006-11
511/S TAR NE T Operations 500-007-08
R egional ITS  Master P lan and Architecture Update 500-007-09
C V R -S AF E 500-015-01
G lenn C ounty S AF E 500-015-02
Major Investment S tudies/F reight/P erformance Targets 100-002-06
R egional F unding and P rogramming 100-004-02
Metropolitan Transportation Improvement P rogram & P roject D elivery 100-004-04
P ropos ition 1B  Trans it P rogram Adminis tration 200-003-22
P edestrian and B icycle P lanning 100-002-02
Trans it Technical Ass is tance and P rogramming 100-004-07-F E D
Trans it Asset Management P lan 100-004-11
511/S TAR NE T Operations 500-007-08
R egional ITS  Master P lan and Architecture Update 500-007-09
C V R -S AF E 500-015-01
2020 Metropolitan Transportation P lan/ S ustainable C ommunities  S trategy 100-006-04
E conomic P rosperity P artnership 100-006-04-E C O
B lueprint and MTP /S C S  Implementation 100-006-04-IMP
S AC OG  C ivic L ab Year 2 100-001-06-Y2
S AC OG  C ivic L ab Year 3 100-001-06-Y3
P erformance-B ased P lanning and P rogramming 100-006-11
Major Investment S tudies/F reight/P erformance Targets 100-002-06
R ural Urban C onnections  S trategy 100-005-05
Interagency Household Travel S urvey P rogram (P hases  I&II) 200-002-13
R egional B ike S hare P ilot P roject 300-003-30
C onnect C ard Implementation 302-004-06
R egional B ike/P ed D ata C ollection 220-003-27
R ural R idesharing A lternatives  P lanning S tudy 200-003-28
D owntown/R iverfront S treetcar P roject 301-009-05
Trans it Technical Ass is tance and P rogramming 100-004-07-F E D
Transportation D evelopment Act Adminis tration 100-007-03
Transportation D emand Management 100-007-07
511/S TAR NE T Operations 500-007-08
R egional ITS  Master P lan and Architecture Update 500-007-09
C V R -S AF E 500-015-01
2020 Metropolitan Transportation P lan/ S ustainable C ommunities  S trategy 100-006-04
E conomic P rosperity P artnership 100-006-04-E C O
B lueprint and MTP /S C S  Implementation 100-006-04-IMP
R ural Urban C onnections  S trategy 100-005-05
Model D evelopment and S upport 100-002-01
Metropolitan Transportation Improvement P rogram & P roject D elivery 100-004-04
Trans it Asset Management P lan 100-004-11
R egional A ir Quality P lanning 100-004-01
D ata D evelopment, Monitoring, and S upport 100-005-02
R egional Hous ing Needs  P lanning 100-005-03
Information R esources  C enter 100-007-02
R egional F unding and P rogramming 100-004-02
P edestrian and B icycle P lanning 100-002-02
C onnect C ard Implementation 302-004-06
Transportation D emand Management 100-007-07

S upport the economic 
vitality of the metropolitan 
area, especially by 
enabling global 
competitiveness ,
productivity, and efficiency. 

Increase the safety of the 
transportation system for 
motorized and non-
motorized users .

Increase the security of the 
transportation system for 
motorized and non-
motorized users .

Increase the access ibility 
and mobility of people and 
for freight.

P rotect and enhance the 
environment, promote 
energy conservation, 
improve the quality of life, 
and promote cons is tency 
between (regional) 
transportation 
improvements  and S tate 
and local planned growth 
and economic 
development patterns
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P lanning  F ac tor P rimary S AC OG P rojec ts Work E lement #
2020 Metropolitan Transportation P lan/ S ustainable C ommunities  S trategy 100-006-04
E conomic P rosperity P artnership 100-006-04-E C O
B lueprint and MTP /S C S  Implementation 100-006-04-IMP
P erformance-B ased P lanning and P rogramming 100-006-11
L ocal G overnment S ervices 100-007-25
Major Investment S tudies/F reight/P erformance Targets 100-002-06
Interagency Household Travel S urvey P rogram (P hases  I&II) 200-002-13
Model D evelopment and S upport 100-002-01
R egional B ike S hare P ilot P roject 300-003-30
D owntown/R iverfront S treetcar P roject 301-009-05
C onnect C ard Implementation 302-004-06
P edestrian and B icycle P lanning 100-002-02
R egional B ike/P ed D ata C ollection 220-003-27
R egional F unding and P rogramming 100-004-02
Trans it Technical Ass is tance and P rogramming 100-004-07-F E D
Metropolitan Transportation Improvement P rogram & P roject D elivery 100-004-04
Trans it Asset Management P lan 100-004-11
R ural Urban C onnections  S trategy 100-005-05
511/S TAR NE T Operations 500-007-08
R egional ITS  Master P lan and Architecture Update 500-007-09
C V R -S AF E 500-015-01
P edestrian and B icycle P lanning 100-002-02
Major Investment S tudies/F reight/P erformance Targets 100-002-06
Model D evelopment and S upport 100-002-01
2020 Metropolitan Transportation P lan/ S ustainable C ommunities  S trategy 100-006-04
E conomic P rosperity P artnership 100-006-04-E C O
B lueprint and MTP /S C S  Implementation 100-006-04-IMP
P erformance-B ased P lanning and P rogramming 100-006-11
D ata D evelopment, Monitoring, and S upport 100-005-02
R egional A ir Quality P lanning 100-004-01
R egional F unding and P rogramming 100-004-02
Metropolitan Transportation Improvement P rogram & P roject D elivery 100-004-04
Trans it Technical Ass is tance and P rogramming 100-004-07-F E D
Trans it Asset Management P lan 100-004-11
Transportation D emand Management 100-007-07
R egional ITS  Master P lan and Architecture Update 500-007-09
P edestrian and B icycle P lanning 100-002-02
Major Investment S tudies/F reight/P erformance Targets 100-002-06
Model D evelopment and S upport 100-002-01
R egional B ike/P ed D ata C ollection 220-003-27
R egional F unding and P rogramming 100-004-02
Metropolitan Transportation Improvement P rogram & P roject D elivery 100-004-04
Trans it Technical Ass is tance and P rogramming 100-004-07-F E D
R ural Urban C onnections  S trategy 100-005-05
2020 Metropolitan Transportation P lan/ S ustainable C ommunities  S trategy 100-006-04
E conomic P rosperity P artnership 100-006-04-E C O
B lueprint and MTP /S C S  Implementation 100-006-04-IMP
P erformance-B ased P lanning and P rogramming 100-006-11
Trans it Asset Management P lan 100-004-11
R egional ITS  Master P lan and Architecture Update 500-007-09
C V R - S AF E 500-015-01
2020 Metropolitan Transportation P lan/ S ustainable C ommunities  S trategy 100-006-04
E conomic P rosperity P artnership 100-006-04-E C O
B lueprint and MTP /S C S  Implementation 100-006-04-IMP
P erformance-B ased P lanning and P rogramming 100-006-11
R ural Urban C onnections  S trategy 100-005-05
R egional F unding and P rogramming 100-004-02
Metropolitan Transportation Improvement P rogram & P roject D elivery 100-004-04
511/S TAR NE T Operations 500-007-08
Trans it Asset Management P lan 100-004-11
R egional ITS  Master P lan and Architecture Update 500-007-09
C V R -S AF E 500-015-01
R ural Urban C onnections  S trategy 100-005-05
Transportation P roject-level C limate Adaptation S trategies  for the S acramento R egion 200-010-13
R egional F unding and P rogramming 100-004-02
Model D evelopment and S upport 100-002-01
R ural Urban C onnections  S trategy 100-005-05
Major Investment S tudies/F reight/P erformance Targets 100-002-06
P edestrian and B icycle P lanning 100-002-02
R egional B ike S hare P ilot P roject 300-003-30
R egional B ike S hare Operations 300-003-31
D owntown/R iverfront S treetcar P roject 301-009-05
Trans it Technical Ass is tance and P rogramming 100-004-07-F E D
511/S TAR NE T Operations 500-007-08

E nhance the integration 
and connectivity of the 
transportation system, 
across  and between 
modes , people and freight.

P romote efficient system 
management and 
operation.

E mphas ize the 
preservation of the exis ting 
transportation system

Improve the res iliency and 
reliability of the 
transportation system

R educe or mitigate s torm 
water impacts  of surface 
transportation

E nhance travel and 
tourism
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FISCAL YEAR 2019-20 OVERALL WORK PROGRAM DIRECT SERVICES PROJECTS  
 
OWP DIRECT SERVICES PROJECTS INSERT HERE 
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FY 2019-20 Total Overall Work Program Direct Services and Pass Through Project Expenditure 
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Project Code Project Name  Total 

Expenditures  Salaries  Fringe 
Benefits 

 Indirect 
Services Consultant Other

100-001-02 Program Management  $           597,697 178,220$         261,610$          157,868$          $               -   -$                
100-001-05 Education, Outreach and Marketing               612,239 180,409           264,823            159,807                        7,200 -                 
100-001-05L Education, Outreach and Marketing (Local)               114,071 34,014             49,928              30,129                               -   -                 
100-001-06-Y2 SACOG Civic Lab Year 2                 68,988 20,571             30,196              18,221                               -   -                 
100-001-06-Y3 SACOG Civic Lab Year 3                 71,068 21,191             31,106              18,771                               -   -                 
100-001-07 Overall Work Program                 66,925 19,956             29,293              17,677                               -   -                 
100-001-08 Legislative Analysis               318,505 94,614             138,883            83,809                               -   1,200              
100-002-01G Model Development and Support               626,537 186,820           274,232            165,485                             -   -                 
100-002-01P Model Development and Support - PCTPA               117,054 34,903             51,234              30,917                               -   -                 
100-002-02 Pedestrian and Bicycle Planning               112,758 33,622             49,354              29,782                               -   -                 
100-002-06 Major Investment Studies/Freight/Performance Targets               275,590 82,175             120,625            72,791                               -   -                 
100-004-01 Regional Air Quality Planning               170,422 49,623             72,842              43,956                               -   4,000              
100-004-02 Regional Funding and Programming               551,476 164,438           241,379            145,659                             -   -                 
100-004-04 Metropolitan Transportation Improvement Program & Project Delivery               512,467 128,654           188,851            113,962                      80,000 1,000              
100-004-07-FED Transit Technical Assistance and Programming               458,994 122,251           179,453            108,290                      45,000 4,000              
100-004-11 Transit Asset Management Plan                 71,795 5,306               7,789               4,700                                 -   54,000            
100-005-02G Data Development, Monitoring, and Support               919,493 256,282           376,196            227,015                      25,000 35,000            
100-005-02P Data Development, Monitoring, and Support - PCTPA               125,262 37,350             54,827              33,085                               -   -                 
100-005-03 Regional Housing Needs Planning               243,383 73,780             94,248              65,354                        10,000 -                 
100-005-05 Rural-Urban Connections Strategy               710,119 210,251           308,628            186,240                             -   5,000              
100-005-06 Airport Land Use Commission - General                 16,096 3,308               4,856               2,931                            5,000 -                 
100-005-21 ALUCP/Mather Airport               299,397 13,785             20,235              12,211                      233,166 20,000            

100-006-04G 2020 Metropolitan Transportation Plan/ Sustainable Communities 
Strategy (MTP/SCS) -General

              752,859 200,632           294,507            177,720                      65,000 15,000            

100-006-04P 2020 Metropolitan Transportation Plan/ Sustainable Communities 
Strategy (MTP/SCS) - PCTPA

              192,856 57,506             84,412              50,938                               -   -                 

100-006-04-EIR 2020 Metropolitan Transportation Plan/ Sustainable Communities 
Strategy (MTP/SCS) Environmental Impact Report   

              585,634 91,730             134,650            81,254                      247,000 31,000            

100-006-04-ECO Economic Prosperity Partnership               144,645 35,675             52,368              31,601                        25,000 -                 
100-006-04-IMP Blueprint and MTP/SCS Implementation               265,121 68,617             100,723            60,781                        35,000 -                 
100-006-11 Performance-Based Planning and Programming               296,342 68,981             101,257            61,104                        65,000 -                 
100-007-02 Information Resources Center               221,643 65,493             96,137              58,013                               -   2,000              
100-007-03 Transportation Development Act Administration               629,254 94,479             138,686            83,689                      305,400 7,000              
100-007-07 Transportation Demand Management            2,670,102 364,104           448,875            322,524                      34,599 1,500,000        
100-007-07-MIX Mobility Innovation Exchange               150,000 38,018             55,806              33,676                        15,000 7,500              
100-007-21 Local Government Services               203,564 60,698             89,099              53,767                               -   -                 
100-007-25 Congestion Management Program                 58,396 17,412             25,560              15,424                               -   -                 

Total - Element 100          13,230,750         3,114,868          4,472,667         2,759,150        1,197,365         1,686,700 
200-002-13 Interagency Household Travel Survey Program (Phases I&II)                 29,374 -                  -                   -                                    -   29,374            
200-002-14 Interagency Household Travel Survey Program (Phase III)                       -   -                  -                   -                                    -   -                 
200-002-15 SACOG Big Data for Transportation Planning Pilot Project               915,871 28,587             41,963              25,322                      820,000 -                 
200-003-22 Proposition 1B Transit Program Administration                 38,596 11,509             16,893              10,194                               -   -                 
200-003-32 Feasibility Study for Expanding Davis-Sacramento Rail                 45,249 10,510             15,428              9,310                          10,000 -                 
200-003-33 Tools for Local Implementation of Vehicle Miles Traveled Metric               152,358 15,891             23,326              14,076                        99,066 -                 
200-003-34 Rural Downtown/Main Street Planning in the Sacramento Region               197,216 24,813             36,423              21,980                      114,000 -                 
200-010-01 Optimizing Transit and TOD in the Sacramento Region               309,146 40,238             59,065              35,643                      120,000 54,200            
200-010-02 Regional Transit Optimization and Prioritization Plan               207,864 5,033               7,388               4,458                        190,984 -                 

200-010-13 Transportation Project-level Climate Adaptation Strategies for the 
Sacramento Region

                67,232 9,611               14,108              8,513                          35,000 -                 

Total - Element 200            1,962,907            146,192             214,595            129,497        1,389,050             83,574 
220-003-27 Regional Bike/Ped Data Collection               356,541 23,718             34,815              21,009                               -   277,000          
220-011-01 Innovative Transit Stop Development                 60,000 -                  -                   -                             50,000 10,000            
220-011-02 Franklin Community Climate and Revitalization Playbook                 50,000 -                  -                   -                                    -   50,000            

Total - Element 220               466,541              23,718               34,815              21,009            50,000           337,000 
300-003-30 Regional Bike Share Pilot Project            1,599,000 -                  -                   -                           331,434 1,267,566        

Total - Element 300            1,599,000                     -                       -                       -            331,434         1,267,566 
301-009-05 Downtown Riverfront Streetcar Project               109,322 14,707             21,588              13,027                               -   60,000            

Total - Element 301               109,322              14,707               21,588              13,027                   -               60,000 
302-004-06 Connect Card Implementation            1,767,036 52,717             77,384              46,697                    1,590,238 -                 
302-004-07 Connect Card Operations               129,260 38,543             56,577              34,141                               -   -                 

Total - Element 302            1,896,296              91,260             133,960              80,838        1,590,238                    -   
400-008-11 SACOG Managed Fund Projects            1,000,000 -                  -                   -                                    -   1,000,000        

Total - Element 400            1,000,000                     -                       -                       -                     -           1,000,000 
500-050-19 Transportation Demand Management - SAFE               200,000 -                  -                   -                                    -   200,000          
500-007-08 511/STARNET Operations               485,000 -                  -                   -                             85,000 400,000          
500-007-08 SAFE 511/STARNET Operations-SAFE                 79,073 23,578             34,610              20,885                               -   -                 
500-007-09 Regional ITS Master Plan and Architecture Update               200,000 -                  -                   -                           200,000 -                 
500-007-09 SAFE Regional ITS Master Plan and Architecture Update-SAFE               120,927 44,679             36,672              39,577                               -   -                 
500-015-01 Capitol Valley SAFE            2,143,066 137,530           201,880            121,824                    240,355 1,441,477        
500-015-02 Glenn County SAFE                 27,424 -                  -                   -                                    -   27,424            

Total - Element 500            3,255,491            205,787             273,162            182,286          525,355         2,068,901 
TOTAL ALL WORK ELEMENTS  $       23,520,307  $      3,596,531  $      5,150,787  $      3,185,807  $    5,083,442  $     6,503,741 



FY 2019-20 Total Overall Work Program Direct Services and Pass-Through Project Revenue 
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Project Code Project Name Toll 
Credits1,2 FHWA PL FHWA PL 

Carryover FTA 5303 FTA 5303 
Carryover

FHWA State 
Planning & 
Research 

Funds 
(SP&R)

SB1 
Adaptation 
Planning 
Grant (FY 

17/18) 

SB1 Sustainable 
Communities 

(RMRA)

State 
Highway 
Account 

(SHA) 

Other Local, 
State, or 
Federal

Total 
Revenues

100-001-02 Program Management -$          -$            -$            -$          -$             -$           -$              -$                  -$          597,697$      597,697$      
100-001-05 Education, Outreach and Marketing 70,224       612,239       -              -           -               -             -                -                    -            -               612,239        
100-001-05L Education, Outreach and Marketing (Local) -            -              -              -           -               -             -                -                    -            114,071        114,071        
100-001-06-Y2 SACOG Civic Lab Year 2 -            -              -              -           -               -             -                -                    -            68,988          68,988          
100-001-06-Y3 SACOG Civic Lab Year 3 -            -              -              -           -               -             -                62,917               -            8,152            71,068          
100-001-07 Overall Work Program -            -              -              -           -               -             -                -                    -            66,925          66,925          
100-001-08 Legislative Analysis 36,533       -              -              318,505    -               -             -                -                    -            -               318,505        
100-002-01G Model Development and Support 56,500       492,592       -              -           -               -             -                -                    -            133,945        626,537        
100-002-01P Model Development and Support - PCTPA -            -              -              -           -               -             -                -                    -            117,054        117,054        
100-002-02 Pedestrian and Bicycle Planning -            -              -              -           -               -             -                -                    -            112,758        112,758        
100-002-06 Major Investment Studies/Freight/Performance Targets -            -              -              -           -               -             -                -                    -            275,590        275,590        
100-004-01 Regional Air Quality Planning -            -              -              -           -               -             -                -                    -            170,422        170,422        
100-004-02 Regional Funding and Programming -            -              -              -           -               -             -                -                    -            551,476        551,476        

100-004-04 Metropolitan Transportation Improvement Program & Project 
Delivery -            -              -              -           -               -             -                -                    -            512,467        512,467        

100-004-07-FED Transit Technical Assistance and Programming 52,647       -              -              458,994    -               -             -                -                    -            -               458,994        
100-004-11 Transit Asset Management Plan -            -              -              -           -               -             -                -                    -            71,795          71,795          
100-005-02G Data Development, Monitoring, and Support 105,466     919,493       -              -           -               -             -                -                    -            -               919,493        
100-005-02P Data Development, Monitoring, and Support - PCTPA -            -              -              -           -               -             -                -                    -            125,262        125,262        
100-005-03 Regional Housing Needs Planning -            -              -              -           -               -             -                -                    -            243,383        243,383        
100-005-05 Rural-Urban Connections Strategy -            -              -              -           -               -             -                628,669             -            81,451          710,119        
100-005-06 Airport Land Use Commission - General -            -              -              -           -               -             -                -                    -            16,096          16,096          
100-005-21 ALUCP/Mather Airport -            -              -              -           -               -             -                -                    -            299,397        299,397        

100-006-04G 2020 Metropolitan Transportation Plan/ Sustainable 
Communities Strategy (MTP/SCS) -General 86,353       752,859       -              -           -               -             -                -                    -            -               752,859        

100-006-04P 2020 Metropolitan Transportation Plan/ Sustainable 
Communities Strategy (MTP/SCS) - PCTPA -            -              -              -           -               -             -                -                    -            192,856        192,856        

100-006-04-EIR
2020 Metropolitan Transportation Plan/ Sustainable 
Communities Strategy (MTP/SCS) Environmental Impact 
Report   -            -              -              -           -               -             -                -                    -            585,634        585,634        

100-006-04-ECO Economic Prosperity Partnership -            -              -              -           -               -             -                83,406               -            61,239          144,645        
100-006-04-IMP Blueprint and MTP/SCS Implementation 28,808       151,164       100,000       -           -               -             -                -                    -            13,957          265,121        
100-006-11 Performance-Based Planning and Programming 32,715       -              -              210,220    75,000         -             -                -                    -            11,122          296,342        
100-007-02 Information Resources Center -            -              -              -           -               -             -                -                    -            221,643        221,643        
100-007-03 Transportation Development Act Administration -            -              -              -           -               -             -                -                    -            629,254        629,254        
100-007-07 Transportation Demand Management 534,020     -              -              -           -               -             -                -                    -            2,670,102     2,670,102     
100-007-07-MIX Mobility Innovation Exchange 30,000       -              -              -           -               -             -                -                    -            150,000        150,000        
100-007-21 Local Government Services -            -              -              -           -               -             -                -                    -            203,564        203,564        
100-007-25 Congestion Management Program -            -              -              -           -               -             -                -                    -            58,396          58,396          

Total - Element 100 1,033,266  2,928,346    100,000       987,719    75,000         -             -                774,991             -            8,364,694     13,230,750   



FY 2019-20 Total Overall Work Program Direct Services and Pass-Through Project Revenue 
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NOTES: 
1- Toll credits provided by the State of California are being utilized as a match for federal FHWA PL and FTA 5303 funds. The FHWA PL and FTA 5303 amounts shown in the Budget 
Revenue Summary Sheet represent 100% of the total federal participation cost, therefore toll credits are not included in the total revenue amount.    
2- Total toll credits includes $904,020 as match for CMAQ funds.

Project Code Project Name Toll 
Credits1,2 FHWA PL FHWA PL 

Carryover FTA 5303 FTA 5303 
Carryover

FHWA State 
Planning & 
Research 

Funds 
(SP&R)

SB1 
Adaptation 
Planning 
Grant (FY 

17/18) 

SB1 Sustainable 
Communities 

(RMRA)

State 
Highway 
Account 

(SHA) 

Other Local, 
State, or 
Federal

Total 
Revenues

200-002-13 Interagency Household Travel Survey Program (Phases I&II)
-            -              -              -           -               -             -                -                    -            29,374          29,374          

200-002-15 SACOG Big Data for Transportation Planning Pilot Project -            -              -              -           -               400,000      -                -                    -            515,871        915,871        
200-003-22 Proposition 1B Transit Program Administration -            -              -              -           -               -             -                -                    -            38,596          38,596          
200-003-32 Feasibility Study for Expanding Davis-Sacramento Rail -            -              -              -           -               -             -                -                    -            45,249          45,249          
200-003-33 Tools for Local Implementation of Vehicle Miles Traveled -            -              -              -           -               71,253        -                -                    -            81,105          152,358        

200-003-34 Rural Downtown/Main Street Planning in the Sacramento 
Region -            -              -              -           -               -             -                181,614             -            23,530          205,144        

200-010-01 Optimizing Transit and TOD in the Sacramento Region -            -              -              -           -               -             -                118,277             -            190,868        309,146        
200-010-02 Regional Transit Optimization and Prioritization Plan -            -              -              -           -               -             -                -                    184,022     23,842          207,864        

200-010-13 Transportation Project-level Climate Adaptation Strategies 
for the Sacramento Region -            -              -              -           -               -             27,738           -                    -            39,494          67,232          

Total - Element 200 -            -              -              -           -               471,253      27,738           299,891             184,022     987,930        1,970,835     
220-003-27 Regional Bike/Ped Data Collection -            -              -              -           -               -             -                -                    -            457,486        457,486        
220-011-01 Innovative Transit Stop Development -            -              -              -           -               -             -                -                    -            60,000          60,000          
220-011-02 Franklin Community Climate and Revitalization Playbook -            -              -              -           -               -             -                -                    -            50,000          50,000          

Total - Element 220 -            -              -              -           -               -             -                -                    -            567,486        567,486        
300-003-30 Regional Bike Share Pilot Project 300,000     -              -              -           -               -             -                -                    -            1,599,000     1,599,000     

Total - Element 300 300,000     -              -              -           -               -             -                -                    -            1,599,000     1,599,000     
301-009-05 Downtown Riverfront Streetcar Project -            -              -              -           -               -             -                -                    -            109,322        109,322        

Total - Element 301 -            -              -              -           -               -             -                -                    -            109,322        109,322        
302-004-06 Connect Card Implementation -            -              -              -           -               -             -                -                    -            1,767,036     1,767,036     
302-004-07 Connect Card Operations -            -              -              -           -               -             -                -                    -            129,260        129,260        

Total - Element 302 -            -              -              -           -               -             -                -                    -            1,896,296     1,896,296     
400-008-11 SACOG Managed Fund Projects -            -              -              -           -               -             -                -                    -            1,000,000     1,000,000     

Total - Element 400 -            -              -              -           -               -             -                -                    -            1,000,000     1,000,000     
500-050-19 Transportation Demand Management - SAFE -            -              -              -           -               -             -                -                    200,000        200,000        
500-007-08 511/STARNET Operations -            -              -              -           -               -             -                -                    -            485,000        485,000        
500-007-08 SAFE 511/STARNET Operations-SAFE 15,815       -              -              -           -               -             -                -                    -            79,073          79,073          
500-007-09 Regional ITS Master Plan and Architecture Update -            -              -              -           -               -             -                -                    -            200,000        200,000        
500-007-09 SAFE Regional ITS Master Plan and Architecture Update-SAFE 24,185       -              -              -           -               -             -                -                    -            120,927        120,927        
500-015-01 Capitol Valley SAFE -            -              -              -           -               -             -                -                    -            2,143,066     2,143,066     
500-015-02 Glenn County SAFE -            -              -              -           -               -             -                -                    -            27,424          27,424          

Total - Element 500 40,000       -              -              -           -               -             -                -                    -            3,255,491     3,255,491     
TOTAL ALL ELEMENTS $1,373,266 $2,928,346 $100,000 $987,719 $75,000 $471,253 $27,738 $1,074,882 $184,022 $17,780,217 $23,629,178
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ELEMENT 100: CORE AND LONG-RANGE MEMBER, AGENCY, AND 
TRANSPORTATION SERVICES AND PLANNING ACTIVITIES 
 
Objective: To identify those activities and projects which are ongoing and span multiple years.   
 
Discussion: This element supports efforts related to overall management, coordination and direction for 
the Overall Work Program and projects and activities that continue from one year to another,  
 
The element includes a diverse range of SACOG activities, such as: programming of federal and state 
funding; monitoring of the regional transportation system to provide the technical tools required of 
SACOG and members for transportation and land use planning and implementation activities; transit 
assistance and monitoring and implementation of state and federally-mandated climate change and 
greenhouse gas reductions; planning and other technical support for regional amenities such as airports; 
support for the regional housing needs plan and housing element implementation; and recommendations 
related to transportation and land use issues; continued work on the Rural-Urban Connections Strategy 
(RUCS), to help develop regional policies and tools to improve and sustain the economic health and quality 
of life for the region’s rural areas; transportation demand management (TDM) activities that help 
encourage multimodal transportation choices and reduce VMT and congestion on the region’s road and 
highway system; updating of current and alternative future land use patterns and their impacts on the 
transportation system to set the stage for the update of each Metropolitan Transportation 
Plan/Sustainable Communities Strategy (MTP/SCS); and development and implementation activities for 
the MTP/SCS.   
 
This element will continue to build and document consensus in a dynamic forum on policies, strategies 
and projects to address the transportation needs of the region and to balance state and federal mandates 
with the needs and interests of our member jurisdictions. Activities in this element will provide interaction 
with the Board of Directors and its committees, coordination with partner agencies and committees and 
Native American tribal councils as they relate to the project activities included in the Overall Work 
Program, and will further the public participation in SACOG activities so crucial to implementing the OWP.   
 
To inform local government decisions with impacts to the region’s transportation system, SACOG provides 
core services to its member jurisdictions, local cities, and counties. Beyond the core transportation 
services, there are a variety of data collection, analysis, monitoring and regional services that SACOG is in 
a position to offer to local governments at an economy of scale based on the shared interests of the 
region’s local governments. Staff will continue to provide regular updates to all interested government 
agencies and elected officials on SACOG Board actions and staff activity and attend regular meetings with 
jurisdictional staff through advisory committees and regional city and county managers groups.  This 
includes identifying areas of shared needs for new data collection, analysis, research and other services 
to help inform member jurisdiction staff and elected officials.   
 
Toll Credits   
Toll credits provided by the State of California are being utilized as a match for federal FHWA PL and FTA 
5303 funds. The FHWA PL and FTA 5303 amounts shown in the Budget Revenue Summary Sheet represent 
100% of the total federal participation cost, therefore toll credits are not included in the total revenue 
amount.     
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PROJECTS: 
 
PROGRAM MANAGEMENT Project #100-001-02 
Program management encompasses a broad range of activities that provide internal direction of staff 
efforts and the preparation of materials for the Board and its committees. The element also includes 
execution of policy direction and cooperative agreements, and preparation of agenda materials, staff 
reports, and recommendations to the SACOG Board and its committees. Specific activities fully or partially 
covered through the Program Management project include the tasks listed below.  
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
 
Tasks: 

1. Management assistance and oversight of Board materials, including committee packets and Board 
workshops 

2. Management direction and oversight of special assignments initiated at the federal, state, 
regional or local level, including development of plans, priorities, and project lists based on new 
funding and programming opportunities   

End Products: 
1. Board committee agendas and staff reports (Monthly, except for July) 
2. Board workshops (As needed) 

Total Expenses  $                   597,697  

Salaries and Fringe   $                   439,830  

Indirect  $                   157,867  
 

Total Revenues (includes deferred) *  $                   597,697  

4-County TDA  $                   597,697  
 

EDUCATION, OUTREACH, AND MARKETING Project #100-001-05 
This project includes public outreach, education, and communication, which are aimed at the general 
public; active transportation advocates; disabled and senior communities; youth; transit riders; transit 
providers, member agencies; low-income and minority stakeholder groups, regional, local, and ethnic 
chambers. Further our audience includes the board of directors of SACOG, the full boards of the councils 
of governments and boards of supervisors in the region, and other special district boards and staff. This 
element supports required Tribal Consultation. 
 
Outreach activities include but are not limited to SACOG and partner events, open houses, working 
groups, large-scale outreach events, focus groups, stakeholder and public workshops, mass 
communications/newsletters, media outreach, website content development and management, and 
social media communications via Facebook, Twitter, Instagram, and Snapchat. 
 
This element supports specific outreach efforts to traditionally under-represented communities. 
Specifically, elderly, youth, disabled, low-income, and minority communities: African-American, Hispanic, 
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Asian American, American Indian/Alaskan Native, and Pacific Islander. Activities include translation of 
materials, engagement events, and large and small scale meetings.   
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
 
Tasks: 

1. Online content, print materials, and special events for projects: Blog posts and stories that inform 
the public about the regional transportation planning process. (As needed) 

2. Press releases, responses to media – respond to questions and arrange interviews, background 
for media stories: E.g. freeway call box program and the proposed Sacrameno Streetcar Project 
(Monthly) 

3. Website content management for projects and programs: E.g. website vendor work that ensures 
our website is accessible to visually impaired people, so that they can participate in debate and 
have access to information about  the regional transportation planning process.    (Monthly)  

4. Website content for projects and programs: Blog posts and stories that inform the public about 
the regional transportation planning process.  (As needed) 

5. Social media content: E.g. SACOG Facebook post to join the Local Government Commission for a 
webinar on best practices for shared mobility planning, policy, and modeling. (Monthly) 

6. Media outreach and briefings: E.g. pitching stories t media that will engage the public in the 
regional transportation planning process, such as press releases about the regional funding round, 
drawing attention to a wide range of projects that were funded. (Monthly) 

7. Member communications of SACOG programs, activities and services in newsletters, web content, 
and other materials: E.g. Sacog news section of a monthly newsletter (Monthly) 

8. Documentation of tribal government-to-government relations (Monthly) 

Total Expenses  $                   612,239  

Salaries and Fringe   $                   445,232  

Indirect  $                   159,807  

Other  $                        7,200  

 
Total Revenues (includes deferred) *  $                   612,239  

FHWA PL Toll Credit Match  $                     70,224  

FHWA PL  $                   612,239  
*  Total Revenues do not include Toll Credit Match 
 
  



 

  
OWP FY 2019-20 — May 16, 2019                         Page 22 

EDUCATION, OUTREACH AND MARKETING - LOCAL Project #100-001-05L 
Same as 100-001-05, but may include certain activities that are not elligible to use federal funds. 
 

Total Expenses  $                   114,071  

Salaries and Fringe   $                      83,942  

Indirect  $                      30,129  
 

Total Revenues (includes deferred) *  $                   114,071  

4-County TDA  $                   114,071  
 
 
SACOG CIVIC LAB YEAR 2 Project #100-001-06-Y2 
 
Civic Lab will work with selected teams from around the region on challenges of local, regional, and state 
significance. The project will create case studies/best practices through action plans, spark innovation 
through public private partnerships, and bring long and short term policy discussions on topics important 
to the success of the Metropolitan Transportation Plan/Sustainable Communities Strategy. 
 
Civic Lab teams will be made up of staff from local cities and counties, and partners agencies such as air 
districts, transit providers, and others. Through Civic Lab, SACOG staff will lead the teams on issues such 
as procurement, data collection and analysis, outreach and marketing, and financing. The goal of Civic Lab 
is to launch a pilot around a topic adopted by the SACOG Board. The previous year’s topic was on smart 
mobility.  
 
Tasks: 

1. Select a topic for 2018/19 Civic Lab (July 2018)      
2. Conduct outreach to potential Civic Lab teams (October – November, 2018) 
3. Solicit for and select Civic Lab Teams (October – November, 2018)  
4. Hold Civic Lab sessions (January 2019 – October 2019)      

    
End Products: 

1. Evaluate Civic Lab sessions and program (October 2019)       
2. Implement team solutions (December 2019)        
3. Six month graduation check-ins (April 2020)  

 
Total Expenses  $                      68,988  

Salaries and Fringe   $                      50,766  

Indirect  $                      18,222  
 

Total Revenues (includes deferred) *  $                      68,988  

4-County TDA  $                      68,988  
 

 
SACOG CIVIC LAB YEAR 3 Project #100-001-06-Y3 
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Civic Lab will work with selected teams from around the region on challenges of local, regional, and state 
significance. The project will create case studies/best practices through action plans, spark innovation 
through public private partnerships, and bring long and short term policy discussions on topics important 
to the success of the Metropolitan Transportation Plan/Sustainable Communities Strategy. 
 
Civic Lab teams will be made up of staff from local cities and counties, and partners agencies such as air 
districts, transit providers, and others. Through Civic Lab, SACOG staff will lead the teams on issues such 
as procurement, data collection and analysis, outreach and marketing, and financing. The goal of Civic Lab 
is to launch a pilot around a topic adopted by the SACOG Board. The previous year’s topic was on smart 
mobility. The 2019/20 topic will be determined in the early part of the year. 
 
This project is funded, in part, by SACOG’s share of fiscal year 2019/20 SB1 Sustainable Communities 
Formula funds.  
Tasks: 

1. Select a topic for 2019/20 Civic Lab (May 2019) 
2. Conduct outreach to potential Civic Lab teams (September - November 2019) 
3. Solicit for and select Civic Lab Teams (October - November 2019)    
4. Hold Civic Lab sessions (January - October 2020)       

             
End Products: 

1. Solicit 15 applications (November 2019)         
2. Move 10 teams through Civic Lab Year 3 (December 2020)      
3. Six month graduation check-in (June 2021)        

 
Total Expenses  $                      71,068  

Salaries and Fringe   $                      52,297  

Indirect  $                      18,771  
 

Total Revenues (includes deferred) *  $                      71,068  

FY 19/20 SB1 Sustainable Communities Formula & Competitive  $                      62,917  

4-County TDA  $                        8,151  
 

 
OVERALL WORK PROGRAM Project #100-001-07 
This element includes development of the annual OWP and coordination and oversight of staff work 
within the OWP. The OWP is required to describe the scope of transportation planning activities funded 
with Consolidated Planning Grant funds, but also includes other activities performed by SACOG 
throughout the fiscal year that are funded with other federal, state, and local funding sources. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
 
Tasks: 

1.  Monitoring development of and progress on OWP planning activities and products. Efforts 
include the coordination of quarterly reports to Caltrans 



 

  
OWP FY 2019-20 — May 16, 2019                         Page 24 

2.  Coordinating with Caltrans and SACOG project managers on changes needed to improve the 
process and content  in OWP-related submittals to Caltrans and project billings  

3. Management oversight of staff efforts to complete grant projects, including FHWA PL, FTA 5303, 
FTA 5304, and SPR grants  

4. Assisting agency staff and local agencies in the preparation of grant proposals, including proposals 
for annual Caltrans grant programs  

5. Management oversight of staff efforts to complete grant projects, including FTA 5304 grants from 
Caltrans and Strategic Growth Council grants  

6. Contract management oversight, including the development and coordination of various 
contractual and budgetary agreements necessary to complete grant study awards on time and 
within budget  
 

End Products: 
1. Administrative Draft Overall Work Program for FY 2020/21  (March 2020)  
2. Final Overall Work Program for FY 2020/21 (May 2020)  
3. Overall Work Program quarterly reports and invoices   
4. Overall Work Program amendments (as needed)  
5. Closeout FY2019/20 Overall Work Program (August 2020) 

 
Total Expenses  $                      66,925  

Salaries and Fringe   $                      49,249  

Indirect  $                      17,676  
 

Total Revenues (includes deferred) *  $                      66,925  

4-County TDA  $                      66,925  
 

 
LEGISLATIVE ANALYSIS          Project #100-001-08 
SACOG needs to understand the contents and implications of various state and federal legislative and 
regulatory proposals, as well as track the progress on all legislation, initiative language, state and federal 
regulations, and state and federal guidelines of interest. Staff canvasses bills that are introduced, reads 
and analyzes bill language and state proposals to understand their requirements and consequences, tracks 
their progress, and reports on to committees and to the board. Staff also reviews state and federal 
proposed guidelines and regulations of relevance, analyzes them to understand the implications, tracks 
their progress, and reports to committees and to the board. This also includes reinforcing relations with 
our member jurisdictions, public agencies, and service providers within the six-county area by maintaining 
a staff presence on projects and issues related to our core policy areas and providing updates as 
appropriate through a variety of methods. This work task covers these analytic activities. Advocacy 
activities are funded under Lobbying and Advocacy in non-Overall Work Program activities elsewhere in 
the agency budget.  This work element is completed annually, as such the previous work is the same as 
the current Fiscal Year. 
 
Tasks: 

1. Regular state and federal policy tracking and analysis, including reports to SACOG committees and 
board (As needed)         

2. Monitor and attend public meetings in member jurisdictions (As needed)    
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Maintaining a staff presence on local jurisdiction projects, including providing updates (As 
needed) 

End Products: 
1. Legislative Action Summaries (As needed) 
2. Year-end report to board on status and final disposition of tracked bills (December 2019) 

 
Total Expenses  $                   318,505  

Salaries and Fringe   $                   233,497  

Indirect  $                      83,808  

Other  $                        1,200  

 
Total Revenues (includes deferred) *  $                   318,505  

FTA 5303 Toll credit Match  $                     36,533  

FTA 5303  $                   318,505  
*  Total Revenues do not include Toll Credit Match 
 
 
MODEL DEVELOPMENT AND SUPPORT Project #100-002-01G 
This project includes SACOG staff time for general development of modeling and forecasting tools not 
funded by specific grants. For FY 2019-20, it includes:  
 
1. Model development/improvement: refining the regional travel demand model (SACSIM) traffic analysis 
zone system, and the local/collector roadway network to support it;  implementation of "true shapes" 
GIS-based travel model network for SACSIM. 
 
2. Technical support and training for the SACSIM:  final preparation and distribution of the SACSIM model 
documentation and user guide; technical support for member agencies (or their consultants) using 
SACSIM for agency projects; same technical support for Caltrans projects using SACSIM; preparations for 
2020 user conference; update of the SACSIM website; workshops and training sessions for SACSIM users. 
 
3. Transportation monitoring: assembly of observed transportation data collected by others and the 
coding and integration of that data to make it useful for various other SACOG projects and member 
agencies).  Two major efforts will be:  analysis and publication of focused topical research on the 2018 
Household Travel Survey; development of traffic accident data and congestion data for use in various 
other projects. 
 
All of the above work is primarily by SACOG staff.   
 
Previously Completed Work: 

1. Held a two-day user conference and beta-testing group training (January 2019) 
2. provided data analysis and modeling supports to many jurisdictions’ general plan updates and 

other purposes 
3. Provided modeling support to CalTran’s managed lane study 
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4. Helped Sacramento Regional Transit for their route optimization project 
5. Have collected and assembled traffic counts for model validation 
6. Have processed GTFS transit files for 2020 MTP/SCS and other data analysis projects 

Tasks: 
1. Compile model training materials/conduct user training (Ongoing)   
2. Provide technical support by request  (Ongoing)     
3. 2018 HTS data analysis/reporting  (Ongoing, as needed)     
4. Update SACSIM Model Website  (Ongoing, as needed)     
5. Application of Big Data to SACSIM19  (January 2020 - June 2021)     
6. TAZ boundary and model roadway network refinement  (January 2020 - June 2020)  
7. Congestion & accident data collection & processing  (January 2020 - June 2020)  
8. Remix Support  (Ongoing, as needed)   
9. Other data layers (PEMS/traffic counts, GTFS transit files, etc)  (Ongoing)  

End Products: 
1. Model documdentation/training materials (December 2019)      
2. 2018 HTS report           
3. True shape network          
4. Refined TAZ geography          
5. Congestion data           
6. MAP21 data layers  

Total Expenses  $                   626,537  

Salaries and Fringe   $                   461,052  

Indirect  $                   165,485  
 

Total Revenues (includes deferred) *  $                   626,537  

FHWA PL Toll Credit Match  $                     56,500  

FHWA PL  $                   492,592  

Other State or Local  $                   133,945  
*  Total Revenues do not include Toll Credit Match 
 
 
REGIONAL TRANSPORTATION MODELING AND ANALYSIS-PCTPA Project #100-002-01P 
This project includes SACOG staff time for Placer County-related travel demand and transportation 
modeling, data assembly, analysis, and monitoring work.  This work element is completed annually, as 
such the previous work is the same as the current Fiscal Year. 
 
Tasks: 

1. Tracking and data assembly for Placer County, including integration of efforts with the Congestion 
Management Process (Ongoing) 
 

End Products: 
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2. Update of the transportation model network including Placer County (June 2020) 
 

Total Expenses  $                   117,054  

Salaries and Fringe   $                      86,137  

Indirect  $                      30,917  
 

Total Revenues (includes deferred) *  $                   117,054  

Other State or Local  $                   117,054  
 
PEDESTRIAN AND BICYCLE PLANNING Project #100-002-02 
SACOG is a forum for bicycle and pedestrian planning activities throughout the region to further the 
implementation of complete streets using context-sensitive designs and encourage the routine inclusion 
of bicycle and pedestrian projects with other transportation projects. Staff will be available to local 
jurisdictions and partner organizations to collaborate on bicycle and pedestrian planning and education 
efforts.  
 
Staff will support active transportation planning efforts by reviewing local Pedestrian Transportation and 
Bicycle Transportation/Master Plans; serving on Technical Advisory Committees and consultant selection 
committees for bicycle and pedestrian plans and projects; coordinating regional educational activities and 
information-sharing opportunities to discuss new developments and best practices in active 
transportation design and implementation; and participating in statewide efforts to expand or enhance 
the state of bicycle and pedestrian design. 
 
Staff also maintains and updates biannually the Regional Bicycle, Pedestrian, and Trails Master Plan 
(Master Plan) to monitor the state of bicycle and pedestrian planning efforts and implementation status, 
and to serve as an educational document on active transportation best practices and examples within the 
region. The Master Plan also supports the regional transportation plan, the MTP/SCS.  
 
Staff convenes bicycle and pedestrian staff/professionals and stakeholders to discuss active 
transportation issues affecting the region and to provide input to staff in the development and 
implementation of bicycle and pedestrian planning efforts. As needed, staff also serves a coordinating 
role for multi-jurisdictional planning efforts and projects.   
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
 
Tasks: 

1. Provide technical assistance on grant applications (Ongoing)      
2. Service on technical advisory and consultant selection committees (Ongoing)    
3. Provide active transportation expertise in support of bicycle and pedestrian plans and projects at 

the local, regional, and state level (Ongoing)        
4. Coordinate active transportation planning efforts with intra-agency activities related to other 

transportation modes and land use discussions (Ongoing)      
5. Organize information-sharing activities through the Bicycle & Pedestrian Advisory Committee 

meetings (ad-hoc) (July 2019 - June 2020)        
6. Host webinars/workshops/regional information-sharing activities (Ongoing)     
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7. Interagency trail coordination/planning  (July 2019 - June 2020)    
8. Regional Bicycle, Pedestrian, and Trails Master Plan data update (November 2019 - April 2020)  

 
Total Expenses  $                   112,758  

Salaries and Fringe   $                      82,976  

Indirect  $                      29,782  
 
 
 

Total Revenues (includes deferred) *  $                   112,758  

4-County TDA  $                   112,758  

 
MAJOR INVESTMENT STUDIES/FREIGHT/PERFORMANCE TARGETS Project #100-002-06 
Regional transportation planning encompasses all modes, including coordination and analytic work 
related to highway, local roads, transit and active transportation.  For the fiscal year, SACOG will continue 
to focus on supporting the development and implementation of major transportation projects and other 
topics to inform the regional transportation plan and programming efforts that are also consistent with a 
regional congestion management process.  These activities may in some cases yield a report, but in 
general, the output will be used in the implementation of the MTP/SCS and ongoing support for the 
regional congestion management process. 
 
SACOG also participates in and leads a number of planning activities related to freight hauling and goods 
movement on the region’s roads, freeways, railways, airports, and seaways/ports.  SACOG works with 
partner organizations and local officials to evaluate the effect of freight haulers on the transportation 
infrastructure in the region and promote the most effective methods of moving the maximum amount of 
goods within and through the region. 
 
As one of the fastest growing segments of the economy, goods movement will have a tremendous impact 
on the region’s highways, railroads, and airports.  Through implementation of investments in the current 
MTP/SCS and the efforts towards the plan update, SACOG will help ensure that freight continues to move 
given the constraints of the current transportation infrastructure and other planning challenges.  
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
 
Tasks: 

1. Assist partners and member agencies with the implementation of goods movement projects 
identified in SACOG’s regional goods movement studies and the Metropolitan Transportation Plan 
that also reflect the Congestion Management Process (As needed)     

2. Participate in meetings and workshops related to the state’s TCIF and TCEP programs and assist 
local project sponsors (As needed)         

3. Continue to work with local sponsors in implementing projects and studies consistent with the 
region's overall goods movement strategies (Ongoing)       

4. Participate in Mega-Region Goods Movement Plan work led by MTC (Ongoing)    
5. Contribute to the technical advisory committees for active Caltrans projects.  Examples include 

Sac-51, Yolo-80, Sac-5, Sac-Placer 80         
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6. Participate in the California Freight Advisory Council (CFAC) (Ongoing)     
7. Coordinate with potential project sponsors to develop competitive projects for next round of the 

SB1 Congested Corridors & Trade Corridors programs       
8. Tracking of major MTP/SCS Transportation Investments        
9. Monitoring and forecasting of transportation revenues for financial constraint testing and 

planning  
 
End Products: 

1. Topical reports or issue papers in support of MTP/SCS Implementation efforts that are also 
consistent with the regional congestion management process (Ongoing)     

2. Participate in Technical Advisory Committees and review proposed project study reports for 
regionally significant efforts (Ongoing)         

3. Mega-Regioon Goods Movement Plan (December 2019)      
4. SB1 grant applications for Congested Corridors & Trade Corridors programs (April 2020)  

 
Total Expenses  $                   275,590  

Salaries and Fringe   $                   202,800  

Indirect  $                      72,790  
 

Total Revenues (includes deferred) *  $                   275,590  

4-County TDA  $                   275,590  
 
 
REGIONAL AIR QUALITY PLANNING Project #100-004-01 
This project will continue the coordination with the local air districts, California Air Resources Board 
(CARB), Environmental Protection Agency (EPA), and other stakeholders on interagency consultation 
matters.  Specific emphasis will be placed on the continued monitoring of activities related to the PM2.5, 
Ozone, and Conformity State Implementation Plans. SACOG will also coordinate with partner agencies in 
responding to new conformity regulations and other plan development needs as they arise. 
 
SACOG will continue to monitor, implement, and participate in training relevant to changes, adjustments, 
or updates to the emissions modeling software EMFAC. 
 
SACOG will prepare ozone, PM10, PM2.5 conformity determinations for amendments to the 2016 
MTP/SCS, the 2020 MTP/SCS and the 2021 MTIP.  
 
As part of the air quality consultation process, SACOG will continue to hold meetings of the Regional 
Planning Partnership (RPP) and related sub-groups to review procedures, assumptions, timelines, project 
level conformity determinations, transportation conformity budget development, and regional 
conformity determinations. 
 
SACOG will continue to work with project sponsors on requirements affecting project level conformity.  All 
project sponsors of federally funded, non-exempt projects located in the PM10/PM2.5 Conformity 
Boundaries bring their projects to the RPP and related sub-groups to determine whether they have a 
Project of Air Quality Concern (POAQC), or present a PM10/PM2.5 Hot Spot Analysis. 
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SACOG will continue to monitor the implementation of TCMs as part of each conformity update.  On an 
as-needed basis, staff will work to educate local agencies on the required implementation of the 
project/policies.  Additionally, staff will provide any necessary consultation in TCM substitution. Staff will 
also monitor the 2008 Ozone Plan adoption process and its new TCM. 
 
SACOG will continue to work in coordination and consultation with the Metropolitan Transportation 
Commission (MTC) on regional and project level conformity. This includes MOU, TCM, modeling work and 
updates.  
 
SACOG will monitor CARB, Federal, and local Air District actions related to programs or practices 
applicable to the region including Cap and Trade. Emphasis will be place on strategies that can be applied 
to the urban and rural portions of the region through the MTP/SCS, Rural Urban Connection Strategies 
(RUCS), and Blueprint. SACOG will continue participation in local and regional efforts to promote 
awareness and engagement of stakeholders in efforts to improve air quality. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
 
Tasks: 

1. Participate in the regional Air Pollution Control Officers’ meetings (As needed)  
2. Assistance and circulation of Projects of Air Quality Concern (Ongoing)     
3. Participate in the Statewide Conformity Working Group (Quarterly)     
4. Participate in development/training/activities associated with EMFAC updates (Ongoing)   
5. Facilitate Interagency Consultation-Caltrans/EPA/FHWA (As needed).     
6. Coordinate with local air districts on ongoing activities (As needed)     
7. Coordinate with MTC on ongoing activities (As needed)     
8. Development of conformity documentation and analysis (As needed)     
9. Coordinate the Regional Planning Partnership (Ongoing)       
10. Data and Budget Development for SIP       
11. Monitoring of and assistance with federal, state and local efforts to improve air quality via 

programs, policies, and stakeholder engagement (Ongoing)     
     

End Products: 
1. Conformity determinations on amendments to the 2016 MTP/SCS, development of  2020 

MTP/SCS, development of 2021 MTIP (As required)       
2. Interagency Consultation on Plans/Programs and Determinations (As needed)    
3. Monitoring of TCMs (As needed)         
4. Develop data and budgets for SIPs (As needed)        
5. Concurance and web update for POAQC (Ongoing)       
6. Update of the Conformity State Implementation Plan (Ongoing)      
7. Monitoring of state and local efforts to improve air quality via programs, policies, and stakeholder 

engagement (Ongoing)         
8. Monitoring and assistance with programs, practices and strategies applicable to MTP/SCS 

implementation, RUCS, and Blueprint  
 

Total Expenses $                       170,422  

Salaries and Fringe  $                      122,465  
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Indirect $                         43,957  

Other $                           4,000  

 
Total Revenues (includes deferred) *  $                      170,422  

4-County TDA  $                      170,422  
 
 
REGIONAL FUNDING AND PROGRAMMING                     Project #100-004-02 
The FY 2019-20 SACOG federal and state programming activities will involve administering existing 
programs and taking advantage of any new funding opportunities.  In FY 2019-20, programming activities 
include participation in guideline development and review for new and existing funding opportunities at 
the local, state, and federal level. This includes liaison work to support partner organizations on 
programming requirements for both state and federal programming, e.g. collaborating and tracking the 
reauthorization of a new federal transportation act, USDOT implementation of FAST, MAP-21 
performance provisions, monitoring California Transportation Committee programs, ongoing 
coordination with the FHWA and FTA, and coordination on programming-related topics with PCTPA and 
EDCTC.  SACOG will continue to monitor and participate in activities for the state Active Transportation 
Program (ATP) and coordinate with EDCTC and PCTPA to prepare for the next cycle of the state and 
regional ATP. 
 
For FY19/20, major activities include: call for projects for the 2019 funding round (whose policy framework 
will be adopted Q4 of FY18/19); evaluation of submitted projects; and funding recommendation for 2019 
SACOG funding programs; then a similar process for the 2020 SACOG funding round. Staff anticipates 
woking with stakeholders on revisions to each program within the 2019 and 2020 SACOG funding round, 
including to build upon a baseline quantitative performance analysis tool.  
 
This work will be performed by SACOG staff. 
 
Tasks: 

1. Release call for projects in 2019 Round based on policy framework adopted in FY18/19 (July 2019) 
2. Evaluate and select projects for the 2019 SACOG funding round (August - November, 2019)  
3. Application and program revisions for 2020 funding round (October 2019 - February 2020)  
4. State ATP guidelines and preparation, policy framework adoption for Regional ATP cycle 5 

(October 2019 - ongoing)          
5. Policy framework 2020 funding round (March - April, 2020)      
6. Evaluate  projects for 2020 SACOG funding round (July - November, 2020)    
7. Participation and liaison on federal programming with the Federal Highway Administration and 

Federal Transit Administration (Ongoing)      
8. Coordinate on TCMs as related to federal programming (Ongoing)     
9. Monitor the USDOT implementation of MAP-21 performance provisions (Ongoing)   
10. Monitor the USDOT implementation of the FAST Act       
11. Coordination on programming related topics with PCTPA and EDCTC (Ongoing)    
12. Monitor the State Transportation Improvement Program (Ongoing)    

      
End Products: 

1. 2019 Flexible Funding Round recommendations  (November 2019)     
2. 2020 Funding Round Policy Framework (April 2020)  
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Total Expenses $                       551,476  

Salaries and Fringe  $                       405,817  

Indirect $                       145,659  
 

Total Revenues (includes deferred) * $                       551,476  

State Planning, Programming, Monitoring $                       332,183  

State Planning, Programming, Monitoring Carryover $                       174,227  

4-County TDA $                         45,066  
 
 
METROPOLITAN TRANSPORTATION IMPROVEMENT PROGRAM AND PROJECT DELIVERY     
                                                                                                                                        Project #100-004-04 
We will develop the 2021 MTIP and prepare amendments to the current 2019 MTIP quarterly or as needed 
and make administrative modifications monthly or as needed. This includes liaison work to support 
partner organizations on programming projects in the MTIP, ongoing coordination with Caltrans, FHWA, 
and FTA, coordination on programming-related topics with PCTPA and EDCTC, and participating in the 
California Federal Programming Group (CFPG). Related to this work, SACOG will serve on the Highway 
Bridge Program (HBP) Advisory Committee and Highway Safety Improvement Program Committee. 
 
SACOG will develop the 2020 STIP, programming projects selected from the 2018, 2019 and 2020 Flexible 
Funding Round. SACOG will amend the STIP as needed. Related to this work, SACOG will attend Regional 
Transportation Planning Agency meetings and California Transportation Commission meetings. 
 
SACOG will support project sponsors in the timely delivery of transportation projects, particularly those 
funded with state or federal funds, such as RSTP/STBGP, CMAQ, HIP, RIP, IIP, ATP, SB 1, HBP, and HSIP. 
SACOG will collect and update estimated request for authorization/allocation dates for phases of work. 
SACOG will educate and update sponsors on funding opportunities such as SB 1, and facilitate strong 
relationships between local agency public works, Caltrans Local Assistance, and SACOG.  In 2019/2020, 
SACOG will accomplish this through regular (at least quarterly) meetings with the Transit Coordinating 
Committee and through Project Delivery Coordination Group meetings spread around the region in which 
Local Assistance and the following jurisdictions participate: 
 
a.       City of Sacramento and County of Sacramento 
b.       Yolo County agencies 
c.       Cities and agencies within Sacramento County 
d.       El Dorado County agencies 
e.       Placer County agencies 
f.        Yuba & Sutter County agencies 
 
SACOG will also continue implementation, improvements, and maintenance of its SACTrak transportation 
improvement program project database.  Improvements to SACTrak will continue to place an emphasis 
on project tracking and monitoring capabilities in addition to the associated reporting and financial 
management capabilities that the system has in place to assist SACOG in its Designated Recipient role. 
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SACOG will solicit a request for proposals for a new contract for a software-as-a-service provider to 
maintain SACTrak. 
 
SACOG will serve on technical advisory committees for regionally significant projects, such as the Yolo I-
80 Carpool Lanes project. 
 
Finally, SACOG will liaise with EDCTC and PCTPA, attending EDCTC TAC and Commission meetings. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff and a consultant for technical data and assistance. 
 
Tasks: 

1. Project Delivery Coordination Group meetings (quarterly)     
2. Continued improvements to the SACTrak database (ongoing)      
3. Maintain project delivery plan (ongoing)         
4. Participation and liaison on federal programming with the Federal Highway Administration and 

Federal Transit Administration (ongoing)        
5. Participation in the Regional Transportation Planning Agency meetings (bimonthly)   
6. Attendance of California Transportation Committee meetings (bimonthly)    
7. Participation in the development of guidelines for funding programs, such as SB 1 (as needed)  
8. Participation in the HBP Advisory Committee and HSIP Advisory  Committee (quarterly)   
9. Attendance of EDCTC TAC and Commission meetings (monthly)      
10. 2021 MTIP Call for Projects and Initial Review (February - June, 2020)    

     
End Products: 

1. MTIP amendments (as needed)          
2. MTIP administrative modifications (as needed)        
3. CTC adopted 2020 STIP (April 2020)         
4. 2020 Delivery Plan (April 2020)          
 

Total Expenses $                       512,467  

Salaries and Fringe  $                       317,505  

Indirect $                       113,962  

Other $                         81,000  

 
Total Revenues (includes deferred) * $                       512,467  

Regional Surface Transportation Program (RSTP)  $                       287,650  

State Planning, Programming, Monitoring $                       224,817  
 
 

FEDERAL TRANSIT TECHNICAL ASSISTANCE AND PROGRAMMING           Project #100-004-07-FED 
SACOG will execute its ongoing role in administering FTA and state transit funding programs in the SACOG 
region, including: coordinating the award of FTA 5307 and 5339 funds in the Sacramento Urbanized Area 
based on the MOU with Sacramento Regional Transit District; coordinating the award of FTA 5307 and 
5339 funds for the Davis, Woodland and Yuba City Urbanized Areas where Caltrans is the designated 
funding recipient; programming Section 5310 funds for this region in coordination with Caltrans; 
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supporting the award and programming of regional funds for transit capital projects; completing 
administration, monitoring, and reporting for the 5303 funds for planning projects that improve mobility 
and lead to the planning, programming, and implementation of transportation improvement projects; and 
and completing administration, monitoring, and FTA reporting for the former 5316 Jobs Access Reverse 
Commute and 5317 New Freedom Program grants that have been awarded and programmed for the 
Sacramento Urbanized Area until those grants are completed. 
 
SACOG will provide ongoing grants management support, including review of grant funding applications, 
and provide letters of concurrence, review and track fund transfers, and track progress in completing 
projects in the individual grant budgets. SACOG will continue to conduct the programming activities 
necessary to ensure that projects of the region’s transit operators are properly programmed in the SACOG 
MTIP and MTP/SCS so that operators can file grant applications to obtain the funds necessary to operate, 
maintain, and carry out the programs of their systems. SACOG will also work with stakeholders to update 
the Coordinated Human Services Transportation Plan as needed.  
 
SACOG will provide ongoing technical and analytical support for the region’s transit operators, as broadly 
directed by the Transit Coordinating Committee (TCC).  Activities include planning support, data analysis, 
digital mapping, surveys, research, and interagency consultations. These activities will involve planning 
efforts in coordination with road planning and modeling analysis efforts in support of the regional 
Congestion Management Process. SACOG also provides small transit operators with NTD reporting 
assistance on annual and monthly financial and non-financial data analysis.  
 
SACOG’s TCC will continue to serve as the FTA fund programming committee associated with the 
SACOG/transit operator MOUs and will prepare the recommended project lists for SACOG Board action 
in the MTIP and RTIP programming process.  Through the TCC, SACOG will continue to improve the 
integration of financial planning and the development and integration of short range transit planning with 
the region’s long-range transportation plan.  
 
SACOG will also participate in the Central Valley Regional Rail Working Group, a collection of Central Valley 
jurisdictions working with the California High-Speed Rail Authority to enhance regional rail in the Central 
Valley corridor between Sacramento and Merced.  In addition, SACOG will monitor the work of the 
California High-Speed Rail Authority and provide input to the Authority as it proceeds with its plans for 
implementing a high-speed rail system between northern and southern California.  SACOG staff will 
actively participate in the planning activities connected with development of the downtown Sacramento 
Intermodal Project.  SACOG will also attend San Joaquin Valley Rail Committee meetings, working with 
Caltrans and others to enhance the San Joaquin Rail service.  Finally, SACOG will respond to various 
passenger rail proposals, which are reviewed for potential connectivity to the SACOG region. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.    
This work will be performed by SACOG staff. 
 
To support passenger rail transit planning, SACOG will participate in planning, programming, and 
operations activities of the Capitol Corridor Joint Powers Authority (CCJPA) through its membership on 
the Staff Coordinating Group (SCG).  The main focus of this participation will be to identify funds and 
resolve issues related to supporting the current 16 weekday and 11 weekend round trips and to improve 
travel times, safety and reliability.  In this regard, obtaining additional locomotives and coaches and 
performing needed upgrades to support Positive Train Control are the highest priority items.  The agency 
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will also monitor and participate in the efforts to implement regional rail (i.e., commuter) service between 
Auburn and Oakland. 
 
Tasks: 

1. Participation in state and federal meetings, webinars, and coordination opportunities (Monthly) 
2. Administer the FTA 5307, 5310, 5337, and 5339 grants in the SACOG Region (Ongoing) 
3. Provide support and assistance to transit operators (Ongoing)      
4. Provide NTD reporting-related assistance (Ongoing)      
5. Provide grants management and programming support (Ongoing)    
6. Prepare TCC agendas and materials (Ongoing)  
7. Track planning and programming of projects that support Regional State of Good Repair (SGR) 

performance goals (Monthly) 
8. Meeting Reports to SACOG Committees and/or Board on passenger rail development efforts 

(Periodic) 
9. Planning and programming of regional rail projects that support the GHG & multi-modal goals 

(Periodic) 
10. Progress Reports on the efforts of the Central Valley Regional Rail Group to implement 

a regional rail service between Sacramento and Merced (Periodic)  
11. Progress Reports on the San Joaquin Valley Rail Committee meetings (Periodic)    

End Products: 
1. Annual FTA fund programming process (5307, 5339, 5310) (June 2020)     
2. Coordination of Capitol Corridor Service with Regional Commuter Rail Proposals (Throughout FY 

2019-20)       
 

Total Expenses $                       458,994  

Salaries and Fringe  $                       301,704  

Indirect $                       108,290  

Other $                         49,000  

 
Total Revenues (includes deferred) * $                       458,994  

FTA 5303 Toll credit Match $                        52,647  

FTA 5303 $                       458,994  
*  Total Revenues do not include Toll Credit Match 
 
 
TRANSIT ASSET MANAGEMENT PLAN             Project #100-004-11 
The Federal Transit Administration now requires transit operators to develop by October 1, 2018 a Transit 
Asset Management (TAM) Plan for maintaining a state of good repair of their vehicles, facilities, and other 
capital assets. Transit operators are also required to set performance targets and report information 
related to the condition of their assets to the National Transit Database.  
 
In this project, SACOG will help regional operators comply with the new Transit Asset Management (TAM) 
Plan requirements and improve the region’s TAM practices. SACOG will provide ongoing support and 
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assistance for both Tier I and Tier II providers across the region to develop their TAM plans, coordinate 
transit capital investment planning, and report to NTD on their TAM plans and progress. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff, with consulting assistance as needed. 
  
 
Tasks:  

1. Provide ongoing support and assistance to Tier I and II providers on TAM Planning, NTD Reporting 
(December 2019) 

2. Coordinate with transit providers on transit capital investments (Ongoing) 
3. Develop process to incorporate TAM Plan into Capital Replacement (Ongoing)   

       
End Products: 

1. Transit Asset Management (TAM) Plans (Ongoing) 
2. NTD Reporting (December 2019) 

Total Expenses $                         71,795  

Salaries and Fringe  $                         13,095  

Indirect $                           4,700  

Other $                         54,000  

 
Total Revenues (includes deferred) * $                         71,795  

FTA 5307 $                         55,324  

4-County TDA $                         16,471  
 
 
DATA DEVELOPMENT, MONITORING, AND SUPPORT                            Project #100-005-02G 
As part of its role in analyzing the combined effects of land use patterns and phased investments in 
transportation infrastructure and services, SACOG must establish consistent, comprehensive and 
complete datasets quantifying and describing land use, transportation, and demographic characteristics 
of the region. This effort is critical to promoting “consistency between transportation improvements and 
State and local planned growth and economic development patterns” as described identified in the 
Metropolitan Planning Process (23 CFR 450).  A major task in this process is periodic updates to 
assumptions representing the base year for MTP/SCS forecasting analysis. The base year will be 2016 for 
the MTP/SCS for adoption in 2020. This project includes staff time and resources to start the land use, 
demographic, and transportation datasets representing conditions in 2016 that are integral to the 
development of the MTP/SCS. These base year data files provide the basis for creation of future year data 
files which capture land use growth and development, changes to key demographic factors, and planned 
investments in the region’s transportation system. In addition to the use of the data files by SACOG for 
the MTP/SCS update, these data files are available for use by local member agencies for local planning 
purposes.  This year, staff will continue working with the Employment Inventory file we have licensed for 
cooperative use with our member jurisdictions. 
 
This project also maintains up-to-date inventories of available data on housing, employment, land use, 
and local agency general plans in the region.  The inventories developed under this project are used to 
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both support work by internal teams and member agency staff through SACOG’s Regional Information 
Center. The ongoing monitoring programs included in this project integrate the housing, employment, 
and general plan information with parcel data sets and land development economic data.   
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
 
Tasks: 

1. Census and other demographic data for Info Center Data and Mapping Requests (American 
Community Survey, California Economic Development Department, LEHD)    

2. GIS boundary and reference data files used in the Open Data Portal and agency projects (parcel 
boundaries, regional centerline GIS, Census geographies, agency community plan areas)   

3. Land Use inventories used in MTP Baseyear, RHNA Funding Round (housing permits and total 
units, 2020 employment inventory, affordable housing inventory)     

4. Transportation infrastructure inventories used in ATP Funding, Ouside Agency Grant 
Applications (bike lanes, transit lines & stations, bike share infrastructure)    

5. Economic activity data  for Peer Benchmarking, Progress Report (Moody's, Bureau of Economic 
Analysis, ACS)          

6. Environmental data layers for MTP EIR Analysis & Documentation (flood zones, wetlands, open 
space, farmland & crops, Williamson Act) Draft data completion September Q1 2019 with quarterly 
updates when required        

7. Special projects on behalf of member agencies (aerial imagery procurements, Regional GIS 
Cooperative) Requests are sporadic, so updates will happen monthy for FY19-20    

8. Regional Progress Report update Quarterliy updates for FY 19-20     
9. New methodology for Employment Inventory updates. Draft methodology with be complete end of 

Q1 2019 and will be updated quarterly for FY 19-20      

End Products: 
1. New tracking method for data requests through Seemless Docs that will be published on the 

SACOG Open Data Portal (Q1 19-20)         
2. PPA 2.0 (Q4 19-20)          
3. MTP Project Mapping Online Tool (Q4 19-20)        
4. Peer Benchmarking Dashboard (Q4 19-20)        
5. New methodology for Employment Inventory updates (Q3 19-20) 

  
Total Expenses   $                     919,493  

Salaries and Fringe    $                     632,478  

Indirect   $                     227,015  

Other   $                       60,000  

 
Total Revenues (includes deferred) *   $                     919,493  

FHWA PL Toll Credit Match  $                     105,466  

FHWA PL   $                     919,493  
*  Total Revenues do not include Toll Credit Match 
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DATA DEVELOPMENT, MONITORING, AND SUPPORT - PCTPA                        Project #100-005-02P 
This project includes SACOG staff time for work on updating Placer County-related housing, employment, 
land use, and local agency general plan data and 2016 base year conditions for the 2020 MTP/SCS. The 
inventories developed under this project are used to both support work by internal teams and member 
agency staff through SACOG’s Information Resources Center. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
 
a)    This project includes SACOG staff time for work on updating Placer County-related data and anlysis. 
As part of its role in analyzing the combined effects of land use patterns and phased investments in 
transportation infrastructure and services, SACOG must establish consistent, comprehensive and 
complete datasets quantifying and describing land use, transportation, and demographic characteristics 
of the region. This effort is critical to promoting “consistency between transportation improvements and 
State and local planned growth and economic development patterns” as described identified in the 
Metropolitan Planning Process (23 CFR 450).  A major task in this process is periodic updates to 
assumptions representing the base year for MTP/SCS forecasting analysis. The base year will be 2016 for 
the MTP/SCS for adoption in 2020. This project includes staff time and resources to start the land use, 
demographic, and transportation datasets representing conditions in 2016 that are integral to the 
development of the MTP/SCS. These base year data files provide the basis for creation of future year data 
files which capture land use growth and development, changes to key demographic factors, and planned 
investments in the region’s transportation system. In addition to the use of the data files by SACOG for 
the MTP/SCS update, these data files are available for use by local member agencies for local planning 
purposes.   
 
b)    This year, staff will continue working with the Employment Inventory. Staff will continue working with 
the inventory file we have licensed for cooperative use with our member jurisdictions. Staff will also look 
into new resources for a complete employment dataset that can be processed more efficiently and 
programmatically. 
 
c)     This project also maintains up-to-date inventories of available data on housing, employment, land 
use, and local agency general plans in the region.  The inventories developed under this project are used 
to both support work by internal teams and member agency staff through SACOG’s Regional Information 
Center. The ongoing monitoring programs included in this project integrate the housing, employment, 
and general plan information with parcel data sets and land development economic data.   
 
d)    The ongoing monitoring programs included in this project integrate the housing, employment, and 
general plan information with parcel data sets and land development economic data. These datasets will 
be house in the SACOG Open Data Portal where internal staff and external stakeholders can access up-to-
date and comprehensive data and analysis for the region. 
 
e)    Benchmarking peer networks provide one another with valuable comparative data. Using up-to-date 
visuals, benchmarking provides clear visibility into any performance area  To meet this goal, the project 
team proposes to expand work activities from data collection to include analysis and further reporting 
functions. And instead of a fixed annual report as the primary deliverable, the team proposes a more 
current stream of content and analysis housed on a new page on the agency website. Hosting project 
content on the agency website will allow staff to be more flexible in how to share project material 
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(including live demos in meetings) and will also help address a parallel project goal of expanding agency 
reputation, influence and reach in this space. 
 
Tasks: 

1. Census and other demographic data for Info Center Data and Mapping Requests (American 
Community Survey, California Economic Development Department, LEHD)  

2. GIS boundary and reference data files used in the Open Data Portal and agency projects (parcel 
boundaries, regional 

3. Census and other demographic data for Info Center Data and Mapping Requests (American 
Community Survey, California Economic Development Department, LEHD) for Placer County  

4. GIS boundary and reference data files used in the Open Data Portal and agency projects (parcel 
boundaries, regional centerline GIS, Census geographies, agency community plan areas) for Placer 
County          

5. Land Use inventories used in MTP Baseyear, RHNA Funding Round (housing permits and total 
units, employment / jobs, affordable housing inventory) for Placer County 

6. Transportation infrastructure inventories used in ATP Funding, Ouside Agency Grant Applications 
(bike lanes, transit lines & stations, bike share infrastructure) for Placer County    

7. Economic activity data  for Peer Benchmarking, Progress Report (Moody's, Bureau of Economic 
Analysis, ACS) for Placer County       

8. Environmental data layers for MTP EIR Analysis & Documentation (flood zones, wetlands, open 
space, farmland & crops, Williamson Act) for Placer County  

 
Total Expenses $                       125,262  

Salaries and Fringe  $                         92,177  

Indirect $                         33,085  
 

Total Revenues (includes deferred) * $                       125,262  

Other State or Local $                       125,262  
 
 
REGIONAL HOUSING NEEDS PLANNING              Project #100-005-03 
State housing element law requires each council of governments to prepare a Regional Housing Needs 
Plan (RHNP) for all cities and counties within its jurisdiction.  The RHNP provides each city and county with 
a measure of its share of the region's projected housing need by household income group over the eight-
year period of each jurisdiction's updated housing element.  The fifth cycle of the RHNP (2013-21) was 
adopted in September 2012 and jurisdictions are now implementing their associated housing elements. 
The sixth cycle will be from 2021 to 2029, and will be developed mostly in 2019 and 2020.  The emphasis 
since the plan’s adoption will be to assist local jurisdictions with meeting their housing element 
requirements as needed, through compiling required growth projection data, built residential data, and 
other information.  SACOG staff will also be providing assistance to local jurisdictions in terms of tracking 
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State legislative changes, and helping find ways to remove barriers to the production of housing at all 
income categories.  
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff.  
 
Tasks: 

1. RHNA Factors meetings with all the jurisdictions in each county and TRPA (January - February, 
2020) 

2. RHNA 101 Updates to all three SACOG Board Committees (March 2020)     
3. Regional housing planners meeting #3:  start development of methodology  (March 2020)  
4. Presentations to El Dorado County Board of Supervisors and Placerville Planning Commisison  

(March 2020)          
5. Provide webinar on housing related legislative actions  (April 2020)     
6. Board workshop on corridor revitalization focusing on infill housing and development math (May 

2019)          
7. RHNA Update at Quarterly Regional Managers Meeting (May 2020)     
8. LUNR Committee update on RHNA methodologies and next steps (June 2020)    
9. Board hearing on release of slate of RHNA methodologies for public comment (August 2020)  
10. Board workshop on "missing middle" housing products (September 2020)    
11. Board public hearing on selection of RHNA methodology (October 2020)     

End Products: 
1. RHNA introduction FAQ sheet (March 2020)        
2. RHNA board committee staff report on RHNA  (March 2020)      
3. Packet of March 18 regional housing planners meeting  (March 2020)     
4. Presentation to SACOG Board on development math and infill  (May 2020) 
5. Staff report on menu of RHNA methodologies (August 2020)  
6. Staff report on SACOG staff recommendation on RHNA methodology (October 2020) 

Total Expenses      $                  243,383  

Salaries and Fringe       $                  168,028  

Indirect      $                    65,355  

Other      $                    10,000  

  
Total Revenues (includes deferred) *      $                  243,383  
4-County TDA      $                  243,383  

 
 
RURAL-URBAN CONNECTIONS STRATEGY                     Project #100-005-05  
The Rural-Urban Connections Strategy (RUCS) is a complementary effort to Blueprint implementation.  It 
approaches the region’s growth and sustainability objectives from a rural perspective, emphasizing the 
challenges and opportunities in rural areas and ensures good rural-urban connections by promoting the 
economic viability of rural lands while also protecting open space resources to expand and support the 
MTP/SCS growth strategy. 
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The project is developing and integrating policy recommendations and technical tools to support local and 
regional objectives/strategies for enhancing agriculture and rural economies, resource conservation, 
recreation, quality of life, and regional sustainability. 
 
As part of its role in analyzing rural and agricultural conditions, SACOG must establish consistent, 
comprehensive and complete datasets quantifying and describing these characteristics of the region. A 
task in this process is periodic updates to assumptions and tools from prior case study findings.  This effort 
is critical to supporting agency efforts targeting “consistency between transportation improvements and 
State and local planned growth and economic development patterns” as described identified in the 
Metropolitan Planning Process (23 CFR 450).  This project includes staff time and resources to enhance 
RUCS related datasets for integration into the MTP/SCS, new tool development, and project 
implementation. In addition to the use of the data and tools by SACOG for the MTP/SCS update, these 
data and tools are available for use by local member agencies and related industries for planning 
purposes.  
 
Through the RUCS program, staff continues to coordinate and consult with various stakeholders and 
participate in working groups to promote and disseminate case study findings related to challenges, 
opportunities, innovations, and implementation strategies for issue areas including: land use, 
transportation, goods movement, air quality, environmental protection, energy conservation, regional 
markets/agritourism, water, and forestry. Staff will begin RUCS 2.0 implementation efforts.   
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This project is funded, in part, by SACOG’s share of fiscal year 2019/20 SB1 Sustainable Communities 
Formula funds.  
  
Tasks:  

1. Conduct specific research and provided technical support the program partners (Ongoing)  
2. Outreach and collaboration with regional stakeholders and other stakeholders outside the region 

(Ongoing)          
3. Implementation of RUCS 2.0 identified strategies (Ongoing)      
4. RUCS overlay on next year’s funding round (Ongoing)       
5. Collaboration on the prosperity plan agricultural sector (Ongoing, September 2019)    
6. Development of agenda and framework of Rural/Urban RUCS Tours (2nd tour) (Spring 2019)  
7. Rural Broadband Agenda Development (Ongoing)      

  

End Products: 
1. Data, maps, and modeling to support the project (June 2019)      
2. Reports on innovations and strategies for rural sustainability  (June 2019)    
3. Toolkit of policy, planning, funding, regulatory, economic, and modeling techniques  (June 2019)  
4. Identifiy case study/ implementation opportunities with local jurisdictions and 

stakeholders (Quarterly, June 2019)         
5. Research on regulations and strategies affecting agriculture and forestry (July 2019)   
6. Research on regulations and strategies recreation and related economic development 

opportunities (September 2019)         
7. Implementation and/or devleopment of strategies for the MTP/SCS  (September 2019)   
8. Integration of RUCS opportunites into funding program updates (December 2019)   
9. Tour of RUCS TBD (Spring 2019)  
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Total Expenses     $                   710,119  

Salaries and Fringe      $                   518,879  

Indirect     $                   186,240  

Other     $                       5,000  

 
Total Revenues (includes deferred) *      $                  710,119  

FY 19/20 SB1 Sustainable Communities Formula & Competitive      $                  628,669  

4-County TDA      $                    81,450  
 
 
AIRPORT LAND USE COMMISSION-GENERAL        Project #100-005-06 
SACOG is the designated Airport Land Use Commission (ALUC) for Sacramento, Sutter, Yolo, and Yuba 
counties and is responsible for developing and maintaining Airport Land Use Compatibility Plans (ALUCPs) 
for the areas around each airport and for working with cities and counties to ensure consistency between 
the ALUCPs and local land-use decisions.  Staff will continue to review development proposals for 
consistency with adopted ALUCPs and provide consistency determinations for member cities and 
counties.  During the fiscal year, regional airport operators may request SACOG to update the Airport Land 
Use Compatibility Plans for their airports.  Such updates will be added as contracts. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
 
Tasks: 

1. Consistency reviews of development proposals (Ongoing) 

End Products: 
1. ALUC reviews as needed   

Total Expenses $                         16,096  

Salaries and Fringe  $                           8,165  

Indirect $                           2,931  

Other $                           5,000  

 
Total Revenues (includes deferred) * $                         16,096  

4-County TDA $                         16,096  
 
 
AIRPORT LAND USE COMPATIBILITY PLAN FOR MATHER FIELD      Project #100-005-21 
This project will update the Airport Land Use Compatibility Plan for Mather Field in Rancho 
Cordova.  SACOG, serving as the Airport Land Use Commission, will oversee the project with guidance 
from Sacramento County Airport Systems, which operates the airport and will provide funding for the 
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update project.  This work element is completed annually, as such the previous work is the same as the 
current Fiscal Year.   
 
Tasks: 

1. MOU with Sacramento County to Update the Mather ALUCP (May 2018)    
2. Request for Proposals for Consultant Services to Update the Mather ALUCP (June 2018)  
3. Draft update ALUCP for Mather Field (June 2019)       
4. Adoption of draft ALUCP including public involvement       

End Products: 
1. Draft update ALUCP for Mather Field (Dec, 2019)       
2. Adopted update ALUCP for Mather Field (May 2021)  

 
 
  

Total Expenses   $                     299,397  

Salaries and Fringe    $                       34,020  

Indirect   $                       12,211  

Other   $                     253,166  

 
Total Revenues (includes deferred) *   $                     299,397  

Other State or Local   $                     299,397  
  
  
  
2020 METROPOLITAN TRANSPORATION PLAN/                         Project #100-006-04G 
SUSTAINABLE COMMUNITIES STRATEGY (MTP/SCS)                    
The Metropolitan Transportation Plan/Sustainable Communities Strategy (MTP/SCS) for the Sacramento 
region lays out the policies and investment strategies to build, maintain, and manage the region's 
transportation system for the next two decades. The plan integrates land use planning and investments 
in transportation infrastructure to support a healthy regional economy, cleaner air, and state climate goals 
among other performance objectives. The MTP/SCS must address the requirements of the Sustainable 
Communities and Climate Protection Act of 2008, also known as Senate Bill 375 (SB375) to reduce 
greenhouse gas emissions from passenger vehicles. The 2020 MTP/SCS is the region's third regional 
transportation plan to be developed under SB375 and will strive to reduce greenhouse gas emissions 19 
percent per capita by 2040 compared to a baseline of 2005 emissions. The plan is also SACOG's first 
regional transportation plan to address federal performance-based planning requirements. For more 
information about performance-based planning efforts, see Element 100-006-11: Performance-Based 
Planning and Programming.  
 
The MTP/SCS is developed in compliance with federal statute (Title 23 U.S.C Section 134) and state statute 
(Government Code Section 65080 et. seq of Chapter 2.5), and Senate Bill 375. For a full summary of the 
state and federal requirements affecting SACOG's MTP/SCS, visit Caltrans Office of Regional Planning 
website to view the most recent Regional Transportation Plan Guidelines: 
http://www.dot.ca.gov/hq/tpp/offices/orip/rtp/ 
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SACOG completed much of the work on the MTP/SCS update in fiscal years 2017/18 and 2018/19 including 
policy research, technical analysis, public workshops, and draft scenario development. In fiscal year 
2019/20, SACOG will complete final scenario analysis, develop implementation policies, and draft a final 
plan document. We will continue ongoing interagency collaboration with member agencies, state and 
federal partners, and tribal governments to develop final assumptions, policies, and strategies to support 
the 2020 plan update. We will also continue to engage interested stakeholders, the public, and regional 
elected officials as we work toward a final plan, environmental compliance document (100-006-04-EIR), 
and supporting technical appendices for an anticipated adoption in February, 2020. During this time and 
following adoption of the plan, SACOG will continue an intensive regional monitoring and implementation 
effort to track and support the goals and objectives of the MTP/SCS. See Element 100-006-IMP for more 
information on our implementation efforts. The MTP/SCS will receive periodic amendments as needed to 
reflect ongoing programming actions that may affect the scope, timing, or cost of transportation 
investments included in the plan.  This work element is completed annually, as such the previous work is 
the same as the current Fiscal Year.   
 
Tasks:   

1. Analyze and document final scenario for compliance with performance goals, SB375, and Clean 
Air Act (July - September 2019)          

2. Complete Title VI analysis and document environmental justice findings (July - September 2020)  
3. Develop final policies and strategies that outline roles and responsibilities for implementing the 

2020 MTP/SCS  (July - September 2019)         
4. Outreach to advisory working groups, interested stateholders, partner agencies, tribal 

goverments, and the public (July 2019 - Ongoing)       
5. Write draft and final MTP/SCS document (July 2019 - February 2020)     
6. Write draft and final MTP/SCS technical appendices (July 2019 - June 2020)    
7. Notice draft plan for final public review and respond to comments (September 2019 - January 

2020)          
8. Amend MTP/SCS as needed to reflect programming actions (July 2019 - Ongoing)   

End Products: 
1. Meeting agendas, staff reports, and presentations (Ongoing)      
2. Final 2020 MTP/SCS document (February 2020)        
3. Final 2020 MTP/SCS technical appendices (June 2020)       
4. Amendments to 2016 or 2020 MTP/SCS as needed (Ongoing)  

 

Total Expenses    $                    752,859  

Salaries and Fringe     $                    495,139  

Indirect    $                    177,720  

Other    $                      80,000  

 
Total Revenues (includes deferred) *    $                    752,859  

FHWA PL Toll Credit Match  $                      86,353  

FHWA PL  $                    752,859  
*  Total Revenues do not include Toll Credit Match 
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2020 METROPOLITAN PLAN/ SUSTAINABLE COMMUNITIES STRATEGY (MTP/SCS) – PCTPA       
                                                                                                                                         Project#100-006-04P 
This project includes SACOG staff time for Placer County-related MTP/SCS implementation work.   
This work will be performed by SACOG staff. 
 
Tasks and End Products: 

1. Support local jurisdictions interested in using the MTP/SCS to take advantage of the CEQA 
streamlining benefits in SB 375 with data and modeling tools, as applicable (Ongoing) 

2. Support local implementation of the MTP/SCS principles with technical planning assistance, as 
requested (Ongoing) 

3. Develop funding and implementation strategies for near-term significant projects identified in the 
2020 MTP/SCS that provide regional benefit (Ongoing) 

4. Congestion Management Plan updates (Ongoing) 
5. Data support and coordination between the 2020 MTP/SCS and PCTPA RTP update. 

Total Expenses  $                      192,856  

Salaries and Fringe   $                      141,918  

Indirect  $                        50,938  
 

Total Revenues (includes deferred) *  $                      192,856  

Other State or Local  $                      192,856  
 
 
 
 
BLUEPRINT & METROPOLITAN TRANSPORTATION PLAN/SUSTAINABLE COMMUNITIES 
STRATEGY (MTP/SCS) ENVIRONMENTAL IMPACT REPORT    Project#100-006-04-EIR 
A program-level Environmental Impact Report (EIR) for the 2020 MTP/SCS will be developed in compliance 
with the California Environmental Quality Act (CEQA).  The purpose of the EIR is to provide local decision-
makers and the public with an objective analysis of the potential environmental consequences of the 
implementation of the MTP/SCS.  The EIR will also be developed within the SB 375 framework so that 
projects consistent with the MTP/SCS qualify for relief from some CEQA requirements.   
 
The Regional EIR will examine environmental impacts in the context of regional transportation and land 
development.  While the MTP/SCS is not subject to the National Environmental Policy Act (NEPA), 
subsequent federally-funded individual projects or projects requiring federal approval will require a NEPA 
evaluation.  It is anticipated that the program-level EIR will help to expedite subsequent project-level 
NEPA and CEQA studies and approval of those projects by completing initial environmental analyses that 
can be tiered in subsequent project-level environmental reviews. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff and consultants. 
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Tasks: 

1. EIR analysis for 2020 MTP/SCS (Summer 2019) 

End Products: 
1. Draft Regional EIR (August 2019)   
2. Final Regional EIR (February 2020)  

Total Expenses $                       585,634  

Salaries and Fringe  $                       226,380  

Indirect $                         81,254  

Other $                       278,000  

 
Total Revenues (includes deferred) * $                       585,634  

4-County TDA $                       585,634  

 
 
ECONOMIC PROSPERITY PARTNERSHIP Project#100-006-04-ECO 
This project convenes regional economic interests to bring economic prosperity guidance, expertise and 
tangible deliverables into SACOG's transportation planning and programming. Like other metropolitan 
areas, SACOG continues to build out tools and capacity to further align transportation investments with a 
framework that supports a strong, inclusive, and equitable economy that works for all residents and 
communities. Under this work element staff has developed a five-factor model on the drivers and enablers 
of regional competitiveness: traded sectors, innovation, human capital, infrastructure, and governance. 
Through this element staff also works to build capacity and support through stakeholder engagement, 
and to bring the five-factor model into agency work elements. Work products during FY19/20 will consist 
of the release of a joint prosperity plan, an update to the region's Comprehensive Economic Development 
Strategy, and a tactical component focused on how to implement the prioritized identified in the plan 
through transportation investments. 
 
This project is funded, in part, by SACOG’s share of fiscal year 2019/20 SB1 Sustainable Communities 
Formula funds.  The project closely aligns with the region's Sustainabile Communities Strategy and assists 
in achieving the larger state objectives. Notably, the project employs an inclusive economy framework 
that brings forward data and analysis on how transportation investments can support greater accessibility 
for disadvantaged and vulnerable communities.  By evaluating transportation projects acorss these 
inclusive economy goals, the activities align most strongly with the grant program goals of Economy and 
Social Equity. The place metrics developed by the program also stress multimodal transportation planning 
and land use that aligns with the region's Sustainable Communities Strategy. Likewise, the activities help 
support the the region and state's GHG reduction target by priortizing a limited set of transportation 
investments that meet outcomes across economic, environmental and equity objectives. 
 
Tasks: 

1. Outreach on release of Prosperity Plan (FY18/19 - August 2019)      
2. Economic Prosperity funding program (proposed) (FY18/19 - November 2019)    
3. Innovation District business plan (July 2019 - March 2020)      



 

  
OWP FY 2019-20 — May 16, 2019                         Page 47 

4. Tradable Industries business plan  (July 2019 - March 2020)      
5. Digital Literacy Initiative business plan  (July 2019 - March 2020)      
6. Prosperity Plan year 2 priority areas  (January 2020 - March 2020)     
7. Metro monitoring metrics/tracking  (July 2019 - March 2020)      
8. Partnership strategy and coordination         

End Products: 
1. Regional endorsements on Prosperity Plan (Aug 2019) 
2. Data measures within Business-People-Place themes (November 2019) 
3. Transportation project evaluation methodology supporting SCS, Inclusive Economy Framework, 

and funding cycle (March 2020) 
4. List of transportation projects supporting Inclusive Economy Framework (March 2020) 
5. Prosperity Plan year 1 implementation report (April 2020) 
6. Prosperity Plan year 2 draft (May 2020) 
7. Metric updates based on new data release (May 2020) 
8. Convening of Prosperity Plan Advisory Committee (ongoing) 

Total Expenses   $                     144,645  

Salaries and Fringe    $                       88,043  

Indirect   $                       31,602  

Other   $                       25,000  

 
Total Revenues (includes deferred) *  $                      144,645  

FY 19/20 SB1 Sustainable Communities Formula & Competitive  $                        83,406  

4-County TDA  $                        61,239  
 
 
BLUEPRINT AND MTP/SCS IMPLEMENTATION Project#100-006-04-IMP 
SACOG staff will continue providing support for ongoing regional Blueprint and SCS implementation 
efforts to its member agencies. This will include providing educational presentations on the Blueprint 
upon request, responding to Blueprint data and information requests, and maintaining the Blueprint 
website.  SACOG staff will continue, at the request of a jurisdiction, to review and comment on major 
developments and their alignment to Blueprint principles.  These developments are in various stages of 
the development review process.  In most cases, SACOG staff examines the project qualitatively, then 
summarizes in a comment letter how the idea or site plan compares with the Blueprint principles. 
Sometimes this service includes meetings with local government staff and/or representatives from the 
applicant and/or public testimony at the council/board hearing for the project. SACOG will also continue 
to coordinate with the other area Joint Powers Authorities (JPAs) and transit districts that frequently 
comment on development proposals. Staff will also begin the on-going tracking and review of 
transportation projects.   
 
SACOG staff will additionally continue to support a number of climate change efforts at SACOG and around 
the region. Staff will continue the coordination with the member agencies, local air districts, California Air 
Resources Board (CARB), and other stakeholders toward the development of AB 32 and SB 375 
implementation projects. This project will have limited resources but will strive to provide as much 



 

  
OWP FY 2019-20 — May 16, 2019                         Page 48 

coordination and support as possible to ongoing and new efforts to address climate change and 
sustainability.  
 
Tasks: 

1. Lead and participate in the Land Use, Transit, and Air Quality (LUTRAQ) partnership for 
Sacramento County (monthly meetings).        

2. Participate in local agency technical advisory committees (for general plan updates, etc) as 
requested. 

3. Provide Blueprint and SCS presentations as requested.       
4. Lead and participate in the transit-oriented development focused coordination meeting with 

SacRT and City of Sacramento (monthly meetings).       
5. Participate in Sacramento Plug-in Electric Vehicle (PEV) collaborative (monthly meetings)   
6. Provide Blueprint review and SCS consistency letters to local agencies as requested.   
7. Provide a summary of monthly land use related activities that staff participates in through a  

monthly staff report to the SACOG Board.      
8. Tracking of land use and development activity        
9. Website updates and maintaining MTP/SCS Mapping Site      
10. Provide technical assistance to member agencies on AHSC and other grants as requested.  
11. Participate in the regional climate change meetings; outreach and collaboration with regional 

stakeholders  
12. Research and monitoring state and federal policies and programs related to climate adaptation; 

provide technical assistance to local jurisdictions, regional agencies, and internal teams as 
needed. 

13. Participate in project looking at uncertainty in long range planning incubation with RAND as 
needed.  

 
End Products: 

1. Blueprint and SCS letters (Ongoing as requested)       
2. Monthly staff report to board on land use related activities (monthly)  

 
Total Expenses   $                     265,121  

Salaries and Fringe    $                     169,340  

Indirect   $                       60,781  

Other   $                       35,000  

 
Total Revenues (includes deferred) *  $                   265,121  

FHWA PL Toll Credit Match    $                     28,808 

FHWA PL     $                   151,164  

FHWA PL Carryover     $                   100,000  

4-County TDA     $                     13,957  
*  Total Revenues do not include Toll Credit Match 
 
 
PERFORMANCE-BASED PLANNING AND PROGRAMMING      Project #100-006-11 
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The purpose of this element is to ensure that SACOG is meeting its obligation to integrate performance-
based planning and programming into the Metropolitan Transportation Plan and Transportation 
Improvement Program. 
 
Beginning with the Moving Ahead for Progress in the 21st Century Act (MAP-21) and continuing under the 
Fixing America’s Surface Transportation Act (FAST Act), state departments of transportation are required 
to set and report on progress toward achieving performance measures targets related to safety, air 
pollution emissions, infrastructure condition, freight movement, congestion, and reliability. Following the 
state target setting process, Metropolitan Planning Organizations (MPOs) have 180 days to set their own 
targets or elect to support the state’s targets. Following the establishment of both state and regional 
targets, MPOs must report annually to the state on progress toward meeting those targets. 
 
In Fiscal Year 2019/20, SACOG will update or re-certify targets for the Safety Performance Measures (PM1) 
and update or re-certify targets for Pavement/Bridge Condition (PM2) and System Performance Measures 
(PM3). As the MPO for an urbanized area that does not meet the air quality standards identified in the 
Clean Air Act, SACOG is responsible for development of a CMAQ Performance Plan to be submitted by 
Caltrans to FHWA in the first Baseline Performance Period Report for PM3. SACOG will also integrate 
performance goals, objectives, measures, and targets into the planning process for the 2020 MTP/SCS, 
2019 MTIP, and agency funding rounds. 
 
This work will be performed by SACOG staff. 
 
Perviously Completed Work: 

1. Staff reviewed and received support from the SACOG board to continue to support PM1 statewide 
safety targets.   

2. Staff used the Project performance assessment tool to analyze the possible safety benefits of 
transportation projects to include in the MTPSCS 2020.  

3. Staff also requested and participated in a road safety audit of SR 70 in partnership with Caltrans 
district 3.  

      
Tasks: 

1. Participate in state and federal meetings, webinars, coordination opprotunities, and workshops 
to develop statewide targets in partnership with Caltrans and MPOs. (Ongoing) 

2. Develop CMAQ Performance Plan (August - October 2019)      
3. Monitor regional system performance metrics for PM3 (Annually)     
4. Monitor state highway, non-state highway, and bridge conditions for PM2 (Annually)   
5. Monitor safety performance data for PM1 (Annually)     
6. Track planning and programming of projects that support statewide performance goals (Ongoing) 
7. Update project performance assessment tool (Ongoing)       

End Products: 
1. CMAQ Performance Plan (September 2019)        
2. Pavement and Bridge Performance Targets (PM2) (November 2019)     
3. System Performance Targets (PM3) (November 2019)       
4. Year 2 Safety Performance Targets (PM1) (February 2020)     
5. Version 2 Project Performance Assessment Tool (April 2020)  
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Total Expenses $                      296,342  

Salaries and Fringe   $                      170,239  

Indirect  $                        61,103  

Other $                        65,000  

 
Total Revenues (includes deferred) * $                   296,342  

FHWA 5303 Toll Credit Match    $                     32,715  

FTA 5303  $                     210,220  

FTA 5303 Carryover $                        75,000  

4-County TDA  $                        11,122  
*  Total Revenues do not include Toll Credit Match 
 
 
INFORMATION RESOURCES CENTER            Project #100-007-02 
SACOG provides information for public access through three channels:  the Information Center staff, the 
SACOG library, and our electronic media. The library is primarily used by SACOG staff, but outside users 
may also view materials.  Electronic media include SACOG’s website and e-mail. The Information Center 
receives most of its data requests by telephone and e-mail, but occasionally users visit in person. Available 
information ranges from current estimates and forecasts of detailed demographics including population 
and employment characteristics, to detailed U.S. Census data on areas within the region and 
beyond.  SACOG’s Information Center staff also provides references to data and sources of information 
available at other organizations as well as serving as the Sacramento Regional Census State Data Center 
(SDC) in the U.S. Census Bureau’s SDC Program.  SACOG works with the U.S. Census Bureau, local agencies 
and the public on all census-related issues in the region including participation in Decennial Census 
Geographic Programs, and other Decennial Census activities on behalf of the SACOG Region. 
 
Much of SACOG’s information is available in both written and electronic format for the convenience of 
the person requesting it.  SACOG staff includes data profiles and an interactive data viewer to the agency’s 
updated and expanded web-based information center tools. The information is updated regularly as 
needed, and periodic training is provided on new data and tools. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff and by independent auditors. 
 
Tasks: 

1. Update SACOG data/information (Ongoing)        
2.  Provide training on data and Census tools (Ongoing)       
3. Participate in 2020 Census Geographic Programs (PSAP)       
4. Special Projects          
5. Participate in 2020 Census Outreach for each SACOG member county     
6. Fill Data Requests (varies but ongoing)         

End Products: 
1. Data summaries (Available upon request)        
2. Census Workshops (TBD)          
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3. Fill Data Requests with goal of 50% in 1 business day, 75% within 2 business days (varies but 
ongoing)   

 
 
 
      

Total Expenses  $                      221,643  

Salaries and Fringe   $                      161,630  

Indirect  $                        58,013  

Other $                          2,000  

 
Total Revenues (includes deferred) *  $                      221,643  

4-County TDA  $                      221,643  

 
 
TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION                  Project #100-007-03 
As the Regional Transportation Planning Agency (RTPA) for four counties and fifteen cities, SACOG 
administers the funds made available through the Transportation Development Act.  These TDA funds are 
necessary to provide transit services within the SACOG Region. 
 
These funds include a quarter cent sales tax for the Local Transportation Fund (LTF) and a slice of the 
diesel fuel state tax for the State Transit Assistance Fund (STA).  The LTF funds are collected by the State 
Board of Equalization and returned to the Counties.  The STA funds are managed at the state level by the 
State Controller’s Office and an award is forwarded on a quarterly basis to SACOG.  As the administrator 
of the LTF and STA funds, SACOG oversees and approves the transfer of the funds to individual agencies. 
 
The process involves several steps or tasks which are completed similarly from year to year.  These steps 
involve an apportionment of funds to the agencies for budgeting purposes.  Funds are then allocated to 
the agencies through the TDA claim process.  With the allocation, SACOG issues an authorization which 
allows the Counties and SACOG to make payments to the individual agencies based on the year to date 
funds received from the Board of Equalization or State Controller’s Office and a pro rata share. 
 
A key requirement for the allocation of LTF funds to projects of the individual agencies is the Unmet Transit 
Needs process.  SACOG conducts the annual unmet transit needs process by conducting public hearings 
throughout the RTPA Region.  After compiling the public comments regarding transit needs, SACOG and 
the County Social Service Transportation Advisory Councils review the information and requests to 
determine whether they are reasonable to meet based on adopted SACOG criteria.  Findings and 
recommendations are then presented to the SACOG Board for approval.  Per Board direction SACOG will 
reviewed and updated the Unmet Transit Needs Process & Definitions in August 2015. 
 
SACOG is also responsible for providing the necessary annual fiscal audits and the triennial performance 
audits for all claimants. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff and independent auditors. 
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Tasks: 

1. Approve Findings of Apportionment for LTF and STA funds (February 2020)    
2. Approve TDA claims and update related documents and databases (Monthly)    
3. Provide for the Annual Fiscal Audits (September 2019– January 2020)     
4. Advertise Notices for Unmet Transit Needs Hearings (September 2019)     
5. Hold Unmet Transit Needs Hearings (October-November 2019)      
6. Final Unmet Transit Needs Hearing before SACOG Board (January 2020)     
7. Approve Unmet Transit Needs Findings for each jurisdiction (February 2020)    
8. Provide Unmet Transit Needs minutes and recommendations based on public hearings and the 

meetings with the Social Service Transportation Advisory Councils (February 2020)   

End Products: 
1. Provide for Triennial Performance audits (April 2019-March 2020) 

 
Total Expenses $                       629,254  

Salaries and Fringe  $                       233,165  

Indirect $                         83,689  

Other $                       312,400  

 
Total Revenues (includes deferred) * $                       629,254  

4-County TDA $                       623,254  

Other State or Local $                           6,000  
 
 
TRANSPORATION DEMAND MANAGEMENT        Project #100-007-07 
SACOG’s Regional Transportation Demand Management (TDM) program promotes alternative mode use 
(carpooling, vanpooling, public transit, bicycling, walking, and telecommuting) for all types of trips and 
supports education, outreach & planning efforts that support those modes. SACOG provides region-wide 
Internet ridematching and alternative mode information through the 511 telephone number and website. 
Outreach is done primarily through outreach partners (transportation management 
agencies/organizations and public agencies). Emphases in the fiscal year include TDM-related 
implementation of the MTP/SCS and the implementation of the TDM strategic plan. 
 
Staff will also monitor memoranda of understanding with each of the transportation management 
associations that receive SACOG TDM outreach funds. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This  work  will  be  performed  by  SACOG  staff  and  the  local  transportation  management organizations. 
 
Tasks: 

1. Design, Manage and Implement TDM Grant Programs (call for projects, selection, scope of work 
development, contract execution, report/invoice tracking)      

2. Manage Incentive Programs (Emergency Ride Home, Vanpool Subsidies, etc.)    
3. Design and develop new TDM programs, coordinate with other related teams    
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4. Manage 511 phone calls, ride-matching/trip planning website & general inquiries   
5. Measure performance of TDM activities         
6. Regional campaign and marketing         
7. Develop marketing materials for TDM programs as needed      
8. Partner coordination & program implementation   

End Products: 
1. Award TDM Innovations, Traditional and Mini Grants (December 2019)     
2. Annual Report on TDM grants and programs (June 2020)      
3. Annual Budget with Revised Programs (February 2020)       

Total Expenses   $                 2,670,102  

Salaries and Fringe     $                    812,979  

Indirect    $                    322,524  

Other   $                 1,534,599  
 

Total Revenues (includes deferred) *   $                 2,670,102  
CMAQ Toll Credit Match  $                     534,020  
CMAQ  $                  2,670,102  

*  Total Revenues do not include Toll Credit Match 
 
  
MOBILITY INNOVATION EXCHANGE                                                   Project #100-007-07-MIX  
Mobility Innovation Exchange (MIX) promotes alternative mode use (carpooling, vanpooling, public 
transit, bicycling, walking, and telecommuting) and is a new program within the Transportation Demand 
Management behavior change and single-occupancy vehicle (SOV) trip reduction initiative.  MIX serves as 
a program that tests and measures new programs that reduces single occupancy vehicle (SOV) travel in 
the Sacramento region.  This program will reduce emissions from SOVs through congestion relief and 
marketing/outreach projects, will improve mobility and safety for citizens of the region, and provide a 
cleaner and safer transportation network.  Examples of these projects will include shared ride services 
using existing regional ride matching systems; emphasizing carpool/vanpool and ride hailing services; 
transit services that complement existing transit networks; behavior change strategies through marketing 
and outreach events; and strategies that improve bicycle and pedestrian programs.  These projects will 
impact air quality in the Sacramento region through deployment of new and measurable programs that 
can be scaled.  Staff will also monitor memoranda of understanding with each of the eligible jurisdictions 
that receive SACOG MIX implementation funds. 
The work will be performed by SACOG staff, local jurisdictions and other stakeholders. 
 
Tasks and End Products:   

1. Monthly educational workshops to design pilot projects (July 2019 – June 2020)    
2. Outreach materials for stakeholders (ongoing) 
3. Monitor MOUs for project implementation (December 2019 – June 2020) 
4. Coordinating external stakeholders (ongoing) 
5. Activities that implement MTP/SCS and support program goals (ongoing) 
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Total Expenses   $                     150,000  

Salaries and Fringe    $                       93,824  

Indirect   $                       33,676  

Other   $                       22,500  
 
 
 

Total Revenues (includes deferred) *    $                    150,000  
CMAQ Toll Credit Match  $                      30,000  
CMAQ   $                    150,000  

*  Total Revenues do not include Toll Credit Match 
 
 
LOCAL GOVERNMENT SERVICES          Project #100-007-21 
This project will provide coordinated support for the Board of Directors, member jurisdictions, and other 
local public agencies for opportunities for shared and direct services that save money or improve services; 
includes communication and coordination with member jurisdiction staff, other local public agencies; staff 
to research, analyze, solicit comment, share best practices and strategies and coordinate regional 
discussions for shared service opportunities either as related to MPO/COG functions or as a conduit to 
independent member jurisdiction shared service efforts in the future. 
 
This element provides the overall management, coordination and direction for Shared Services activity 
including Policy and Innovation Committee and working groups representing city managers, county 
executives, other local public agency executives, and local public agency departmental staff.  Activities in 
this element will include interaction with the Board of Directors, its committees, and local public 
agencies.  SACOG's work in this area will align with member jurisdictions and other local public agencies 
shared interests in order to scale opportunities to the region. 
 
This work element is completed annually, as such the previous work is the same as the current Fiscal Year.  
This work will be performed by SACOG staff. 
  
Tasks: 

1. Re-bid regional fuel & lubricant soliciation and deliver master contract      
2. Deliver IBTS shared services initiative         
3. Build out jurisdiciton contacts for LGS and market service opportunites     
4. Assist internal staff with project implementation on member service iniatiatives (As needed)  
5. Attendance at local jurisdiction, sub-regional, and regional discussions of shared services and new 

governance structure considerations (As needed)       
6. Contract administration (Ongoing)         
7. Tank managment software initiative         
8. Build out/implement regional facilitation arm concept       
9. Explore/implement Innovation/Smart Cities opportunities on regional scale    
10. Solsmart/Beacon initiative          
11. New opportunites/initiatives (As needed)        
12. Nonprofit research/implementation         

End Products: 
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1. Regional Fuel & Lubricant Contract (October 2019)       
2. IBTS Shared Services Agreement (March 2020)        
3. Complete jurisdiciton contact list (May 2020)        
4. Facilitation function available to jurisdictions (December 2020)      
5. Policy and Innovation Committee staff reports (As needed)      
6. Nonprofit recommendation/implementation (December 2020)      
7. Member service project implementation (Ongoing)       
8. Solsmart/Beacon partnership (April 2020)        
9. Tank Mangement software master agreement (June 2019)      
10. Add additional participation on master agreements  

 
Total Expenses         $              203,564  
Salaries and Fringe          $               149,797  
Indirect         $                 53,767  

 
Total Revenues (includes deferred) *        $                   203,564  
4-County TDA        $                173,564  
Other State or Local        $                 30,000  

 
 
CONGESTION MANAGEMENT PROCESS                        Project #100-007-25 
As reported to the Board in June 2016, a confluence of several events have resulted in a heightened need 
to develop an formal congestion management process (CMP) as part of its normal transportation 
monitoring, planning, and programming activities:  1) FHWA comments on the lack of a formal CMP in last 
SACOG MPO certification; 2) requirements in Federal transportation authorizations for performance 
monitoring, with an emphasis on congestion and delay; and 3) availability of new data on roadway system 
performance.  A more formal CMP would allow for a coordinated response to these three events. 
 
Additionally, the passage of Senate Bill (SB) 743 provides the opportunity to develop a systematic 
approach to evaluate transportation and land use projects in the region for transportation impacts, 
including congestion and accessibility.  The legislation deletes an old metric (Level of Service) for CEQA 
analysis. Active and planned coordination between regional agencies and the State Office of Planning and 
Research are underway to implement new metrics through a series of case studies that will illustrate 
efficient and effective methods to evaluate impacts and develop mitigation measures. The lessons learned 
can then be applied to development of CMP improvements. 
 
SACOG’s updated CMP work activities will involve a cooperatively developed metropolitan-wide strategy 
of analyzing new and existing transportation facilities in the six-county region. SACOG’s CMP will 
complement the regional transportation plan and include the following elements: 
 

• New methods to monitor and evaluate congestion on the roadway system and its effects on 
travelers 

• Opportunities for leveraging existing congestion monitoring and management efforts (e.g. 
congestion management agencies) 

• Objectives and performance measures 
• Identification of priority corridors to include in the CMP 
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• Data collection and analysis 
• Identification and evaluation of anticipated performance and expected benefits of Congestion 

Management strategies, including demand management, traffic operational improvements, 
public transportation improvements, ITS technologies, and additional system capacity, (where 
necessary) 

• Assessment of the effectiveness of previously implemented strategies 

This work element is completed annually, as such the previous work is the same as the current Fiscal Year.   
 
Tasks and End Products: 

1. CMP Update Work Plan for FY 2019/20 (July 2019) 
2. Development of Congestion Management Objectives (September 2019) 
3. CMP Network and Performance Report (includes objectives, priority corridors, performance 

metrics and monitoring plan, and initial monitoring results) (December 2019) 
4. CMP Strategies Report (includes analysis of problem areas and identification of strategies to 

address problems) (March 2020) 
5. CMP Implementation Report (June 2020) 
6. SB 743 case studies (June 2020) 

 

Total Expenses $                         58,396  

Salaries and Fringe  $                         42,972  

Indirect $                         15,424  
 

Total Revenues (includes deferred) * $                         58,396  

4-County TDA $                         58,396  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

  
OWP FY 2019-20 — May 16, 2019                         Page 57 

 
 
 
 
 
 
 
 
This page intentionally left blank. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

  
OWP FY 2019-20 — May 16, 2019                         Page 58 

ELEMENT 200: DISCRETIONARY TRANSPORTATION PLANNING GRANT 
ACTIVITIES 
 
Objective:  To identify certain shorter term transportation planning projects that have received 
discretionary planning grant funding.  
 
Discussion: This element identifies specific studies or projects funded with discretionary transportation 
planning grants that are designed generally to have a term of one to three years. These include SACOG-
led efforts, projects in which SACOG is a partner, and pass-through grants awarded to partner agencies as 
subrecipients to SACOG. 
 
PROJECTS: 
 
INTERAGENCY HOUSEHOLD TRAVEL SURVEY PROGRAM (PHASE I & II)          Project #200-002-13 
The Interagency Household Travel Survey (HTS) Program is a project of SACOG, the Metropolitan 
Transportation Commission (MTC), Southern California Association of Governments (SCAG), and San 
Diego Association of Governments (SANDAG) to design, test and implement a coordinated household 
travel survey methodology for the next planned household travel survey for each MPO.   
 
The task orders were approved by the MPOs. 
 
Tasks: 

1. Project management (September 2019 – June 2020)       
2. Improve standard weighting methods for smartphone-based and multi-day household travel 

survey data (September 2019 – June 2020)        

End Products:         
1. Research report (June 2020)  

Total Expenses      $                    29,374  

Other      $                     29,374  

 
Total Revenues (includes deferred) *       $                   29,374  

4-County TDA       $                    29,374  

 
 
SACOG BIG DATA FOR TRANSPORTATION PLANNING PILOT PROJECT            Project #200-002-15 
To answer some questions with high priority in transportation planning, SACOG is partnering with Caltrans 
and California Air Resources Board (CARB) to seek a contractor to provide data services on personal travel, 
personal vehicle activities, and freight flows. The contractor will develop a web  based platform and 
authorize the partners to access the platform for more than eighteen months. SACOG staff will make use 
of the data to conduct in depth analysis on some topics of high priority.  Work completed in FY 2018-
19:  exploration of vendors offering big data products and services; formation of the SACOG Big Data Pilot 
Project partnership; procurement processes; on-boarding of big data products and services. Work to be 
completed in FY 2019-20:  review and approve the Internet based platform; quarterly data update and 
review; applications using the products and services for the 2020 MTP/SCS update, and on behalf of 
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member agencies for selected projects and analysis requests.  Additionally, the partners in this pilot will 
document usage of the products and services and the outcomes of that usage. 
 
Tasks: 

1. Building Internet based platform (February - August 2019)      
2. Data support to buiding the Internet based platform (February - August 2019)    
3. Platform review and evaluation(February - August 2019)       
4. Quarterly Data analysis (September 2019 - June 2020)       
5. Case Studies, Funding Round Support, Member Requests and other Applications (June 2020)  

End Products: 
1. Internet based platform (September 2019)        
2. Quarterly data updates (March 2021)  
3. Data analysis report (March 2021)  

Total Expenses $                       915,871  

Salaries and Fringe  $                         70,549  

Indirect $                         25,322  

Other $                       820,000  

 
Total Revenues (includes deferred) * $                       915,871  

FHWA State Planning & Research Funds (SP&R) Carryover $                       400,000  

4-County TDA $                         95,871  

Other State or Local $                       420,000  

 
 
PROPOSITION 1B TRANSIT PROGRAM ADMINISTRATION       Project #200-003-22 
SACOG Manages the administration of Proposition 1B transit programs - the Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  SACOG will continue its role 
as the Lead Agency/Project Sponsor for the regional funds within the four-county MPO Area. SACOG will 
continue to oversee the management of the funds and performance of the recipient agencies until all 
work related to each project is completed.  SACOG transit team will meet all the requirements of tracking 
and administering grant funds with sub-recipients.  Staff will continue to provide Semi-annual Progress 
Reports, Transportation Development Act Audits, Corrective Action Plans, Final Reports and any 
additional information needed in case of an audit. 
 
This work will be performed by SACOG staff. 
 
Tasks: 

1. Execute subrecipient agreements and amendments with grantees (Ongoing)    
2. Prepare and submit progress reports (August 15, February 15)      
3. Reimburse eligible project expenditures (Ongoing)       
4. Fulfill all other reporting and administrative requirements as determined by Caltrans (Ongoing)  

End Products: 
1. Prepare and submit Final Project Reports to Caltrans (As needed) 
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Total Expenses $                         38,596  

Salaries and Fringe  $                         28,402  

Indirect $                         10,194  
 

Total Revenues (includes deferred) * $                         38,596  

4-County TDA $                         38,596  
 
 
FEASIBILITY STUDY FOR EXPANDING DAVIS-SACRAMENTO RAILS SERVICE   Project #200-003-32 
This project will undertake a planning and feasibility study for adding rail and/or bus transportation 
between Davis and Sacramento to support travel between the Davis, including UCD, and a variety of sites 
in Sacramento, and provide more frequent local passenger options, support population, job and amenity 
growth in the region, reduce VMT and travel demand on Interstate 80 and the Yolo Causeway, and reduce 
GHG emissions. 
 
The project area is diverse, including many low income residents and workers from throughout the region. 
Downtown Sacramento is home to 32,400 residents, 54% White, 20% Hispanic, 11% Asian, and 10% Black. 
It is the largest employment center in the region, with over 100,000 jobs, but 25% of downtown residents 
live below the federal poverty line. West Sacramento, a city with over 35,000 jobs, has about 51,000 
residents – 47% White, 31 % Hispanic, 10% Asian, and 4% African-American – with 20% below the poverty 
line. Davis has about 65,000 city residents, is 57% White, 21% Asian, 13% Hispanic, and 2% African-
American/Black, and borders the University of California Davis campus. UC Davis is growing, with over 
27,000 undergraduate students and about 6,600 graduate/professional students. The undergraduate 
student body in Fall 2014 was more diverse than the city’s population, with 39% of students Asian/Pacific 
Islander, 29% White, 19% Hispanic, and 3% Black/African-American. 
 
Downtown Sacramento, West Sacramento and Davis all include Low Income/High Minority areas 
identified in SACOG’s draft 2016 Metropolitan Transportation Plan/Sustainable Communities Strategy 
(MTP/SCS). As shown in the attached map, Downtown Sacramento and West Sacramento include 
numerous disadvantaged communities as identified in EnviroScreen 2.0. According to 2009-13 American 
Community Survey data, over 26% of Davis residents were below the federal poverty line, many of them 
students, and according to UC Davis, 74% of undergraduates received some form of financial aid during 
the 2013-14 academic year. 
 
This work will be performed by SACOG staff and consultants. 
 
Tasks: 

1. Plan and implement public outreach (On-Going)        
2. Define and assesses transit alternatives (Through December 2019)     
3. Identify Evaluation Criteria and Evaluate Alternatives (Through December 2019)   
4. Plan and identify funding alternatives         

End Products: 
1. Develop Draft and Final Feasibility Study/Plan (April, 2019)      
2. Quarterly reports and invoices (September, December, March, June)  
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Total Expenses    $                      45,249  

Salaries and Fringe     $                       25,939  

Indirect    $                         9,310  

Other    $                        10,000  

 
Total Revenues (includes deferred) *     $                       45,249  

4-County TDA     $                        45,249  

  
 
TOOLS FOR LOCAL IMPLEMENTATION OF VECHICLE MILES TRAVELED METRIC 
  Project #200-003-33 
The Tools for Local Implementation of Vehicle Miles Traveled (VMT) Metric project is a collaboration of 
SACOG and its member jurisdictions to prepare the analytical tools and strategies for implementation of 
VMT as a metric for transportation and project assessment.  This project is relevant to: 1) implementation 
of SACOG Metropolitan Plan/Sustainable Community Strategy (MTP/SCS); 2) implementation of policies 
to reduce vehicle emissions, such as the Clean Air Act; 3) support of local agencies in implementing VMT 
as a metric for analyzing projects in their jurisdicitions.  New guidance requires consistency between VMT 
estimation methods used for setting thresholds (i.e., regional or jurisdiction-level averages) and 
developing project-level estimates. This project of SACOG and local jurisdictions, with consultant 
expertise, will cost-effectively and collaboratively develop consistent definitions, thresholding averages, 
tools, and data to support the region’s lead agencies efforts to implement VMT as a metric for 
transportation planning. The project builds on SACOG’s current work on implementation of VMT as a 
metric for transportation, including the MPO/OPR SB743 Case Studies project, in which SACOG and 
Caltrans are active participants. 
 
This work will be performed by SACOG and primarily consultants. 
 
Tasks:  

1. Staff support for project. 

End Products: 
1. Documentation of regional and jurisdictional VMT averages (September 2019)    
2. Documentation of project-level VMT estimation tools and models (September 2019)   
3. Documentation of potential VMT mitigation strategies (September 2019)    
4. Monthly-to-Quarterly SB 743 Local Agency Working Group Meetings (December 2019)   

Total Expenses    $                      152,358  

Salaries and Fringe     $                        39,216  

Indirect    $                         14,076  

Other    $                        99,066  

 
Total Revenues (includes deferred) *   $                     152,358  

FHWA State Planning & Research Funds (SP&R) Carryover   $                        71,253  

4-County TDA   $                         81,105  
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RURAL DOWNTOWN/MAIN STREET PLANNING IN THE SACRAMENTO REGION 
                        Project #200-003-34 
 
This project will provide a two-year planning assistance program focused on rural town centers. Through 
a partnership with Local Government Commission and other contractors selected through an RFP process, 
SACOG will help up to a total of 12 rural communities in the SACOG region to plan for streetscape and 
active transportation improvements and infill/land uses to bolster the vitality of their rural Main Street, 
downtown core, or town center. 
This work will be performed by SACOG staff and its partners. 
 
Previously Completed Work: 
 

1. Individually contacted rural jurisdictions in region about program. 
2. Met with the cities of Galt, Live Oak, Yuba City, Marysville, Wheatland, Isleton, and Placer County, 

Yuba County, Sutter County and the communities of Rio Linda and Orangevale to discuss potential 
technical service. 

3. Worked with partner agency the Local Government Commission to discuss contract and scope of 
work.   

4. Discussed contract requirements with partner Portland State University and mutually concluded 
that project was not a good fit for them.   

  
Tasks: 

1. Develop agreements (July-December 2019)        
2. Confirm jurisdiction partners for both Cohorts 1 and 2 (July 2019)     
3. Confirm planning assistance for jurisdictions in Cohort 1 and 2 (September 2019)    
4. Carry out planning assistance for both Cohorts (December 2020)      
5. Draft guidance memo for each jurisdiction (January 2021)      
6. Provide updates and presentations on project and results (February 2021)    
7. Compile Guidance Memos for Caltrans (February 2021)       
8. Quarterly Reports/Invoices (Quarterly)         

End Products: 
1. As determined by recipents of technical assistance 

Total Expenses $                       197,216  

Salaries and Fringe  $                         61,236  

Indirect $                         21,980  

Other $                       114,000  

 
Total Revenues (includes deferred) * $                       205,144  

FY 18/19 SB1 Sustainable Communities Formula & Competitive $                       181,614  

4-County TDA $                         23,530  
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OPTIMIZING TRANSIT AND TOD IN THE SACRAMENTO REGION   Project #200-010-01 
SACOG and Sacramento Regional Transit (SacRT) will undertake integrated transportation and land use 
planning to optimize transit and transit-oriented development (TOD) in SacRT’s service area: Sacramento, 
Citrus Heights, Folsom, Rancho Cordova, and urbanized Sacramento County. The project will deliver a TOD 
Action Plan to support increased TOD to achieve regional GHG reductions, following the completion of 
the Route Optimization Study that was funded as part of this grant, but anticipated to be completed prior 
to FY 19/20.  
 
This work will be performed by SACOG and SacRT staff and consultants.  
 
Tasks: 

1. TOD policy assessment, light rail station inventory and assessment (Periodic)    
2. Public outreach and engagement (Periodic)        
3. Draft TOD Strategy and Action Plan (December 2019)       
4. Invoicing (Periodic) 
5. Quarterly Reports (Quarterly)         
6. Meetings/Coordination (Monthly)         

End Products: 
1. Final TOD Strategy and Action Plan (February 2020) 

Total Expenses $                       309,146  

Salaries and Fringe  $                         99,303  

Indirect $                         35,643  

Other $                       174,200  

 
Total Revenues (includes deferred) * $                       309,146  

FY 17/18 SB1 Sustainable Communities Formula & Competitive $                       118,277  

4-County TDA $                         95,109  

Other State or Local $                         95,760  
 
REGIONAL TRANSIT OPTIMIZATION AND PRIORITIZATION PLAN Project #200-010-02 
The Sacramento Area Council of Governments (SACOG) will work in conjunction with Caltrans’ Division 
of Rail and Mass Transportation and stakeholders to develop a Regional Transit Optimization and 
Prioritization Plan (RTOPP). This study will build on previous work to optimize regional transit services 
serving Sacramento and identify corridors for transit priority treatments.  
 
SACOG, with the assistance of a consulting firm, will perform the work on this project. 
 
Task and End Products: 

 
• Project Initiation (June – September 2019) 
• Public and Stakeholder Outreach (October 2019 – March 2020) 
• Transit Priorities Corridors Report (September 2019 – November 2020) 
• Regional Comprehensive Operational Analysis (COA) (October 2019 – December 2020) 
• Grant Administration (Invoicing, Quarterly OWP Reports, Grant Closeout) (Quarterly) 
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Total Expenses $                       207,864  

Salaries and Fringe  $                         12,422  

Indirect $                           4,458  

Other  $                       190,984  

 
Total Revenues (includes deferred) * $                       207,864  

State Highway Account (SHA) $                       184,022  

4-County TDA $                         23,842  
 
 
TRANSPORTATION PROJECT-LEVEL CLIMATE ADAPTATION STRATEGIES FOR THE SACRAMENTO 
REGION    Project #200-010-13 
The Sacramento region is one of significant geographic diversity, stretching from the Sacramento River 
Delta, through the Sacramento Valley, and to the Sierra-Nevada mountain range, and is home to over 2 
million residents.  Climate change has been a focus of the region for many years, with interest in 
understanding transportation-related climate vulnerabilities becoming a more recent concern.   
 
This project will better define how climate change in the region will be expected to impact transportation 
infrastructure for a range of climate change concerns that are specific to the region. Compared to coastal 
regions of California, climate issues will be more diverse in this region including flooding, landslide and 
fire risks, which will be quantified as a part of this study. 
 
This study of transportation-related climate adaptation is an action outlined in the region’s Metropolitan 
Transportation Plan/Sustainable Communities Strategy (MTP/SCS).  The primary focus of this work is to 
define how climate change may impact the region’s transportation system, and to better define how 
transportation projects in the MTP/SCS may need to be altered to reflect climate adaption needs. 
 
Previous Work Completed:  

1. Developed maps and spatial database illustrating severity of various climate risks by geography. 
2. Produced white paper outlining methodology for quantifying climate risks. 
3. Developed maps and spatial database identifying transportation assets that are vulnerable to 

climate and extreme weather risks and assets that are critical to the resiliency of the 
transportation network. 

4. Produced white paper summarizing vulnerability and criticality of transportation assets, asset 
types, and sub-areas by each climate risk, including a list of select projects that are representative 
of climate risks and impacts in the region. 

Tasks: 
5. Conduct an asset level criticality and climate change vulnerability assessment on the region’s 

transportation network (April 2018 - July 2019)        
6. Identify projects that would address climate change risks (April 2018-December 2019)   
7. Utilize the state guidance that is developing for assessing climate risks at the project level for a 

subset of the overall project list developed from the exposure assessment  (April 2018-December 
2019)          
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8. Draw conclusions on how incorporating climate change strategies may impact the MTP/SCS and 
local projects, including any long-term cost savings to projects from costs avoided later  (April 
2018-March 2020)          

9. Incorporate conclusions from this effort into future SACOG transportation funding rounds (April 
2018 - June 2020)          

10. Project Management (review deliverables, invoicing, etc)  (April 2018 - June 2020)   

End Products: 
1. Quarterly Reports (Quarterly)          
2. Project-Level Guidance Documents         
3. Recommendations for incoportation into SACOG MTP/SCS and Funding Programs  

  
4. Final Project Report for Caltrans     

     
Total Expenses $                          67,232  

Salaries and Fringe   $                         23,719  

Indirect  $                           8,513  

Other  $                         35,000  

 
Total Revenues (includes deferred) *   $                       67,232  

FY 17/18 SB1 Adaptation Planning Grant   $                       27,738  

4-County TDA   $                        39,494  
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ELEMENT 220: OTHER PLANNING GRANT AND PARTNERSHIP PROJECTS  
 
Objective: To identify other shorter term planning projects and studies that have received grant and/or 
partnership funding. 
 
Discussion: This element supports various projects that have grant, contractual and/or partnership 
funding. This element supports projects that include regional planning and implementation efforts, 
including Plug-In Electric Vehicle Charging Infrastructure, a regional pedestrian and cycling data collection 
and evaluation effort, new RUCS-related agriculture and open space projects; and regional technical 
assistance programs that support local jurisdictions on implementation activities related to the MTP/SCS, 
including safe routes to school, infill/revitalization and corridor planning.  
 
Projects:
 
REGIONAL BIKE/PED DATA COLLECTION         Project #220-003-27 
SACOG staff will develop a pilot bicycle/pedestrian counter data collection program and 
bicycle/pedestrian project evaluation standards for future funding rounds.  Staff will consult with member 
agency and local advocacy staff to identify preferred deliverables/outcomes, inform the selection of 
bicycle/pedestrian counters, and nominate installation sites for the pilot program.  Staff will use this 
information to analyze the needs for data counters in the Sacramento region, procure data counters, 
develop a leasing program, and work with select member agency departments to install and maintain 
counters.  
 
This work will be performed by SACOG staff and will involve hiring a vendor for the bicycle/ pedestrian 
data counters. 
 
Tasks and End Products: 

1. Procure data collection equipment (April 2018)        
2. Develop leasing program and site selection protocols (Summer 2019)     
3. Lease bike/ped counting equipment to partner agencies (Fall/Winter 2019)    
4. Bike/ped project evaluation standards         

 

Total Expenses $                       356,541  

Salaries and Fringe  $                         58,532  

Indirect $                         21,009  

Other $                       277,000  

 
Total Revenues (includes deferred) *  $                      457,486  

Regional Surface Transportation Program (RSTP)   $                      457,486  
 
 
INNOVATIVE TRANSIT STOP DEVELOPMENT       Project #220-011-01 
In an effort to implement examples of Blueprint principles throughout the region, SACOG teamed with 
the Sacramento Metropolitan Air Quality Management District (SMAQMD) established this pilot grant 
program to implement enhanced bus shelters. An enhanced bus shelter is a bus stop that serves more 
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functions than a transit stop. The shelter could as a community gather space with function services such 
as community notice board, public service registrations (eg. little league, scouts), mini‐farmers market 
stand. SACOG advertised to the region's public transit agencies for nominations for implementation, and 
the Yolo County Transportation District was awarded the grant, which is funded by SMAQMD. 
 
The project will build at least one enhanced bus shelter or more, depending on how far budget resources 
will go. The SACOG Board of Directors approved entering into a sole source design contract with the 
Portland State University Center for Public Interest Design (CPID) to serve as design consultant for the bus 
stops. CPID would be responsible for design, coordinating the permitting and overseeing the installation 
of the project. The SMAQMD grant funds would be used to pay for the  fabrication/construction and 
installation of the enhanced bus shelter and would go directly to YCTD through an MOU, and/or a selected 
contractor through an RFP process. YCTD or selected contractor would be responsible for the construction 
and installation of the enhanced bus shelter(s). SACOG staff time would utilized for project coordination 
with the other parties. 
 
Tasks: 

1. Work with project consultant to turn design into construction of innovative bus stop   
2. Execute development          
3. Submit grant information to SMAQMD for reimbursement      

End Products:  
1. Final design drawings for enhanced bus shelters (Fall 2018)      
2. Approved required permission for installation of bus shelter(s) (Spring 2019)    
3. Installed, operational enhance bus shelter(s) (Summer 2019)      
4. Invoice to SMAQMD          

Total Expenses  $                      60,000  

Other  $                      60,000  

 
 

Total Revenues (includes deferred)   $                      60,000  

Other State or Local  $                      60,000   

 
FRANKLIN COMMUNITY CLIMATE AND REVITALIZATION PLAYBOOK   Project #220-011-02 
This project is a partnership of SACOG, the Franklin Neighborhood Development Corporation, City and 
County of Sacramento, other public agencies, nonprofits and community-based organizations to develop 
a Community Climate and Revitalization Playbook of implementation strategies to benefit Sacramento’s 
disadvantaged North Franklin community. The Playbook will leverage existing plans to ensure meaningful 
and effective incorporation of infrastructure, transportation, climate adaptation, economic and workforce 
development, infill development, and anti-displacement strategies, ultimately supporting economic 
growth, social equity, and greenhouse gas reduction, while building ongoing local capacity for 
coordination and community engagement. 
 
This work will be performed by Franklin Neighborhood Development Corporation (FNDC), with support 
from SACOG and other partners. 
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Tasks: 
1. Coordinate regular partner meetings to develop/refine Playbook strategies, identify community 

engagement needs and methods (July 2019)        
2. Coordinate with issue sub-groups to identify and document strategies to bring to partners for 

Playbook development (July 2019)         
3. Coordinate with City/County on codes, gentrification/displacement policies (July 2019)   
4. Coordinate with partners on planning and carrying out community engagement efforts (Ongoing) 
5. Attend partner meetings on related projects, planning efforts; disseminate information and 

notices of funding opportunities to relevant partners (Ongoing)      
6. Coordinate/facilitate community input/feedback on draft Playbook (July 2019)    
7. Coordinate partners to assess Playbook strategies for funding applications (Ongoing)   

End Products: 
1. Complete draft Playbook (June 2019)         
2.  Complete final Playbook (July 2019)   

Total Expenses  $                      50,000  

Other  $                      50,000  

 
Total Revenues (includes deferred) *  $                      50,000  

Other State or Local  $                      50,000  
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ELEMENT 300: REGIONAL BIKE SHARE PROJECT 
 
Objective: This element supports activities to develop a Regional Bike Share system in the Sacramento 
region. 
 
Discussion: This element includes the work to plan, establish a governance and operations structure, fund, 
implement, and evaluate the initial phase of a regional bike share program in the Sacramento region.  
 
Projects:  
 
REGIONAL BIKE SHARE PILOT PROJECT    Project # 300-003-30 
This project plans and launches the initial phase of a regional Bike Share system.  JUMP launched 300 
bikes by May 2018 and 600 more bikes at the end of Summer 2018. Bike share is a membership-based 
system that can be used for recreation, commuting, exercise, or other trips. It connect people to transit, 
neighborhoods, shops, restaurants, and jobs, and encourages people to be more active. JUMP’s e-bikes 
are similar to regular bikes, but they have electric pedal assist. The e-bikes still require pedaling (the 
electric assist comes in a form of a “boost” that is dependent on how much the user pedals) but the 
electric assist makes it easier for people to travel longer distances in a shorter amount of time. 
 
Remaining tasks include setting up a system for collecting and analyzing data, and planning for potential 
expansion of the system.  
 
Tasks: 

1. Set up system for collecting and analyzing data 
2. Planning for potential expansion of the system 
 

End Products: 
1. Data collection system (Fall 2019) 

Total Expenses  $                1,599,000  

Other  $                1,599,000  

 
Total Revenues (includes deferred) *  $                1,599,000  
CMAQ Toll Credit Match  $                   300,000  
CMAQ  $                1,500,000  
Other State or Local  $                     99,000  

*  Total Revenues do not include Toll Credit Match 
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ELEMENT 301: DOWNTOWN/RIVERFRONT STREETCAR PROJECT 
 
Objective: This element supports development of a Downtown/Riverfront Streetcar project.  
 
Discussion:  This element supports activities to develop a Streetcar project linking West Sacramento, 
downtown and Midtown Sacramento and to support transit-oriented development (TOD) opportunities 
in the Streetcar corridor.   
 
Projects:  
 
DOWNTOWN/RIVERFRONT STREETCAR PROJECT    Project #301-009-05 
(Board Direction, Federal Requirement)   
This analysis is being conducted through a cooperative effort among the cities of Sacramento and West 
Sacramento as well as the Sacramento Regional Transit District (RT) and Yolo County Transportation 
District (YCTD) to advance the Downtown/Riverfront Streetcar Project (Project) into the Federal Transit 
Administration’s (FTA) Small Starts Grant process.  The work conforms to the Federal Transit 
Administration Small Starts guidelines in considering the public transportation needs within the corridor.  
 
With the completion of the environmental studies under NEPA and CEQA, the project has entered the 
Project Development Phase which includes Preliminary Engineering/Final Design, establishing a 
governance structure and securing funding for the local share of capital costs. 
 
This work is being performed by a combination of consultants and the staffs of the cities of Sacramento 
and West Sacramento, the Sacramento Regional Transit District, and the Yolo County Transportation 
District. This task also includes work to:  
 
 Committed funding to complete Project Development – The five partners in the PMT (Cities of 

West Sacramento and Sacramento; Sacramento Regional Transit District (RT); Yolo County 
Transportation District (YCTD); and Sacramento Area Council of Governments (SACOG) have 
committed funding and staffing resources for the Project Development Phase of the 
project.  Project consultants have been working on the Project Design (PD). The project budget is 
$8.57 million.   

 
 Establish the governance structure for streetcar decision-making, operations, and funding – Staff 

and legal counsel for the Project Partners have been actively pursuing finalization of the streetcar 
governance structure, including charting out the responsibilities of each party and outlining the 
agreements that would provide the final structure for design, construction, operations, and 
maintenance of the streetcar project. Multiple agreements have been forwarded to FTA for review. 
The most recent submittals were sent to FTA in December 2017.  Regular meetings with FTA 
continue to be held. All Governance documents must be approved by FTA prior to receipt of the 
Small Starts Grant Agreement.  

 
 Funding Plan - The Federal FY17 budget was signed by the President Trump in May 2017. The 

budget included $50 million for the Downtown Riverfront Streetcar project. Staff continues to work 
with FTA staff to secure the additional $50 million that's needed for the Small Starts Grant 
Agreement. Also, the Project will submit  an annual FY19 Small Starts submittal to FTA each year 
until a Small Starts grant is received.  For the Project's local match funding, $97 million (out of $100 
million) has been secured. Staff is working on securing the remaining $3 million. 
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End Products: 

1. Project Outreach (Ongoing) 
2. FTA Reviews (Ongoing) 
3. Final Design (Winter 2019) 
4. Project Development Completion (Summer2019 ) 

Total Expenses  $                   109,322  

Salaries and Fringe   $                      36,295  

Indirect  $                      13,027  

Other  $                      60,000  

 
Total Revenues (includes deferred) *  $                   109,322  

Other State or Local  $                   109,322  
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ELEMENT 302: CONNECT CARD 
 
Objective: This element supports activities to develop and implement a Connect Card universal transit 
fare medium.  
 
Discussion: This element includes the work to implement and assess the Connect Card regional fare 
medium with nine transit operators in the SACOG region.  
 
Projects:  
 
SACOG CONNECT CARD IMPLEMENTATION  Project #302-004-06 
This project is the implementation planning, procurement, and deployment of a regional universal transit 
fare card system (Connect Card) for nine transit operators in the region. A new electronic fare system is 
expected to simplify transit system operations, improve system connectivity, contribute to regional air 
quality goals, and increase the attractiveness of transit to new patrons.  
 
In June 2011, the SACOG Board approved a contract with a primary vendor for the Connect Card System. 
The successful conclusion of this contractor selection process began Phase 3 (Implementation) of the 
project. A memorandum of understanding (MOU) to govern the project through Phase 3 was executed in 
March 2011. The consortium consists of nine transit operators and SACOG. SACOG is managing the vendor 
contract on behalf of the consortium. Phase 3 involves full system design, deployment, integration, and 
testing. This third phase of the project is guided by the Implementation Plan, the System Design 
Documents, the MOU and project close out activities. Included in the current phase is the establishment 
of a regional financial and management clearinghouse, the development of the regional maintenance and 
supply systems, and the implementation of smart card technology on the participating transit properties.  
 
This work will be performed by SACOG staff, consultants hired for system engineering services, partner 
agency staff, and system vendors. 
 
Tasks: 

1. Facilitation and Coordination (Ongoing)         
2. Activities leading up to and during Reliability, Maintainability and Accuracy Test     
3. Final System Acceptance          
4. Project Close Out           

End Products: 
1. Final implementation activities, software testing and development, and program development 

(contract management and transit operator training/technical assistance)      
2. Successful completion of RMAT (Winter 2019)        
3. Completion of vendor contract (Summer 2020)        
4. Contract close out documents (Fall 2020)    
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Total Expenses  $                1,767,036  

Salaries and Fringe   $                   130,101  

Indirect  $                      46,697  

Other  $                1,590,238  

 
Total Revenues (includes deferred) *  $                1,767,036  

FTA 5307  $                   440,866  

Other State or Local  $                1,326,170  
 
 
SACOG CONNECT CARD OPERATIONS  Project #302-004-07 
Connect Card is a regional, contact-less electronic transit fare system managed by a Consortium of 9 
regional transit operators. Project participants include SACOG, Yolo County Transportation District, 
Sacramento Regional Transit, Folsom Stage Lines, Elk Grove Transit, Yuba-Sutter Transit, El Dorado Transit, 
Roseville Transit, Placer County Transit, and SCT Link. SACOG is the primary project sponsor and is the 
managing partner during implementation for all funding and contracting. SACOG has had an active role 
from the inception of the project through its current implementation into full roll out. The goal has always 
been a transition of SACOG involvement to Sacramento Regional Transit and the consortium partners. To 
ensure a smooth transition, SACOG will continue to support the consortium and project with technical 
assistance, meeting facilitation, and other activities associated with operations. SACOG will continue to 
have the responsibility for Contract Management with the Vendor, INIT and will continue to until final 
system acceptance and first year warranty. The work outlined below is to ensure full and complete 
delivery of an operational and performing smart card system. 
 
This work will be performed by SACOG staff. 
 
Tasks: 

1. Facilitation of bi-weekly 30-minute check ins with consortium members      
2. Monthly meetings with consortium members (monthly)       
3. Meetings and communications to solicit partners for Retail Network (as needed)   
4. Consider, prioritize, evaluate, recommend, and develop Change Orders to support ongoing 

operations (ongoing)          
5. Help consortium members submit and resolve warranty claims to vendor (As Needed)   
6. Transitional activities include but not limited to facilitation of meetings, coordinating of 

implementation activities, staff training and technical assistance (As Needed)    
7. Recruit and train corporate accounts customers        
8. Set and monitor Service Level Agreements and assist RSC in a successful implementation   
9. Update Standard operating procedures as needed to adapt to change    

            

End Products: 
1. Agendas, meeting minutes (Monthly)         
2. Retail agreements (December 2019)         
3. Change orders (Ongoing)          
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4. Training materials, new corporate account agreements (Complete)    
5. List of SLAs with measurable levels (December 2019)       
6. Template for monthly reporting (Complete)        
7. Updated SOPs (December 2019, if needed)  

Total Expenses  $                   129,260  

Salaries and Fringe   $                      95,119  

Indirect  $                      34,141  
 

Total Revenues (includes deferred) *  $                   129,260  

Other State or Local  $                   129,260  
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ELEMENT 400: PASS-THROUGH TO OTHER AGENCIES  
 
Objective:  To identify pass-through funds awarded to partner agencies.  
 
Discussion:  This element identifies grants or other funds are awarded to transportation partners that 
must flow through SACOG as the official recipient or Regional Transportation Planning Agency for the 
region.  SACOG exercises limited administrative duties, such as progress reporting and financial 
reimbursement on behalf of the grantee; however, the grantee has responsibility for managing the tasks 
associated with the grant. 
 
Projects: 
 
SACOG MANAGED FUND PROJECTS                    Project #400-008-11 
Local agencies were awarded SACOG Managed Funds by the Board, to study, design, and or construct 
specific projects as part of the Regional Programming Rounds.  As an agency completes specific project 
tasks as outlined in the project MOU, SACOG reimburses the expenses.  There are currently about 4 active 
projects that received these funds prior to 2018, and another 10 porjects that received SMF in Dec 2018 
as a result of Round 8 of the Community Design Funding Program.  
 
This work will be performed by local agency staff and/or consultants. 
 
Tasks:  

1. Tasks are per the project-specific MOU between the local agency and SACOG    
2. Develop  and execute 9 MOUs with Round 8 grant recipients (January 2019 - December 2021)  

Total Expenses  $                1,000,000  

Other  $                1,000,000  

 
Total Revenues (includes deferred) *  $                1,000,000  

Other State or Local  $                1,000,000  
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ELEMENT 500: SERVICES TO OTHER AGENCIES  
 
Objective:  To identify activities performed for other agencies.  
 
Discussion:  This work element accounts for carrying out projects, operations and administration of the 
Capitol Valley Regional SAFE program for the SAFE member counties and providing contractual support 
for the Glenn County SAFE. 
 
Projects: 
 
511/STARNET OPERATIONS             Project #500-007-08 
Travelers in the Sacramento Region and beyond are able to dial one easy-to-remember telephone number 
for complete, comprehensive traveler information:  511.  511 provides access to information about all 
modes of travel:  traffic conditions for commuters, bus and light rail information for more than 20 transit 
agencies, paratransit services for the elderly and disabled, ridesharing information, and information on 
commuting by bike in both English and Spanish.  From a limited number of cellular phone providers, the 
additional option of roadside assistance is available which provides connection to our regions Call Box Call 
answering center. 
 
The Sacramento Region, which includes El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba counties, 
is the primary area for this service; however, the number also links callers to 511 services in the Bay Area, 
Nevada, Oregon, and Butte and Glenn counties. 
 
In conjunction with the phone service, the website www.sacregion511.org helps users plan their daily 
commute, access transit providers, find a carpool partner, and learn about bicycling as a commute 
option.  With the traffic information on this site, users can check their commute options and know the 
road before they go. If users have saved routes associated with their phone numbers, the system will 
inquire if they wish to hear updates on their personal routes or any other 511 option.  Users can have 
alerts on their routes pushed to their e-mail accounts or other personal devices as part of the new feature 
set.  511 is a joint project between SACOG, Caltrans, and other partners.  The main emphasis during 
FY 2019-20 will be fine tuning Apps, smart phone services and continuous improvement of web services.   
 
Additional efforts will continue on exploration of “cloud hosting” and the use of open source map 
data.  These efforts will be the cumulate the multi-year program to greatly improve the quality of 
information provided to the public via private sector applications, the 511 telephone and internet based 
systems.  The 511 program will continue the current maintenance and operation phase and in FY 2017-18 
the STARNET project (15-007-06) will have transitioned from a development effort to a maintenance and 
operation phase, replacing our current systems. 
 
This work will be performed by SACOG staff and consultants. 
 
Tasks: 

1. 511 phone services (Ongoing) 
2. 511 website services (Ongoing) 
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Total Expenses  $                   485,000  

Other  $                   485,000  

 
Total Revenues (includes deferred) *  $                   485,000  

Other State or Local  $                   485,000  
 
 
511/STARNET OPERATIONS – SAFE (LABOR)            Project #500-007-08-SAFE 
Same as 500-007-08, but may include certain activities that are not elligible to use federal funds.  
 

Total Expenses  $                      79,073  

Salaries and Fringe   $                      58,188  

Indirect  $                      20,885  
 

Total Revenues (includes deferred) *  $                      79,073  
CMAQ Toll Credit Match  $                     15,815  
CMAQ  $                      79,073  

*  Total Revenues do not include Toll Credit Match 
 
REGIONAL ITS MASTER PLAN AND ARCHITECTURE UPDATE          Project 500-007-09 
This project will provide necessary updates or replacements for Intelligent Transportation System (ITS) 
Master Plans in the Sacramento Region at a regional level and local level, many of which are 10-15 years 
old. This plan will also address the Smart Mobility Plan for the region as well as establishing a plan for 
addressing the emerging technologies such as TNCs, Big Data and Autonomous Vehicles. Working with 
Regional ITS Partners, the consultant team will update the Local Agency ITS Plans to generate a Regional 
ITS Master Plan and ITS Architecture, the defining document for how the various ITS systems in the region 
communicate with each other. A spatial database will be created, providing mapping and detailed 
information on the existing ITS systems for use by SACOG and participating agencies. The consultant team 
will also assist Regional ITS Partners in establishing near, mid- and long-term groupings for new ITS 
projects as part of the Regional Master Plan, and include a maintenance plan for both the regional project 
list and the regional architecture. The final project list is anticipated to help inform future funding rounds 
led by SACOG. 
 
This work will be performed by SACOG staff and consultants. 
 
Tasks: 

1. Update Local ITS Master Plans  
2. Update Regional ITS Master Plan and Architecture (December 2019) 
3. Develop Phased Project Lists and Maintenance Plan 

End Products: 
1. Create Existing Conditions Database and GIS Layer (June 2020) 
2. Agency ITS Master Plans or existing ITS Plan addendums (October 2019)) 
3. Regional ITS Master Plan and Architecture (December 2019) 
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Total Expenses  $                   200,000  

Other  $                   200,000  

 
Total Revenues (includes deferred) *  $                   200,000  

Other State or Local  $                   200,000  
 
 
REGIONAL ITS MASTER PLAN AND ARCHITECTURE UPDATE-SAFE          Project 500-007-09-SAFE 
Same as 500-007-09, but may include certain activities that are not elligible to use federal funds.  
 

Total Expenses  $                   120,927  

Salaries and Fringe   $                      81,351  

Indirect  $                      39,577  

 
Total Revenues (includes deferred) *  $                   120,927  
FHWA PL Toll Credit Match  $                     24,185  
CMAQ  $                   120,927  

*  Total Revenues do not include Toll Credit Match 
 
CAPITOL VALLEY REGIONAL SERVICE AUTHORITY FOR FREEWAYS AND EXPRESSWAYS (CVR-
SAFE)               Project #500-015-01 
This project is used to account for SACOG's administrative activities for implementing, operating, and 
maintaining the motorist aid system of call boxes within the Counties of El Dorado, Sacramento, San 
Joaquin, Sutter, Yolo, and Yuba. SACOG is reimbursed for these costs from the Capitol Valley SAFE Special 
Revenue Fund.  SACOG staff will complete work on the Call Box removal/ADA/technology upgrade project. 
SACOG staff will also continue to work with partner counties on implementation of the CVR-SAFE Strategic 
Plan adopted in 2015. 
 
Work will be performed by CVR-SAFE Program Manager and other SACOG staff. 
 
Tasks: 

1. Complete implementation of Call Box removal/technology upgrade project    
2. Work with vendors to support the maintenance and operation of remaining call box system (As 

needed)          
3. Monitor ongoing call box operations for the six county call box area (Weekly)    
4. Review consultant reports regarding call box usage and frequency of activity (Monthly)   
5. CVR-SAFE FY 20-21 draft and final budget (Annually)       
6. Provide CVR-SAFE Committee and Board with project/budget updates and amendments (As 

necessary)          
7. Process all vendor invoices for payment (As needed)       
8. Monitor and maintain 511 Traveler Information Systems (web and telephone based) (As needed) 
9. Monitor Freeway Service Patrol activities (As needed)       
10. Identify next steps in implementing CVR-SAFE Strategic Plan (ongoing)     
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End Products: 
1. Bring recommendation items to Board (ongoing)  
2. Provide draft annual budget (May 2019)  
3. Provide final annual budget (June 2019)  
4. Provide annual SAFE Report to CVR-SAFE Committee, including Summary of Call box calls for the 

year, Call box Calls grouped by Type of Assistance, Bike Trail Call boxes, Freeway Service Annual 
Reports of activity and types of assists (September 2019)      

5. Complete Call Box Modernization Phase II - call box removals, technology upgrades and 511 
signage installation (June 2020) call box upgrades will be completed by December 31, 2019 

Total Expenses  $                2,143,066  

Salaries and Fringe   $                   339,410  

Indirect  $                   121,824  

Other  $                1,681,832  

 
Total Revenues (includes deferred) *  $                2,143,066  

Other State or Local  $                2,143,066  
 
 
GLENN COUNTY SERVICE AUTHORITY FOR FREEWAYS AND EXPRESSWAYS (SAFE)     
             Project #500-015-02 
This project is used to account for SACOG administrative activities in accordance with the Contract with 
the County of Glenn, for implementing, operating and maintaining the motorist aid system of call boxes 
within the County of Glenn. SACOG is reimbursed for these costs from the Glenn County SAFE Special 
Revenue Fund. 
 
Work will be performed by SAFE Program Manager and other SACOG finance staff. Very little time is 
needed for tasks related to billing the Glenn County SAFE for work done by CVR-SAFE call box contractors. 
 
Tasks: 

1. Monitor daily call box operations for the Glenn County call box area (Weekly)    
2.  Process all vendor invoices for payment (As needed)       
3. Glenn County SAFE Call Box Modernization of 32 call boxes      

End Products: 
1. Report activity to the County of Glenn upon their request (Upon request)  
2. Upgraded Glenn County SAFE Call Boxes Updgraded (December 2019)  

Total Expenses  $                      27,424  

Other  $                      27,424  

 
Total Revenues (includes deferred) *  $                      27,424  

Other State or Local  $                      27,424  
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TRANSPORTATION DEMAND MANAGEMENT-SAFE                  Project #500-050-19 
SACOG’s Regional Transportation Demand Management (TDM) program promotes alternative mode 
use (carpooling, vanpooling, public transit, bicycling, walking, and telecommuting) for all types of trips 
and supports education, outreach & planning efforts that support those modes. SACOG provides 
region-wide Internet ridematching and alternative mode information through the 
511 telephone number and website. Outreach is done primarily through outreach partners 
(transportation management agencies/organizations and public agencies). Emphases in the fiscal year 
include TDM-related implementation of the MTP/SCS and the implementation of the TDM strategic plan. 
 
Staff will also monitor memoranda of understanding with each of the transportation management 
associations that receive SACOG TDM outreach funds. 
 
This  work  will  be  performed  by  SACOG  staff  and  the  local  transportation  management 
organizations. 
 
Tasks: 

a. TDM Task Force meetings (Ongoing) 
b. Brochures and incentive items (Ongoing) 
c. Contract for rideshare database services (Ongoing) 
d. Coordinate regional behavior change campaigns such as May Is Bike Month (Ongoing) 
e. MTP/SCS and TDM Strategic Plan implementation activities supporting relevant program goals 

and consistency with the Congestion Management Process (Ongoing) 

  
Total Expenses  $                   200,000  

Other  $                   200,000  

 
 

Total Revenues (includes deferred) *  $                   200,000  

Other State or Local  $                   200,000  
*  Total Revenues do not include Toll Credit Match 
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INDIRECT PROJECTS  
 
Objective:  To provide management and administrative support of the agency’s advisory role to local 
government on matters of interjurisdictional concern, its comprehensive planning program in 
transportation, and its mandates in airport land use planning, housing, air quality, and water quality. 
 
Discussion:  To provide management support of SACOG’s transportation project funding and delivery 
efforts and its comprehensive transportation planning programs, the public information, technical 
services, various special projects, and local technical assistance.  
 
Projects:  
 
1. INFORMATION SYSTEMS 
 (State and Federal Requirements) 
Information Systems staff maintains and develops SACOG's computing and networking environment; 
provides programming and database application support; and prepares an annual Information Technology 
Plan to guide improvements to the environment. 
 
Tasks: 
a. An effective and well-maintained computing and information systems environment (Ongoing) 
 
2. FINANCE/ACCOUNTING/AUDITING 
Staff performs a number of tasks, including the financial monitoring of grant awards, preparation of the 
annual operating and OWP budget, obtaining approval of the Cost Allocation Plan, preparation of various 
external and internal financial reports, and ongoing accounting and record-keeping duties.  In addition, 
staff prepares and obtains approval of numerous third-party contracts to implement various components 
of the work program; arranges for the required annual financial and TDA audits and ensures their 
completion in a timely manner; maintains compliance with internal control structure and procedures for 
administering grants, ensuring that there are no violations of laws and regulations; provides risk 
management services; administers the purchasing policy; administers pass-through funds; and provides 
support to SACOG staff.   
 
Tasks: 
a. Various grant invoices for reimbursement (Pursuant to grant requirements) 
b. Various monthly/quarterly external/internal financial reports (Monthly/quarterly) 
c. Agreements with funding agencies to secure funding (Ongoing) 
d. Obtain and maintain adequate insurance policies to provide necessary coverage for office 
 facilities and equipment (Ongoing) 
End Products: 
e. Annual financial transactions report to the State Controller (January 2019) 
f. Annual financial audit of SACOG for fiscal year 2018-19 (December 2019) 
g. Annual Operating Budget for FY 2019-20 (May 2019) 
h. Cost Allocation Plan for FY 2019-20 (May 2019) 
 
3. HUMAN RESOURCES 
Responsible for SACOG’s salary and benefits administration; human resource policy monitoring and 
compliance; recruitment of and recordkeeping for staff; insures compliance with all federal and state 
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wage and benefit regulations; performs wage, benefit and classification studies; prepares updates to all 
internal administrative documents, e.g., Personnel Rules, Classification Plan, Administrative Procedures; 
and interprets adopted agency policies and procedures for staff and external requests.   
 
Tasks: 
a. Maintain the Employee Handbook (Ongoing) 
b. Performance evaluation reports of staff (Ongoing) 
e. Maintain and administer agency compensation and benefits plans (Ongoing) 
f. Maintain personnel files (Ongoing) 
h. Prepare and maintain records of all payroll/personnel records (Ongoing) 
i. File and report payroll/personnel transactions to appropriate entities (Monthly) 
 
4. OFFICE OPERATIONS 
Staff performs a variety of tasks including secretarial, receptionist, photocopying, mail processing, errand 
running, bulk mailing, office equipment maintenance, vehicle maintenance, meeting arrangements and 
scheduling, travel arrangements, FPPC reporting functions, and ensuring compliance with the Brown Act.  
This project includes all administrative functions involved with Board of Directors meetings, including the 
preparation, processing, and posting of agendas in accordance with the Brown Act, agenda package 
assembly, and preparing minutes of the meeting.  Staff also provides administrative support to Board 
committee meetings.  Administrative functions include programming and training of word processing 
system utilized by all staff, as well as maintenance of pertinent office forms, records, and documents.  
Staff also conducts such duties as may be required by the bylaws of the Building Financing Corporation. 
 
Tasks: 
a. Agendas and staff reports for monthly Board of Directors and committee meetings (Ongoing) 
b. Agency correspondence, forms and documents (Ongoing) 
c. Minutes of Board and committee meetings (Ongoing) 
d. Maintain and administer legal agreements with third-party contractors, partner agencies and 
 others (Ongoing) 
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Total Direct Salaries from OWP (includes BOA)  $  3,700,893 

Total Indirect Expenditures      3,041,822 
Carry Forward (+/-) from FY 2017-18         236,429 
Adjusted Indirect Total Costs1      3,278,251 

INDIRECT RATE - FY 2018-19
(Total Adjusted Indirect Costs ÷ Total Direct Salaries 
from OWP) 88.58%

EXPENDITURES: Amount

Consultant         233,000 
Legal Service           90,000 
Other           25,000 
Periodicals             3,750 
Supplies           61,000 
Postage           10,000 
Telecommunications           36,000 
Membership           30,000 
Insurance           98,000 
Building Rent-Meridian Plaza         520,000 
Vehicle Parking             9,120 
Office Equip < $5,000           82,500 
Recruitment           12,000 
Career Development Program         100,000 
Computer Software & Maint         110,289 
Temporary Service             7,000 
Indirect Staffing (Base Salary + Fringe only)1      1,614,163 
TOTAL  FOR  FY 2018-19  $  3,041,822 

SACRAMENTO AREA COUNCIL OF GOVERNMENTS 
FISCAL YEAR 2019-2020 BUDGET AND OWP

INDIRECT COSTS

1This dollar amount includes the $236,429 carryover number from the cumulative FY 2017-18 
Indirect cost calculation, per Caltrans ICAP audit procedures. 
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MAP: SACRAMENTO METROPOLITAN PLANNING AREA 
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MAP: FEDERAL AIR QUALITY PLANNING BOUNDARIES  
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GLOSARRY 
 

AA — Alternatives Analysis 

AB — Assembly Bill (Number) 

ABAG — Association of Bay Area Governments 

ACG — Address Coding Guide  

ADA — Americans with Disabilities Act 

ALUC — Airport Land Use Commission 

ALUCP — Airport Land Use Compatibility Plan 

AMTRAK — American Tracks Railroad 

APCD — Air Pollution Control District 

APS — Alternative Planning Strategy 

APTA — American Public Transit Association 

AQMD — Air Quality Management District 

ARB — Air Resources Board 

ARRA — American Recovery and Reinvestment Act of 2009 

ASUCD — Associated Students of the University of California at Davis 

ATP — Automated Trip Planning 

AWTP — Agricultural Worker Transportation Program 

BRT — Bus Rapid Transit 

CAA — Clean Air Act 

CALTRANS —California Department of Transportation 

CARB — California Air Resources Board 

CBD — Central Business District 

CCJPA — Capitol Corridor Joint Powers Authority 

CCJPB — Capitol Corridor Joint Powers Board 
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CCTC — Central California Traction Company 

CCTV — Closed Circuit Television 

CDFA — California Department of Food and Agriculture 

CDP — Census Designated Places 

CEC — California Energy Commission 

CEQA — California Environmental Quality Act 

CFAC – California Freight Advisory Council 

CFDA — California Department of Food and Agriculture  

CFPG — California Federal Programming Group 

CFR — Code of Federal Regulations 

CHP — California Highway Patrol 

CIP — Capital Improvement Program 

CMAQ — Congestion Mitigation and Air Quality 

CMP — Congestion Management Program 

CMS — Congestion Management System   

CMSA — Consolidated Metropolitan Statistical Area 

CNG — Compressed Natural Gas 

CO — Carbon Monoxide 

COA — Comprehensive Operational Analysis 

COG — Council of Governments 

CONOPS — Concept of Operations 

CPI — Consumer Price Index 

CPID – Center for Public Interest Design 

CPU — Central Processing Unit 

CSAC — California State Association of Counties 

CTA — California Trucking Association 
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CTC — California Transportation Commission 

CTIPS — California Transportation Improvement Program System 

CTP — California Transportation Plan 

CTSA — Consolidated Transportation Service Agency 

CUTA — Canadian Urban Transit Association 

CVRS — Capitol Valley Regional Service Authority for Freeways and Expressways 

DAR — Dial-a-Ride 

DBE — Disadvantaged Business Enterprise 

DEIR — Draft Environmental Impact Report 

DHA — Departments of Health and Human Assistance/Health and Human Services 

DNA — Downtown Natomas Airport Sacramento Regional Transit District Light Rail Line 

DOE — Department of Energy  

DOT — Department of Transportation 

DTIM — Direct Travel Impact Model 

EA — Environmental Assessment 

EDCTC — El Dorado County Transportation Commission 

EIR — Environmental Impact Report 

EIS — Environmental Impact Statement 

EPA — Environmental Protection Agency 

EPLS — Excluded Parties List System 

FAA — Federal Aviation Administration 

FAST — Fixing America’s Surface Transportation  

FEIR — Final Environmental Impact Report 

FEIS — Final Environmental Impact Statement 

FFY — Federal Fiscal Year 

FHWA — Federal Highway Administration 
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FNDC – Franklin Neighborhood Development Corporation 

FPPC — Fair Political Practices Commission 

FRA — Federal Railroad Administration 

FRAQMD — Feather River Air Quality Management District 

FSTIP — Federal Statewide Transportation Improvement Program 

FTA — Federal Transit Administration 

FTE — Full-Time Equivalent 

FTIP — Federal (Metropolitan) Transportation Improvement Program 

FY — Fiscal Year  

GHG — Greenhouse Gas 

GIS — Geographic Information System 

GMAG — Goods Movement Advisory Group 

GPS — Global Positioning System 

HBP – Highway Bridge Program 

HCP — Habitat Conservation Plan 

HOV — High-Occupancy Vehicle 

HPMS — Highway Performance Monitoring System 

HSTP — Human Services Transportation Plan 

HTS – Household Travel Survey 

HUD — U.S. Department of Housing and Urban Development 

ICD — Interface Control Document 

IIP — Interregional Improvement Program 

IPG — Intermodal Planning Group 

I-PLACE3S — Planning for Community Energy, Economic and Environmental Sustainability 

IRRS — Inter-regional Road System 

ISTEA — Intermodal Surface Transportation Efficiency Act of 1991  



 

 
OWP FY 2019-20 — May 16, 2019 Page 99 

ITS — Intelligent Transportation System  

JARC — Job Access Reverse Commute 

JPA — Joint Powers Agreement 

KCAPTA — Kings County Area Public Transportation Agency 

LAFCO — Local Area Formation Commission 

LCC — League of California Cities 

LEP — Limited English Proficiency 

LPA — Locally Preferred Alternative 

LRT — Light Rail Transit 

LRTP — Long-Range Transportation Plan 

LTF — Local Transportation Fund 

LUTRAQ – The Land Use, Transportation and Air Quality 

MAG — Maricopa Association of Governments 

MAP-21—Moving Ahead for Progress in the 21st Century 

MCC — Mather Community Campus 

MIS — Major Investment Studies 

MIX – Mobility Innovation Exchange 

MOA — Memorandum of Agreement 

MOS — Minimum Operating Segment 

MOU — Memorandum of Understanding  

MPA — Metropolitan Planning Area 

MPO — Metropolitan Planning Organization 

MSA — Metropolitan Statistical Area 

MTC — Metropolitan Transportation Commission 

MTIP — Metropolitan Transportation Improvement Program 
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MTP — Metropolitan Transportation Plan   

NAAQS — National Ambient Air Quality Standard 

NEPA — National Environmental Policy Act 

NF — New Freedom 

NHS — National Highway System 

O&M — Operations & Maintenance 

OWP — Overall Work Program  

PAC — Project Advisory Committee 

PCTPA — Placer County Transportation Planning Agency 

PEA — Planning Emphasis Area 

PECAS — Production Exchange and Consumption Allocation System (Model) 

PeMS — States Freeway Performance Measure System 

PEV — Plug-in Electric Vehicle 

PI — Paratransit, Inc. 

PIP — Public Involvement Procedure 

PM — Particulate Matter 

PMSA — Primary Metropolitan Statistical Area  

POAQC — Project of Air Quality Concern 

PPP — Public Participation Plan 

PSR — Project Study Report 

PTMISEA — Public Transportation Modernization, Improvement, and Service Enhancement Account 

RAD — Regional Analysis District  

RFP — Request for Proposal 

RFQ — Request for Qualifications 

RHNA — Regional Housing Needs Allocation  

RHNP — Regional Housing Needs Plan 
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RIP — Regional Improvement Program  

RMAT — Reliability, Maintenance & Accuracy Tests 

ROW — Right-of-Way 

RPP — Regional Planning Partnership 

RPSD — Regional Plan for Sustainable Development 

RSTP — Regional Surface Transportation Plan  

RT — Regional Transit (see also SRTD) 

RTIP — Regional Transportation Improvement Program 

RTP — Regional Transportation Plan  

RTPA — Regional Transportation Planning Agency 

RUCS — Rural-Urban Connections Strategy 

SABA — Sacramento Area Bicycle Advocates 

SACMET — Regional Trip-Based Travel Model 

SACOG — Sacramento Area Council of Governments 

SacRT – Sacramento Regional Transit 

SACSIM — Regional Activity-Based Travel Model 

SAFE — Service Authority for Freeways and Expressways 

SANDAG — San Diego Association of Governments 

SB — Senate Bill (Number) 

SCAG – Southern California Association of Governments 

SCG — Staff Coordinating Group 

SCS — Sustainable Communities Strategy 

SCT/LINK — South County Transit Link 

SDC – Sacramento Regional Census State Data Center 

SECAT — Sacramento Emergency Clean Air and Transportation Program 

SGC — Strategic Growth Council 
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SHRA — Sacramento Housing and Redevelopment Agency  

SHRP — Strategic Highway Research Program 

SIGMAC — Statewide Intermodal Goods Movement Advisory Committee 

SIP — State Implementation Plan 

SJCOG — San Joaquin Council of Governments 

SLPP — State-Local Partnership Program 

SMAQMD — Sacramento Metropolitan Air Quality Management District 

SMUD — Sacramento Municipal Utility District 

SOV — Single-Occupant Vehicle 

SPS — Streetcar Planning Study 

SR — State Road 

SRTD — Sacramento Regional Transit District 

SRTP — Short-Range Transit Plan 

STA — Sacramento Transportation Authority 

STA FUNDS — State Transit Assistance Funds 

STAA — Surface Transportation Assistance Act 

STAC — Social Service Transportation Advisory Council 

STARNET — Sacramento Transportation Area Network 

STF — Summary Tape File 

STIP — State Transportation Improvement Program 

STP — Surface Transportation Program 

SWITRS — State-wide Integrated Traffic Record System 

TAC — Technical Advisory Committee  

TAM – Transit Asset Management 

TAZ — Transportation Analysis Zone 

TCC — Transportation Coordinating Committee 
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TCEP – Trade Corridor Enhancement Program 

TCIF — Trade Corridor Improvement Fund 

TCM— Transportation Control Measure 

TCRP — Traffic Congestion Relief Program 

TDA — Transportation Development Act 

TDM — Transportation Demand Management 

TEA FUNDS — Transportation Enhancement Activities Funds  

TEA-21 — Transportation Equity Act for the 21st Century 

TIGER — Topologically Integrated Geographic Encoding and Referencing 

TIGER — Transportation Investment Generating Economic Recovery (grant program) 

TIP — Transportation Improvement Program 

TMA — Transportation Management Area 

TMA — Transportation Management Association 

TMC — Transportation Management Center 

TOS — Traffic Operations System 

TRPA — Tahoe Regional Planning Agency 

TSM — Transportation System Management 

TSP — Transit Signal Priority 

TTY — Text Telephone 

U.S. DOT — U.S. Department of Transportation 

U.S.C. — United States Code 

UCD — University of California at Davis 

ULI — Urban Land Institute 

VMT — Vehicle Miles of Travel or Vehicle Miles Traveled 

WCCC — West Coast Corridor Coalition 

YCTD — Yolo County Transportation District 
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FISCAL YEAR 2019-2020 CERTIFICATIONS AND ASSURANCES  
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DISADVANTAGED BUSINESS ENTERPRISE GOALS  
 
Caltrans and local agencies, such as SACOG, engaging in U.S. DOT-assisted contracting are required to 
implement a Disabled Business Enterprise (DBE) Program, pursuant to 49 Code of Federal Regulations Part 
26. U.S. DOT-assisted contracts include funding from the Federal Highway Administration (FHWA), the 
Federal Transit Administration (FTA), and the Federal Aviation Administration (FAA). 
 
Beginning in 2007, Caltrans implemented a program which provided that local agencies, including 
metropolitan planning organizations and regional transportation planning agencies, would no longer have 
their own separate DBE Programs but would rather adopt the Caltrans program. SACOG currently has a 
DBE Implementation Agreement with Caltrans. Under this agreement, SACOG continues its policies to 
ensure that DBEs have an equal opportunity to participate in DOT-assisted contracts and to encourage 
DBE participation. SACOG also continues to regularly report DBE participation information statistics to 
Caltrans. Additionally, as a direct recipient of FTA funds, SACOG reports DBE participation information 
statistics to the FTA. 
 
Effective June 1, 2009, Caltrans implemented a race-conscious program for certain federal aid projects 
based upon a determination that there are underutilized disadvantaged groups in the transportation 
construction industry and in certain construction-related consulting areas, including engineering. When 
SACOG conducts federal aid projects administered through Caltrans’ Division of Local Assistance, SACOG 
implements race conscious goals. Typically, however, SACOG conducts federal planning projects 
administered through Caltrans’ Division of Transportation Planning, which requires race-neutral reporting 
only.  
 
As a direct FTA funding recipient, SACOG has a separate DBE Program and set of DBE participation Goals 
as required by the FTA. The SACOG FTA DBE Program and Goals were most recently updated in 2016. 
SACOG’s FTA DBE Goals must be updated once every three years. The DBE Program is not required to be 
updated unless there are changes to DBE-related laws. 
 
WORK PROFILE BY JOB CATEGORY, ETHNICITY AND GENDER 
 

 
 

Job Overall

Categories Total F M F M F M F M F M F M F M 
Executive Staff 3 1 2 1 2
Management 
Staff

7 3 4 1 1 1 4

Planning Staff 28 13 15 2 3 1 1 1 2 1 8 9
Administration 
& Support 
Services

18 14 4 3 1 1 2 9 2

Totals 56 31 25 7 4 1 2 4 2 1 18 17

% SACOG Staff 55.4% 44.6% 0.0% 0.0% 12.5% 7.1% 1.8% 3.6% 7.1% 3.6% 1.8% 0.0% 32.1% 30.4%
% Region2 50.67% 49.33% 1.01% 0.97% 12.09% 11.11% 6.32% 6.37% 16.65% 17.52% 11.55% 12.03% 52.38% 51.99%

White

1 "Other" includes those persons who do not identify themselves as members of the five racial/ethnic groups shown or decline to state.
2 2010 Census - population by gender/age/race-ethnicity ages 15-74

Total

American 
Indian/ Alaska 

Native

Asian & Native 
Hawaiian/ Other 
Pacific Islander

African 
American Hispanic or Latino Other1
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COOPERATIVE AGREEMENTS IN RESPONSE TO FEDERAL, STATE & LOCAL 
POLICIES 
 

Memorandum of Understanding – Sacramento Area Council of Governments and City of Yuba 
City, Highway 20 Revitalization Corridor Enhancement for 2019 Programming Round Funding 
(Round 8), April 12, 2019 to March 31, 2022 (MU1819004) 
 
Memorandum of Understanding – Sacramento Area Council of Governments and City of Folsom, 
Folsom East Bidwell Corridor Mixed Use Zoning for 2019 Programming Round Funding (Round 8), March 
14, 2019 to March 31, 2022 (MU1819003) 

 
Agreement – Sacramento Area Council of Governments and Sacramento Regional Transit District 
(SRTD), FTA 5307 Allocation, January 17, 2018 to March 21, 2024. (Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, STIP Planning, Programming & Monitoring Program, December 6, 2018 to December 
31, 2021 (Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, TDM, Phase 3, 2018, November 14, 2018 to June 30, 2023 (Funding Agreement) 
 
Memorandum of Understanding – Sacramento Area Council of Governments and Pro Youth & 
Families, SACOG Youth Leadership Academy, September 1, 2018 and continuing until terminated 
(MU1819002) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Conservation, Transformative Climate Communities Program, August 1, 2018 to August 1, 2019 (Funding 
Agreement) 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the 
Metropolitan Transportation Commission, Air Quality Planning in Eastern Solano County (Amended & 
Restated), July 25, 2018 and continuing until terminated (MU1819001) 
 
Agreement – Sacramento Area Council of Governments and Department of California Highway 
Patrol, CVR-SAFE, July 1, 2018 to June 30, 2021 (Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Planning Programming and Monitoring (RSTP) Phase 3, 2018, February 12, 2018 
(Funding Agreement) 

 
Memorandum of Understanding – Sacramento Area Council of Governments and Sacramento 
Metropolitan Air Quality Management, Bike Share Program Funding, November 30, 2017 to June 30, 
2023. (MU 1718004) 
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Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Interstate 80 Improvements, October 27, 2017 and continuing until terminated. 
(Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and Sacramento Metropolitan Air Quality 
Management District (SMAQMD), Transportation Demand Management Innovation Grant Partnership 
with SJUSD to Promote Carpooling, Walking, and Biking, October 1, 2017 to October 1, 2019. (SA 
1718014) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, RTIP/STIP Planning Programming Monitoring PPM Program, August 17, 2017 to 
December 31, 2020. (Funding Agreement) 
 
Memorandum of Understanding – Sacramento Area Council of Governments and City of 
Marysville, 2016 Pavement Management Update and Medical Arts District Parking Study, July 28, 2017 to 
March 31, 2019, Amended extension to March 31, 2020 (SA1718002) 
 
Agreement – Sacramento Area Council of Governments and Federal Transit Administration, FTA 
5307 – Transit Asset Management Plans, July 25, 2017 to December 31, 2019 (Funding Agreement) 

 
Agreement – Sacramento Area Council of Governments, Sacrament Regional Transit District 
(SRTD), City of Sacramento, and City of West Sacramento, Support Project Development of the Downtown 
Riverfront Streetcar Project, July 10, 2017 and continuing until terminated. (SA 1617022) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Household Travel Survey, July 7, 2017 to June 30, 2022. (Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Sustainable Communities for Optimizing Transit and TOD in the Sacramento Region, July 1, 
2017 to June 30, 2020 (Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Adaptation Planning; Transportation Project Level Climate Adaptation Strategies for the 
Sacramento Region, July 1, 2017 to June 30, 2020 (Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, TDM Phase 3 2017, July 1, 2017 to June 30, 2022 (Funding Agreement)  

 
Memorandum of Understanding – Sacramento Area Council of Governments and Sacramento 
Metropolitan Air Quality Management District (SMAQMD), Sacramento Emergency and Clean Air 
Transportation Program (SECAT II), April 2017 to December 31, 2026. (MU 1617005) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Transportation Demand Management, Phase 3, March 1, 2017 to June 30, 2022. 
(Funding Agreement) 
 
Memorandum of Understanding – Sacramento Area Council of Governments, Sacramento 
Regional Transit District, City of Elk Grove, City of Folsom, City of Roseville, County of Placer, 
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El Dorado County Transit Authority, Yolo County Transportation District, and Yuba Sutter 
Transit Authority, Regional Connect Transit Card System On-going Operations, January 1, 2017 and 
continuing until terminated. (MU 1617006) 

 
Agreement – Sacramento Area Council of Governments, Sacramento Metropolitan Air Quality 
Management District (SMAQMD), and Sacramento Regional Transit District (SRTD), Sacramento 
Emergency and Clean Air Transportation Program (SECAT) - enhance transit service to the Golden 1 Center 
and scrap old diesel buses, August 18/2016 to December 31, 2021. (SA 1617025) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Davis Community Transit Paratransit Vehicle Replacement, July 1, 2018 to June 30, 2022 
(Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Purchase Seven Commuter Buses July 1, 2018 to June 30, 2022 (Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, TDM Phase 3, 2016, November 6, 2016 (Funding Agreement) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, ITS Master Plan, September 20, 2016 to June 3, 2021 
 
Memorandum of Understanding – Sacramento Area Council of Governments and City of Citrus 
Heights, Activate Auburn Campaign for 2016 Community Design Funding Program, April 19, 
2016 to December 31, 2018, Amended extension to March 31, 2020 (MU1516008) 

 
Agreement – Sacramento Area Council of Governments and Department of Transportation, 
Federal Master Agreement, March 18, 2016 and continuing until terminated. (Funding Agreement) 

 
Memorandum of Understanding – Sacramento Area Council of Governments and Southern 
California Association of Governments, Metropolitan Transportation Commission, and San Diego 
Association of Governments, Cooperative Household Travel Survey, September 15, 2015 to June 30, 
2021. (MU1516013) 

 
Memorandum of Understanding – Sacramento Area Council of Governments and Sacramento 
Regional Transit District, Riverfront/Streetcar – Advanced Design & Vehicle Procurement, August 28, 2015 
and continuing until terminated. (MU 1516001) 

 
Memorandum of Understanding – Sacramento Area Council of Governments and Sacramento 
Regional Transit District (SRTD), Retirement Board Audit Services, June 2, 2015 to September 1, 2017, 
Amended extension to June 30, 2020. (SA 1415028) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Transportation Demand Management Services, April 17, 2015. (SA 1415023) 
 
Agreement – Sacramento Area Council of Governments and Caltrans Coop, Street CER on I-5, 
March 18, 2015 and continuing until terminated. (SA 1415022) 
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Memorandum of Understanding – Sacramento Area Council of Governments and Sacramento 
Metropolitan Air Quality Management District (SMAQMD), Infill Streamlining Program-Project 
MTP/SCS, December 11, 2014, Amended December 31, 2017. (MU 1415008) 
 
Memorandum of Understanding –- Sacramento Area Council of Governments and the San 
Bernardino Associated Government (SANBAG), Congestion Mitigation and Air Quality Program 
(CMAQ) Apportionment, September 3, 2014, Amended March 31, 2015 and continuing until 
terminated. (SA 1415005) 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the State of 
California, acting by and through its Department of Transportation, Division of Rail and Mass 
Transportation, the Federal Transit Administration Section 5310 Program Under Moving Ahead for Progress 
in the 21PstP Century (MAP 21), July 30, 2014 and continuing until terminated. (MU 1415003) 

 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Paratransit, Inc. On-Board Digital Surveillance System, July 1, 2014 to June 30, 2022 
(Funding Agreement) 
 
Memorandum of Understanding –  Sacramento  Area  Council  of  Governments, City  of 
Sacramento,  City  of  West  Sacramento,  City  of  Elk  Grove,  and  California  Department  of 
Transportation, 1-5 Subregional Corridor Mitigation Program, June 25, 2014. (MU 1314007)  
 
Memorandum of Understanding – Sacramento Area Council of Governments and Capital 
Southeast Connector Authority, I-5/SR99/US-50 Connector, May 1, 2014. (MU 1314006) 

 
Memorandum of Understanding – Sacramento Area Council of Governments and California 
Vanpool Authority, effective October 19, 2011 and continuing until terminated. (MU 1112001) 
 
Memorandum of Understanding – Sacramento Area Council of Governments, Sacramento 
Regional Transit District, City of Elk Grove, City of Folsom, Yolo County Transportation District, 
Yuba Sutter Transit, El Dorado County Transit Authority, for Phase II – Engineering and Design and 
Phase III – Implementation: Governance of the Regional Universal Transit Fare System, May 4, 2011 and 
continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments, Sacramento Food 
Bank and Family Services, and Soil Born Farms Urban Agriculture Project, for the Purpose of Creating 
a Consortium to Determine the Feasibility of Business Plan for a Regional Food Aggregation and Distribution 
Facility, February 18, 2011 and continuing until terminated. (MU 1011005) 
 
Memorandum of Understanding – Sacramento Area Council of Governments, Food Bank of Yolo 
County, Sacramento Food Bank and Family Services, and Soil Born Farms Urban Agriculture 
Project, for the Purpose of Creating a Consortium to Determine the Feasibility of and Business Plan for a Regional 
Food Aggregation and Distribution Facility, February 18, 2011 and continuing until terminated. (MU 
1011005) 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the County of 
Sacramento, Development of the Airport Land Use Compatibility Plan for McClellan Field. October 1, 2010 
and continuing until terminated. (MU 1011003) 
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Agreement – Sacramento Area Council of Governments and the City of Citrus Heights, the City 
of Elk Grove, the City of Folsom, the City of Galt, the City of Rancho Cordova, the City of 
Sacramento, Sacramento County, Sacramento Municipal Utility District, Sacramento Regional 
Fire/EMS Communications Center, and the Sacramento Area Sewer District, the development of shared 
geographic information systems information, August 31, 2010 and continuing until terminated. (SA 
1011002) 
 
Agreement – Sacramento Area Council of Governments and Tulare County Association of 
Governments, hosting travel information on the 511 phone system, September 9, 2008 and continuing until 
terminated. (SA 0809004) 
 
Agreement – Sacramento Area Council of Governments and Tahoe Regional Planning Agency, 
hosting travel information on the 511 phone system, August 1, 2008 and continuing until terminated. (SA 
0809001) 
 
Agreement – Sacramento Area Council of Governments and Council of Fresno County 
Governments, hosting travel information on the 511 phone system, June 10, 2008 and continuing until 
terminated. (SA 0708008) 
 
Agreement – Sacramento Area Council of Governments and Madera Transportation Commission, 
hosting travel information on the 511 phone system, June 9, 2008 and continuing until terminated. (SA 
0708007) 
 
Memorandum of Understanding – Sacramento Area Council of Governments and County of Yuba, 
development of airport land use compatibility plans for Beale Air Force Base and Yuba County Airport, June 3, 
2008 and continuing until terminated. (SA 0708006) 
 
Agreement – Sacramento Area Council of Governments and Merced County Association of 
Governments, hosting travel information on the 511 phone system, May 15, 2008 and continuing until 
terminated. (SA 0708005) 
 
Agreement – Sacramento Area Council of Governments and Kings County Association of 
Governments, hosting travel information on the 511 phone system, April 23, 2008 and continuing until 
terminated. (SA 0708004) 
 
Agreement – Sacramento Area Council of Governments and Kern Council of Governments, hosting 
travel information on the 511 phone system, April 17, 2008 and continuing until terminated. (SA 0708003) 
 
Agreement – Sacramento Area Council of Governments and San Joaquin Council of Governments, 
hosting travel information on the 511 phone system, April 11, 2008 and continuing until terminated. (SA 
0708002) 
 
Agreement – Sacramento Area Council of Governments and California Department of 
Transportation, Master Agreement for State Funding by STIP, SHA, General Fund, PTA, and 
other state funded sources; Funding Sources: General Fund, State Highway Account, Public 
Transportation Account, Prop 116 Bond Funds, Traffic Congestion Relief Fund, GC 14556.40, 
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Prop 1A, SB1, 2018 Local Partnership Program, Other state funding sources (existing and future), 
January 1, 2008 to January 1, 2028 (Master Agreement) 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the State of 
California, acting by and through its Department of Transportation, Comprehensive Federal 
Transportation Planning, June 22, 2005 and continuing until terminated. 
 
Memorandum of Understanding –- Sacramento Area Council of Governments and the City of 
Davis and Yolo County Transportation District, Ongoing Transit Planning for Programming Federal Funds 
that Support the Ongoing and Future Deployment of Transit Services Affecting the Davis Urbanized Area, July 
2004 and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the Sacramento 
Urbanized Area Transit Operators, Ongoing Transit Planning for Programming Federal Funds that Support 
the Ongoing and Future Deployment of Transit Services Affecting the Sacramento Urbanized Area, April 2004 
and continuing until terminated. 

 
Agreement – Sacramento Area Council of Governments and the Cities of Auburn, Citrus Heights, 
Colfax, Davis, Elk Grove, Folsom, Galt, Isleton, Lincoln, Live Oak, Marysville, Placerville, Rancho 
Cordova, Rocklin, Roseville, Sacramento, West Sacramento, Wheatland, Winters, Woodland, Yuba 
City, Town of Loomis, Counties of El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba and 
other such cities and counties as may become members, Area wide organization to independently review 
and make comments to the member cities and counties regarding projects which receive federal or state funding, July 
1, 2003 and continuing until terminated. 

 
Memorandum of Understanding – Sacramento Area Council of Governments and Yuba Sutter 
Transit Authority, Ongoing Transit Planning for Programming Federal Funds that Support the Ongoing and 
Future Deployment of Transit Services Affecting the Yuba City Urbanized Area, April 2003 and continuing 
until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and California 
Department of Transportation, Coordination of Ongoing Transportation Planning and Programs through 
Preparation of the Project Study Report under the Transportation Funding Act (Chapter 622, Statutes of 1997), 
January 6, 1999, and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and California 
Department of Transportation, “Project Delivery of Regional Transportation Improvement Program Projects 
on State Highways”, June 25, 1998, and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the 
Metropolitan Transportation Commission approved by Caltrans on August 4, 1994, amended in 
May 1994, December 2004, and March 2005. 
 
Memorandum of Understanding – Sacramento Area Council of Governments, Placer County 
Transportation Commission, State of California approved by the Secretary of Business, 
Transportation and Housing Agency, November 11, 1993; updated May 25, 2001. 
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Memorandum of Understanding – Sacramento Area Council of Governments, El Dorado County 
Transportation Commission, State of California approved by the Secretary of Business, 
Transportation and Housing Agency, June 30, 1993. 
 
Authorized by SB 1254 which was signed by the Governor on October 15, 1991, and by resolutions 
from the SAFE Board of Directors and the counties of Sacramento, San Joaquin, Yolo and Yuba, 
and cities therein, Capitol Valley Regional Service Authority for Freeways and Expressways, October 1991 
and continuing indefinitely. 

 
Memorandum of Understanding – Sacramento Area Council of Governments, County of 
Sacramento, Sacramento Regional Transit District, and the City of Sacramento, Funding and Provision 
of Transportation Services to the Elderly and Disabled in Sacramento County, July 1, 1988, and continuing 
until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and California 
Department of Transportation/California Office of Planning and Research, Implementing State of 
California Procedures for Intergovernmental Review of Federal Financial Assistance and Direct Development 
Activities, April 1, 1986, and continuing until terminated 
 
Memorandum of Understanding – Sacramento Area Council of Governments and California 
Department of Transportation, Comprehensive Transportation Planning, May 31, 1984, amended April 
5, 1993 and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and Area 4 Agency 
on Aging, Coordination of Planning Activities, July 21, 1983, and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and Sacramento 
Regional Transit District, Comprehensive Transit Planning, October 20, 1977 and updated with the 
1998/99 Planning Work Program, and again with the 2000/01 Planning Work Program; continuing until 
terminated. 
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WHAT WE DO 
The Sacramento Area Council of Governments (SACOG) is an 
association of Sacramento Valley governments formed from 
the six regional counties—El Dorado, Placer, Sacramento, 
Sutter, Yolo and Yuba—and 22 member cities. SACOG’s 
directors are chosen from the elected boards of its member 
governments. SACOG’s primary charge is to provide regional 
transportation planning and funding, as well as a forum for 
the study and resolution of regional issues.  In this role, 
SACOG prepares the region’s long-range transportation plan; 
approves distribution of affordable housing around the 
region; keeps a region-wide database for its own and local 
agency use; helps counties and cities use federal 
transportation funds in a timely way; assists in planning for 
transit, bicycle networks, clean air and airport land uses; and 
has completed the Blueprint Project which links 
transportation and land development more closely. 

 
 

This report was funded in part through grants from the 
Federal Highway Administration and Federal Transit 
Administration, 
U.S. Department of Transportation. The views and 
opinions of the authors or agency expressed herein do not 
necessarily state or reflect those of the U.S. Department 
of Transportation. 
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