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1. INTRODUCTION  
 
The Overall Work Program (OWP) defines the continuing, comprehensive, and coordinated 
metropolitan planning process for the six-county Sacramento region:  El Dorado, Placer, 
Sacramento, Sutter, Yolo, and Yuba counties (excludes the Tahoe Basin in Placer and El Dorado 
counties).  It establishes transportation, air quality, and other regional planning objectives for the 
fiscal year July 1, 2011, to June 30, 2012, the methods and timing for achieving those objectives, and 
identifies planning responsibilities and funding to complete the work.  The OWP also serves as a 
management tool for the Sacramento Area Council of Governments (SACOG) in that it identifies 
all projects and services to be provided during the year beyond those mandated by the metropolitan 
planning process.  The OWP, therefore, presents an annual blueprint for the agency’s use of 
resources for the fiscal year 2011-12. 
 
Because the metropolitan planning process encompasses coordination and interaction of work being 
performed within the region, including some not undertaken directly by SACOG, this document 
includes a summary of other major planning activities.  These activities are projects and plans by 
Caltrans, El Dorado County Transportation Commission, and Placer County Transportation 
Planning Agency.  The OWP identifies all regional planning efforts in the areas of transportation. 
 
The OWP is organized in three sections: 
 

a. The SACOG Prospectus describes the organizational structure, institutional relationships, 
consultation and outreach processes, and planning emphasis areas required by federal 
transportation planning regulations. 

 
b. The Direct Services Project section contains the SACOG Overall Work Program, an 

overview of the Work Programs of the Placer County Transportation Planning Agency, 
the El Dorado County Transportation Commission, Caltrans District 3 (as it relates to 
regional studies), and regional planning efforts in the area.  This section also contains the 
SACOG proposed budget summary which shows the use of projected revenues to 
complete the OWP during FY 2011-12 and shows how resources will be allocated 
throughout the SACOG program. 

 
c. The Appendix contains maps, charts, certifications, policies, goals, work profile, adopting 

resolution, and glossary. 
 
SACOG produces two documents related to the Safe, Accountable, Flexible, Efficient Transportation 
Equity Act: A Legacy for Users (SAFETEA-LU).  These documents, the Metropolitan Transportation 
Plan (MTP) and Metropolitan Transportation Improvement Program (MTIP), are updated 
periodically to comply with SAFETEA-LU.  Together, they: 
 

 Identify transportation facilities designated as the Metropolitan Transportation System; 
 Provide for the integrated management and operations of the system; 
 Consider the eight planning factors included in SAFETEA-LU; 
 Result in a financially constrained MTP and MTIP; 
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 Coordinate with mobile source emissions budget and transportation control measures of 
the State Implementation Plan to achieve and maintain ambient air quality standards 
through the air quality conformity process and finding;  

 Establish and use a working partnership with state agencies, public transit operators, 
freight interests, and other regional stakeholders in the planning process; 

 Embrace a flexible expenditure plan for CMAQ, STP, SAFETEA-LU, and FTA funds in 
addition to other local, state, and federal funds to supplement these federal sources; and 

 Reflect the results of established government-to-government relations with Native 
American Tribal Governments. 

 
2. SACOG ORGANIZATION 
 
Originally formed in 1965, SACOG is joint powers authority of city and county governments, 
organized "… to provide a forum for the discussion and study of area-wide problems of mutual 
interest and concern to the cities and counties, and to facilitate the development of policies and 
action recommendations for the solution of such problems."1 SACOG serves six counties and 
twenty-two cities, comprising a 6,190 square mile area with an estimated population of 2,258,000.  
Member agencies are El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba counties; the cities of 
Auburn, Citrus Heights, Colfax, Davis, Elk Grove, Folsom, Galt, Isleton, Lincoln, Live Oak, 
Marysville, Placerville, Rancho Cordova, Rocklin, Roseville, Sacramento, West Sacramento, 
Wheatland, Winters, Woodland, Yuba City; and the town of Loomis. 
 
SACOG is governed by a thirty-two member Board of Directors (thirty-one voting and one non-
voting).  Voting members are appointed by member jurisdictions from their county board of 
supervisors or city councils.  The one non-voting member is the Caltrans District 3 Director.  The 
organization’s mission statement is:  Provide leadership and a dynamic, collaborative public forum for achieving 
an efficient regional transportation system, innovative and integrated regional planning, and a high quality of life 
within the greater Sacramento region. 
 
Under SACOG’s Joint Powers Agreement (JPA), each member city (excluding the city of 
Sacramento) and each member county (excluding Sacramento County) are entitled to one seat and 
one vote on the SACOG Board.  The city of Sacramento may appoint two directors and is entitled 
to two votes.  Sacramento County may appoint three directors and is entitled to three votes.  In 
addition, jurisdictions may appoint an alternate who shall have full voting rights in the absence of 
the jurisdiction’s appointed director. 
 
SACOG’s various designations and certifications include: 
Designations as: 

 Regional Transportation Planning Agency for Sacramento, Sutter, Yolo, and Yuba counties 
by the California State Secretary of Business, Transportation and Housing Agency. 

 Metropolitan Planning Organization (MPO) by the Governor and the U.S. Department of 
Transportation for the Sacramento, Yuba City, and Davis Urbanized Areas. 

 Metropolitan Planning Organization in the Sacramento Metropolitan Planning Area (MPA) 
by the California State Secretary of Business, Transportation and Housing Agency. 

                                                 
1    Joint Powers Agreement of the Sacramento Area Council of Governments, adopted October 21, 1980, and 

revised January 20, 1983; February 1, 1988; June 16, 1988; April 27, 1999; October 2, 2002; and May 15, 2003. 
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 Designated Airport Land Use Commission for Sacramento, Sutter, Yolo, and Yuba counties. 
 SACOG staffs the Capitol Valley Service Authority for Freeways and Expressways (SAFE).   
 Service Authority for Freeway and Expressways for Sacramento, San Joaquin, Yolo, Yuba, 

Sutter, and El Dorado counties. 
 Area Wide Clearinghouse for the counties of Sacramento, Sutter, Yolo, and Yuba and the 

cities of Lincoln, Rocklin, and Roseville by the State of California Procedures of 
Intergovernmental Review of Federal Financial Assistance and Direct Development 
Activities 

 Metropolitan Planning Organization for the federally-designated ozone nonattainment area 
in Sacramento, Yolo, El Dorado, and Placer counties, and the Sutter Buttes.   

 Designated recipient for FTA Section 5316 Job Access Reverse Commute (JARC) funds and 
FTA Section 5317 New Freedom funds for the Sacramento urbanized area as defined by the 
2000 Census, MOU with Caltrans for scoring small urban JARC and New Freedom funding 
applications in SACOG RTPA area. 

 
Joint Certification as: 

 Sacramento Area Metropolitan Planning Process by the Federal Highway Administration 
(FHWA) and the Federal Transit Administration (FTA). 

 
Board of Directors’ Committees  
Annually, the Board Chair appoints committees from among the Board's members to make policy 
recommendations to the Board.  Each Board member serves on at least one committee.  The 
current committees are: 
 

Government Relations & Public Affairs Committee:  Eleven members appointed to consider state 
and federal advocacy, news media outreach, and other activities related to external affairs and 
administrative activities such as human resources, audits, the budget, and the Overall Work 
Program.  (Meets monthly or as needed) 
 
Land Use &Air Quality Committee:  Eleven members appointed, one non-voting, to review 
topics related to the Rural-Urban Connections Strategy, Blueprint Implementation, Airport 
Land Use, Housing Needs Allocation, Open Space, Climate, and Air Quality.  (Meets monthly 
or as needed)   
 
Transportation Committee:  Thirteen members, one non-voting and one ex-officio, appointed 
from the SACOG Board and the Caltrans District 3 Director to review all items relating to 
transportation issues with MTP, MTIP, and SIP as well as the SAFE program.  (Meets 
monthly or as needed) 
 
Strategic Planning Committee:  Twelve members comprised of the SACOG Chair, Vice Chair, 
prior year’s Chair and the Chairs of the other four committees, to review the JPA, Board 
representation, and long-term vision planning.  This committee also acts a liaison to the 
regional legislative delegation.  (Meets as needed) 
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3. INSTITUTIONAL RELATIONSHIPS 
 
SACOG’s planning process includes many regional planning partners, including the tribal 
governments and other regional stakeholders.  In addition to its member agencies, SACOG has 
cooperative agreements with the Placer County Transportation Planning Agency and with the El 
Dorado County Transportation Commission that spell out the planning and programming 
relationship between the agencies.  SACOG’s jurisdiction as the federal Metropolitan Planning 
Organization includes large portions of Placer and El Dorado counties, but under state law, they 
operate as separate regional transportation planning and programming agencies (RTPAs).  
Furthermore, SACOG is a close working partner of the transit agencies and has an annual 
agreement with the Sacramento Regional Transit District to identify joint planning projects.  
Cooperation in the programming process relies on the efforts of the staff and boards of the county 
transportation agencies in setting county-wide priorities for SAFETEA-LU and STIP funding. 
 
4. INTERAGENCY AND COMMUNITY CONSULTATIONS/OUTREACH 
 
Advisory Committees 
The Board has established a number of advisory committees as a means of obtaining advice from 
citizens, key interest groups in the community, and partner planning agencies on a variety of 
subjects.  SACOG seeks advice from local agencies on transportation and land use plan content and 
investment decisions.  SACOG works not only with the agency staff, but with governing boards, 
technical committees, and advisory committees.  These advisory committees typically include 
representatives of citizens’ advocacy groups, the private sector, major colleges and universities, 
transportation management professionals, and private citizens unaffiliated with any of the above 
groups.  Committees are augmented, restructured, added to, or discharged from time to time based 
upon the issues and concerns faced by the Board.  Currently these committees are: 
 

Airport Advisory Committee:  A fifteen-member committee composed of managers of the public 
use airports located within SACOG's Regional Transportation Planning Agency boundary, as 
well as representatives from Beale Air Force Base.  The Committee provides recommendations 
to the SACOG Board of Directors regarding the Regional Aviation Capital Improvement Plan, 
prepared biennially, and advises SACOG staff and the SACOG Board on aviation issues of 
regional concern.  (Meets on call) 
 
Bicycle and Pedestrian Committee:  A committee of about 80 members made up of representatives 
from local bicycle advocacy groups as well as local government and nonprofit groups involved 
in bikeway planning.  The committee advises SACOG on the non-motorized content of the 
Metropolitan Transportation Plan and on priorities for non-motorized projects.  (Meets 
quarterly) 
 
5310 Evaluation Committee:  The role of the committee is to objectively review and score local 
project applications for the FTA Section 5310 Capital Grant Program.  The program provides 
funds on a statewide competitive basis for the purchase of equipment to transport elderly and 
disabled persons.  Eligible applicants are private, nonprofit organizations and public bodies 
that coordinate transportation service.  (Meets annually) 
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Goods Movement Advisory Group:   The movement of goods or freight has always been one of the 
most important functions of the transportation system and is certainly of vital importance to 
the health of the economy and to ensuring a high quality of life.  SACOG works with the 
region’s jurisdictions as well as other state and local agencies and the private sector through its 
Goods Movement Advisory Group (GMAG) to make certain that planning for goods 
movement is incorporated into the overall transportation planning process.  SACOG looks to 
build on the work of the recently completed Regional Goods Movement Study to identify 
specific projects and areas of study to evaluate further.  The GMAG serves as both an 
advisory committee for these activities as well as a regional forum for goods movement issues.  
(Meets as needed) 
 
Planners Committee:  A twenty-eight-member committee consisting of the planning directors or 
their designees of each of SACOG's member jurisdictions.  The committee was originally 
formed to advise SACOG on the development of the Blueprint Project and is now advising on 
Blueprint implementation and the Regional Housing Needs Allocation process.  (Meets on 
call) 
 
Public Participation Committee:  A committee made up of members of organizations required 
under SAFETEA-LU and includes representatives of the disabled, pedestrian walkways, 
bicycle transportation, public agencies, transit operators, goods movement, private providers 
of transportation, and other interested parties. 
 
Regional Planning Partnership:  A committee with close to 100 representatives from local, 
regional, state, federal agencies, and tribal governments, as well as representatives of business, 
environmental, and minority organizations and associations.  The Partnership assists SACOG 
with its transportation and air quality planning responsibilities.  It also serves as the primary 
forum for interagency and public consultation requirements of federal transportation and air 
quality regulations.  (Meets monthly) 

 
SACMET Travel Demand Model Technical Advisory Committee (TAC):  The SACMET TAC is 
composed of planning and engineering professionals from local public agencies, as well as 
consultants and others who are registered users of the SACMET travel demand model.  The 
TAC has two roles:  One is to provide SACMET users with training and technical support on 
the model; the other is to provide a forum for discussion of issues related to SACMET.  
Proposed SACMET changes and improvements and the results of changes and improvements 
made are presented for information and discussion.  Modeling issues of a more general nature, 
but germane to SACMET or the Sacramento region, are also discussed.  The SACMET TAC 
meets two or three times per year, on an as-needed basis.  SACMET TAC mailings go to 
about 50 people.  (Meets as needed) 
 
Sacramento Emergency Clean Air and Transportation (SECAT) Air Quality Policy Group:  A ten-
member committee consisting of representatives from each of the air districts within the 
Sacramento federal ozone nonattainment area, Federal Highway Administration, 
Environmental Protection Agency, Air Resources Board, and SACOG.  The committee assists 
SACOG and its air quality planning partners in developing a strategy or strategies that focus 
available resources on achieving both attainment of the National Ambient Air Quality 
Standard for ozone and conformity goals.  (Meets on call) 
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Sacramento Emergency Clean Air and Transportation (SECAT) Technical Advisory Committee:  An 
eleven-member committee consisting of representatives from each of the air districts within 
the Sacramento federal ozone nonattainment area, Federal Highway Administration, 
Environmental Protection Agency, Air Resources Board, Caltrans, and SACOG.  The 
committee advises the SECAT Policy Group on guidelines and criteria for evaluating and 
approving projects under the SECAT program.  (Meets on call) 
 
Social Service Transportation Advisory Council:  Three councils have been established – one each for 
Sacramento and Yolo counties, and a joint Sutter-Yuba county council.  Each council is 
composed of potential transit users who are elderly, handicapped, low-income or general 
public; representatives of agencies that provide social services or transportation for senior 
citizens, persons with disabilities, and persons with low incomes; representatives from the local 
Consolidated Transportation Services Agency; and a representative of a transit operator.  Each 
council participates in the identification of transit needs in the county(ies) it serves; makes 
recommendations regarding unmet transit needs; and advises the Board on other major 
transportation issues, including the coordination and consolidation of specialized 
transportation services.  These councils are required by state law.  (Meets on call) 
 
Transit Coordinating Committee:  The Committee provides a forum for the discussion of transit 
plans and issues, coordinates transit studies and systems on a regional basis, disseminates 
federal, state and local transit information, reviews and comments on the MTP and the MTIP, 
and gives input into SACOG's Overall Work Program.  (Meets at least quarterly) 
 
Transportation Demand Management Task Force:  The Task Force advises the SACOG Board of 
Directors on the operations and marketing of the Rideshare Program and on the demand 
management content of the MTP.  (Meets quarterly) 

 
Ad Hoc Committees 
Occasionally, projects of great significance warrant the formation of committees of stakeholders or 
special groups.  In these circumstances, the Board has appointed special committees to assist in 
guiding efforts on these projects.  Currently the following are active Ad Hoc Committees: 

 
ADA Compliance Committee:  A five-member committee composed of an elected official and 
representatives from the following sectors:  disabled, business or non-profit, education, and 
health/medical.  The committee reviews unresolved ADA-related complaints, requests or 
suggestions from disabled persons regarding access to and participation in public facilities, 
services, activities, and functions of SACOG. 
 
Community Design Grant Review Committee:  A committee made up of members from many of 
SACOG’s advisory committees, such as the Transit Coordinating Committee, Regional 
Planning Partnership, Transportation Demand Management Task Force, etc., who review the 
grant applications for the Community Design Grant Program. 
 
Sacramento Region Intelligent Transportation Systems Partnership:  A forum for technical staff to share 
information, coordinate on project planning and implementation, and provide advice and 
input to SACOG on ITS funding advocacy efforts. 
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SACOG Participation in Other Public/Private Efforts in Regional Planning-
Related Issues 
 
Cooperation and coordination in transportation and air quality issues with other agencies or groups 
is obtained through participation in the following activities and organizations: 
 
Liaison to Local Transportation Planning Agencies:  SACOG maintains liaisons with each city and county 
and with other transportation agencies throughout the region to help coordinate transportation 
planning and programming and to facilitate information exchange.  In some cases, SACOG liaisons 
serve on both the technical and advisory committees.  SACOG maintains liaisons with the 
following: 
           

 Air Districts – 5 districts within the Sacramento Air Quality Planning Area 
 Caltrans District 3  
 El Dorado County Transportation Commission (EDCTC) as the RTPA for El Dorado 

 County 
 Native American Tribal Governments 
 Paratransit, Inc. 
 Placer County Transportation Planning Agency (PCTPA) as the RTPA for Placer 

 County 
 Sacramento Regional Transit District (SRTD) 
 Sacramento Transportation Authority (STA) 
 Tahoe Regional Planning Agency (TRPA) 
 Transit Operators – 14 regional operators 
 Transportation Management Associations (TMAs) 
 Yolo County Transportation Advisory Committee 
 Yolo County Transportation District (YCTD)  
 

California Federal Programming Group:  The purpose of this group is to facilitate integration, 
improvement, and maintenance of state and local databases used in transportation programming and 
discussion of federal programming issues.  The group’s membership includes representatives from 
Caltrans and several MPOs across the state.  (Meets as needed) 
 
California Service Authority for Freeways and Expressways (SAFE) Committee:  SACOG serves on the 
California SAFE Committee for the counties of Sacramento, Glenn, El Dorado, Sutter, Yuba, Yolo, 
and San Joaquin.  The committee is composed of SAFE project managers from all SAFE counties, 
Caltrans, and the California Highway Patrol.  The Sacramento Transportation Authority operates the 
Freeway Service Patrol for SAFE in Sacramento and Yolo counties.  The committee meets 
approximately every other month to discuss statewide and local call box program issues. 
 
Caltrans Regional Coordination Committee:  Caltrans and regional agency representatives meet bimonthly 
to discuss issues of mutual interest and to forge partnerships for common benefit on state and 
federal legislation and regulatory matters.  SACOG management participates regularly in these 
meetings. 
 
Capitol Corridor Joint Powers Authority (CCJPA):  SACOG continues to be very active in the work of 
the CCJPA that administers the Auburn-Sacramento-Oakland-San Jose (Capitol Corridor) rail 
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service.  SACOG is a member of the Staff Coordinating Group (SCG) formed to advise the CCJPA 
Board on the Capitol service and attends regularly both the SCG and Board meetings. 
 
Central Valley Rail Committee:  The counties of Sacramento, San Joaquin, and Stanislaus have formed a 
committee to coordinate rail planning activities in their jurisdictions.  This committee meets in 
Stockton; SACOG attends the meetings as appropriate. 
 
Cleaner Air Partnership:  The Cleaner Air Partnership was formed in 1986 as a joint project of the 
American Lung Association of Sacramento-Emigrant Trails and the Sacramento Metropolitan 
Chamber of Commerce.  It is a private/public regional coalition working to solve the ozone 
problem in the Sacramento metropolitan area by reducing transportation-related emissions.  The 
objectives are to attain air standards for health and economic growth and to avoid business 
disincentives that occur when an area is unable to achieve clean air standards.  The partnership has 
achieved a community consensus for new air quality programs, resulting in shifts of opinion and 
travel behavior; participation by business in clean air programs; innovative public education 
programs; and the highest per capita participation in clean alternative fuels and vehicles in the 
nation. 
 
Green Valley Alliance:  SACOG has participated in a public-private effort to preserve open space, 
including agricultural land, in the Sacramento region.  Known as the Green Valley Initiative, this 
effort emerged from the Regional Economic Cluster Project convened by several public and private 
organizations and is now a joint project of the Regional Action Partnership and Valley Vision.  Staff 
has contributed land use data and growth forecasts to the project and provided some assistance in 
meeting logistics, writing, and editing. 
 
Public Works Coordination Group:  The committee provides a forum for the discussion of 
transportation (roads and highways/freeways) plans and issues, coordinates transportation studies 
and systems on a regional basis, disseminates federal, state and local transportation information, 
reviews and comments on the MTP and the MTIP, and gives input into SACOG's Overall Work 
Program.  (Meets quarterly)  

 
Regional Managers Forum:  A twenty-seven member committee composed of county executives and 
city managers.  Advises SACOG on a wide range of administrative issues including program, 
relationships with members, and administration of state and federal programs.   (Meets quarterly) 
 
Regional Transportation Planning Agencies Group:  Membership composed of state-designated regional 
transportation planning agencies (RTPAs).  The group meets in conjunction with the California 
Transportation Commission (CTC) and coordinates the regional agencies’ responses to the 
development and implementation of state transportation policy. 
 
Rural Counties Task Force:  The task force consists of representatives from rural counties who meet to 
discuss transportation issues affecting rural areas and to provide input to California Transportation 
Commission (CTC) deliberations of rural issues. 
 
Sacramento-Placerville Transportation Corridor Joint Powers Authority:  The SACOG Chief Executive 
Officer participates as an ex-officio member of the JPA.  The JPA was created to coordinate the 
efforts of Sacramento County, Sacramento Regional Transit District, the City of Folsom, and El 
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Dorado County in the acquisition, use, and preservation of the railroad right-of-way between the 
cities of Sacramento, Folsom, and Placerville. 
 
San Joaquin Valley Rail Committee:  SACOG participates in the work of the San Joaquin Valley Rail 
Committee as appropriate.  While the agency does not participate as actively in the San Joaquin 
Valley Rail Committee’s activities as it does in the Capitol Corridor and Regional Rail efforts, 
SACOG understands the value of the San Joaquin service to the region and fully supports Caltrans’ 
efforts to build ridership and revenues on this important line.  SACOG attends these meetings when 
feasible. 
 
Valley Vision:  The goal of Valley Vision is to help the region develop in a manner that creates 
business opportunities, benefits public health and safety, and preserves and enhances our 
environment and our way of life.  Valley Vision serves as a catalyst to energize and help citizens in 
the region to reach consensus on a bold vision for our future.  Since formulating a vision begins 
with knowledge, they conduct research on the critical problems confronting the region and serve as 
a clearinghouse for data and information that support regional efforts.  Valley Vision has supported 
the Blueprint and MTP 2035 projects in the past and is currently supporting the RUCS project by 
recruiting a broad diversity of participation in public workshops. 
 
Public Involvement 
Consultation and public participation during the development of transportation plans, programs, 
and projects is an integral part of the transportation planning process.  An open and accessible 
consultation and public participation process is critical for discussing and resolving regional 
transportation issues.  SACOG has an adopted Public Participation Plan that outlines specific 
procedures for consultation and public participation.  This document includes evaluation procedures 
that measure the effectiveness of SACOG’s outreach and involvement efforts and ensures there is 
adequate effort made to include the traditionally underserved and underrepresented in the planning 
process, including coordination and consultation with Native American tribal governments.  
 
SACOG uses a mix of committees, public hearings, workshops, surveys, and publications to inform, 
gauge, and respond to public concerns regarding regional issues.  The direct involvement of citizens 
and organizations that represent specific segments of the population is encouraged to ensure that 
plans and programs reflect the diverse interests within the region.  SACOG allows for public 
participation at all levels of the planning process.  All committee and Board of Directors’ meetings 
are open to the public.  SACOG also schedules public hearings during the development of the 
Metropolitan Transportation Plan, Metropolitan Transportation Improvement Program, unmet 
transit needs process, and air quality conformity process to allow for public review and comments.  
All public hearings are noticed in advance via the SACOG website, local print media, and electronic 
mail to stakeholder lists.  The SACOG Board of Directors also provides for public comment on all 
items requesting action included in the monthly board agenda, regardless of whether or not a public 
hearing is required by law.  All meeting agendas are posted to the SACOG website and are available 
for public review and comment. 
 
Additionally, SACOG communicates with citizens and groups through the local media, agency 
publications, and special presentations and workshops.  Newsletters, report summaries, and news 
releases are used to present technical and policy issues in plain terms to a broad audience.  Staff 
members make presentations on specific issues to local community, civic, and business groups.   
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Additional information on individual topics and copies of full reports are made available on request 
through the agency’s Regional Information Center, or via the Internet at the SACOG home page at 
www.sacog.org.  SACOG also uses its website for public access to the times and places for citizen 
involvement in the various projects and issues throughout the SACOG region. 
 
Federal Certification Process 
Federal urban transportation planning regulations require that SACOG annually certify that its 
planning process is being carried out in conformance with all applicable federal requirements.  This 
certification is executed with the adoption of the Overall Work Program and Budget and authorizing 
resolution.  In essence, the certification finding to be made by the Board of Directors is based upon 
five factors:  (1) The agency must be officially designated as the Metropolitan Planning Organization 
(MPO) for the Sacramento Region; SACOG must have an adopted (2) Metropolitan Transportation 
Plan (MTP), (3) Metropolitan Transportation Improvement Program (MTIP) and (4) Overall Work 
Program (OWP), which meet the necessary federal requirements; and finally, (5) the MTP and MTIP 
must be found to be consistent with the regionally-adopted air quality plan.   
 
As the basis for determining the adequacy of compliance, SACOG maintains on file copies and 
provides Caltrans with the appropriate documents and endorsements.  Annually, as a part of the 
OWP adoption process, the Board makes the required certification finding, which is transmitted to 
Caltrans and the Federal Highway Administration (FHWA).  Caltrans notifies SACOG if there are 
any deficiencies in the planning process, which could result in conditional certification.  In such a 
case, the corrective actions and the date by which they must be taken are specified in an agreement 
between SACOG and Caltrans. 
 
In addition to the annual certification, a triennial review is conducted by the Federal Highway 
Administration (FHWA) and Federal Transit Administration (FTA) to jointly review SACOG’s 
transportation planning process and ensure that the agency’s planning activities are conducted in 
accordance with FHWA and FTA regulations, policies, procedures, and guidance, including the 
provisions of Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) and the Safe, Accountable, 
Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU).  SACOG underwent a 
triennial review in the fall of 2010 and received notice in February 2011 that the certification had 
been renewed. 
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DISCUSSION OF CALIFORNIA PLANNING EMPHASIS AREAS 
 
California has four Planning Emphasis Areas (PEAs) that must be addressed within the Overall 
Work Program (OWP): 

Work Program Development 
 
SAFETEA-LU provides metropolitan transportation planning program funding for the integration 
of transportation planning processes within the Metropolitan Planning Area (MPA) (i.e., rail, 
airports, seaports, intermodal facilities, public highways and transit, bicycle and pedestrian, etc.) into 
a unified metropolitan transportation planning process.  The Federal Highway Administration 
(FHWA) and Federal Transit Administration (FTA) request that all Metropolitan Planning 
Organizations (MPOs) review the Overall Work Program (OWP) development process to ensure 
the activities and products mandated by the metropolitan transportation planning regulations in 23 
CFR 450 are a priority for FHWA and FTA combined planning grant funding available to the 
region.  The MPO OWP work elements and subsequent work task should be developed in sufficient 
detail (i.e., activity description, products, schedule, cost, etc.) to clearly explain the purpose and 
results of the work to be accomplished, including how they support the federal transportation 
planning process. 
 
Performance Management  
 
While the particulars of reauthorization remain uncertain, the proposed legislation in both chambers 
of Congress requires the states to adopt system performance goals and measures.  The challenge is 
to position the MPOs to cope with program delivery challenges under the new legislative 
framework.  Many of California's MPOs have developed Regional Transportation Plans (RTPs) that 
contain performance measures.  Once the measures have been established, the MPOs, in 
conjunction with the state and federal agencies, may analyze how to improve upon the performance 
and then develop a plan of action for achieving those better results.  In short, FHWA would like to 
know what Performance Measures are MPOs currently utilizing to gauge the progress of their 
transportation decisions over time, and what kind of results are they achieving.  The FHWA and 
FTA expect the MPOs be prepared to respond to these inquiries as a part of the annual meeting. 
 
The state and MPOs are highly encouraged to establish Goals, Objectives and Performance 
Measures to assess and/or track the performance of transportation investment decisions in the 
following areas:  Safety, Infrastructure Condition, Mobility, Congestion, Freight, and 
Livability/Sustainability.  The FHWA planner for your region can assist the MPO with the 
implementation of any agreed-upon performance measures in the Statewide and/or metropolitan 
planning processes. 
 
Congestion Management Process 
 
The 23 CFR 450.320 requires that the transportation planning process in each Transportation 
Management Area (TMA) include a process to address congestion management, including the 
development of a congestion management process meeting federal requirements.  In addition, 
metropolitan planning organizations in a TMA designated as nonattainment for ozone or carbon 
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monoxide are subject to planning regulation restrictions regarding the inclusion of Single Occupant 
Vehicle (SOV) capacity increasing projects in the transportation improvement program. 
 
Although California has a state CMP documented in California Government Code, Title 7, Chapter 
26 (Congestion Management), MPOs must be able to demonstrate compliance with the CMP 
provisions found in title 23 of the U.S. Code (23 U.S.C.) and title 23 of the Code of Federal 
Regulations (23 CFR), and the USDOT Congestion Management Process Guidance. 
 
Prior to the 2011 Annual Meetings, FHWA-CA will be conducting a CMP scan via survey of the 
status of the CMP for all TMAs.  The purpose of the scan is to establish a baseline condition of the 
CMP process throughout California. 
 
Livability/Sustainability 
 
Livability/Sustainability is about tying the quality and location of transportation facilities to 
broader opportunities such as access to good jobs, affordable housing, quality schools, and safe 
streets, while protecting the environment in communities.  This includes addressing safety and 
capacity issues on all roads through better planning and design, maximizing and expanding new 
technologies such as ITS and the use of quiet pavements, using Travel Demand Management 
approaches to system planning and operations, etc.  MPOs are encouraged to assure that new 
Regional Transportation Plans incorporate the following livability/sustainability principles: 
 

 Provide more transportation choices 

 Promote equitable, affordable housing 

 Enhance economic competitiveness 

 Support existing communities 

 Leverage federal policies and investment 

 Value communities and neighborhoods 
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CALIFORNIA STATE PLANNING EMPHASIS AREAS FISCAL YEAR 2011-12 
 

PLANNING EMPHASIS AREAS PRIMARY SACOG PROJECTS 
CALIFORNIA STATE  
 Work Program Development  Interagency Relations 

 Program Management 
 Multi-Agency Planning and Coordination 
 Legislative Analysis 
 Education, Outreach and Marketing 
 Model Development 
 Pedestrian and Bicycle Planning 
 Human Services Transit Coordination and Paratransit 
 Sacramento Emergency Transit Response Plan 
 Complete Streets 
 Sacramento Regional Planning District Planning 
 Downtown Sacramento Transit Circulation & Facilities Plan 
 Wheatland/Live Oak Marketing Study 
 City of Folsom Short-Range Transportation Plan 
 Regional Air Quality Planning 
 Federal and State Programming 
 Regional Transportation Monitoring 
 Rural Transportation Planning Coordination 
 Passenger Rail Improvements 
 Transit Technical Assistance and Programming 
 Sacramento Region Blueprint Implementation 
 Regional Land Use Monitoring 
 Regional Housing Needs Planning 
 Rural-Urban Connections Strategy 
 Metropolitan Transportation Plan Education & Outreach 
 Metropolitan Transportation Plan Regional EIR 
 Metropolitan Transportation Plan Planning 
 Project Delivery 
 Regional Information Center 
 I-PLACE3S and SACSIM Training 
 Sustainability and Climate Action Planning Assistance 
 Integrated Basemap Program 

 Performance Management  511 Automated Transit Trip Planning 
 Complete Streets 
 Goods Movement/Freight Planning 
 Highway Planning & Operations 
 Model Development 
 Metropolitan Transportation Plan Planning 
 Pedestrian and Bicycle Planning 
 Public Transit & Human Services Transit Coordination 
 Regional Air Quality Planning 
 Regional Forecasting 
 Regional Household Travel Study 
 Regional Land Use Monitoring 
 Regional Transportation Monitoring 



 

OWP FY 2011-12 – Amendment #1, December 15, 2011 Page 14 
 

PLANNING EMPHASIS AREAS PRIMARY SACOG PROJECTS 
CALIFORNIA STATE  
 Performance Management,  

Continued 
 Sacramento Region Blueprint Implementation 
 Safe Routes to School 
 Sustainability and Climate Action Planning 

 Congestion Management Process  Model Development 
 Regional Forecasting 
 Highway Planning and Operations 
 Regional Household Travel Study 
 Statewide Development of Transportation/Land Use 

Planning Tools 
 Model Development—Fine Grained Networks 
 Transportation Pricing Improvements to the Regional Travel 

Model 
 Online Bicycle Trip Planner 
 Regional Air Quality Planning 
 Regional Transportation Monitoring 
 Metropolitan Transportation Plan Planning 
 511/STARNET Capital Improvements 
 Transportation Demand Management 
 511/STARNET Operations 
 511 Automated Transit Trip Planning 

 Livability/Sustainability  Pedestrian and Bicycle Planning 
 Complete Streets 
 Safe Routes to School 
 Connect Card Implementation 
 Sacramento Region Blueprint Implementation 
 Regional Land Use Monitoring 
 Regional Housing Needs Planning 
 Community Design Program 
 Rural-Urban Connections Strategy 
 Integrating & Implementing the Sustainable Communities 

Strategy & Rural Urban Connections Strategy 
 Metropolitan Transportation Plan Education & Outreach 
 Metropolitan Transportation Plan Regional EIR 
 Metropolitan Transportation Plan Planning 
 Sustainable Communities Regional Planning Grant Program 
 511/STARNET Capital Improvements 
 Transportation Demand Management 
 511/STARNET Operations 
 511 Automated Transit Trip Planning 
 Sustainability and Climate Action Planning Assistance 
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REVISED FINAL PLANNING RULE 

The Statewide Transportation Planning and Metropolitan Transportation Planning Final Rule was 
effective 3/16/07, the first update in nearly 15 years.  The planning rule revises the regulations 
governing the development of state transportation plans and programs, metropolitan transportation 
plans and programs, and the regulations for Congestion Management Systems.  The revisions 
include the consultation and mitigation requirements under SAFETEA-LU Section 6001.  Section 
6001 requires certain elements and activities to be included in the development of long-range 
transportation plans, including: 

 Consultations with resource agencies, such as those responsible for land-use management, 
natural resources, environmental protection, conservation and historic preservation, which 
shall involve, as appropriate, comparisons of resource maps and inventories  

 Discussion of potential environmental mitigation activities  

 Participation plans that identify a process for stakeholder involvement  

 Visualization of proposed transportation strategies where practicable  

The planning rule explains how results or decisions of transportation planning studies may be 
used as part of the overall project development process consistent with NEPA.  

SAFETEA-LU Section 6002, Efficient Environmental Review for Project Decision-making, 
establishes a new environmental review process for highways, transit, and multi-modal projects.  
This new process, mandatory for all environmental impact statements (EISs), requires a new public 
comment process on purpose and need and the range of alternatives, encourages more participation 
from more agencies and organizations, and defines more formal roles for state, local and tribal 
agencies in the process. 
 
SACOG intends to continue incorporating the rule into ongoing transportation planning activities.
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TOTAL
BUDGET 

REVENUE
FHWA

PL
FTA
5303

FTA
5304

FTA
5316/17

FHWA State
Planning &
Research 

(SPR Special 
Studies)

FHWA State
Planning &
Research 

(SPR 
Partnership 
Planning) CMAQ RSTP

HUD 
Revenue 
for SCI 
Grant

Planning/
Programming/

Monitoring
Prop 84 
Funding

In-Kind Match 
from Others

Use of Prior 
Year Funds

PTMISEA 
Matching 

Funds

ACCT # ELEMENT

12-001 Government Relations, Public Affairs, & Administration 1,377,489 460,000 160,000 0 0 0 0 125,000 0 0 0 0 0 80,328 16,195 535,966 0 0 0

01 Interagency Relations 260,204 115,000 40,000 20,082 85,122
02 Program Management 530,346 200,000 40,000 31,095 259,251
03 Multi-Agency Planning & Coordination 197,463 120,000 40,000 20,730 16,733
04 Legislative Analysis 110,806 25,000 40,000 8,421 37,385
05 Education, Outreach, & Marketing 278,670 125,000 0 16,195 137,475

12-002 Long Range Transportation Planning 1,690,873 416,065 64,085 39,390 0 290,982 200,000 24,509 0 0 0 305,039 38,000 67,310 15,175 54,180 0 0 176,138
01 Model Development 278,376 180,000 40,000 28,503 9,873 20,000 HOV Fines
02 Bicycle/Pedestrian Planning 55,998 25,000 24,509 3,239 3,175 75 CMAQ Funding from carryover Ped/Bike Grant

03 Regional Forecasting 162,629 120,584 15,000 17,566 9,479
04 Highway Planning & Operations 65,227 48,572 9,085 7,470 100
05 Human Services Transportation Coordination and 

Paratransit Monitoring
32,453 15,000 1,943 15,510

06 Goods Movement / Freight Planning 30,443 26,909 3,486 48
07 Regional Household Travel Survey 13,076 0 13,076
08 Sacramento Emergency Transit Response Plan 44,493 39,390 5,103
09 Statewide Development of Transportation/Land Use Tools 363,727 290,982 72,745 State PTA Account
10 Model Development-Fine Grained Networks 83,393 83,393 Strategic Highway Research Program 
12 Interregional Truck Operations I-5 & SR99 STAA Truck 

Route Improvements
250,000 200,000 38,000 12,000

13 Transportation Pricing Improvements to the Regional 
Travel Model

311,058 305,039 6,019 Proposition 84 Funding for improvements to the Sacramento-
based Travel Simulation Model. No match is required. Grant does 
not pay for indirect costs ($6,109).

12-003 Short Range Transportation Planning & Studies 816,458 7,500 27,000 350,306 0 0 0 71,663 0 0 0 0 16,173 59,668 26,751 13,915 37,577 0 205,905
01 CalTraction 2,742 0 2,742
02 Complete Streets 17,145 7,500 2,000 1,231 6,414
03 Sacramento Regional Transit District Planning 32,940 25,000 3,239 4,701
04 Downtown Sacramento Transit Circulation & Facilities Plan 244,701 195,759 48,939 3
06 Safe Routes to School 170,561 170,561 Safe Routes to School Grant
07 South County Transit LINK Management Transition Plan 80,000 70,824 9,176 City of Galt is providing the matching funds
08 Wheatland & Live Oak Transit Marketing Assistance 25,000 20,000 2,409 2,591
09 City of Folsom SRTP 72,034 63,723 4,588 3,668 55
11 After Nine Transit Study and Implementation 44,179 8,835 35,344 Using JARC funds as primary and 20% local match

14 Online Bike Trip Planner 89,579 71,663 17,916 CMAQ Funding from carryover Ped/Bike Grant

15 Paratransit, Inc. SRTP 37,577 37,577 using Carryover funds from 4 Party agreement

12-004 Continuing Transportation Implementation 14,137,613 224,295 205,150 0 0 0 0 5,787,497 180,000 0 272,985 0 0 55,639 23,321 98,938 0 6,733,608 556,180
01 Regional Air Quality Planning 164,271 83,378 40,000 15,985 24,908
02 Federal and State Programming 472,209 180,000 268,888 23,321
03 Regional Transportation Monitoring 119,880 66,120 40,000 13,749 11
04 Regional Transportation Planning Coordination 6,791 5,000 648 1,143
05 Passenger Rail Improvements 46,855 6,420 35,000 5,366 69
06 Connect Card Implementation 13,058,105 5,787,497 0 6,733,608 537,000 The $537,000 represents FY 2010/11 STIP/PTA 
07 Transit Technical Assistance and Programming 250,322 63,377 90,150 4,097 19,891 72,807
08 JARC/New Freedom Administration 19,180 19,180 JARC/New Freedom Admin Fee

12-005 Land Use and Housing Planning 1,946,220 308,900 87,000 0 0 0 0 0 0 0 0 571,657 0 51,293 0 348,806 0 0 578,564
01 Sacramento Region Blueprint Implementation 72,181 63,902 8,279
02 Regional Land Use Monitoring 136,146 74,998 29,000 13,474 18,674
03 Regional Housing Needs Planning 150,898 95,000 29,000 16,066 10,832
04 Community Design Program 77,575 0 77,575
05 Rural-Urban Connections Strategy 218,734 75,000 29,000 13,474 101,260
06 Airport Land Use Commission - General 33,980 0 33,980
07 ALUC - Yuba County - BAB & MYV 107,738 0 107,738 Yuba County/Beal
08 ALUC - Sacramento County - SMF & MCC 152,153 0 152,153  Sacramento County

09
Rural-Urban Connections Strategy/Sustainable 
Communities Strategy Implementation 678,142 571,657 106,485

Proposition 84 Funding.  No match is required. Grant won't pay for 
indirect costs - those will be funded with local funds.

10 Specialty Crop Block Grant Program 318,673 318,673 CFDA (California Food and Agrculture)

12-006 Metropolitan Transportation Plan Planning 2,662,453 729,173 120,915 0 0 0 0 0 0 736,626 0 0 0 0 30,229 322,586 722,924 0 0
02 MTP Education & Outreach 287,177 104,951 40,915 0 10,229 29,839 101,243
03 MTP Regional EIR 655,667 200,001 0 0 53,461 402,205
04 MTP Planning 767,129 424,221 80,000 0 20,000 32,286 210,622
05 Sustainable Communities Regional Planning Grant 952,480 736,626 207,000 8,854

12-007 Member & Agency Services 10,743,553 431,444 110,000 0 0 0 0 5,542,022 1,770,760 0 130,515 0 767,013 539,608 1,014 238,433 0 0 1,212,744
01 Project Delivery 257,381 75,000 35,000 130,515 14,252 2,614
02 Regional Information Center 322,470 72,345 75,000 19,090 156,035
03 Transportation Development Act Administration 469,458 469,458
06 511/ STARNET Capital Improvements 2,000,180 1,770,760 0 229,420 CV SAFE reimburses SACOG for the Match
07 Transportation Demand Management 1,355,473 1,200,000 155,473 0
08 511/STARNET Operations 190,836 0 190,836 CV SAFE
09 511 Automated Transit Trip Planning 104,576 92,582 10,980 0 1,014 In-kind match from RT for the Pass-through costs
10 SECAT Program 4,802,500 4,249,440 550,560 0 2,500
11 I-PLACE3S and SACSIM Training 28,318 25,061 3,247 10

12 Sacramento County Transit Technical Assistance 0 0
13 Sustainability and Climate Action Planning Assistance 62,390 54,690 7,086 614
14 Integrated Basemap Program 307,483 204,348 26,475 76,660
15 I-PLACE3S Training for San Joaquin Valley MPOs 8,174 8,174 UC Davis (byway of Caltrans and Fresno COG)

16 I-PLACE3S Training for City of Fresno 3,570 3,570 City of Fresno

17
I-PLACE3S Training for Maricopa Association of 
Governments 5,744 5,744 Maricopa Association of Governments

18 Capitol Area Plug-In Electric Vehicle Planning 250,000 50,000 200,000 CEC - SMUD ..20% match from VV

19 California Plug-In Electric Vehicle Collaborative 75,000 75,000 DOE - SMUD

20 Sacramento County Plug-In Electric Vehicle Planning 500,000 500,000 DOE - SMUD
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12-008 Pass-Through to Other Agencies 1,493,608 0 0 628,982 0 80,838 270,000 0 0 0 0 0 64,845 4,015 57,201 17 0 0 387,710
01 Professional Development; Transit Internship, Woodland, 

Yolo County
35,000 30,985 4,015

02 Unitrans Transit Signal Priority Implementation Study 48,910 43,300 5,610 0
03 SRTD Professional Development Program 35,066 31,043 4,023 0
04 YCTD Service Implementation Training 32,359 28,647 3,712 0
06 Phase 3 of State Economic Land Use Model Development 101,048 80,838 20,210 State PTA Account
08 Regional Transit Comprehensive Operational Analysis 603,725 495,007 51,500 57,201 17 $25,000 cash + $51,500 of in-kind +32,201 cash
09 American River Crossings Alternatives Study Project 337,500 270,000 67,500 Matching funds provided by City of Sacramento.
10 Unitrans ITS Project 300,000 300,000 STIP Public Transportation Account

12-009 Miscellaneous Other Funding 8,885,494 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 8,885,494
01 Unitrans CNG Fueling Facility Study 20,018 20,018 FTA/Unitrans
03 Unitrans Parking Lot Study for Downtown Davis 200,018 200,018 FTA/Unitrans
04 SRTD Downtown-Natomas-Airport Rail Project 8,665,458 8,665,458 FTA/Sac Regional Transit District

12-012 FTA Job Access Reverse Commute and New Freedom 
Program Administration

5,742,094 0 0 0 5,742,094 0 0 0 0 0 0 0 0 0 0 0 0 0

01 SRTD JARC Operating Assistance 1,676,583 1,676,583 This represents the FTA portion only
02 Roseville Transit JARC Operating Assistance 219,228 219,228 This represents the FTA portion only
03 Sacramento County DOT JARC Transit Services 29,505 29,505 This represents the FTA portion only
04 Paratransit,  Inc. JARC Mobility Management 177,853 177,853 This represents the FTA portion only
05 County of Sacramento Department of Health JARC 

operating Assistance
1,458,537 1,458,537 This represents the FTA portion only

06 Yolo County Transportation District JARC Operating 
Assistance

130,000 130,000 This represents the FTA portion only

07 City of Roseville South Placer County New Freedom One-
Stop Call Center

249,432 249,432 This represents the FTA portion only

08 Paratransit,  Inc. New Freedom Mobility Management 580,717 580,717 This represents the FTA portion only
09 SRTD New Freedom Capital Improvements 603,552 603,552 This represents the FTA portion only
10 Western Placer CTSA New Freedom Operating Assistance 324,412 324,412 This represents the FTA portion only
11 County of Sacramento Department of Health New Freedom 

Assistance
152,275 152,275 This represents the FTA portion only

12 Yolo County Transportation District New Freedom 
Operating Assistance

140,000 140,000 This represents the FTA portion only

12-015 Services to Other Agencies 120,827 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 120,827
01 Capitol Valley SAFE 118,443 118,443 CVRS
02 Glenn County SAFE 2,384 2,384 CVRS

TOTAL REVENUE for OWP Purposes 49,616,682 2,577,377 774,150 1,018,678 5,742,094 371,820 470,000 11,550,691 1,950,760 736,626 403,500 876,696 886,031 857,861 169,886 1,612,841 760,501 6,733,608 12,123,562

Less:  Carry forward costs from FY 2009/10 included in 
the indirect costs calculation above, but not part of 
annual SACOG budget 191,499 191,499

TOTAL EXPENDITURES for SACOG Budgeting 
Reporting Purposes 49,808,181 2,577,377 774,150 1,018,678 5,742,094 371,820 470,000 11,550,691 1,950,760 736,626 403,500 876,696 886,031 857,861 169,886 1,612,841 952,000 6,733,608 12,123,562

1/10/2012; 9:40 AM
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12-001 Government Relations, Public Affairs, & Administration 1,377,489$       956,458$          390,331$          -$                   22,500$       6,500$       -$                   1,700$                         -$                    -$                   -$                   

01 Interagency Relations 260,204 181,595 74,109 2,000 2,000 500
02 Program Management 530,346 375,574 153,272 500 1,000
03 Multi-Agency Planning & Coordination 197,463 137,961 56,302 2,000 1,200
04 Legislative Analysis 110,806 78,692 32,114
05 Education, Outreach, & Marketing 278,670 182,636 74,534 20,000 1,500

12-002 Long Range Transportation Planning 1,690,873 534,390 218,084 937,799 0 600 0 0 0 0 0

01 Model Development 278,376 133,936 54,659 89,531 250
02 Bicycle/Pedestrian Planning 55,998 39,591 16,157 250
03 Regional Forecasting 162,629 115,495 47,134
04 Highway Planning & Operations 65,227 46,252 18,875 100
05 Human Services Transportation Coordination and Paratransit Monitoring 32,453 22,266 9,087 1,100
06 Goods Movement / Freight Planning 30,443 21,620 8,823
07 Regional Household Travel Survey 13,076 9,286 3,790
08 Sacramento Emergency Transit Response Plan 44,493 31,598 12,895
09 Statewide Development of Transportation/Land Use Tools 363,727 17,869 7,292 338,566
10 Model Development-Fine Grained Networks 83,393 59,224 24,169
12 Interregional Truck Operations I-5 & SR99 STAA Truck Route Improvements 250,000 22,504 9,184 218,312

13 Transportation Pricing Improvements to the Regional Travel Model 311,058 14,749 6,019 290,290

12-003 Short Range Transportation Planning & Studies 816,458 221,437 90,369 504,191 361 100 0 0 0 0 0

01 CalTraction 2,742 1,876 766 100
02 Complete Streets 17,145 12,034 4,911 200
03 Sacramento Regional Transit District Planning 32,940 23,393 9,547
04 Downtown Sacramento Transit Circulation & Facilities Plan 244,701 17,542 7,159 220,000
06 Safe Routes to School 170,561 34,209 13,961 122,391
07 South County Transit LINK Management Transition Plan 80,000 0 0 80,000
08 Wheatland & Live Oak Transit Marketing Assistance 25,000 16,362 6,677 1,800 161
09 City of Folsom SRTP 72,034 51,157 20,877
11 After Nine Transit Study and Implementation 44,179 31,375 12,804
14 Online Bike Trip Planner 89,579 6,803 2,776 80,000
15 Paratransit, Inc. SRTP 37,577 26,686 10,891

12-004 Continuing Transportation Implementation 14,137,613 954,200 389,409 386,000 3,750 1,600 0 0 12,402,654 0 0

01 Regional Air Quality Planning 164,271 116,129 47,392 750
02 Federal and State Programming 472,209 322,036 131,423 15,000 3,000 750
03 Regional Transportation Monitoring 119,880 85,136 34,744
04 Regional Transportation Planning Coordination 6,791 4,823 1,968
05 Passenger Rail Improvements 46,855 33,204 13,551 100
06 Connect Card Implementation 13,058,105 202,188 82,513 370,000 750 12,402,654
07 Transit Technical Assistance and Programming 250,322 177,773 72,549
08 JARC/New Freedom Administration 19,180 12,911 5,269 1,000

12-005 Land Use and Housing Planning 1,946,220 761,456 310,750 814,401 15,150 15,100 0 29,363 0 0 0

01 Sacramento Region Blueprint Implementation 72,181 51,084 20,847 150 100
02 Regional Land Use Monitoring 136,146 75,835 30,948 29,363
03 Regional Housing Needs Planning 150,898 107,164 43,734
04 Community Design Program 77,575 55,092 22,483
05 Rural-Urban Connections Strategy 218,734 144,687 59,047 15,000
06 Airport Land Use Commission - General 33,980 24,132 9,848
07 ALUC - Yuba County - BAB & MYV 107,738 5,495 2,243 100,000
08 ALUC - Sacramento County - SMF & MCC 152,153 37,038 15,115 100,000
09 Rural-Urban Connections Strategy/Sustainable Communities Strategy 

Implementation
678,142 260,929 106,485 295,728 15,000

10 Specialty Crop Block Grant Program 318,673 0 318,673

12-006 Metropolitan Transportation Plan Planning 2,662,453 1,216,642 496,511 828,000 20,000 101,300 0 0 0 0 0

02 MTP Education & Outreach 287,177 136,480 55,697 95,000
03 MTP Regional EIR 655,667 197,193 80,474 378,000
04 MTP Planning 767,129 523,492 213,637 10,000 20,000
05 Sustainable Communities Regional Planning Grant Program 952,480 359,477 146,703 440,000 6,300
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 FY 2011-12 TOTAL OVERALL WORK PROGRAM DIRECT SERVICES AND PASS THROUGH PROJECT COST ESTIMATES 

12-007 Member,  Agency, & Transportation Services 10,743,553 1,264,957 516,231 2,394,153 80,000 13,500 5,674,860 32,750 0 263,202 503,900

01 Project Delivery 257,381 146,040 59,599 51,492 250
02 Regional Information Center 322,470 226,525 92,445 1,500 2,000
03 Transportation Development Act Administration 469,458 151,593 61,865 250,000 5,000 250 750
06 511/ STARNET Capital Improvements 2,000,180 48,790 19,911 1,928,479 3,000
07 Transportation Demand Management (formerly called Rideshare) 1,355,473 219,190 89,451 75,000 2,000 779,130 190,702
08 511/STARNET Operations 190,836 58,118 23,718 6,500 30,000 72,500
09 511 Automated Transit Trip Planning 104,576 6,282 2,564 95,730
10 SECAT Program 4,802,500 2,500 4,800,000
11 I-PLACE3S and SACSIM Training 28,318 20,111 8,207

12 Sacramento County Transit Technical Assistance 0 0 0
13 Sustainability and Climate Action Planning Assistance 62,390 43,988 17,952 450
14 Integrated Basemap Program 307,483 218,367 89,116
15 I-PLACE3S Training for San Joaquin Valley MPOs 8,174 5,805 2,369

16 I-PLACE3S Training for City of Fresno 3,570 2,535 1,035

17 I-PLACE3S Training for Maricopa Association of Governments 5,744 4,079 1,665

18 Capitol Area Plug-In Electric Vehicle Planning 250,000 28,319 11,557 26,124 184,000
19 California Plug-In Electric Vehicle Collaborative 75,000 19,366 7,903 47,731
20 Sacramento County Plug-In Electric Vehicle Planning 500,000 65,849 26,874 87,377 319,900

12-008 Pass-Through to Other Agencies 1,493,608 37,115 15,146 93,180 0 0 1,348,167 0 0 0 0

01 Professional Development; Transit Internship, Woodland, Yolo County 35,000 35,000
02 Unitrans Transit Signal Priority Implementation Study 48,910 548 224 48,138
03 SRTD Professional Development Program 35,066 964 393 33,709
04 YCTD Service Implementation Training 32,359 548 224 31,587

06 Phase 3 of State Economic Land Use Model Development 101,048 5,588 2,280 93,180

08 Regional Transit Comprehensive Operational Analysis 603,725 18,814 7,678 577,233
09 American River Crossings Alternatives Study Project 337,500 0 337,500
10 Unitrans ITS Project 300,000 10,653 4,347 285,000

12-009 Miscellaneous Other Funding 8,885,494 0 0 0 0 0 8,885,494 0 0 0 0

01 Unitrans CNG Fueling Facility Study 20,018 20,018
03 Unitrans Parking Lot Study for Downtown Davis 200,018 200,018
04 SRTD Downtown-Natomas-Airport Rail Project 8,665,458 8,665,458

12-012 FTA Job Access Reverse Commute and New Freedom Program Administration 5,742,094 0 0 0 0 0 5,742,094 0 0 0 0

01 SRTD JARC Operating Assistance 1,676,583 1,676,583
02 Roseville Transit JARC Operating Assistance 219,228 219,228
03 Sacramento County DOT JARC Transit Services 29,505 29,505
04 Paratransit,  Inc. JARC Mobility Management 177,853 177,853
05 County of Sacramento Department of Health JARC operating Assistance 1,458,537 1,458,537
06 Yolo County Transportation District JARC Operating Assistance 130,000 130,000
07 City of Roseville South Placer County New Freedom One-Stop Call Center 249,432 249,432
08 Paratransit,  Inc. New Freedom Mobility Management 580,717 580,717
09 SRTD New Freedom Capital Improvements 603,552 603,552
10 Western Placer CTSA New Freedom Operating Assistance 324,412 324,412
11 County of Sacramento Department of Health New Freedom Assistance 152,275 152,275
12 Yolo County Transportation District New Freedom Operating Assistance 140,000 140,000

12-015 Services to Other Agencies 120,827 74,215 30,012 1,000 100 0 15,000 500 0 0 0

01 Capitol Valley SAFE 118,443 72,522 29,321 1,000 100 15,000 500
02 Glenn County SAFE 2,384 1,693 691

TOTAL EXPENDITURES for OWP Reporting Purposes 49,616,682 6,020,870 2,456,843 5,958,724 141,861 138,700 21,665,615 64,313 12,402,654 263,202 503,900

Less:  Carry forward Costs from FY 2009/10 included in the indirect 
costs calculation above, but not part of annual SACOG budget

191,499 191,499

TOTAL EXPENDITURES for SACOG budgeting reporting purposes 49,808,181$     6,020,870$       2,648,342$       5,958,724$    141,861$     138,700$   21,665,615$  64,313$                       12,402,654$   263,202$       503,900$       
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ELEMENT 12-001: GOVERNMENT RELATIONS, PUBLIC AFFAIRS, & ADMINISTRATION 

Objective:  To provide coordinated support for the Board of Directors and its committees; to 
interact and coordinate with outside partners and agencies; to analyze, comment, and offer 
recommendations on legislation related to transportation and land use issues; and to provide to the 
region public outreach related to SACOG activities and issues. 
 
Discussion:  This element provides the overall management, coordination, and direction for the 
Overall Work Program and its activities, including public and partner outreach related to those 
activities.  Activities in this element will provide interaction with the Board of Directors and its 
committees, coordination with partner agencies and committees and Native American tribal councils 
as they relate to the project activities included in the Overall Work Program, and will further the 
public participation in SACOG activities so crucial to implementing the OWP.  Issues and policies 
related to transportation and land use planning will be discussed. 
 
Projects: 
 
1. INTERAGENCY RELATIONS Project #12-001-01  
(Board Policy – State and Federal Requirements) 
Interagency relations covers consultations and coordination of SACOG activities with other local 
agencies in the region and with state and federal agencies, tribal governments, and other agencies 
outside the region.  It includes discussion and development of cooperative activities, meetings to 
share information, presentations of SACOG policy to other agencies, communications with elected 
officials and executive staff in member jurisdictions, and attendance at educational conferences, 
sessions of a general policy nature, and tribal meetings. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Telephone calls and attendance at meetings 
b. Staff memos and communications  
c. Minutes documenting consultations with tribal governments  
 
2. PROGRAM MANAGEMENT Project #12-001-02  
(Board Policy – State and Federal Requirements) 
Program management encompasses internal direction of staff activities and preparation of materials 
for the Board and its committees.  It includes development of the OWP itself, coordination and 
oversight of staff work within the OWP, execution of policy direction and cooperative agreements, 
and preparation of agenda materials, staff reports, and recommendations to the SACOG Board and 
its committees. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Highlight summary/Chief Executive Officer’s Report (Monthly) 
b. Updated cooperative and funding agreements (Available upon request) 
c. Board committee agendas and staff reports (Monthly) 
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d. Board agendas and staff reports (Monthly) 
e. Overall Work Program (March, May 2012) 
f. Overall Work Program quarterly reports (Quarterly) 
g. Overall Work Program amendments (Available upon request) 
 
3. MULTI-AGENCY PLANNING AND COORDINATION Project #12-001-03 
(Board Policy) 
Liaise with outside partner agencies, committees and their related staffs; attend meetings with 
SACOG advisory and technical committees such as the Regional Planning Partnership, Transit 
Coordinating Committee, Goods Movement Advisory Group, and Planners Committee; and attend 
meetings at various partner and tribal agencies.  Input from these committees will be used by 
SACOG implementing the MTP 2035 and Regional Blueprint Plan; completing various transit 
studies and projects; performing other transportation planning activities; maintaining regular contact 
with partner agency staff; review and preparation of agendas; and participating in transportation 
studies led by others. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Preparation of meeting agendas and staff reports for SACOG advisory and technical 

committees 
b. Attendance at local jurisdictional meetings  
c. Meeting summaries and comments on studies by partner organizations (Available upon 

request) 
d. Documentation of tribal government-to-government relations (i.e., coordination, consultation, 

and collaboration efforts) (Available upon request) 
 
4. LEGISLATIVE ANALYSIS Project #12-001-04 
(Board Policy) 
SACOG needs to understand the contents and implications of various bills moving through the 
state Legislature and Congress each year, as well as track progress of all bills of interest.  The 
SACOG Board adopts individual state and federal advocacy strategies each year reflecting core 
legislative policy principles to guide efforts throughout the year for tracking legislation for impacts 
to local and regional governments in SACOG’s core policy areas.  Staff canvasses bills that are 
introduced, reads and analyzes bill language to understand its requirements and consequences, tracks 
the progress of bills, and reports on bills to committees and to the Board.  This work task covers 
these analytic activities.  Advocacy activities are funded under Lobbying and Advocacy in non-
Overall Work Program activities elsewhere in the agency budget. 
 
This project also includes reinforcing relations with our member jurisdictions, public agencies, and 
service providers within the six-county area by regularly monitoring websites, agendas, and public 
meetings and maintaining a staff presence on projects and issues related to our core policy areas.  
Staff will continue to provide regular updates to all interested government agencies and elected 
officials on SACOG Board actions and staff activity as appropriate with publications, website 
information, press releases, and other communication tools.  Staff will also work closely with our 
state lobbyist and federal lobbyist to provide appropriate and timely information to the SACOG 
Board and member jurisdictions.   
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This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Monthly tracking and bill analysis reports to SACOG committees and Board during legislative  

sessions 
b. Monitor and attend public meetings in member jurisdictions (As needed) 
c. Legislative Action Summaries (Available upon request) 
d. Year-end report to Board on status and final disposition of tracked bills 

(November 2011) 
 
5. EDUCATION, OUTREACH, AND MARKETING Project #12-001-05 
(Federal Requirement – Board Policy) 
This project includes public outreach and marketing efforts and expanded consultation and 
cooperation, which are aimed at the general public, stakeholder groups and specific constituencies, 
such as elected officials, neighborhood associations, special-interest advocacy groups, and Native 
American tribal governments.   
 
Specific outreach and marketing techniques include special events, such as the annual regional 
awards known as “SACOG Salutes!,” as well as open houses, working groups, workshops, forums, 
and ribbon-cutting ceremonies for major transportation projects; direct-mail products, such as fliers 
or brochures, that communicate particular information to particular constituencies; media outreach, 
including news releases, opinion editorials, targeted meetings with local and regional newspaper 
editors, appearing on radio and television, public affairs shows; some print and radio advertising; 
website and new media communications on specific agency projects and special events or education 
activities; and scheduled publications, such as the Regional Report newsletter, and SACOG’s Annual 
Report.  Products from these projects maintain uniformity in the visual aspect of our publications and 
media outreach program and highlight the value that SACOG adds to the region. 
 
Ongoing documentation of outreach efforts with traditionally underrepresented and underserved 
populations (i.e., elderly, disabled, low-income, and minority communities:  Black, Hispanic, Asian 
American, American Indian/Alaskan Native, and Pacific Islander), and other groups that have not 
traditionally participated in SACOG’s planning efforts.  
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Special publications for SACOG’s planning projects (Available upon request) 
b. Press releases (Available upon request) 
c. Website information on individual projects and programs (Available upon request) 
d. Advertisements in print and radio (Available upon request) 
e. SACOG Salutes! Annual Awards Event (December 2011) 
f. SACOG Annual Report (March 2011) 
g. Regional Report (Bi-monthly) 
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ELEMENT 12-002: LONG-RANGE TRANSPORTATION PLANNING 
 
Objective:  To support long-range planning efforts that relate to, but do not directly support, the 
fiscal year 2011-12 tasks to develop the new Metropolitan Transportation Plan (MTP). 
 
Discussion:  This element identifies projects that further the planning efforts of the MTP as it 
relates to various aspects of MTP 2035 implementation.  This element also identifies projects that 
are longer-term planning projects dictated by SAFETEA-LU. 
 
Projects: 
 
1. MODEL DEVELOPMENT Project #12-002-01  
(State and Federal Requirements) 
This project is the continuation of a multi-year travel and land use model improvement program.  
Major improvements to SACOG regional travel demand model (SACSIM) are funded through 
grants and listed as discrete projects in the Overall Work Program.  This project covers more 
modest improvements undertaken by staff year-by-year.  For FY 2011-12, this project will focus on 
integration of SACOG’s GIS street centerline and the travel demand model roadway networks 
maintained in Citilabs® software.   
 
The PECAS economic land use model started a development project in FY 2007-08.  Since then, 
development has proceeded as time and resources permitted.  In FY 2009-10, final system 
integration with SACMET and calibration work was completed.  Work this year will focus on 
validating the model system and developing scenarios to assess its role in the regional planning 
process.   
 
This work will be performed by SACOG staff and a researcher from U.C. Davis as part of the 
research partnership SACOG recently formed with U.C. Davis. 
 
Tasks and End Products: 
a. Status report on GIS/travel model integration (June 2012) 
b. Status report on PECAS model evaluation (January 2012) 
 
2. PEDESTRIAN AND BICYCLE PLANNING Project 12-002-02 
(State and Federal Requirements) 
SACOG will continue to serve as a forum for bicycle and pedestrian planning activities throughout 
the region.  Staff will be available to local jurisdictions and partner organizations to collaborate on 
bicycle and pedestrian planning, advocacy, and education efforts.  The SACOG Bicycle and 
Pedestrian Advisory Committee will continue to meet regularly to discuss bicycle and pedestrian 
issues affecting the region and will continue to function as an advisory committee to the SACOG 
Board of Directors.   Staff will continue to support increased funding for bicycle and pedestrian 
projects, provide technical assistance to local jurisdiction for grant applications, review local Bicycle 
Transportation/Master Plans for consistency with Caltrans, and coordinate regional efforts.  
SACOG will maintain its role in planning and coordinating May Is Bike Month.   
 
This work will be performed by SACOG staff. 
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Tasks and End Products:  
a. Bicycle & Pedestrian Advisory Group meetings (Quarterly) 
b. May Is Bike Month activities (May 2012) 
 
3. REGIONAL FORECASTING Project #12-002-03 
(State and Federal Requirements) 
SACOG uses regional growth projections (population, housing, and employment) and travel and 
vehicle emissions forecasts for the MTP, the MTIP, and other corridor and sub-area plans.  This 
project will provide technical assistance to our planning partner agencies in the region through the 
use of SACOG data and forecasting tools.  Staff will provide assistance on an as-needed basis and 
through periodic technical committee meetings and training sessions. 
 
Training and orientation meetings for the regional modeling community will be held for the 
SACSIM activity-based travel model and for I-PLACE3S land use planning model.   
 
Standard tabulations, maps, and charts will be prepared for member jurisdictions from SACOG’s 
forecasting work and be made available via SACOG’s website.  Special reports or analyses requested 
by member agencies, based on completed regional forecasts, will be prepared as time permits. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a.             Travel model assistance to partner organizations – Summary report (June 2012)  
b.            Forecasting datasets and standard tabulations, maps and charts (January 2012) 
c.             Special tabulations and analyses – Summary report (June 2012) 
 
4. HIGHWAY PLANNING AND OPERATIONS Project #12-002-04 
(State and Federal Requirements) 
Regional transportation planning encompasses all modes, including coordination and analytic work 
related to highways, streets, and roads.  In FY 2011-12, SACOG will examine the chemistry between 
road improvements and Blueprint infill and redevelopment and will assist partner organizations in 
understanding these relationships.  SACOG will analyze road-related issues, such as High- 
Occupancy Vehicle (HOV) lanes and ITS effectiveness, the integration of bicycles and transit into 
existing roadway design, road tolls and parking charges, the degree and spread of congestion, and 
how changing travel demands affect bottleneck points on the road system.  Topics explored will 
inform the regional transportation plan and programming processes.  These activities may in some 
cases yield a report, but in general, the output will be used in the development of the new MTP. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Topical reports or issue papers in support of MTP 2035 Update (April 2012) 
b. Participate in Caltrans’ Project Development team to develop improvements for the 

SR-51 corridor (Through June 2012) 
c. Review and comment on proposed project study reports that are regionally significant 

efforts in an ad-hoc role or advisory committee member role (Through June 2012) 
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5. HUMAN SERVICES TRANSPORTATION  Project #12-002-05 
 COORDINATED PLAN AND PARATRANSIT, INC., MONITORING 
(State and Federal Requirements/Board Policy and Local Agreement) 
This work will monitor and assist with the implementation of the Human Services Transportation 
Plan (HSTP) completed in the summer of 2007 as well as provide the first major update of that plan 
since 2007.  The HSTP fulfills planning requirements contained in the SAFETEA-LU in Section 
5316 Job Access and Reverse Commute, Section 5317 New Freedom programs, and Section 5310 
Elderly and Disabled Transit Project.  This update will build upon both the 2007 HSTP as well as 
the Lifeline Transit Study completed in FY 2010-11 and will continue efforts into a broader range of 
agencies that were included in the 2007 planning effort.  SACOG will continue to work with the 
Transit Coordinating Committee, regional partners, tribal governments, representatives of the 
region’s human service agencies, private non-profit service providers, consumers, and social service 
programs to implement the HSTP and to identify critical follow up tasks.  SACOG will coordinate 
these activities with Caltrans and other partners. 
 
This work element also includes work that was formerly carried out under the Paratransit, Inc., 
Monitoring and Evaluation work element.  This work continues to be conducted following Board 
Policy and ongoing local agreements.  During FY 2011-12, SACOG will continue to monitor and 
evaluate the performance of Paratransit, Inc., and follow-up on the recommendations contained in 
the performance audit.  The preparation of the first Paratransit, Inc., Short-Range Transit Plan is 
contained in Project #12-003-15.  
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Form a Human Services Transportation Coordinated Planning Working Group and hold 

meetings (September 2011) 
b. Documentation of tribal government-to-government relations (i.e., coordination, consultation, 

and collaboration efforts) (December 2011) 
c. Disadvantaged populations map and transit accessibility index (February 2012) 
d. Updated Human Services Transportation Plan (June 2012) 
 
6. GOODS MOVEMENT/FREIGHT PLANNING Project #12-002-06  
(State and Federal Requirements) 
SACOG participates in and leads a number of planning activities related to freight hauling and 
goods movement on the region’s roads, freeways, railways, airports, and seaways/ports.  As 
requested, SACOG monitors and engages in local government land use evaluations as they relate to 
transportation facilities, to maximize the utility of the transportation facility in an attempt to benefit 
the public while supporting adjacent land uses.  Further, SACOG evaluates the effect of freight 
haulers on the transportation infrastructure in the region and works with partner organizations and 
local officials to evaluate and promote the most effective methods of moving the maximum amount 
of goods within and through the region. 
 
As one of the fastest growing segments of the economy, goods movement will have a tremendous 
impact on the region’s highways, railroads, and airports.  SACOG will help ensure that freight 
continues to move given the constraints of the current transportation infrastructure and the 
simultaneous increase in growth in all other modes of transportation.   
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SACOG will also continue to participate in the state’s Proposition 1B Trade Corridor Improvement 
Fund (TCIF) implementation efforts.  SACOG will coordinate this activity with Caltrans, the 
California Transportation Commission, and other partners. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products:  
a. Assist partners and member agencies with the implementation of goods movement projects 

identified in the regional goods movement study and the Metropolitan Transportation Plan  
b. Participate in meetings and workshops related to the state’s TCIF program and assist local 

TCIF project sponsors as needed 
c. Continue to work with the Port of Sacramento in implementing projects and studies consistent 

with the region's overall goods movement strategies  
d. Participate with Caltrans in the development of the statewide California State Rail Plan and the 

development of the statewide California Freight Mobility Plan (via partnership with California 
State University, Long Beach) 

 
7. REGIONAL HOUSEHOLD TRAVEL SURVEY   Project #12-002-07 
(Board Policy) 
This project will monitor the development and implementation of the Caltrans Statewide Travel 
Behavior Survey.  That survey is funded to develop statewide profiles of travel behavior stratified by 
the demographic characteristics used in the travel demand models in California.  The survey includes 
the minimum number of surveys needed to provide a profile for our region and is not funded to 
show differing geographic characteristics with in our region. 
 
While no funding is available to add more surveys from households in the SACOG region (beyond 
the Caltrans-funded samples), staff will continue to look for funding to expand the Caltrans Survey 
to include more responses within our region.   Due to the startup expenses of designing the survey, 
selecting the sample, and administering the survey, commitments to expand the survey for our 
region will need to be found early next fiscal year to increase the number of responses within our 
region. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products:  
a. Status on Survey Activity for FY 2011-12 (June 2012) 
 
8. SACRAMENTO EMERGENCY TRANSIT RESPONSE PLAN  Project #12-002-08  
(Board Policy – State and Federal Requirements)  
The SACOG Transit Emergency and Safety Planning Coordination Program will address transit 
emergency and safety priorities throughout the SACOG region with guidance from the Transit 
Coordinating Committee and the Sacramento Transit Emergency Response Plan Committee.  
Additional guidance for SACOG and the Transit Coordinating Committee will be obtained through 
the Federal Transit Administration, Federal Highway Administration, California Office of 
Homeland Security, California Office of Emergency Services, California Department of 
Transportation, the National Transit Institute, the National Center for Transit Research, local 
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airport representatives, and local city and county resources, among others.  The program will inform 
the Transit Coordinating Committee and members of local, tribal, and state organizations of 
national efforts in emergency and safety planning best practices. 
 
The program will also coordinate efforts with the California Office of Homeland Security to convey 
funding and training opportunities to the transit and human service providers in the SACOG region. 
The program will determine emergency and safety priorities to assist in the planning process through 
the development of the Sacramento Transit Emergency Response Plan.  
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Use the Transit Coordinating Committee framework to share transit emergency and safety 

knowledge between transit service providers within the region (Ongoing) 
b. Identify emergency and safety training opportunities on a continuing basis (Ongoing) 
c. Coordinate with Caltrans to seek safety, security, and emergency training opportunities for 

small urban and rural transit partners at location(s) in the Sacramento area  (Ongoing) 
d. Coordinate with Sacramento Transit Emergency Response Plan stakeholders to inventory 

transit assets and human resources of the operators participating in the Emergency Response 
Plan (October 2011 – December 2011) 

e. Design an improved interoperable communications concept, solidify operational procedures, 
and define the interaction between emergency operations centers and transit operators 
(October 2011 – December 2011) 

f. Delineate the operational procedures of responding to an event and form a methodology for 
and develop a sustained training plan (December 2011 – January 2012)   

g. Present a sustainable reporting, testing, and exercise program for the participating transit 
operators (February 2012 – March 2012) 

h. Documentation of tribal government-to-government relations (i.e., coordination, consultation, 
and collaboration efforts) (Ongoing) 

i. Sacramento Emergency Transit Response Plan through the Transit Coordinating 
Committee to facilitate preparedness among transit service providers to produce plans, 
training materials, and exercises to strengthen the emergency preparedness of the 
SACOG region (July 2011 - June 2012)   

 
9. STATEWIDE DEVELOPMENT OF TRANSPORTATION/ Project #12-002-09 

LAND USE TOOLS  
(Board Policy – Local Agreement) 
SACOG, in partnership with Caltrans, U.C. Davis, and Fehr & Peers Associates, will develop a set 
of transportation/land use planning tools which would be available to planners across the state. 
SACOG has two roles in this project:  (1) serve as contractor to the state for purposes of the various 
funding grants; and (2) serve as lead on developing a parcel-level analysis tool for transportation-
and-built-environment (a.k.a. the “Ds”).  As part of this project, the parcel-level Ds analysis tool 
would be integrated into SACOG’s I-PLACE3S software.  U.C. Davis will be adapting the parcel-
level analysis tool for use in the “UPLAN” software, which is used by many smaller MPOs and 
counties in the state.  Fehr & Peers will undertake basic research on the Ds for several MPOs in the 
state and use the research results to prepare a post-processor for conventional travel demand 
models.  The project will convene two groups, a group of experts to discuss the Ds research and 
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their application in the tools and post-processor, and a group of practitioners from around the state 
to provide feedback on the creation and use of the tools. 
 
This work will be performed by SACOG staff, Caltrans, U. C. Davis, and outside consultants. 
 
Tasks and End Products: 
 
For Fiscal Year 2010-11: 
a. Literature Review (June 2010) 
b.  Data sets of travel survey, land use, and transportation network data for participating 

MPOs (April 2011) 
c.  Interim report on Ds elasticities development (April 2011) 
d.  Parcel-level Ds analysis tool and documentation (June 2011) 
 
For Fiscal Year 2011-12: 
a.  I-PLACE3S and UPLAN Ds tools (September 2011) 
b.  Final report on elasticities development (September 2011) 
c. I-PLACE3S and UPLAN Ds tools with associated documentation (June 2012) 
d.  Final report on elasticities development (June 2012) 
 
10. MODEL DEVELOPMENT – FINE-GRAINED NETWORKS   Project #12-002-10 
(Board Policy) 
This project is funded by the Strategic Highway Research Program (SHRP 2) Project C10, Partnership 
to Develop an Integrated, Advanced Travel Demand Model and a Fine-Grained, Time-Sensitive Network.  The 
project was initiated in October 2009 and will be completed in April 2012.  The overall project 
budget is $2.6 million.  The project team is led by Cambridge Systematics, Inc.  The purpose of the 
project is to integrate an advanced travel demand simulation model (for this project, SACOG’s 
SACSIM model) with an advanced microsimulation of a road and transit transportation network (for 
this project, University of Arizona’s DynusT software).   
 
SACOG’s roles in the project are:  (1) to serve as a test bed for developing the integrated software; 
(2) provide access to SACSIM and all its supporting data files; (3) comment on the design, 
development, and testing activities; and (4) to serve as a test bed for initial applications of the 
integrated software.  Other members of the project team are:  Fehr & Peers, University of Arizona, 
University of Illinois at Chicago, and Sonoma Technologies.   
 
This work will be performed by SACOG staff and an outside consultant. 
 
Tasks and End Products: 
a. Build and test a full scale integration of the models (October 2011) 
b. Prepare model and test data sets for dissemination (February 2012) 
c. Communications strategy (April 2012) 
 
PROJECT # 12-002-11 IS NOT IN USE. 
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12. INTERREGIONAL TRUCK OPERATIONS ON I-5 AND SR 99 Project #12-002-12 
 AND STAA TRUCK ROUTE IMPROVEMENTS 
(Board Policy – Local Agreement) 
This project will address the lack of continuity in Surface Transportation Assistance Act (STAA) 
designated routes throughout the Sacramento and San Joaquin County regions and the operational 
degradation on the I-5/SR 99 goods movement corridors between the city of Sacramento in the 
north and the city of Stockton in the south.  SACOG and the San Joaquin Council of Governments 
(SJCOG) will work in conjunction with jurisdictions in both regions, and with Caltrans Districts 3 
and 10, California Highway Patrol, Sacramento Metropolitan Air Quality Management District and 
San Joaquin Valley Air Pollution Control Districts, Federal Highway Administration, the California 
Trucking Association and trucking industry stakeholders (e.g., economic development organizations, 
West Coast Corridor Coalition, and Class I railroads) to address the STAA truck movement and 
highway operation challenges.  The project will use consistent and consolidated information to 
improve regional and interregional transportation system performance. 
 
This work will be performed by SACOG staff, SJCOG staff, and outside consultants and is funded 
by a Caltrans Partnership Planning grant. 
 
Tasks and End Products: 
a. Release RFP for Consultant Services Assistance (July 2011) 
b. Identify and document existing Interstate, state, county, and city STAA designated truck 

routes; survey and establish existing STAA routes considering key origination and destination 
surveys; and identify de facto truck routes outside STAA systems (August 2011) 

c. Assemble and review of studies/literature on the I-5/SR 99 corridors between Sacramento 
and Stockton (August 2011) 

d. Develop consolidated electronic versions of Sacramento/San Joaquin region STAA truck 
route maps (August 2011) 

e. Analyze STAA routes, I-5/SR 99 operations emerging requirements, and begin stakeholder 
input to document unmet needs (November 2011) 

f. Assess and identify gaps in the existing system, potential STAA routes (e.g., infrastructure 
upgrades, potential costs, financial considerations and possible timelines) (January 2012) 

g. Identify and document existing Interstate, state, county, and city STAA designated truck 
routes; survey and establish existing STAA routes considering key origination and destination 
surveys; and identify de facto truck routes outside STAA systems (March 2012) 

h. Analyze STAA routes, I-5/SR 99 operations emerging requirements, and stakeholder input to 
document unmet needs and identify potential improvements with an implementation strategy 
(April 2012) 

i. Draft Plan (STAA and I-5 and SR 99 improvement strategies) (May 2012) 

13. TRANSPORTATION PRICING IMPROVEMENTS TO THE  Project #12-002-13 
REGIONAL TRAVEL MODEL  

(Board Policy) 
This project was initiated in FY 2010-11, and includes the following major components:   
 
Task 1 – Road Pricing Policy Analysis Enhancements:  This improvement focuses on building the capacity 
to evaluate a range of pricing policies, including tolls, HOT lanes, transit fares, vehicle miles traveled 
(VMT) fees, etc.  The project includes the following:  enhancements to SACOG highway networks 
to allow for differentiating skims for tolled vs. non-tolled routes, and to differentiate low and high 
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value-of-time routes; reprogramming of SACSIM to include tolled vs. non-tolled options in various 
choice models; reprogramming of SACSIM to utilize distributed, disaggregate values-of-time; and 
robust calibration, validation and testing of the new pricing functionality. 
 
Task 2 – Transit Enhancements:  SACSIM currently represents transit generically, with no systemic 
differentiation between transit submodes, other than the differences in alignment, travel time and 
station/stop spacing associated with specific projects and alignments.  This improvement includes 
the following:  refinement of transit networks; specification of key sub-modes (e.g., bus rapid transit 
(BRT), commuter bus, commuter rail, streetcar, etc.); re-estimation of mode choice models to 
include nested sub-modes; revision of transit skimming and assignment to support the nested 
modes; and revisions to treatment of transit fares to take advantage of the disaggregate, person-level 
modeling framework of SACSIM (e.g., instead of representing single-point average transit fares by 
operator, fare would vary by person type, with student and senior discounts represented). 
 
This work will be performed by SACOG staff and an outside consultant. 
 
Tasks and End Products: 
 
For Fiscal Year 2010-11: 
a. Consultant Selection (August 2010) 
b. Task 1 working paper (February 2011) 
c. Task 2 working paper (February 2011) 
d. Status Report (May 2011) 
 
For Fiscal Year 2011-12: 
a. Task 2 working paper (October 2011) 
b. Final Report (December 2011) 
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ELEMENT 12-003:  SHORT-RANGE TRANSPORTATION PLANNING & STUDIES 
 
Objective:  To identify certain transportation planning projects that are shorter in term or are 
related to specific studies. 
 
Discussion:  This element identifies certain projects that are designed to have a finite term of one 
to two years or are studies related to specific planning projects.  Projects of high importance are the 
transit planning assistance for operators in the SACOG region, as well as coordinating and planning 
Intelligent Transportation Systems in the region and several transit planning projects for transit 
operators and grant-related activities. 
 
Projects: 
 
1. CENTRAL CALIFORNIA TRACTION COMPANY RAIL   Project #12-003-01  
 PRESERVATION AND PURCHASE PLAN STUDY 
(Board Policy - Discretionary) 
In FY 2011-12, staff will document the activities of the different interest groups involved in the 
discussions to purchase the Central California Traction Company (CCTC) Rail Corridor from 
Woodbridge Road in Lodi to Elder Creek Road in Sacramento County.  SACOG will provide a 
report on the negotiations with the railroad companies to purchase and preserve right-of-way.  The 
CCTC Rail corridor is one of two alignments that will be studied under the Merced to Sacramento 
High-Speed Train Project. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Reports and materials for Executive Technical Advisory Committee and Board 

(Available upon request) 
 
2. COMPLETE STREETS Project #12-003-02 
(State and Federal Requirements) 
SACOG will serve as an information clearinghouse and technical assistance provider for complete 
streets activities in the region.  Staff will support member agencies and local groups working to 
develop policies, implement programs and projects, and disseminate information about roadway 
designs that facilitate the creation of streets that are accessible to all users (auto, transit, bicycle, 
pedestrian, and special needs).  SACOG will continue the development of a complete streets 
technical assistance program to highlight how implementation of complete streets concepts can 
benefit smart growth corridor development or redevelopment efforts.  Staff will maintain the 
Complete Streets Resource Toolkit.    Staff will track state and federal activities that relate to 
complete streets and pursue new funding opportunities. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Collaborate and share pertinent information with member agencies and local groups (Ongoing 

through June 2012) 
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b. Provide technical assistance to SACOG’s member agencies and other stakeholders (Ongoing 
through June 2012). 

c. Maintain partnership in local Complete Streets Coalition (Ongoing through June 2012) 
d. Maintain Complete Streets Resource Toolkit (Ongoing through June 2012) 
 
3. SACRAMENTO REGIONAL TRANSIT DISTRICT TRANSIT PLANNING Project #12-003-03  
(Board Policy - Local Agreement) 
SACOG will continue working with SRTD on a number of efforts.  Key initiatives include 
implementation of an online trip planning system coordinated with SACOG and the other transit 
operators in the six-county region. 

 
SACOG’s ongoing work under this work element includes participation in FTA Quarterly Review 
meetings, SRTD Board meetings, and periodic SRTD project-related technical advisory committees.  
SACOG staff also provides consultation and assistance to RT staff on issues related to 
programming and project delivery and related transportation funding issues, including but not 
limited to, relations with the California Transportation Commission and the Federal Transit 
Administration.  
 
This work will be performed by SRTD staff and by SACOG staff. 
 
Tasks and End Products: 
a. Coordinated On Line Trip Planning (June 2012) 
b. Review SRTD Board Items (Monthly) 
c. Review SRTD Draft Short Range Transit Plan (June 2011) 
d. Review SRTD Fleet Plan & Vehicle Replacement Plan (June 2012) 
e. Review CTSA coordination efforts & Agreements  (June 2012) 
f. Review SRTD Capital Improvement Program & Ten Year Plan Updates (June 2012) 
g. Review SRTD Financial Model updates (June 2012) 
  
4. DOWNTOWN SACRAMENTO TRANSIT CIRCULATION AND Project # 12-003-04 
 FACILITIES PLAN 
(State and Federal Requirements) 
This project is intended to be part of, and/or complementary to, a more comprehensive downtown 
circulation study and analysis of streetcar alternatives in the city of Sacramento.  This component of 
the overall study will focus on the routing and circulation of the more than eight public transit 
operators that serve the downtown area and evaluate and develop recommendations for routing, bus 
stops, transfer facilities, layover points, and other transit improvements within the downtown area.  
Alternatives that will be explored include, but are not limited to, exclusive bus lanes, peak hour bus-
only lanes, contra-flow lanes, signal pre-emption, queue jumps, and other measures to improve the 
operating speed and reduce customer travel time on transit serving the downtown area. 
 
The study will be conducted through a project technical advisory committee.  SACOG will prepare a 
work program with the committee, prepare an RFP, and engage the services of a consultant to 
conduct the actual study. 
 
This work is a carry-over project funded from a Caltrans/FTA Partnership Planning grant and will 
be performed by a consultant for the circulation study and by SACOG staff. 
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Tasks and End Products: 
a. Prepare Request for Proposal (RFP), release RFP, evaluate proposals, select consultant, and 

award contract (Work to be started in the fourth quarter of FY 2010-11) 
b. Establish project management team and project advisory committee (Work to be started in the 

fourth quarter of FY 2010-11) 
c. Review and analyze existing and ongoing studies—refine study area boundaries  
d. Review existing conditions in the downtown study area 
e. Review of future conditions in the downtown study area 
f. Public participation and community outreach, including outreach efforts with traditionally 

underrepresented and underserved populations such as the elderly, disabled, low-income, and 
minority (i.e., Black, Hispanic, Asian American, Native American/Alaskan Native, and Pacific 
Islander) communities and community leaders (November/December 2010) 

g. Develop, analyze and evaluate project alternatives (December 2011/January 2012) 
h. Develop financial analysis of recommendations and summary evaluation of financing 

alternatives (January/February 2012) 
i. Develop Downtown Sacramento Transit Circulation and Facilities Plan (March-April 2012); 

Draft Report (April 2012); Final Report (May-June  2012) 
j. Support inter-agency and community consensus building (Ongoing) 
k. Coordinate/facilitate meetings, presentations, minutes, progress reports, inter-agency 

agreements, etc. (Ongoing) 
 
5. AGRICULTURAL WORKER TRANSPORTATION PROGRAM/ Project #12-003-05 
 CALVANS JPA 
(Board Policy) 
In FY 2009-10 and FY 2010-11, SACOG implemented an Agricultural Worker Transportation 
Program Grant Project funded through a grant from the state of California.  As part of that process, 
SACOG voted to join the newly forming CalVans Joint Powers Agency, a statewide JPA for the 
provision of vanpool services for agricultural workers and the general public.   
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Monitor and evaluate the startup of the CalVans JPA, the continued operation of the 

Agricultural Worker Vanpool Program, and the roll out of CalVans general public van pool 
services.  Coordinate with other SACOG transportation, transit and rideshare programs as 
necessary and appropriate (Ongoing)  

b. Provide staff support to the SACOG Board member of the CalVans JPA in evaluating the 
operation and services of the JPA, both in the Sacramento region and statewide, and in 
developing recommendations on CalVans programs and activities (Ongoing) 

 
6. SAFE ROUTES TO SCHOOL Project 12-003-06 
(Board Policy) 
Safe Routes to School is included as a mitigation measure and Transportation Control Measure as 
part of the MTP 2035.  As such, SACOG is responsible for developing a regional policy for safe 
routes to school including coordination of infrastructure, education, and encouragement programs.  
This project will support the creation of regional tools, programs, and materials as well as local 
implementation via outreach and education partners. 
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The project will focus on elementary schools (K-6) and middle schools with appropriate 
presentations and message for children 5 to 14 years old within the six-county region (Sutter, Yuba, 
Yolo, Sacramento, Placer, and El Dorado counties).  SACOG will work in coordination with local 
governments, school districts, county offices of education, and transportation management 
associations as outreach partners.  Education and encouragement activities will include presentations 
to elementary schools as well as special events in conjunction with SACOG’s travel behavior change 
campaign, May is Bike Month.  The schools element of the campaign will include student-targeted 
incentives, collateral materials, and web tools.  SACOG staff is outreaching to community-based 
organizations, schools, and other volunteer and advocacy groups to establish a safe routes network 
for further education and encouragement activities at the local level. 
 
This work will be performed by SACOG staff and through contracts with local school districts as 
outreach partners. 
 
Tasks and End Products: 
a. Educational materials and presentations for schools in the six-county SACOG region 

(Ongoing) 
b. Tools for Internet web site targeted to school-age bicyclists integrated into 

MayisBikeMonth.com (May 2012) 
c. Increased awareness by school staff of bicycle safety habits and health benefits from bicycling 

for ongoing youth education  
d. Incentive items for participating students (e.g., bookmarks and pencils) (May 2012) 
e. Collateral materials targeting school audiences (staff, students, and parents) (May 

2012) 
 
7. SOUTH COUNTY TRANSIT/LINK MANAGEMENT TRANSITION PLAN Project #12-003-07  
(State and Federal Requirements) 
SCTLink is the contract transit provider for southern Sacramento County and the city of Galt.   
SCTLink provides service in and around the small urban setting of Galt and also in the 
suburban/rural area of Sacramento County and San Joaquin County, by providing service along the 
Highway 99 corridor from Lodi through Galt to Elk Grove and the southern part of the Sacramento 
metropolitan area.  SCTLink also provides a lifeline service to the rural Sacramento/San Joaquin 
Delta area.   
 
Sacramento County has historically been the lead agency for SCTLink with the city of Galt acting in 
a subordinate, ancillary role.   
 
This study will evaluate and provide recommendations for the administration of the SCTLink 
services.  In addition, the study will evaluate maintenance facility options as well as fuel facility 
improvements.  For the administration of the SCTLink services, the study will evaluate various 
agencies’ capability to administer transit services, develop, and recommend cost allocation plans and 
funding alternatives.  The study will prepare an option for a Joint Powers Authority (JPA) to 
administer the services and compare this option with other alternatives.  As part of the evaluation of 
costs and funding, the study will include a plan to fund fleet and capital replacement and expansion. 
 
This work will be performed by city of Galt staff, SACOG staff, and consultants. 
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Tasks and End Products: 
a. RFP and contract with consulting team (September 2011) 
b. Planning and information meetings with stakeholders (Ongoing) 
c. Prepare draft technical memorandums 
d. Review with Project Steering Group (March 2012) 
e. Prepare draft final report (May 2012) 
f. Present report to Policy Boards 
g. Prepare final report (May 2012) 
h. Project management (Ongoing) 
i. SCTLink Transition Management Plan (June 2012) 
 
8. WHEATLAND AND LIVE OAK TRANSIT MARKETING ASSISTANCE  Project #12-003-08  
(State and Federal Requirements) 
The project is designed to apply public outreach techniques to attract additional transit riders in the 
cities of Live Oak and Wheatland.  To accomplish this goal, the project will hold a series of public 
workshops to educate the public about the transit services available to them.  The project will also 
fund advertising the transit services to the residents of the city.  Specifically, the advertising will 
target core groups of senior citizens and transit-dependent populations. 
 
The Yuba-Sutter Transit Authority operates service for the cities of Wheatland and Live Oak using 
State Transit Assistance funds apportioned to Wheatland and Live Oak.  With the recent state 
budget revisions, the State Transit Assistance Fund may again be eliminated starting in FY 2011-12.  
This leaves Live Oak and Wheatland with enough STA reserves to operate the service for two more 
years until July 2013.  The Wheatland service operates on Tuesdays and Thursdays with three round 
trips connecting to fixed route services in Marysville and Yuba City.  The Live Oak service operates 
three days a week with three round trips connecting to fixed route services in Marysville and Yuba 
City.  The grant funds will be used to develop and implement a marketing effort in both 
communities to boost ridership and build support for this lifeline service.  An increase in ridership 
will benefit Wheatland and Live Oak by reducing the operating costs of the service and increasing its 
viability despite the loss of State Transit Assistance Funds. 
 
The anticipated accomplishments for this project are: 
 

 Increase transit ridership in Live Oak and Wheatland to offset the loss of State Transit 
Assistance funding 

 Maintain the service as it is today, thus providing a lifeline service to its current ridership 
 Improve the service farebox recovery ratio to lessen the impact on local funding to maintain 

the current service 
 Build an ongoing relationship with the communities to provide for continued 

communications to improve the service in the future  
 Address concerns found through public outreach efforts by consultation with the Yuba- 

Sutter Transit Authority  
 
This work will be performed by SACOG staff and/or a consultant. 
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Tasks and End Products: 
a. Kick off meeting with Yuba-Sutter Transit and Live Oak and Wheatland City stakeholders 

(October 2011) 
b. Advertisement of community outreach meetings in Live Oak and Wheatland  
c. Community outreach meetings in Live Oak and Wheatland 
d. Recommendations to Yuba-Sutter Transit from the community outreach meetings  
e. Regular service advertisement and marketing by SACOG staff for a period of one year  
f. Monitoring of the service metrics to measure success of the outreach and advertising efforts 
g. Performance review of routes in Live Oak and Wheatland (June 2012) 
 
9. CITY OF FOLSOM SHORT-RANGE TRANSIT PLAN  Project #12-003-09  
(State and Federal Requirements) 
The proposed project is an update of the FY 2005-06 City of Folsom Short-Range Transit Plan 
(SRTP).  The project study area consists of the city of Folsom, city of Folsom Sphere of Influence 
(SOI), and Sacramento County and the cities within.  A majority of the areas and cities within the 
urbanized area but outside of the central business districts of Sacramento County, including the city 
of Folsom, can generally be categorized as suburban in nature.  Geographically, the city of Folsom is 
located in the far northeastern portion of Sacramento County and also has Folsom Lake at its 
northern edge.  Folsom is generally flat topographically, with mountains/foothills to the north and 
east. 
 
The SRTP is the vehicle through which the continuing comprehensive and coordinated transit 
planning process is implemented, and it provides essential information, analysis, and 
recommendations regarding future operations.  There is a significant need for the city of Folsom 
SRTP to be updated.  The needs are outlined below: 
 

 A need to examine the basic elements of the SRTP in a timely way to ensure that the system 
is operating in the most efficient and effective manner possible.  In addition, the primary 
five-year planning horizon for the existing SRTP ended in FY 2009-10, and most major 
recommendations should have been implemented by that time.  Due to changing economic 
conditions, there has been some interim restructuring of both the Folsom Stage Lines 
services as well as the Sacramento Regional Transit District (SRTD) light rail train contract 
service to the city. 

 A need to study in-depth special issues that have come up since the last update, including: 

 Development and possible expansion of fixed route services—the SRTP will look 
Folsom Stage Lines’ ability to adequately provide services to residential areas, 
employment centers, the community college, and feeder service to SRTD light rail 
service.  The possibility of expanded service to the job and retail centers of Rancho 
Cordova, Citrus Heights, and Roseville will also be reviewed.  

 Fiscal issues—financial requirements and potential funding mechanisms, such as fare 
structure changes and development impact fees, necessary to respond to this issue and 
must also be evaluated as options helping the city of Folsom meet the required farebox 
recovery ratios.  

 Coordination of Folsom Dial-A-Ride service with light rail transit—in October 2005, 
after the completion of the last City of Folsom Short-Range Transit Plan, light rail 
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service came to the city of Folsom.  This light rail service is operated by the SRTD and 
paid for by the city of Folsom and allows city of Folsom residents and visitors to 
connect to Sacramento County and the cities of Rancho Cordova and Sacramento. 

 Expansion of Dial-A-Ride service area and hours of operation (after light rail hours)— 
expand Dial-A-Ride service hours to operate after light rail (operated by the SRTD) 
stops running to/from Folsom at 7 p.m.  Another option would be to use the Dial-A-
Ride vehicles in the evening to shuttle people from the light rail stations to the next 
nearest light rail station that operates beyond 7 p.m. at Sunrise Blvd. 

 Explore institutional alternatives for the operation of Folsom transit services including, 
but not limited to the evaluation of expanding the CTSA operated by Paratransit, Inc. 
to serve the city of Folsom in coordination with or in place of Folsom demand 
responsive services.  

 
This work will be performed by SACOG staff and/or a consultant. 
 
Tasks and End Products: 
a. Introduction/background and description of system 
b. Folsom Transit system analysis 
c. Review of city of Folsom transit goals, policies, and objectives 
d. Financial analysis (October/November 2011) 
e. Develop service alternatives (December 2011) 
f. Community meetings (January 2012/June 2012) 
g. Prepare recommendations (March 2012) 
h. Draft SRTP (May 2012) 
i. Final SRTP (June 2012) 
 
PROJECT # 12-003-10 IS NOT IN USE. 
 
11. AFTER NINE TRANSIT STUDY  Project #12-003-11 
(State and Federal Requirements) 
This project was selected for funding in the Summer 2010 JARC Funding Round.  It is a study of 
alternative methods of providing transit services in the Sacramento region after 9:00 p.m.  This 
concept for this study was developed in cooperation with several of the transit operators in response 
to community concerns to the large scale reductions in bus service that were implemented in FY 
2010-11 by the Sacramento Regional Transit District and other operators because of reduced 
funding levels caused by the long term economic downturn. 
 
This study will propose transit alternatives for workers affected by SRTD and other operators after 
9 p.m. service cuts. The study’s scope includes defining and evaluating a number of alternatives to 
address the needs for after 9 p.m. service, and identifying the target population and geographic area 
for such service alternatives.  The alternatives to be reviewed include, but are not limited to: (1) dual 
use of paratransit services already operating during the late night hours; (2)  use of private sector taxi 
and or limousine companies; (3) flexible extensions of service by public operators still operating late 
night service; (4) phased return of targeted, limited levels of late night service in selected areas using 
low-cost operating alternatives; (5) vanpooling or other ridesharing opportunities; (6) volunteer 
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driver and/or community car-sharing programs; (7) collaborative partnerships with employers for 
targeted, limited service provision; and (8) other service alternatives yet to be determined. 
 
SACOG’s Transit Coordinating Committee (TCC) will be directly involved in the process, and in 
response to TCC interest, the study will be run through TCC or a special sub-committee of TCC 
which will act as a project steering committee.  This work will be coordinated with the ongoing work 
efforts on SRTD’s Comprehensive Operational Analysis and any other ongoing operator service 
planning and delivery processes. 
 
This work will be performed by SACOG staff and consultants. 
 
Tasks and End Products: 
a. Establish project management team and project advisory committee (Work to be started in the 

fourth quarter of FY 2010-11) 
b. Document, review and analyze the existing and possible upcoming service cuts made in FY 

2010-11; review, discuss and refine, as necessary study area scope and boundaries (July 2011) 
c. Identify the target population and geographic area for development of service alternatives 
d. Prepare list of service cuts to be evaluated as part of the study (July/August 2011) 
e. Develop and alternatives for providing service after 9 p.m. (August/September 2011) 
f. Develop evaluation and selection process for demonstration program after 9 p.m. service 

alternatives (September 2011) 
g. Develop funding plan to provide limited service using funds provided through JARC funding 

round (September 2011) 
h. Conduct project selection process (October 2011) 
i. Assist in project implementation, as necessary (October – December 2011) 
j. Goal for implementation of selected demonstration projects (January 2012) 
 
PROJECT #S 12-003-12 AND 12-003-13ARE NOT IN USE. 
 
14. ONLINE BICYCLE TRIP PLANNER  Project #12-003-14  
(State and Federal Requirements) 
SACOG staff will continue to update and refine the online bicycle trip planner using new software, 
working with local agencies, and through local users’ input.  The Bicycle & Pedestrian Advisory 
Committee will continue to advise SACOG staff on the direction of the trip planner project and will 
provide guidance on developing and applying suitability measures.  
 
The Online Trip Planner is now accessible through www.mayisbikemonth.com or directly through 
www.sacregion511.org/bicycling.   
 
This work will be performed by SACOG staff. 
 
Tasks and End Products:  
a. Maintain and update web-based bicycle trip planner (Ongoing through June 2012) 
b. Development and application of suitability measures (Ongoing through June 2012) 
c. Development of mapping features (Ongoing through June 2012) 
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15. PARATRANSIT, INC., SHORT-RANGE TRANSIT PLAN  Project #12-003-15  
(State and Federal Requirements) 
The proposed project is the development of the first Short-Range Transit Plan (SRTP) for 
Paratransit, Inc., since a draft plan was developed in the 1990s.  The project study area consists of 
the current and potential boundaries of Paratransit, Inc., which is the Consolidated Transportation 
Services Agency (CTSA) for an area that is coterminous with the activated boundaries of the 
Sacramento Regional Transit District.  Currently, the cities of Citrus Heights, Folsom and Elk Grove 
are not a part of the CTSA service area.   
 
The SRTP is the vehicle through which the continuing comprehensive and coordinated transit 
planning process is implemented, and it provides essential information, analysis, and 
recommendations regarding future operations.  It also provides the planning analysis and 
documentation for a transit operator to be eligible to receive certain state and federal funds.   
 
This work will be performed by SACOG staff and/or a consultant. 
 
Tasks and End Products: 
a. Introduction/background and description of system 
b. Paratransit, Inc., service, system and program analysis 
c. Review of Paratransit, Inc., business plan, service plan, goals, policies, and objectives 
d. Financial analysis (December 2011) 
e. Develop service alternatives (January 2012) 
f. Community outreach and meetings, as necessary (February 2012) 
g. Prepare recommendations (March 2012) 
h. Draft SRTP (April 2012) 
i. Final SRTP (June 2012) 
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ELEMENT 12-004: CONTINUING TRANSPORTATION SERVICES IMPLEMENTATION 
 
Objective:  To identify those projects which are ongoing and span multiple years.  These projects 
support efforts related to programming of federal and state funding, regional air quality planning 
activities, and Metropolitan Transportation Plan implementation. 
 
Discussion:  This element brings together a number of projects that continue from one year to 
another, such as the selection of transportation projects eligible for federal and state programming; 
the monitoring of the regional transportation system in order to provide the technical tools required 
of SACOG and members for land use, transportation, air quality planning; and the implementation 
of the MTP 2035.  Also included in this element are those ongoing projects related to transit 
assistance and monitoring and implementation of state and federally-mandated climate change and 
greenhouse gas reductions. 
 
Projects: 
 
1. REGIONAL AIR QUALITY PLANNING Project #12-004-01 
(State and Federal Requirements) 
This project will continue the coordination with the local air districts, California Air Resources 
Board (CARB), Environmental Protection Agency (EPA), and other stakeholders on interagency 
consultation matters.  Specific emphasis will be place in  the development of a  PM2.5 Attainment 
Plan.  In FY11-12, the local air quality district is expected to start a PM2.5 State Implementation Plan. 
This plan will establish transportation conformity budgets. SACOG will also coordinate with partner 
agencies in responding to new pollutant regulations and plan development as they arise.  
 
SACOG will prepare ozone, PM10, PM2.5 and CO conformity determinations for amendments to the 
MTP 2035 and the 2011-14 MTIP for the Yuba-Sutter and Sacramento air quality planning areas.  
As part of the air quality consultation process, SACOG will continue to hold meetings of the 
Regional Planning Partnership (RPP) to review procedures, assumptions, timelines, and completed 
conformity determinations. 
 
SACOG will continue to monitor the implementation of TCMs as part of each conformity update.  
On an as-needed basis, staff will work to educate local agencies on the required implementation of 
the project/policies.  Additionally, staff will provide any necessary consultation in TCM substitution. 
 
SACOG will educate project sponsors on the new/expanded requirements affecting project level 
conformity.  All project sponsors of federally funded, non-exempt projects located in the 
PM10/PM2.5 Conformity Boundaries will need to bring their projects before the RPP to determine 
whether they have a Project of Air Quality Concern, or present a PM10/PM2.5 Hot Spot Analysis. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Participate in the regional Air Pollution Control Officers’ meetings (Bi-monthly) 
b. Conformity determinations on amendments to the MTP or MTIP (April 2012) 
c. Interagency Consultation on Plans and Determinations (November 2011) 
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d. Monitoring of TCMs (April 2012) 
e. Assistance on Projects of Air Quality Concern (Available upon request) 
 
2. FEDERAL AND STATE PROGRAMMING Project #12-004-02 
(Federal and State Requirement) 
The 2011-12 SACOG federal and state programming activities will involve administering existing 
programs and taking advantage of any funding opportunities, be they a new stimulus act, 
reauthorization of a new federal transportation bill or a new transportation bond measure.  SACOG 
will prepare 2011 MTIP amendments on a quarterly basis and make administrative modifications to 
the MTIP.   
 
In FY 2011-12, programming activities include participation in guideline development and reviews, 
liaison to support partner organizations on programming requirements for both state and federal 
programming, collaborating with others for developing positions for the reauthorization of a new 
federal transportation act, participating with the California Federal Programming Group (CFPG), 
and liaising with the FHWA and FTA.   
 
In the fall of 2011, SACOG will evaluate and select projects for federal and state programming to 
coincide with the next STIP cycle. 
 
SACOG will also continue implementation, improvements, and maintenance of its SACTrak 
database, with an emphasis on linking SACTrak to federal funding databases to enhance the 
SACOG MPO and Designated Recipient role, and the associated reporting and financial 
management capabilities.  Hosting and maintenance of the database will be provided by the 
consultant throughout FY 2011-12. 
 
SACOG staff will continue to work with its city, county, transit operator, and state partners to 
complete the analysis on the Transportation Programming Transparency and Equity Study that was 
initiated in FY 2008-09.  That study includes an internal analysis of the SACOG programming 
process, a peer group analysis of other MPOs, and a thorough interactive review process with our 
local and state partners.    
 
This work will be performed by SACOG staff and a consultant for technical assistance on 
programming issues and the federal transportation bill. 
 
Tasks and End Products: 
a. Regular MTIP amendments (Quarterly) 
b. Administrative modifications to the MTIP (Periodically) 
 
3. REGIONAL TRANSPORTATION MONITORING Project #12-004-03 
(State and Federal Requirements) 
This project involves assembly of observed transportation data collected by others and the coding 
and integration of that data to make it useful for various other SACOG projects and member 
agencies.  Key observed transportation data are:  changes to the region’s roadway, transit, and 
bikeway systems; vehicle volumes on roadways (traffic counts); transit passenger boardings and 
alightings; ongoing Census-related surveys (e.g., American Community Survey); special surveys 
conducted by other agencies (e.g., employee surveys by TMAs and passenger surveys at airports) and 
research institutions; accident statistics from the State-Wide Integrated Traffic Record Systems 
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(SWITRS); congestion surveys by Caltrans and the Texas Transportation Institute; and speed and 
volume data from the States Freeway Performance Measurement System (PeMS).   
 
This project includes SACOG’s activities for coordination with Caltrans and assembly of local data 
for the national Highway Performance Monitoring System (HPMS) as Caltrans begins to redesign its 
reporting process to the Federal Highway Administration.  SACOG is serving as a pilot for how to 
relate local Geographic Information System (GIS) street information to a new statewide system.  
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Biannual update of the “Regional Transportation Monitoring Report” (June 2012) 
 
4. RURAL TRANSPORTATION PLANNING AND COORDINATION Project #12-004-04 
(Board Policy) 
SACOC will implement recommendations of the Rural-Urban Connections Strategy (RUCS) 
Transportation Working group and coordinate with and support efforts of other RUCS working 
groups.  Staff will work with stakeholders from the rural and small urban areas of the SACOG 
region to identify transportation planning challenges, help formulate solutions and strategies, and 
seek the necessary resources to implement programs and/or technical assistance.  Work will also 
include leading or collaborating with partner agencies and other stakeholder groups on technical 
studies; liaising with outside partner agencies, committees, and their related staffs; and meeting with 
SACOG advisory and technical committees such as the Regional Planning Partnership, Transit 
Coordinating Committee, Planners Committee, and other stakeholder groups. 
  
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Consult with rural and small urban stakeholders  
b. Attend SACOG committees and local jurisdictional meetings  
c. Deliver technical assistance as recommended by the Transportation Committee  
 
5. PASSENGER RAIL IMPROVEMENTS  Project #12-004-05  
(State and Federal Requirements) 
SACOG will participate in planning, programming, and operations activities of the Capitol Corridor 
Joint Powers Authority (CCJPA) through its membership on the Staff Coordinating Group (SCG).  
The main focus of this participation will be to identify funds and resolve issues related to supporting 
the current sixteen weekday and eleven weekend round trips and to improve travel times and 
reliability.  In this regard, obtaining additional locomotives and coaches and performing needed 
track upgrades are the highest priority items.  The agency will also monitor and participate in the 
efforts to implement regional rail (i.e., commuter) service between Auburn and Oakland. 
 
SACOG will also participate in the Central Valley Regional Rail Working Group, a collection of 
Central Valley jurisdictions working with the California High-Speed Rail Authority to enhance 
regional rail in the Central Valley corridor between Sacramento and Merced.  In addition, SACOG 
will monitor the work of the California High-Speed Rail Authority and provide input to the 
Authority as it proceeds with its plans for implementing a high-speed rail system between northern 
and southern California.  SACOG staff will actively participate in the planning activities connected 
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with development of the downtown Sacramento Intermodal Project.  SACOG will also attend San 
Joaquin Valley Rail Committee meetings, working with Caltrans and others to enhance the San 
Joaquin Rail service.  Finally, SACOG responds to various passenger rail proposals, which are 
reviewed for potential connectivity to the SACOG region. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Coordination of Capitol Corridor Service with Regional Commuter Rail Proposals 

(Throughout FY 2011-12) 
b. Meeting Reports to SACOG Committees and/or Board on passenger rail development efforts 

(Periodic) 
c. Progress Reports on the efforts of the Central Valley Regional Rail Group to implement a 

regional rail service between Sacramento and Merced (Periodic) 
 
6. CONNECT CARD IMPLEMENTATION Project #12-004-06 
(State and Federal Requirements)    
This project is the implementation planning, procurement, and deployment of a regional universal 
transit fare card system (Connect Card).  A new electronic fare system is expected to simplify transit 
system operations, improve system connectivity, contribute to regional air quality goals, and increase 
the attractiveness of transit to new patrons. 
 
In April 2011, the SACOG Board approved a contract with a primary vendor for the Connect Card 
System.  The successful conclusion of this procurement process began Phase 3 (Implementation) of 
the project.  A memorandum of understanding (MOU) to govern the project through Phase 3 was 
executed in March 2011.  The consortium consists of six transit operators and SACOG.  SACOG is 
managing the vendor contract on behalf of the consortium. 
  
Phase 3 involves full system design, deployment, integration, and testing.  This third phase of the 
project will be guided by the Implementation Plan and the MOU.  Included in this latter phase is the 
establishment of a regional financial and management clearinghouse, the development of the 
regional maintenance and supply systems, and the implementation of smart card technology on the 
participating transit properties.  Full system deployment and acceptance is anticipated by December 
2012. 
 
This work will be performed by SACOG staff, consultants hired for system engineering services, 
and system vendors. 
Tasks and End Products: 
a. Preliminary System Design (August 2011) 
b. Final System Design (October 2011) 
c. System Pilot (April 2012) 
d. System Roll Out, Phase 1 (June 2012) 
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7. TRANSIT TECHNICAL ASSISTANCE AND PROGRAMMING Project #12-004-07  
(State and Federal Requirements) 
SACOG provides general technical and analytical support for the region’s transit operators, as 
broadly directed by the Transit Coordinating Committee (TCC).  Activities may include data 
analysis, digital mapping, survey work, research, the hiring of an intern at the graduate school level 
funded by an FTA Section 5304 Discretionary Grant, and interagency consultations.   
 
SACOG will continue to execute its role as the designated recipient for the Davis and Yuba City 
Urbanized Areas and as the designated recipient for FTA 5316 Jobs Access Reverse Commute and 
5317 New Freedom Program funds for the Sacramento Urbanized Area 
 
SACOG will continue to conduct the programming activities necessary to ensure that the projects of 
region’s transit operators are properly programmed in the SACOG MTIP and MTP so that the 
operators can file the grant applications necessary to operate, maintain, and carry out the programs 
of their systems.  
 
This task also includes all of the work of the transit team staff and finance staff necessary to 
implement, monitor, process payments, and report on the Public Transportation, Modernization, 
and Service Enhancement Account (PTMISEA)/State Transit Bond fund program.  SACOG is 
responsible for the programming, project selection process, application, monitoring, payment of 
invoices for reimbursement, and reporting process for all regional PTMISEA funds for the four-
county RTPA area.  These activities include a twice-a-year call for projects, project selection process, 
application process and execution of sub-recipient agreements with selected transit agencies.  The 
transit operators file semi-annual reports and corrective action plans, as needed.  When projects are 
completed, close-out reports are prepared and filed. 
 
SACOG’s TCC will continue to serve as the FTA fund programming committee associated with the 
SACOG/transit operator MOUs and will prepare the recommended project lists for SACOG Board 
action in the MTIP and RTIP programming process.  Through the TCC, SACOG will continue to 
improve the integration of financial planning and the development and integration of short-range 
transit planning with the region’s long-range transportation plan.  TCC will continue to improve its 
programming process and implement the recommendations of the Transportation Programming 
and Transparency and Equity Study through the ongoing refinement of the project selection process 
and the timely delivery of projects. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Annual FTA fund programming process (5307, 5309, 5310, 5316, and 5317)  

(February 2012) 
b. Annual PTMISEA Transit Bond Act call for projects and funding request submittals 

(May 2012) 
c. Reporting required by PTMISEA Transit Bond Act, including semi-annual reports, 

corrective action plans, close out reports, ten year expenditure plan, and other 
documentation required by the program (Available upon request) 
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8. JOBS ACCESS REVERSE COMMUTE (JARC)/NEW FREEDOM Project #12-004-08  
ADMINISTRATION  

(Federal Requirement) 
SACOG will continue to execute its role as the designated recipient for the FTA 5316 Jobs Access 
Reverse Commute and 5317 New Freedom Program funds for the Sacramento Urbanized Area 
 
Under this project, transit team staff will continue to conduct the programming activities necessary 
to ensure the region’s transit operators projects are properly programmed in the SACOG MTIP so 
that SACOG can file JARC and New Freedom grant applications on behalf of the region's transit 
operators and any other qualified applicants.  
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Annual FTA fund programming process (5316 and 5317) (September 2011) 
b. Draft selection criteria and process guidelines for the annual FTA fund programming 

process (5316 and 5317) (July 2011) 
c. Administer the JARC and New Freedom grants for the Sacramento Urbanized Area 

(5316 and 5317) (Ongoing)  
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ELEMENT 12-005: LAND USE AND HOUSING PLANNING 
 
Objective:  To promote meaningful public discussions and provide planning, analysis, and other 
technical support to housing and land use efforts in the region.  These land use activities are 
designed to gather data and information from around the region to further the activities of MTP 
2035 implementation and to set the stage for the next MTP update. 
 
Discussion:  This element will continue the updating of current and alternative future land use 
patterns and their impacts on the transportation system; provide the technical monitoring data for 
analysis critical to that planning; and complete the housing allocation plan for the region.  One key 
project for this fiscal year will be the continuation of work begun last year on a rural-urban 
connections study to develop regional policies and tools to sustain the economic health and quality 
of life for the region’s rural areas, as well as assess the transportation needs of the rural areas within 
the SACOG region.  Also included is the continuation of the work related to the Airport Land Use 
Commission and new Airport Land Use Compatibility Plans.   
 
Projects: 
 
1. SACRAMENTO REGION BLUEPRINT IMPLEMENTATION Project #12-005-01 
(Local Agreement) 
SACOG staff will continue to update the Blueprint regional land use database with the most recent 
land use plans and zoning codes for each jurisdiction.  The 2035 and 2050 land use data will be 
updated to a new parcel file.  These activities will support ongoing regional Blueprint 
implementation efforts.  SACOG staff will continue to provide educational presentations on 
Blueprint (as requested), respond to Blueprint data and information requests, and maintain up-to-
date content on the Blueprint website.  SACOG will organize up about nine two-hour weekday 
seminars geared toward local government, planning, and public works staffs on topics of Blueprint 
implementation, including the MTP and the next Regional Housing Needs Allocation.  The topic 
areas will be developed in consultation with the Planners Committee.   
 
SACOG staff will continue, at the request of a jurisdiction, review and comment on major 
developments and their alignment to Blueprint principles.  These developments are in various stages 
of the development review process.  In most cases, SACOG staff examines modeling data from 
SACSIM and I-PLACE3S to summarize how the idea or site plan compares with the Blueprint in a 
comment letter.  Sometimes this service includes meetings with local government staff and/or 
representatives from the applicant and/or public testimony at the council/board hearing for the 
project.  SACOG will also continue to coordinate with the other area Joint Power Authorities (JPAs) 
and transit districts that frequently comment on development proposals.   
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Update parcel-level land use database (Available upon request) 
b. Blueprint presentations, response to data and information requests, maintain website content 

(Available upon request)   
c. Review of development proposals, upon request (Available upon request) 
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d. Planners Committee seminars on Blueprint Implementation and topics of regional interest 
(Approximately nine during the year) 

e. Development review letters, upon request (Available upon request) 
 
2. REGIONAL LAND USE MONITORING Project #12-005-02  
(State and Federal Requirements) 
This project maintains up-to-date inventories of available data on housing, employment, land use, 
and local agency general plans in the region.  The inventories developed under this project are 
primarily for internal use.  The Integrated Basemap project (Member, Agency and Transportation 
Services, Project #12-007-14) provides our planning partners, the public, and various researchers 
with these data on an ongoing basis.  A number of ongoing monitoring programs are included in 
this project, and each year, several are highlighted for special attention and included as separate 
projects.  The ongoing monitoring programs included in this project integrate the housing, 
employment, and general plan information with parcel data sets and land development economic 
data (including the Performance Monitoring System for the six-county region). 
 
This work will be performed by SACOG staff and by a consultant for metro study housing data. 
 
Tasks and End Products: 
a. Information and research for agencies and the public (Available upon request) 
 
3. REGIONAL HOUSING NEEDS ALLOCATION (RHNA) Project #12-005-03 
(State Requirement) 
State housing element law requires each council of governments to prepare a Regional Housing 
Needs Plan (RHNP) for all cities and counties within its jurisdiction.  The RHNP provides each city 
and county with a measure of its share of the region's projected housing need by household income 
group over the eight-year period of each jurisdiction's updated housing element.  For the fifth cycle 
of the RHNP, SACOG will prepare the plan for El Dorado, Placer, Sacramento, Sutter, Yolo, and 
Yuba counties for adoption in the second half of 2012.  
 
The emphasis in FY 2011-12 will be on working with stakeholders to review and possibly revise the 
prior methodology for the next update with consideration of the SB 375 and the update of the 
Metropolitan Transportation Plan.   
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Draft Methodology (Early 2012) 
b. Final Regional Housing Needs Plan (October 2012) 

 
4. COMMUNITY DESIGN PROGRAM  Project #12-005-04 
(Local Agreement) 
SACOG will release the application and program guidelines for the fifth round of program funding.  
It will also continue monitoring and assisting with the approximately 70 grants distributed in the 
four rounds of funding in prior years.  This cycle will place an emphasis on smart growth 
implementation, appropriate timeline programming and delivery.  
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This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Program application guidelines (Summer 2012) 
b. Project funding recommendations (End of 2012) 
c. Monitoring of award program-awarded projects (Ongoing through June 2012) 
 
5. RURAL-URBAN CONNECTIONS STRATEGY Project #12-005-05 
(Board Policy) 
The Rural-Urban Connections Strategy (RUCS) is a mitigation measure and Transportation Control 
Measure for the MTP 2035 and a complementary effort to Blueprint implementation.  It approaches 
the region’s growth and sustainability objectives from a rural perspective, emphasizing the challenges 
and opportunities in rural areas.  The project will develop policy recommendations and technical 
tools to support local and regional objectives for enhancing agriculture and rural economies, 
resource conservation, recreation, quality of life, and regional sustainability.  Working groups have 
informed the study of challenges, opportunities, innovations, and implementation strategies for issue 
areas including land use, transportation, local markets/agritourism, and forestry.  Reports from these 
working groups draw upon local and national case studies to demonstrate potential for various 
innovations and strategies.  Additional topics, including water, labor, processing, distribution, and 
local food demand will be initiated in the 2011-12 fiscal year.  The majority of this work will be 
associated with the execution of the Strategic Growth Council grant work (see project #12-005-09). 
Research findings will be presented to the SACOG Board, including elected representatives of the 
six-county region, to address growth and sustainability objectives for rural areas. Data and 
I-PLACE3S modeling support is needed to evaluate and compare strategies.  These activities will 
support Board policy discussion, inform local governments, and support the development of a 
“toolkit” of policy, planning, funding, regulatory, economic, data, and modeling techniques that can 
be used to implement the innovations. 
 
This work will be performed by SACOG staff and by consultants for studies related to the RUCS 
project, public outreach activities, and infrastructure cost model. 
 
Tasks and End Products: 
a. Collect or create data and maps to support the project (Ongoing) 
b. Conduct specific research as needed to support the project and its partners (Ongoing) 
c. Data, maps, and modeling to support the project (Ongoing)  
d. Reports on innovations and strategies for rural sustainability (Ongoing) 
e. Summary of RUCS Forum event outcomes (June 2011) 
f. Toolkit of policy, planning, funding, regulatory, economic, and modeling techniques 

(August 2011) 
 
6. AIRPORT LAND USE COMMISSION (ALUC) Project #12-005-06 
(State Requirement) 
SACOG is the designated ALUC for Sacramento, Sutter, Yolo, and Yuba counties and is 
responsible for developing and maintaining Airport Land Use Compatibility Plans (ALUCPs) for the 
areas around each airport and working with cities and counties to ensure consistency between the 
ALUCPs and local land-use decisions.  Staff will continue to review development proposals for 
consistency with adopted ALUCPs and provide consistency determinations for member cities and 
counties.  ALUC planning boundary maps will also be updated using GIS tools.  During the fiscal 
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year, regional airport operators may request SACOG to update the Airport Land Use Compatibility 
Plans for their airports.  Such updates will be added as contracts. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Consistency reviews of development proposals (Ongoing) 
b. Up-to-date ALUC planning boundary maps for individual airports (As appropriate) 
 
7. YUBA COUNTY AIRPORT LAND USE COMPATIBILITY PLANS— Project #12-005-07 
 BEALE AIR FORCE BASE AND YOLO COUNTY AIRPORT  
(State Requirement) 
SACOG serves as the Airport Land Use Commission for Yuba County.  Two airports—Yuba 
County Airport and Beale Air Force Base—will have updated their Airport Land Use Compatibility 
Plans (ALUCP) by the end of FY 2010-11.  The updated plans will have considered current and 
project airports operations, airport layout, noise impacts and the County’s draft General Plan update. 
This FY, SACOG will distribute the adopted plans and assist jurisdictions and agencies in the plans’ 
implementation.    
 
The work will be performed by SACOG staff, partner agencies, and consultants. 
 
Tasks and End Products: 
a. Assistance with Implementation of Updated ALUCPs (As needed) 
 
8. SACRAMENTO COUNTY AIRPORT LAND USE COMPATIBILITY PLANS— Project #12-005-08  
 MCCLELLAN FIELD AND SACRAMENTO INTERNATIONAL AIRPORT 
(State Requirement) 
SACOG serves as the Airport Land Use Commission for Sacramento County.  Two airports—
McClellan Field and Sacramento International Airport—are both updating their Airport Land Use 
Compatibility Plans (ALUCP).  The ALUCP for McClellan has been ongoing and is expected to be 
completed and adopted by the end of FY 2011-12.  The updated plan for Sacramento International 
Airport is expected to be adopted in 2012 or 2013.  The updated plans will consider current and 
project airports operations, airport layout, noise impacts and the County’s draft General Plan update.   
 
The work will be performed by SACOG staff, partner agencies and consultants. 
 
Tasks and End Products: 
a. Draft updated ALUCP for McClellan Field and Sacramento International Airport  
b. Conduct Public Review Process for Review of Plans  
c. Final adopted McClellan ALCUP 
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9. RURAL-URBAN CONNECTIONS STRATEGY/SUSTAINABLE  Project # 12-005-09 
 COMMUNITIES STRATEGY IMPLEMENTATION 
(Board Policy) 
The Sacramento region is planning for sustainable communities, from the urban centers to rural 
edges in the region.  This project includes work activities that address goals of Senate Bill 375 and 
Assembly Bill 32, including creating economically, environmentally, and equitably sustainable rural 
communities with direct and indirect land use benefits throughout the entire region.  A Strategic 
Growth Council grant award will be used as part of SACOG’s implementation of the Sustainable 
Communities Strategy.  In line with SACOG’s approach of balancing urban growth planning with 
rural economic and environmental sustainability, work for this project will mainly focus on ways to 
support the agriculture industry and rural communities.  
 
Building upon the RUCS project, the work will assess ways to support agriculture with employment, 
housing, transportation and access to services.  Distribution and processing infrastructure needs will 
be determined and feasibility and pro forma work will help craft strategies for deploying facilities. 
Project work also includes supporting rural communities with tools to assist in quantifying cost and 
fiscal constraints of infrastructure and service improvements.  The project work includes identifying 
market demand in the six-county area for local growers and suppliers to expand markets to benefit  
reducing the occurrences of food deserts. 
 
This work on rural economic viability is supported by additional tasks covered by the grant.  Support 
will come from work on CEQA streamlining, which will design a tiering instrument and toolkit by 
and for local partners and stakeholders. SACOG will also develop outreach strategies for the 
updated MTP2035 including information sessions and public hearings.  There will also be technical 
outreach via an expanded interface for assessing land use changes with key travel changes.  
 
Future work will include data development and research on an I-80/Capitol Corridor Strategic Plan. 
This plan will address goods movement and strategies to reduce interregional VMT, including smart 
growth land use policies along the corridor.  The work will help coordinate air quality, land use and 
travel demand assumptions and models for each region.  Other future work includes assembling 
rural policies and plans into a toolkit to help jurisdictions with land use plan updates that protect 
agricultural lands and reduce VMT.   
 
This work will be performed by SACOG staff and consultants. 
 
Tasks and End Products: 
a. Identify unmet demand for healthy locally grown food (November 2011 – July 2012) 
b. Determine needs for agriculture infrastructure to support more locally consumed food (June 

2011 – October 2012) 
c. Identify needs to support adequate agricultural labor in the region (January 2012 – May 2012) 
d. Determine agricultural labor needs (February 2012 – May 2012) 
e. Determine infrastructure and service needs for rural communities and estimate the cost and 

sources of revenue (March 2012 – June 2012) 
f. Build CEQA Streamlining/Tiering tools (May 2012 – June 2012) 
g. Conduct Public Outreach and Visualization (Ongoing) 
h. Survey of diets for various community groups and a regional food consumption 

summary, including a food desert profile report  (June 2011 – June 2012) 
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i. Inventory of current processing and distribution facilities and assessment of facilities 
that can be supported by various regional crop production patterns (June 2011 – June 
2012) 

j. Performance measures, funding strategies and gap assessment to implement the 
Agricultural Worker Transportation Program (January 2012 – May 2012) 

k. Estimate number of agriculture laborers needed and location of that demand for 
current crop production and agriculture infrastructure as well as for scenarios 
(February 2012 – June 2012) 

l. I-PLACE3S model update with an infrastructure cost and fiscal analysis module 
(January 2012 – March 2012) 

m. Work with rural communities, counties and housing agencies to assess infrastructure 
needs, costs and municipal revenues for rural communities and other locations where 
agricultural facilities and labor housing may be sited (March 2012 – June 2012) 

n. A CEQA tiering instrument and toolkit designed by SACOG and its public and private 
sector partners to design an instrument that is objective and consistent with the SCS 
(May 2012 – June 2012) 

o. Develop an expanded open-source web-based interface for the direct application of Ds 
elasticities to changed land use files, providing changes to key travel metrics (July 2011 
– June 2012) 

p. Public outreach for Updated MTP2035 including six county-scale information sessions 
and three public hearings (Ongoing) 

 
10. SPECIALTY CROP BLOCK GRANT PROGRAM Project #12-005-10 
(Board Policy) 
This two-year grant through the California Department of Food and Agriculture (CFDA) will 
complete work needed to assess the feasibility of building a local food system in the greater 
Sacramento region. Key questions that will be addressed include: how to reinvest for local food 
production and aggregation, distribution and transportation infrastructure. Farmers face issues such 
as price, food safety and traceability, storage and cooling, and marketing. Such barriers can be 
addressed through incentives and programs that support farmers growing for local markets. The 
project will identify solutions for farmers and gauge feasibility by analyzing the economic impacts of 
incentives and programs. SACOG will also test the concept of a food hub by focusing on the 
feasibility of food banks serving this purpose. SACOG will study the feasibility of generating the 
volume and scale needed to supply institutions, wholesale and retail markets, while also expanding 
food bank distributions in underserved areas. This work offers a model for improving access to 
fresh, healthy food in underserved, low-income communities, where malnutrition, hunger and 
obesity rates are high. 
 
This work will be performed by SACOG staff with assistance from consultants and regional 
stakeholders. 
 
Tasks and End Products: 
a. Review existing research and interview growers and stakeholders to establish existing 

conditions and barriers to growing product for local markets (September, 2012). 
b. Identify incentives and programs to overcome barriers (December, 2012). 
c. Assess current food bank operations and assess feasibility of expanding operations to increase 

supply for other entities (April, 2013). 
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d. Assemble reports of project findings (June, 2013). 
e. Conduct workshops to report project analysis; Present report to SACOG Board and other 

organizations (Ongoing). 
f. Report on existing barriers to local production, incentives and programs to overcome 

barriers (June, 2013). 
g. Report on food bank operations and feasibility of expanding operations to supply other 

entities (June, 2013). 
h. Workshops with local food system stakeholders (Ongoing). 
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ELEMENT 12-006: METROPOLITAN TRANSPORTATION PLAN PLANNING 
 
Objective:  To build and document consensus in a dynamic forum on policies, strategies and 
projects to address the transportation needs of the region and to balance state and federal mandates 
with the needs and interests of our member jurisdictions. 
 
Discussion:  This element brings together the various projects that directly support the 
development of the new Metropolitan Transportation Plan (MTP).  Ongoing work in various other 
transportation planning, research, and analysis activities will continue under other work elements.  
 
Projects: 
 
PROJECT #12-006-01 IS NOT IN USE. 
 
2. METROPOLITAN TRANSPORTATION PLAN EDUCATION & OUTREACH Project # 12-006-02 
(State and Federal Requirements) 
To support the update of the MTP 2035, SACOG will facilitate a public outreach and education 
component to coincide with the preparation of technical research and planning.  Effective 
transportation decisions cannot fully meet community needs without the active participation of well-
informed, empowered individuals, community groups, and other nongovernmental organizations 
such as businesses and academic institutions.  
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Outreach and education materials to support all public workshops/meetings to provide 

baseline education pertaining to the MTP update (Available upon request)) 
  
3. METROPOLITAN TRANSPORTATION PLAN REGIONAL Project # 12-006-03 
 ENVIRONMENTAL IMPACT REPORT  
(State Requirement and Board Policy) 
This is a continuation of work from FY 10-11 on a two-tiered Environmental Impact Report (EIR) 
for the new MTP in compliance with the California Environmental Quality Act (CEQA).  The EIR 
will include program-level analysis of the entire MTP/SCS as well as project-level analysis of four or 
five specific Transit Priority Areas identified through the Sustainable Communities Planning Grant 
Program (see project # 12-006-05).  The purpose of the EIR is to provide local decision-makers and 
the public with an objective analysis of the potential environmental consequences of the 
implementation of the MTP.  
 
The EIR will analyze potential impacts to the following resource areas:  aesthetics, agricultural 
resources, air quality, biological resources, cultural resources, geology and soils, greenhouse gas 
emissions, hazards and hazardous materials, hydrology and water quality, land use planning, mineral 
resources, noise, population and housing, public services, recreation, transportation and traffic, and 
utilities and service systems.  A new focus for the EIR will be to develop it within the SB 375 
framework that will include the region’s first "Sustainable Communities Strategy" (SCS) that 
integrates transportation and land use planning and that meets, to the extent feasible, the regional 
greenhouse gas reduction targets for the automobile and light truck sector established by the 
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California Air Resources Board.  Projects consistent with a SCS qualify for relief from some CEQA 
requirements, which will reduce project costs, processing time, and legal risks.  SB 375 also 
establishes a new environmental process—a sustainable community’s environmental assessment—to 
streamline the review of transit priority projects.   
 
Furthermore, the Regional EIR will examine environmental impacts in the context of regional 
transportation and land development.  While the MTP is not subject to the National Environmental 
Policy Act (NEPA), subsequent federally-funded individual projects or projects requiring federal 
approval will require a NEPA evaluation.  It is anticipated that the program-level EIR will help to 
expedite subsequent project-level NEPA and CEQA studies and approval of those projects by 
completing initial environmental analyses that can be tiered in subsequent project-level 
environmental reviews. 
 
This work will be performed by SACOG staff and consultants. 
  
Tasks and End Products: 
a. Prepare Draft EIR for SACOG MTP/SCS with Mitigation Measures (November 2011) 
b. Respond to comments on Draft EIR (March 2012) 
c. Prepare Final EIR for SACOG MTP/SCS (April 2012) 
 
4. METROPOLITAN TRANSPORTATION PLAN PLANNING Project # 12-006-04 
(State and Federal Requirements) 
The update to the 2008 plan is timed to coincide with the implementation of SB 375 and the 
region’s first Sustainable Communities Strategy.  Efforts will include the development of plan 
alternatives, policies and strategies, project lists, a financial plan, and a Sustainable Communities 
Strategy and/or Alternative Planning Scenario that aligns with the outcomes from the technical 
scenario and outreach efforts conducted in FY 2010/11.  SACOG’s advisory committees will be 
involved in every step.   
 
Development of the MTP/SCS model networks and land use assumptions will include technical 
analysis using SACOG’s land use and travel demand models to test the various components of the 
plan and apply the range of performance measures to them.  Staff will scale the level of 
infrastructure, maintenance, operational, and programmatic investments in the plan to be consistent 
with the revenue assumptions contained in the financial plan. A preferred MTP/SCS scenario will be 
defined with transportation projects, land use development patterns, and regional policy options that 
reflect the input of the SACOG Board of Directors, the general public and stakeholders, and local 
member and partner agencies.  
 
SACOG will develop a draft MTP and SCS in the summer and fall of 2011.  The draft MTP/SCS 
will be presented in six information meetings with local elected officials in the fall of 2011, followed 
by three public hearings on the draft MTP/SCS.  The SCS development will also be coordinated 
with the development of the Regional Housing Needs Plan per SB 375.  
 
This work will be performed by SACOG staff in close cooperation with regional partners continuing 
from work and coordination started in FY 2009-10. 
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Tasks and End Products:  
a. Develop Draft MTP (November 2011) 
b. Develop Draft SCS (November 2011) 
c. Hold six county-level information meetings with local elected officials on Sustainable 

Communities Strategy (Fall 2011) 
d. Hold 3 public hearings on draft Sustainable Communities Strategy (Winter 2011/2012) 
e. Respond to comments on Draft MTP and SCS (March 2012) 
f. Complete Final 2035 MTP and SCS (April 2012) 
 
5. SUSTAINABLE COMMUNITIES REGIONAL PLANNING GRANT PROGRAM Project #12-006-05  
(Board Policy) 
The U.S. Department of Housing and Urban Development (HUD) awarded the Sacramento 
Regional Consortium $1.5 million to build a Regional Plan for Sustainable Development (RPSD) for 
the six-county Sacramento region.  This grant award recognizes that the Sacramento region has 
moved onto the leading edge in the nation in the type of regional scale, integrated, and inclusive 
planning that is central Sustainability Communities Grant Program.  
 
Three work activities will build an enhanced planning process to expand the MTP into HUD grant’s 
RPSD.  The first activity will increase the opportunity for housing and employment in transit-
oriented sustainable communities through new performance metrics, enhanced and more inclusive 
analysis, an expanded environmental review process for the MTP, and a screening process to 
identify and activate portions of the MTP transit priority area.  The second activity will improve the 
integration of the housing, land use, and transportation components of the existing regional plans 
and cross-connect the Regional Plan for Sustainable Development to federal, state,  and local 
housing programs.  The third activity will integrate natural resources planning with the RPSD to 
protect valuable environmental assets and increase housing opportunities near employment centers.   
A core team of six grant partners will broaden the foundation from SACOG to build and sustain the 
new Sacramento Regional Consortium as we develop the region’s first SCS and RPSD. 
 
This work will be performed by SACOG staff and members of the Sacramento Regional 
Consortium. 
 
Tasks and End Products: 
a. Expand MTP Performance Metrics with input from the Sacramento Regional Consortium 

(June 2011) 
b. Conduct Screening Process to identify the areas of the Transit Priority Areas most ready for 

development, Prepare a Report on the Screening Process and Public Charrette (June 2011) 
c. Report on Permitting Strategies for Six-County Aquatic Resources Inventory 

(September 2011) 
d. Prepare Draft EIR for SACOG SCS/MTP with Mitigation Measures (December 2011) 
e. Assessment of Existing Affordable Housing Conditions, Inventory of Policies, and 

Funding (December 2011) 
f. Regional Analysis of Impediments to Fair Housing (March 2012) 
g. Develop Action Plans for the Transit Priority Areas (Available upon request) 
h. Regional Plan for Sustainable Development (June 2012) 
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ELEMENT 12-007: MEMBER, AGENCY, AND TRANSPORTATION SERVICES 
 
Objective:  To inform local government decisions with impacts to the region’s transportation 
system, SACOG provides core services to its member jurisdictions, local cities, and counties.  The 
agency is responsible for planning, funding, and supporting transportation project delivery within 
federal requirements for reducing vehicle miles traveled, air quality emissions, and some 
consideration for impacts of transportation and land use on greenhouse gases.  Beyond the core 
transportation services, there are a variety of data collection, analysis, and regional services that 
SACOG is in a position to provide to local governments at an economy of scale based on the shared 
interests of the region’s local governments.   
 
Discussion:   This element supports projects that include planning consideration for regional 
amenities such as:  Airports, STARNET, Intelligent Transportation Systems Operations, 
Transportation Development Act Administration, 511 Services, Rideshare Services, I-PLACE3S and 
SACSIM Training, Transit Assistance, Integrated Basemap Program, Sacramento Emergency Clean 
Air and Transportation Program, Regional Information Center, Climate Action Planning, Transit 
Trip Planning, Civic Engagement Grants, Airport Land Use Commissions, McClellan Airport Land 
Use Compatibility Plan Update, Multi-Agency Project Study Reports, Capitol Valley Service 
Authority for Freeways and Expressways, Glenn County Service Authority for Freeways and 
Expressways, and Safe Routes to School.   
 
This element includes reinforcing relations with our member jurisdictions, public agencies, and 
service providers within the six-county area by regularly monitoring websites, agendas, and public 
meetings and maintaining a staff presence on projects and issues related to our core policy areas.  
Staff will continue to provide regular updates to all interested government agencies and elected 
officials on SACOG Board actions and staff activity and attend regular meetings with jurisdictional 
staff through advisory committees and regional city and county managers groups.  It includes 
identifying areas of shared needs for new data collection, analysis, and research services to help 
inform member jurisdiction staff and elected officials.  This element may also include pursuing a 
financing structure or shared staff positions for areas of common interest and need. 
 
Projects: 
 
1. PROJECT DELIVERY Project #12-007-01  
(State Requirement – Board Policy) 
Emphasis for FY 2011-12 will be to continue to foster timely use of funds, provide assistance to 
member jurisdictions in delivering projects, and improve project readiness.  Managing project 
delivery in the region will ensure that projects in the Metropolitan Transportation Improvement 
Program (MTIP) reflect the regional priorities established in the MTP.  In addition, state legislation 
has established provisions concerning timely use of funds for projects adopted into the State 
Transportation Improvement Program (STIP) and for federal funding programmed by the local 
agencies.  SACOG will ensure that project delivery is successful by assisting project sponsors 
through the project scoping, environmental, design, right-of-way, and construction phases of these 
projects.  Particular emphasis will be placed on large scale projects with the potential to be delayed 
by environmental issues.  
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In cooperation with the project sponsors, SACOG will track projects and ensure that appropriate 
funding is available to ensure timely completion.  SACOG will aggressively work with project 
sponsors, as it has since 2004, to ensure that all state and federal projects ready for delivery are 
delivered, irrespective of the years they are programmed, to ensure maximum use and benefit from 
federal and state funds.  Reports will be made to the SACOG Board, regional partners, and the state 
on the status of projects.   
 
In FY 2011-12, project delivery work will include review of requests for fund allocations, time 
extensions, STIP amendments, and participation at the CTC, RTPA, and Rural Counties Task Force 
meetings and  monitoring projects funded under the American Recovery and Reinvestment Act of 
2009 (ARRA). 
 
Additionally, SACOG will work with SACOG Proposition 1B bond project sponsors to ensure that 
all projects are delivered.   
 
Periodic project delivery field visits will be made, and workshops will be developed and presented as 
needed throughout the region.   
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Workshops and training sessions (Available upon request) 
b. Tracking and monitoring projects for delivery issues and timely use of funds (Through June 

2012) 
c. Attendance at RTPA, RCTF and CTC meetings (Through June 2012) 
d. Reports on delivery status for Regional Surface Transportation Plan and Congestion 

Management and Air Quality programs (Available upon request) 
e. Approved STIP allocation requests (When submitted by sponsoring agencies) 
f. Annual Report on Status of 2011 Project Delivery for Federal Funding (January 2012) 
g. Annual Obligation Plan to Caltrans for 2012 Delivery (April 2012) 
 
2. REGIONAL INFORMATION CENTER Project #12-007-02 
(Federal Requirement – Board Policy) 
SACOG provides information for public access through three channels:  the Information Center 
staff, the SACOG library, and our electronic media.  The library is primarily used by SACOG staff, 
but outside users may also view materials.  Electronic media include SACOG’s website and e-mail. 
The Information Center receives most of its data requests by telephone and e-mail, but occasionally 
users visit in person.  Available information ranges from current estimates and forecasts of detailed 
demographics including population and employment, to detailed U.S. Census data on the region’s 
population.  SACOG’s Information Center staff also provides references to sources of information 
available at other organizations.   
 
Much of SACOG’s information is available in both written and electronic format, for the 
convenience of the person requesting it.  This year, SACOG staff will poll our members’ data 
requests to make the most frequently requested data and regional profile information accessible on 
the agency’s website.  New member interaction tracking tools will help staff be more proactive with 
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information and services that can assist in their planning programs and studies.  The information is 
updated regularly as needed. 
 
This work will be performed by SACOG staff and by independent auditors. 
 
Tasks and End Products: 
a. Data summaries (Available upon request) 
b. Updated website (Available upon request) 
 
3. TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION Project #12-007-03  
(State Requirement) 
As the Regional Transportation Planning Agency (RTPA) for 4 counties and 15 cities, SACOG 
provides the review and approval of claims submitted for authorized uses.  As part of this process, 
SACOG prepares and releases Findings of Apportionments for Local Transportation Funds and 
State Transit Assistance funds. 
 
SACOG conducts the annual unmet transit needs process with public hearings throughout the 
RTPA region regarding transit needs and supports the development of short-range transit plans to 
assist in defining unmet transit needs.  Based on hearing results, SACOG performs analyses of 
transit needs to determine whether or not they are reasonable to meet using adopted SACOG 
criteria.  Meetings are held with the Sutter, Yuba, Yolo, and Sacramento County Social Service 
Transportation Advisory Councils to receive input on the staff analysis.  Findings and 
recommendations are then made to the SACOG Board.   
 
SACOG is also responsible for providing necessary annual fiscal and triennial performance audits of 
all claimants.  Performance audits of the operators and SACOG were prepared in FY 2009-10; 
follow-up activities based on the recommendations in the performance audits will continue to be 
carried out in FY 2011-12.  
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Approve claims and file documentation (Available upon request) 
b. Newspaper notices, fliers, and posters (November 2011) 
c. Minutes of Social Service Transportation Advisory Council Meetings (Available upon request) 
d. Fiscal and compliance audits of all claimants (January 2012)  
e. Minutes of Public Hearings (March 2012) 
f. Local Transportation Fund (LTF) Findings of Apportionment for FY 2012-13 

(February 2012) 
g. Unmet Transit Needs Findings for each jurisdiction (April 2012) 
h. STA Findings of Apportionment for FY 2012-13 (Quarterly) 
 
PROJECT #S 12-007-04 AND 12-007-05 ARE NOT IN USE. 
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6. 511/STARNET CAPITAL IMPROVEMENTS  Project #12-007-06 
(Board Policy) 
The SACOG 511/STARNET Capital Improvements project will continue to develop and deploy 
modules for the purpose of regional coordination and data collection and for providing traveler 
information.  These activities will be coordinated with our regional partner agencies through the 
Intelligent Transportation Systems committee.   
 
The work will be managed by SACOG staff and the programming will continue as part of the 
contract with Castle Rock Associates.  It is anticipated that this work will reach conclusion in the FY 
2013-14 budget cycle.  The funds for this work have been fully encumbered as of FY 2009-10. 
 
Tasks and End Products: 
a. Continued discussion of design and deployment options with partner agencies within the 

Intelligent Transportation Committee (Through 2014) 
b. Manage contract with Castle Rock Consultants (Through 2014) 
c. Continued interaction with partner agencies as modules are developed for specific individual 

applications.  Review of Interface Control Documents (ICDs), Concept of Operations 
(ConOps) Testing, and Verification Plans (Continuous, based on module implementation 
schedule) 

d. Develop Testing and Verification Plans for each delivered element (Based on implementation 
of modules) 

e. Identify future opportunities with additional partner agencies and within the design contract to 
best serve the needs of the public (Quarterly) 

f. STARNET and 511 website deployment for data input and display to the public (Fall 
2011, 2012, 2013, 2014) 

g. 511 telephone system incorporating real-time data as input by partner agencies in 
STARNET application (Dependent on implementation of modules and systems 
readiness) 

 
7. TRANSPORTATION DEMAND MANAGEMENT Project #12-007-07 
(Board Policy – Local Agreement) 
SACOG’s Regional Rideshare Program promotes alternative mode use (carpooling, vanpooling, 
public transit, bicycling, walking, and telecommuting).  SACOG provides region-wide Internet 
ridematching and alternative mode information through the 511 telephone number and website.  
Outreach is done primarily through outreach partners (transportation management agencies and 
public agencies that work directly with employers).  The emphasis for FY 2011-121 will be on 
working with the Transportation Demand Management (TDM) Task Force to market alternative 
modes through the 511 phone system and website.  Staff support will be provided to the Task Force 
and its subcommittees, which will advise SACOG on the TDM program and on other related issues.  
SACOG will continue its role in planning and coordinating the Sacramento Regional May Is Bike 
Month campaign.  For FY 2011-12, campaigns are planned throughout the year in addition to 
ongoing ride matching and TDM information services.  Staff will also monitor memoranda of 
understanding with each of the transportation management associations that receive SACOG TDM 
outreach funds.  
 
This work will be performed by SACOG staff and the local transportation management 
organizations. 
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Tasks and End Products: 
a. TDM Task Force meetings (Ongoing) 
b. Brochures and incentive items  (Ongoing) 
c. Contract for rideshare database services (Ongoing) 
d. Contract for call center services (Ongoing) 
e. Coordinate regional May Is Bike Month campaign (January – May 2012) 
f. Wrap-up report for May Is Bike Month campaign (July 2010) 
g. Annual Report on TDM Program to the SACOG Board (August 2010) 
 
8. 511/STARNET OPERATIONS Project #12-007-08  
(Board Policy – Local Agreement) 
Travelers in the Sacramento region and beyond are able to dial one easy-to-remember telephone 
number for complete, comprehensive traveler information:  511.  511 provides access to 
information about all modes of travel:  traffic conditions for commuters, bus and light rail 
information for more than 20 transit agencies, paratransit services for the elderly and disabled, 
ridesharing information, and information on commuting by bike in both English and Spanish. 
 
The Sacramento region, which includes El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba 
counties, is the primary area for this service; however, the number also links callers to 511 services in 
the Bay Area, Nevada, Oregon, and Butte and Glenn counties. 
 
In fiscal year 2011-12, the 511 system is being expanded to provide “511–Roadside Assistance” 
services to the public.  At present this service is offered on most major providers of cellular service; 
efforts will continue to expand the list of active providers.  This feature will allow access to the 
system through the use of cellular phones in the regions covered by the California Highway Patrol 
(CHP) Valley Division (Chico, Truckee, Sacramento, and Stockton communication centers). 
 
In conjunction with the phone service, the website www.sacregion511.org helps users plan their 
daily commute, access transit providers, find a carpool partner, and learn about bicycling as a 
commute option.  With the traffic information on this site, users can check their commute options 
and know the road before they go.  In early 2011/12, users will be able to develop and save personal 
routes.  Reporting along these routes will be available for scheduling based on route and time of day.  
Once behind the wheel, users can call 511 for traffic updates.  If users have saved routes associated 
with their phone numbers, the system will inquire if they wish to hear updates on their personal 
routes or any other 511 option.  Users will be able to have alerts on their routes pushed to their e-
mail accounts or other personal devices.  511 is a joint project between SACOG, Caltrans, and other 
partners.  The main emphasis during FY 2011-2012 will be launching both smart phone services and 
improved web services.  In the first quarter of 2011/12, the re-launching of our 511 products is 
anticipated to undergo a major public media campaign.   In addition, the 511 system for the 
Sacramento Region will be upgraded to full voice activation, and we will continue to supplement the 
real-time traffic information.  This is the second step in a three-year program to greatly improve the 
quality of information provided to the public.  Features scheduled for this release include 200 
regional closed circuit televisions (full streaming video), display of Caltrans congestion management 
systems, highway speed data, weather information, Amtrak Capitol Corridor real-time location and 
arrival time prediction information, multiple transit providers information, and CHP incident data 
on state routes.  Staff will also provide regular updates to our region’s Geographic Information 
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System street map that serves as background for both public and private sector traveler information 
efforts. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. 511 phone services (Ongoing) 
b. 511 website services (Ongoing) 
 
9. 511 AUTOMATED TRANSIT TRIP PLANNING Project #12-007-09 
(Board Policy – Local Agreement) 
This project is administering a regional Google Transit database for eleven transit operators in the 
Sacramento Region.  The Sacramento Regional Transit District (SRTD) is managing the project with 
SACOG oversight and a performance-based funding agreement.  The agreement will fund SRTD 
based upon delivery of information and successful implementation of each transit operator into the 
Google Transit database.  SRTD is also maintaining relationships with each transit operator to 
maintain a stops manager database that will allow for updates to Google Transit as service changes 
are made by each transit operator.  
 
This work will be performed by SACOG staff and by SRTD staff. 
 
Tasks and End Products: 
a. Staff support for database development, training, and technical assistance (Ongoing) 
b. Current Bus/Light Rail information in Google Transit (Ongoing) 
 
10. SACRAMENTO EMERGENCY CLEAN AIR AND  Project #12-007-10 
 TRANSPORTATION (SECAT) PROGRAM 
(State Requirement) 
SECAT funding through Traffic Congestion Relief Program has been exhausted and CMAQ funds 
have been programmed to SACOG for the continued SECAT program.  SACOG will work with the 
Sacramento Metropolitan Air Quality Management District (SMAQMD) to award funding to 
regional truck operators and administer the program. 
 
This work will be performed by SMAQMD staff and SACOG staff. 
 
Tasks and End Products: 
a. Review and authorize SECAT recipient contracts (Ongoing) 
b. Accounting and related activities for the CMAQ funds and contract awards (Ongoing) 
 
11. I-PLACE3S AND SACSIM TRAINING Project #12-007-11 
(Board Policy/Local Agreement) 
The project will hold training sessions for member and peer agency staff on SACOG’s Land Use 
Analysis and Transportation Analysis tools.  I-PLACE3S allows users to construct and analyze 
parcel-based land use plans.  SACSIM, SACOG’s activity based travel model, provides detailed 
estimates of household travel characteristics based on the land use and transportation plans that are 
provided for an area.  Both of these tools can provide our members or their technical advisors with 
detailed information on the impacts of their planning choices. 
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This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Minimum of two I-PLACE3S training sessions for member and peer agency staff 
b.  Minimum of one SACSIM training session and one user group meeting for member agency 

staff 
 
12. SACRAMENTO COUNTY TRANSIT TECHNICAL ASSISTANCE  Project #12-007-12 
(Local Agreement) 
Previously, the Sacramento County Department of Transportation requested that SACOG provide 
transit technical assistance to the county for the management and operation of the transit programs 
in southern and eastern Sacramento County.  The services provided under this agreement are at a 
level above and beyond those normally provided by SACOG in its ongoing work with the region’s 
transit operators.  The scope of services may include the full range of transit management and 
administrative service required for the operation of a transit program, including grants management, 
contract and service monitoring, purchase of equipment and other related activities.  This work is 
performed and paid for on an as-needed basis.  Currently, there is not a contract or agreement with 
Sacramento County for these services.  
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
To be determined by discussion with and direction from Sacramento County based on a menu of 
services in the technical assistance services agreement. 
 
13. SUSTAINABILITY AND CLIMATE ACTION PLANNING ASSISTANCE Project #12-007-13 
(State and Federal Requirements) 
This project supports a number of climate change efforts at SACOG and around the region.  The 
climate change and sustainability projects that are acted upon by the Land Use & Air Quality 
Committee will be supported.  Staff will continue the coordination with the member agencies, local 
air districts, California Air Resources Board (CARB), and other stakeholders toward the 
development of AB32 and SB 375 implementation projects.  This project will have limited resources 
but will strive to provide as much coordination and support as possible to ongoing and new efforts 
to address climate change and sustainability.   
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Participate in the regional climate change meetings (Summaries available upon request) 
 
14. INTEGRATED BASEMAP PROGRAM Project #12-007-14 
(State and Federal Requirements) 
This project produces a regional Geographic Information Services (GIS) street and address file, a 
new housing construction and demolition permit database, and other regional layers that make up 
SACOG’s portion of the Regional Integrated Basemap used by many of our members.  Staff 
facilitates two formal GIS Cooperative groups in Sacramento and Yolo counties and works with 
members in El Dorado, Placer, Sutter, and Yuba counties to collect and standardize street and 
address information for our quarterly published file.  The Regional Street and Address file is used by 
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public safety agencies for local dispatch and regional emergency notification systems.  The file also 
supports 511 operations and planning throughout the region. 
 
This year, staff will be working with our members to designate basemap layers that SACOG will 
maintain and to identify maintenance processes for other information layers that will make up our 
region’s basemap. 
 
This work will be performed by SACOG staff and by a consultant for metro study housing data. 
 
Tasks and End Products: 
a. Quarterly Publications of the Regional Street Address File (Available upon request) 

 
15. I-PLACE3S TRAINING FOR SAN JOAQUIN MPOS Project #12-007-15 
(Local Agreement) 
In order to broaden the base of I-PLACE3S users, SACOG staff is assisting an I-PLACE3S 
development project outside the SACOG region.  The project started in FY 2010-2011 and will be 
completed this year.  The San Joaquin Valley MPOs are developing I-PLACE3S projects for each of 
their eight counties, which will be coordinated as their Blueprint planning moves into it next stage.  
SACOG staff, in cooperation with U.C. Davis, is training MPO staff and interested city and county 
staff as they build their planning projects.   
 
The majority of the training will be by U.C. Davis staff.  SACOG’s role is in initial training classes 
and expert technical assistance.  SACOG is a sub-consultant to U.C. Davis which is contracting with 
the Fresno Council of Governments.   
 
Tasks and End Products: 
a. Final report to U.C. Davis and Fresno COG on training classes (June 2012) 
 
16. I-PLACE3S TRAINING FOR THE CITY OF FRESNO Project #12-007-16 
(Local Agreement) 
In order to broaden the base of I-PLACE3S users, SACOG staff is assisting an I-PLACE3S 
development project outside the SACOG region.  The project started in FY 2010-2011 and will be 
completed this year.  The city of Fresno is developing I-PLACE3S projects for use in its General 
Plan update. SACOG staff will provide expert assistance to the city of Fresno on the application of 
I-PLACE3S to General Plan development and related tasks.   
 
SACOG will consult on launching of the I-PLACE3S program and conducting public workshops 
with I-PLACE3S.       
 
Tasks and End Products: 
a. Status Report (June 2012) 
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17. I-PLACE3S TRAINING FOR MARICOPA ASSOCIATION  Project # 12-007-17 
 OF GOVERNMENTS  

(Local Agreement)   
SACOG will provide technical assistance in the use of the I-PLACE3S land use model for a 
Sustainable Transportation and Land Use Study by the Maricopa Association of Governments 
(MAG).  SACOG will be a sub-consultant to ARUP, the lead consultant for the project.  The 
project started in FY 2010-2011 and will be completed this year.  SACOG will provide strategic 
advice and feedback about the overall modeling approach and the interface between I-PLACE3S and 
any other modeling software used in the project.   
 
The tasks include:  (a) at the outset of the project, help MAG frame future efforts to better integrate 
land use and transportation; (b) provide review and feedback on the development of alternative 
strategies; (c) provide guidance and skill building on I-PLACE3S  application; and (d) provide review 
and feedback during the final strategy development. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products: 
a. Status Report (June 2012) 
 
18. CAPITAL AREA PLUG-IN ELECTRIC VEHICLE PLANNING Project # 12-007-18 
(Board Policy and Local Agreement) 
This is a multi-year grant for $200,000 through the California Energy Commission (CEC), with 
Valley Vision providing a 20% match, for a total of $250,000. This project will begin planning for 
the infrastructure needed to support plug-in electric vehicles (PEVs) in the region. Surveying what 
other local, regional, and state governments are doing around the country will provide a base set of 
information that can be used to inform the process in the Sacramento region. From this effort, a set 
of model policies and strategies will be drafted that addresses the unique PEV challenges of the 
region, including siting and pricing of public PEV infrastructure, infrastructure for multi-family 
dwelling units, retro-fitting existing buildings for PEVs, and building new development with PEVs 
in mind. In order to disseminate the findings from the project, staff will conduct workshops and 
individual meetings with local staff, elected officials, private business, and the general public. 
 
This work will be performed by SACOG staff. 
           
Tasks and End Products: 
a. Form a Regional PEV Coordinating Council (Monthly beginning October 2011) 
b. Regional Best Management Practices Guide (June 2012) 
b. Draft model ordinance and permit streamlining (June 2012) 
c. First responder training (January 2013) 
d. Public PEV planning report (December 2013) 
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19. CALIFORNIA PLUG-IN ELECTRIC VEHICLE COLLABORATIVE Project # 12-007-19 
(Board Policy and Local Agreement) 
This is a one-year grant for $75,000 through the Department of Energy (DOE), Sacramento 
Municipal Utility District (SMUD), and the South Coast Air Quality Management District. In order 
to best prepare the region for plug-in electric vehicles (PEVs), a robust library of information needs 
to be collected and analyzed to begin framing policies for an efficient infrastructure network. 
Surveying what other local, regional, and state governments are doing around the country will 
provide a base set of information that can be used to inform the process in the Sacramento region. 
From this effort, a set of model policies and strategies will be drafted that addresses the unique PEV 
challenges of the region, including siting and pricing of public PEV infrastructure, infrastructure for 
multi-family dwelling units, retro-fitting existing buildings for PEVs, and building new development 
with PEVs in mind. 
  
This work will be performed by SACOG staff and by the City of Sacramento to document its online 
permitting application. 
 
Tasks and End Products: 
a. Regional planner meetings 
b. Regional Best Management Practices Guide (December 2012) 
 
20. SACRAMENTO COUNTY PLUG-IN ELECTRIC VEHICLE PLANNING Project # 12-007-20 
(Board Policy and Local Agreement) 
This is a three year grant for $500,000 through the Department of Energy (DOE) and Sacramento 
Municipal Utility District (SMUD).  This project, focusing entirely on Sacramento County, will begin 
planning for the infrastructure needed to support plug-in electric vehicles (PEVs) in the region. 
Surveying what other local, regional, and state governments are doing around the country will 
provide a base set of information that can be used to inform the process in the Sacramento region. 
From this effort, a set of model policies and strategies will be drafted that addresses the unique PEV 
challenges of the region, including siting and pricing of public PEV infrastructure, infrastructure for 
multi-family dwelling units, retro-fitting existing buildings for PEVs, and building new development 
with PEVs in mind. In order to disseminate the findings from the project, staff will conduct 
workshops and individual meetings with local staff, elected officials, private business, and the 
general public. The project will lead the way for the rest of the region in regard to PEV 
infrastructure planning, creating a regional best management practices that will help guide the 
process for the rest of the region. 
 
This work will be performed by SACOG staff. 
 
Tasks and End Products:   
a. Review existing PEV related policies (June 2012) 
b. Regional Best Management Practices Guide (June 2012) 
c. PEV stakeholder workshops (As needed) 
b. Draft model ordinance and permit streamlining (June 2012) 
c. First responder training (January 2013) 
d. Public PEV planning report (December 2013) 
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ELEMENT 12-008:  PASS-THROUGH TO OTHER AGENCIES 
 
Objective:  To record grants awarded to partner agencies as subrecipients to SACOG. 
 
Discussion:  This element identifies those grants that are awarded to transportation partners but 
must flow through SACOG as the Regional Transportation Planning Agency for the region.  
SACOG exercises limited administrative duties, such as progress reporting and financial 
reimbursement on behalf of the grantee; however, the grantee has responsibility for managing the 
tasks associated with the grant. 
 
Projects: 
 
1. PROFESSIONAL DEVELOPMENT/TRANSIT INTERNSHIPS,  Project # 12-008-01  

WOODLAND, YOLO COUNTY                                        
(Board Policy – Local Agreement) 
The Yolo County Transportation District (YCTD) will provide multiple internship opportunities for 
university students in the transit planning field and provide appropriate training and peer exposure 
for the professional development of the transit interns.  The transit internships will allow students to 
gain a comprehensive overview of a small transit agency operation with an emphasis in planning.  
This should allow the interns to bridge the gap between classroom theory and real world problem 
resolution.  This will also allow the YCTD agency to  develop and implement more planning 
projects with this additional staffing.   
 
This work will be performed YCTD staff. 
  
Tasks and End Products: 
a. Transit Internship Program for FY 2009-10 starts 
b. Internship program continues for next 11 months  
c. Evaluation of program  
d. Recruitment for FY 2010-11 Transit Internship Program (July 2010) 
e. Internship program continues for next 11 months (July 2010 – June 2011) 
f. Recruitment for FY 2011-12 Transit Internship Program (July 2011) 
g. Internship program continues for next 11 months (July 2011 – June 2012) 
h. Final Evaluation of program/Final Report (June 2012 – August 2012  
i. Grant Administration/Quarterly Progress Reports  
 
2. UNITRANS TRANSIT SIGNAL PRIORITY IMPLEMENTATION STUDY  Project #12-008-02 
(Caltrans Transit Technical Assistance Discretionary Grant) 
The Caltrans Discretionary Transportation Planning grant funded Transit Signal Priority (TSP) 
Implementation Study will provide technical assistance to determine the feasibility of a transit signal 
priority system in the city of Davis.  Phase 1 of this study will provide professional expertise to assist 
Unitrans in screening an initial list of 32 intersections jointly identified by Unitrans and the city of 
Davis, prioritizing the top 10 to15 intersections for further study, and developing a cost estimate for 
each of these top-tier intersections.  Phase 2 will use traffic signal computer software to study the 
top-tier intersections that could improve transit operations without undue impact on general traffic 
conditions. 
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Unitrans will assemble a Study Steering Committee that will include (at a minimum) Unitrans and 
city of Davis Public Works senior officials.  This committee will be responsible for reviewing the 
request for proposal for this TSP Implementation Study, analyzing proposals, and assisting in the 
selection of the consultant team.  The Study Steering Committee will then be responsible for 
reviewing interim study documents and providing recommendations to Unitrans senior staff (general 
manager and assistant general manager of administration).  The Unitrans general manager will 
ultimately be responsible for ensuring grant contract compliance and successful implementation of 
the TSP program.  The general manager will also be responsible for all public outreach activities 
presented in the Phase I discussion above. 
 
This work will be performed by Unitrans. 
 
Tasks and End Products: 
a. Assemble Study Steering Committee and select Consultant Team, including Yolo Bus staff 

(Completed) 
b. RFP for professional services and contract for professional services (Completed) 
c. Assess preliminary list of 32 Intersections (Completed) 
d. Develop Working Paper #1 with comments from Steering Committee (July 2010)  
e. Develop Phase I Draft Report with comments from Steering Committee, Davis Safety 

Advisory Commission, and Yolobus Board of Directors (March 2011)  
f. Develop Phase I Final Report and preliminary contract (April 2011) 
g. Execute contract for study of prioritized list of top-tier intersections (April 2011)  
h. Develop Draft Plan and presentations adding comments from Steering Committee, 

Davis Safety Advisory Commission, Yolobus Board of Directors, ASUCD Senate and 
Public (May 2011 – June 2011 ) 

i. Develop Final Plan (June 2011 – July 2011)  
 
3. SACRAMENTO REGIONAL TRANSIT PROFESSIONAL Project #12-008-03 
 DEVELOPMENT PROGRAM   
(Caltrans Transit Professional Development Discretionary Grant) 
There are no changes in the project description from FY 2011 to FY 2012.  However, there are 
substantial changes in the task schedules. 
 
This project will be located in Sacramento but will likely affect the entire Sacramento Regional 
Transit District (SRTD) service area, from the northern border of Sacramento County to Elk Grove 
in the south.  The stakeholders in this case are the many communities that depend on SRTD for 
continued and growing transit service.  SRTD staff currently comments on over two dozen 
development applications per month, in addition to city and county general plans and updates.  The 
training will prepare the SRTD staff to comment on a holistic basis—from both land use and 
transportation planning perspectives—on future development reviews and general plans.    
 
The following are courses taken and planned through this Professional Development grant project: 
 
UC Davis Land Use and Planning Certificate Program: 

 Environmental Planning and Site Analysis (2 people) 
 Urban Planning Design Studio (2 people) 
 Financial Aspects of Planning  (2 people) 
 Planning for Livable Communities (2 people) 
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 Bicycle Planning (1 person) 
 Planning & Environmental Law  (1 person currently enrolled) 

  
National Charrette Institute:  Charrette System Certificate and Management & Facilitation 
Certificate (3 people) 
  
Local Government Commission Workshops: 

 Complete Streets (3 people) 
 SB375 (3 people) 

  
APTA Conferences: 

 Sustainability & Public Transportation Conference (1 person) 
 Intermodal Operations Conference (1 person) 

  
 
National Transit Institute: 

 Paratransit Management & Operations workshop (1 person) 
 TOD Webinar (3 people) 

  
Traffic Safety Center Transportation Research Board (1 person) 
Transportation Research Board Sustainability Committee (1 person) 
 
The grant funds for SRTD Professional Development expire on June 30, 2011.  While the benefits 
of having staff trained to implement transit services in growing areas and to review development 
plans for land use and transportation interactions and interdependencies will continue to benefit the 
SACOG Region, the grant funds will not be used to pay for training after June 30. 
 
This work will be performed by SRTD. 
 
Tasks and End Products: 
 
For Fiscal Year 2010-11: 
a. Urban Land Institute Training (March 2009, April 2009, and June 2009) 
b. University of California Davis Certificate Program (April and September 2009, April and 

September 2010) 
c. Caltrans/CSUS Planning and Project Management Training (March 2009 – April 2009) 
d. National Charrette Institute, multi-participant training (September 2009) 
e. APTA and CUTA Training (March 2009, July – August 2009 and October 2009) 
f. Online GIS and Planning Training (March 2009 – September 2009) 
 
For Fiscal Year 2011-12: 
The following scope of work and task status was revised and updated during the period: 
 
Multiple Land Use and Transportation Planning Courses 
 
Task 1 
1.1  Attend ULI Training (Complete) 
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Task 2 
2.1  Attend UCD Certificate Program (April-May 2011; time may be extended because of staff 
workload or cancellation of classes) 
2.2  Attend CSUS/Caltrans Planning & Project Management Certificate Program (program was 
canceled); Tech Transfer (course was canceled; cannot find any Caltrans courses to substitute) 
2.3  Attend NCI Training (complete) 
 
Task 3 
3.1  Attend APTA Training (June 2011) 
3.2  Attend CUTA-ACTU Training (out of country travel not possible); taking TRB, LGC and APA 
training in substitution (time extended because of staff workload – January 2012, February 2012, 
April 2012) 
 
Task 4 
4.1  Take online coursework in GIS through ESRI (time extended because of staff workload – June 
2011-June 2012) 
4.2 Take online coursework through Planetizen (time extended because of staff workload – June 
2011-June 2012) 
 
4. YOLO COUNTY TRANSPORTATION DISTRICT SERVICE  Project #12-008-04 
 IMPLEMENTATION TRAINING  
(Board Policy – Local Agreement) 
The transit planning service implementation training will allow the YCTD planning staff to develop 
a more comprehensive understanding of service implementation.  The transit planning service 
implementation training will include workshops, seminars, and conferences concerning effective 
communication and community participation in service implementation, connection between land 
use and public transit, and the marketing of transit.    
 
This work will be performed by YCTD. 
 
Tasks and End Products: 
a.  Staff will attend training program courses (July 2009-June 2012)    
b.   Final evaluation of program/Final Report (June 2012)  
 
PROJECT #12-008-05 IS NOT IN USE. 
 
6. PHASE 3 OF THE STATE ECONOMIC LAND USE  Project #12-008-06 
 MODEL DEVELOPMENT 
(Board Policy – Local Agreement)  
This project’s objective is to assist Caltrans and its model development team at U.C. Davis.  
SACOG will act as the administrative agent only but will realize significant benefits when the model 
development is completed.  
 
The project is the third stage of the statewide PECAS economic land use model, a full production 
version that will enable Caltrans and the MPOs to begin testing some major policy questions.  This 
project is coordinated with the update of the state travel model, which is fully compatible with the 
economic land use model.    
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The project is a multi-year effort that will carry over to OWPs in subsequent years; previous tasks 
and end products are included for reference. 
 
This work will be performed by SACOG staff and consultants. 
 
Tasks and End Products: 
a. Status report on PECAS activity allocation (AA) module (October 2011) 
b. Status report on PECAS space development (SD) module (October 2011) 
c. Status report on integration of travel model (October 2011) 
d. Final report (October 2011 
 
PROJECT #12-008-07 IS NOT IN USE. 
 
8. REGIONAL TRANSIT COMPREHENSIVE OPERATIONAL ANALYSIS Project #12-008-08 
(Board Policy – Local Agreement) 
In 2010, Sacramento Regional Transit District (RT) was awarded a Caltrans discretionary grant for a 
Comprehensive Operational Analysis (COA).  Due to the dramatic loss of operating revenues that 
accompanied the downturn in the economy, RT significantly reduced revenue service in June 2010.  
This turn of events provides RT with an opportunity to reevaluate the way it currently provides 
service and look for ways to make it more effective and efficient, as well as planning for how to best 
reinstate service hours as funds become available for expansion.  The COA includes a technical 
analysis of current service, demographics, and ridership and commute patterns, and looks at future 
transit needs.  The technical analysis is supported with significant community input on the short-
term service needs and preference for service options.  The COA will guide RT management and 
policy leaders to better meet the transit needs in the RT region and lay the groundwork for the long-
term implementation of the Transit Master Plan. 
 
In 2009, RT was awarded grant funds for project #11-008-05, Transit Master Plan Implementation 
(MPI) to recommend short-term service changes tied to the implementation of the Transit Master 
Plan as well as to help plan for annual service changes.  This project focused on service changes 
within selected community areas.  The implementation of this project has not started.  RT and 
SACOG staff met with Caltrans staff to explore ways to better coordinate these two projects, 
because many of the work tasks will be accomplished concurrently, and the TMP Implementation 
project will utilize the Comprehensive Operational Analysis as the methodology to recommend 
service changes.  It was decided to combine these two projects into the Comprehensive Operational 
Analysis project.  Because these two grants were awarded based on a competitive process, the work 
products initially included in the Master Plan Implementation grant award have been specifically 
included in the COA project. 
 
A consulting team has been selected, a subrecipient agreement has been executed, and a contract 
and notice to proceed provided to the consulting team.  The consulting team has completed the 
initial kickoff meeting and is gathering data for analysis. The COA will have a Phase I Short-Term 
Service Plan (5 years) and a Phase II Long-Term Service Plan that matches the Transit Master Plan 
horizon (10 years). 
 
This work will be performed by RT staff and consultants. 
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Tasks and End Products: 
Phase 1: 
a. Task 1.  Data Collection and Analysis (Phase 1)—Catalog of information collected for use 

in this analysis (April 2011) 
b. Task 2.  Data Analysis—Needs and opportunities report (June 2011) 
c. Task 3.  Review of Service Standards—Revised service standards (July 2011) 
d. Task 4.  Short Term Transit Service Plan—Short Range Transit Plan (October 2011) 
e. Task 5.  Community Participation—All meetings will be tied to a major deliverable 
f. Task 6.  Final Report—Final Report and Executive Summary  January 2012) 
Phase 2: 
g. Task 7.  Community Participation—All meetings will be tied to a major deliverable 
h. Task 8.  Long Term System Expansion—Long Term System Expansion Plan 

(December 2011) 
 
9. AMERICAN RIVER CROSSINGS ALTERNATIVES STUDY Project # 12-008-09 
(State and Federal Requirements and Local Agreement) 
This project will analyze potential crossings of the American River as called for in the Sacramento 
2030 General Plan, the SACOG Regional Blueprint and the adopted Metropolitan Transportation 
Plan to relieve congestion on I-5 caused by limited options for local traffic to utilize local streets to 
connect employee-rich neighborhoods north of the river with the jobs-rich central core. 
 
This work will be performed by City of Sacramento staff and outside consultants and is funded by a 
Caltrans Partnership Planning grant. 
 
Tasks and End Products: 
a. Finalize scope; draft a comprehensive request for proposals; distribute RFP; conduct a pre-

proposal workshop; score and rank proposals; interview top candidates; select a preferred 
consultant team; perform final contract negotiations; and enter into a Professional Services 
Agreement (Work to be started in second quarter of 2011/2012) 

b. Establish a project management team and project advisory committee (Work to be started in 
the third quarter of 2011/13) 

c. Develop a Purpose and Need Statement; define a defensible study area; and identify logical 
crossing termini (Work to be started in fourth quarter of 2012/2013) 

d. Coordinate and facilitate stakeholder meetings; coordinate and facilitate stakeholder site visits; 
schedule, prepare, advertise and conduct public workshops to share project objectives and 
results with the general public and to gather public input; develop analysis summaries; develop 
PowerPoint presentations for City Council workshop and final adoption; conduct early 
informal outreach to regulatory agencies (On-going activity starting in third quarter of 
2012/2013 through project completion) 

e. Perform GIS mapping of physical, environmental, and neighborhood constraints to inform 
the determination of feasible bridge locations; select and map potential bridge locations and 
types based upon the opportunities and constraints analysis as well as the stakeholder input 
and the Purpose and Need Statement (Work to be started in first quarter of 2012/2013) 

f. Conduct a screen line analysis of river crossing travel demand within the study area to evaluate 
performance measures; prepare planning level cost estimates for each of the potential bridge 
crossing locations and cross section alternatives; develop a set of performance measure 
evaluation criteria based upon the Purpose and Need Statement, well-established community 
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values, and stakeholder input; apply the evaluation criteria to the feasible crossing alternatives 
to objectively evaluate the options (Work to be started in second quarter of 2012/2013) 

g. Document and summarize all previous technical analysis including a recommendation for 
subsequent steps for leading alternatives; prepare draft and final plan and a concise summary 
of the Final Report for general distribution (Work to be started in the second quarter of 
2012/2013)  

h. Draft Report (January 2013); Final Report and Executive Summary (March 2013) 
 
10. UNITRANS INTELLIGENT TRANSPORTATION SYSTEM (ITS) PROJECT Project #12-008-10 
(California Transportation Commission Allocated Funding) 
The California Transportation Commission grant funded Intelligent Transportation System (ITS) 
Project will provide implementation of the third/final phase of the Unitrans ITS project. The first 
phase of the Unitrans ITS Project, which was completed in 2007-08, included installation of infrared 
emitters on each bus that requests extension of the green phase for three intersections on the UC 
Davis campus. The second phase completed in 2009-10, included installation of a GPS-based 
automatic vehicle location system that provides automatic passenger counters on each bus.  
 
Project goals include the following: 
 
 Improve schedule adherence for Unitrans buses and reduce transit vehicle emissions. 
 Provide access to the gated portions of the UC Davis campus for Unitrans and Yolobus 

vehicles. 
 Provide local matching funds for the completion of the construction of the interactive 

transit information kiosk at the Davis Intermodal Station to provide real time bus arrival 
times and other passenger information to riders transferring between Amtrak operated trains 
and Unitrans, Davis Community Transit and Yolobus services. The kiosk is federally funded 
by a Federal transit Administration grant that requires a local matching source to begin the 
project.   

 
This work will be performed by Unitrans staff, with assistance from third-party contractor(s) for 
installation of equipment. 
 
The third /final phase includes the following tasks and end products.  
 
Tasks and End Products: 
a. GPS emitters for each bus to coordinate with traffic signals to improve on time 

performance (November 2012). The following tasks will be performed to achieve this 
milestone: 
1. Develop final scope of work for the emitter equipment (May 2012) 
2. Advertise for procurement of emitters and related equipment (June 2012 through July 

2012) 
3. Award contract for emitters and related equipment (July 2012) 
4. Install emitters and related equipment (August 2012 through September 2012) 
5. Finalize testing and close-out contract (October 2012 through November 2012) 

b. The installation if GPS/Infrared phase selectors for intersections on the UC Davis 
campus and the City of Davis (February 2013). The following tasks will be performed 
to achieve this milestone: 
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1. Develop final scope of work for the phase selector and other related intersection 
equipment (May 2012) 

2. Advertise for procurement of phase selectors and related equipment (June 2012 through 
July 2012) 

3. Award contract for phase selectors and related equipment (July 2012) 
4. Advertise for procurement of phase selector contractor installation services (July 2012) 
5. Award contract for phase selector installation services (August 2012) 
6. Install emitters and related equipment (September 2012 through November 2012) 
7. Finalize testing and close-out contract (December 2012 through February 2013) 

 
c. Implementation of an interactive transit information kiosk at the Davis Intermodal 

Station (April 2013).  The following tasks will be performed to achieve this milestone: 
1. Develop final scope of work for the kiosk and other related equipment (March 2012) 
2. Advertise for procurement of kiosk and related equipment (April 2012 through June 

2012) 
3. Award contract for kiosk and related equipment (July 2012) 
4. Advertise for procurement of kiosk contractor installation services (August 2012) 
5. Award contract for kiosk installation services (September 2012) 
6. Receive delivery of kiosk (October 2012) 
7. Install kiosk and related equipment (November 2012 through December 2012) 
8. Finalize testing and close-out contract (January 2013 through April 2013) 
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ELEMENT 12-009: MISCELLANEOUS OTHER FUNDING 
 
Objective:  To add required projects to the OWP which are funded and executed by partner 
agencies. 
 
Discussion:  Partner agencies receive certain funding from FTA for projects within their district.  
However, federal regulations require that SACOG carry these authorized projects in its OWP in 
order to meet the funding guidelines.  These are projects over which SACOG has no authority 
except as the Regional Transportation Planning Agency for the region. 
 
Projects: 
 
1. UNITRANS – CNG FUELING FACILITY STUDY Project #12-009-01 
Unitrans completed its compressed natural gas fueling facility in 1996.  This important facility 
provides primary fueling for Unitrans’ fleet of almost 40 buses, as well as secondary/back-up fueling 
for Yolobus, Davis Community Transit, and U.C. Davis Fleet Services.  A difficulty with the current 
facility is that it uses two of the only three Pignone Nuovo natural gas compressors in North 
America, and parts are becoming difficult to obtain.  In fact, Unitrans maintenance staff has had to 
custom manufacture normal-wear parts, as well as major components, for these two compressors in 
order to keep the fueling facility online.  As such, Unitrans is seeking professional advice from a 
natural gas fueling facility expert on methods to ensure continued long-term CNG capacity for 
Unitrans and its partners.  
 
The start date for this project is unknown as this study currently does not have a source of funding. 
However, once funding is identified, Unitrans staff anticipates this project will take less than one 
year to complete. 
 
This work will be performed by outside consultants. 
 
Tasks and End Products: 
a. Project initiation and scoping meeting  
b. Publish RFP and award contract  
c. Begin study (September 2011) 
d. Publish Recommendations Report (September 2012) 
 
PROJECT #12-009-02 IS NOT IN USE. 
 
3. UNITRANS – PARKING LOT STUDY FOR DOWNTOWN DAVIS Project #12-009-03 
The city of Davis has a vibrant downtown, within close proximity of the U.C. Davis campus. 
Travelers within the area, as well as those that travel to and from the area, are blessed with a 
relatively wide range of travel modes, including high-intensity Unitrans fixed route bus service, 
Amtrak trains, intercity and regional bus (Amtrak Thruway, Yolobus, Fairfield-Suisun Transit), 
extensive bicycling facilities and use, regional and local paratransit services, and a high degree of 
pedestrian travel.  However, the interaction of these modes, capacity constraints, and access are 
often in conflict as the city and campus continue to expand.  This study will address these conflicts 
and will attempt to ascertain the need for a long-term parking facility in the downtown area. 
Specifically, the study will detail the parking shortcomings in the downtown area, develop and 
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review a list of potential parking facility sites, review the potential environmental impacts at each 
site, choose a locally-preferred site, and determine the funding that would be available from the 
various stakeholders (transit operators, redevelopment agency, city, etc.).   
 
This work will be performed by outside consultants. 
 
Tasks and End Products: 
a. Project initiation and scoping meeting  
b. Publish RFP and award contract  
c. Begin study (September 2011) 
d. Publish Recommendations Report (September 2012) 
 
PROJECT #12-009-03 IS NOT IN USE. 
 
4. SACRAMENTO REGIONAL TRANSIT DISTRICT DOWNTOWN-NATOMAS- Project #12-009-04 
 AIRPORT RAIL PROJECT 
(Federal Requirement) 
The transitional analysis for the Green Line to the Airport has been completed.  The Minimum 
Operating Segment (MOS)-1 to Richards Blvd is under construction with most of the design and 
utility work completed.  The MOS-1 will be operational in 2012.  
 
This work will be performed by SRTD and consultants. 
 
Tasks and End Products: 
a. Completion of MOS-1 (January 2012 ) 
 



 

OWP FY 2011-12 – Amendment #1, December 15, 2011 Page 83 

ELEMENT 12-012: FEDERAL TRANSIT ADMINISTRATION JOB ACCESS REVERSE 

COMMUTE AND NEW FREEDOM PROGRAM ADMINISTRATION 
 
Objective:  To administer the FTA Job Access Reverse Commute (JARC) and New Freedom grant 
programs for the Sacramento Urbanized Area (5316 and 5317). 
 
Discussion:  SACOG will continue to execute its role as the designated recipient for the FTA 5316 
Jobs Access Reverse Commute and 5317 New Freedom Program funds for the Sacramento 
Urbanized Area. 
 
Under this project, SAOG staff will continue to conduct the programming and administrative 
activities necessary to ensure the region’s transit operations projects are properly programmed in the 
SACOG MTIP so that SACOG can file JARC and New Freedom grant applications on behalf of 
the region’s transit operators and any other qualified applicants, and SACOG can let subrecipient 
agreements with successful JARC and New Freedom applicants.  
   
Projects: 
 
1. SACRAMENTO REGIONAL TRANSIT DISTRICT JARC OPERATING  Project #12-012-01 
 ASSISTANCE   
(Federal Requirement) 
The Sacramento Regional Transit District (SRTD) is using FFY 2006, 2007, 2009, 2010 JARC funds 
to fund extended service hours in the early morning (prior to 7 a.m.), evening (after 6 p.m.) and 
weekend (Saturday and Sunday).  The Unmet Transit Needs process has identified gaps in services, 
including early morning and later evening service, additional/longer peak period service (for suburb-
to-suburb commutes), and weekend services.  In working with Sacramento County’s various human 
services agencies, SRTD has found that many existing fixed route transit services do not run early 
enough or late enough to meet the needs of the many people who work outside of traditional 
Monday-Friday 8 a.m. to 5 p.m. work periods. 
 
This work will be performed by SRTD. 
  
Tasks and End Products: 
a. Provide JARC program qualified transit services (Ongoing) 
b. Annual FTA Reporting (May 2012)  
 
2. ROSEVILLE TRANSIT JARC OPERATING ASSISTANCE Project # 12-012-02 
(Federal Requirement) 
The city of Roseville Transit is using FFY 2006 and 2010 JARC funds to extend their weekday 
revenue hours on core fixed routes, as well as an extension of the hours on their Dial-A-Ride (DAR) 
services (and operate DAR on three current non-service holidays) to provide transportation to 
employees getting off work in the evening.  The additional hours will also allow employees to 
connect with Placer County Transit and Sacramento Regional Transit in the evening. 
 
This work will be performed by the city of Roseville. 
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Tasks and End Products: 
a. Provide JARC program qualified transit services (Ongoing) 
b.   Annual FTA Reporting (May 2012)  
 
3. SACOG JARC OPERATING AND CAPITAL ASSISTANCE Project # 12-012-03 
(Federal Requirement) 
The Late Night Alternative Transit Service is applying for JARC funds.  Building off of the 
information learned in the “After Nine Transit Service Alternatives Study,” SACOG intends to 
oversee the implementation of the recommended late night service operation, whether it is (1) dual 
use of Paratransit, Inc., services already operating during the late night hours; (2) use of private 
sector taxi and or limousine companies; (3) flexible extensions of service by public operators still 
operating late night service; (4) phased return of targeted, limited levels of late night service in 
selected areas using low-cost operating alternatives; (5) vanpooling or other ridesharing 
opportunities; (6) volunteer driver and/or community car-sharing programs; or (7) other service 
alternatives yet to be determined.  The service would go into effect April 1, 2011. and continue for a 
two-year demonstration period (concluding March 31, 2013) with the purpose of providing an 
affordable, safe, reliable service to/from work for residents with non-traditional work shifts. 
SACOG will contract out the operation of this service to whichever agency, organization, or 
combination of agencies and/or organizations is deemed the most practical by the “After Nine 
Transit Service Alternatives Study.” 
 
This work will be performed by the Late Night Alternative Transit Service. 
 
Tasks and End Products: 
a. Complete Study of After Nine (late night) Transit Service Alternatives in the SACOG Region 

(July 2011) 
b. Fund JARC program qualified transit services (Ongoing) 
c. Annual FTA Reporting (May 2012) 
 
4. PARATRANSIT, INC., JARC MOBILITY MANAGEMENT Project # 12-012-04 
(Federal Requirement) 
Paratransit, Inc., is using FFY 2006 JARC funds for mobility management activities including travel 
training and a “one-stop” call center. 
 
This work will be performed by Paratransit, Inc. 
 
Tasks and End Products: 
a. Provide JARC qualified mobility management services (Available upon request) 
b. Annual FTA Reporting (May 2012)  
 
5. COUNTY OF SACRAMENTO DEPARTMENT OF HEALTH Project # 12-012-05 
 JARC OPERATING ASSISTANCE  
(Federal Requirement) 
The County of Sacramento, Department Human Assistance (Sacramento County) is using FFY 
2007, 2008 and 2009 JARC funds to fund the following:  (1) Foster Grandparents, which provides 
low-income seniors with a small stipend and transportation reimbursement provided they work 20 
hours per week in service to children in their community; (2) Senior Companions, which provides a 
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small stipend and transportation reimbursement to low-income seniors who provide light respite 
care and transportation assistance where traditional transit services are not available; and (3) Mather 
Community Campus (MCC), which serves qualified homeless families and single adults who believe 
employment is an essential part of building a new life.  Because of transportation challenges faced by 
the residents, MCC currently has a contract with Volunteers of America to provide bus 
transportation to sites important to residents.  Operating primarily on a fixed schedule, this core bus 
service supplements limited RT service to the Mather Light Rail station by making numerous trips 
throughout the day, starting as early as 5 a.m. and ending as late as 10:30 p.m.; provides direct 
service to the Charles A. Jones Skills Center and other job training sites; provides service to nearby 
Alcoholic Anonymous meetings (required for residents recovering from substance abuse) to help 
residents stay sober and maintain their employability; and provides transportation for residents and 
their belongings when they move into MCC.  As an ancillary service, the van provides transportation 
to nearby shopping locations so residents can purchase food and other necessities.  On an 
emergency basis, the van occasionally provides transportation to individuals with urgent medical 
appointments.  This service is ADA accessible.  
 
This work will be performed by Sacramento County. 
 
Tasks and End Products: 
a. Provide JARC qualified operations (Ongoing) 
b. Annual FTA Reporting (May 2012) 
 
6. YOLO COUNTY TRANSPORTATION DISTRICT JARC OPERATING Project # 12-012-06 
 ASSISTANCE 
(Federal Requirement) 
The Yolo County Transportation District (YCTD) is using FFY 2009 and 2010 JARC funds to 
operate early morning and later evening fixed route bus services targeting the transit dependent 
population is in Yolo and Sacramento counties. 
 
This work will be performed by YCTD. 
 
Tasks and End Products: 
a. Provide JARC qualified operations (Ongoing) 
b. Annual FTA Reporting (May 2012) 
 
7. CITY OF ROSEVILLE SOUTH PLACER COUNTY NEW FREEDOM Project # 12-012-07 
 ONE-STOP CALL CENTER 
(Federal Requirement) 
The city of Roseville is using FFY 2006, 2008 and 2010 New Freedom funds to operate a one-stop 
call center for call intake and trip dispatching for all participating public transit operators and 
private/non-profit transportation providers in South Placer County.  This project involves the 
purchase and or leasing  of equipment, furniture and facilities to handle at least five to seven 
dispatchers and customer service representatives to take calls and dispatch vehicles for demand-
response transit trips. 
 
This work will be performed by the city of Roseville. 
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Tasks and End Products: 
a. Provide New Freedom qualified mobility management services (Ongoing) 
b. Annual FTA Reporting (May 2012) 
 
8. PARATRANSIT, INC., NEW FREEDOM MOBILITY MANAGEMENT Project # 12-012-08 
(Federal Requirement) 
Paratransit, Inc., (PI) is using FFY 2007, 2008, 2009 and 2010 New Freedom funds for a project that 
will expand PI`s current services to include mobility management activities, including those activities 
outside of the current Paratransit, Inc. service area. 
 
This work will be performed by Paratransit, Inc. 
 
Tasks and End Products: 
a. Provide New Freedom qualified mobility management services (Ongoing) 
b. Annual FTA Reporting (May 2012)  
 
9. SACRAMENTO REGIONAL TRANSIT DISTRICT NEW FREEDOM  Project # 12-012-09 
 CAPITAL IMPROVEMENTS  
(Federal Requirement) 
The Sacramento Regional Transit District (SRTD)  is using FFY 2007 and 2009 New Freedom 
funds for a projects to provide enhanced system access for persons with disabilities, including 
particularly, persons with limited mobility and visual impairments. 
 
This work will be performed by SRTD. 
 
Tasks and End Products: 
a. Provide New Freedom qualified capital improvements (Ongoing) 
b. Annual FTA Reporting (May 2012)  
 
10. WESTERN PLACER CTSA NEW FREEDOM OPERATING ASSISTANCE Project # 12-012-10 
(Federal Requirement) 
Western Placer CTSA is using FFY 2008 and 2010 New Freedom funds to operate CTSA alternative 
public transportation service in the urbanized portion of Placer County. 
 
This work will be performed by Western Placer CTSA. 
 
Tasks and End Products: 
a. Provide New Freedom qualified operations (Ongoing) 
b. Annual FTA Reporting (May 2012)  
 
11. COUNTY OF SACRAMENTO DEPARTMENT OF HEALTH Project # 12-012-11 
 NEW FREEDOM OPERATING ASSISTANCE      
(Federal Requirement) 
The County of Sacramento, Department Human Assistance (Sacramento County) is using FFY 2008 
New Freedom funds to operate the Senior Companions and Senior Nutrition Services transport 
programs in Sacramento County; these services are ADA accessible. 
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This work will be performed by Sacramento County. 
 
Tasks and End Products: 
a. Provide New Freedom qualified operations (Ongoing) 
b. Annual FTA Reporting (May 2012) 
 
12. YOLO COUNTY TRANSPORTATION DISTRICT NEW FREEDOM Project # 12-012-12 
 OPERATING ASSISTANCE  
(Federal Requirement) 
The County Yolo County Transportation District (YCTD)  is using FFY 2008, 2009 and 2010 New 
Freedom funds to operate the Yolobus Special specialized public transportation services for elderly 
and disabled persons in Yolo, Sacramento and Solano counties. 
 
This work will be performed by YCTD. 
 
Tasks and End Products: 
a. Provide New Freedom qualified operations (Ongoing) 
b. Annual FTA Reporting (May 2012) 
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INDIRECT COSTS 
FISCAL YEAR 2011-12 
 
Total Direct Salaries and Benefits from OWP  $     6,020,870 

Total Indirect Expenditures         2,597,661 

Carry Forward (+/-) from FY 09-101           (191,499)

Adjusted Indirect Total Costs  $     2,406,162 

INDIRECT RATE - FY 2011-12
(Total Adjusted Indirect Costs ÷ Total Direct Salaries 
and Benefits from OWP) 39.96%

EXPENDITURES: Amount

Meetings/Training  $          15,000 
Printing              13,500 
Consultant              65,000 
Mileage              12,000 
Legal Services              60,000 

Other Expenses                4,500 
Books & Periodicals                4,500 
Office Supplies              45,000 
Postage              18,000 
Telephone              35,000 
Office Equipment Maintenance              15,000 
Memberships              25,000 
Depreciation              36,000 
Insurance              71,000 
Building Rent - Meridian Plaza            603,947 
SACOG Vehicle Parking                8,100 
Office Equipment < $1,000              15,000 
Accounting Processing Costs                8,000 
Career Development Program              50,000 
Computer Software Maintenance/Licenses              85,000 
Temporary Services                   500 
Indirect Staffing (salaries/benefits) 1,407,614 
TOTAL  FOR  FY 2011-12  $     2,597,661 

1This dollar amount includes the $191,499 carryover number from the cumulative FY 2009-10 
Indirect cost calculation, per Caltrans ICAP audit procedures. This number has to match the OWP 
indirect costs shown on the OWP Expenditure page. These are costs that SACOG over recovered in 
past years. 
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INDIRECT PROJECTS 
 
Objective:  To provide management and administrative support of the agency’s advisory role to 
local government on matters of interjurisdictional concern, its comprehensive planning program in 
transportation, and its mandates in airport land use planning, housing, air quality, and water quality. 
 
Discussion:  To provide management support of SACOG’s transportation project funding and 
delivery efforts and its comprehensive transportation planning programs, the public information, 
technical services, various special projects, and local technical assistance.  
 
Projects:  
 
1. INFORMATION SYSTEMS 
 (State and Federal Requirements) 
Information Systems staff maintains and develops SACOG's computing and networking 
environment; provides programming and database application support; and prepares an annual 
Information Technology Plan to guide improvements to the environment. 
 
Tasks and End Products: 
a. An effective and well-maintained computing and information systems environment (Ongoing) 
 
2. FINANCE/ACCOUNTING/AUDITING 
Staff performs a number of tasks, including the financial monitoring of grant awards, preparation of 
the annual operating and OWP budget, obtaining approval of the Cost Allocation Plan, preparation 
of various external and internal financial reports, and ongoing accounting and record-keeping duties.  
In addition, staff prepares and obtains approval of numerous third-party contracts to implement 
various components of the work program; arranges for the required annual financial and TDA 
audits and ensures their completion in a timely manner; maintains compliance with internal control 
structure and procedures for administering grants, ensuring that there are no violations of laws and 
regulations; provides risk management services; administers the purchasing policy; administers pass-
through funds; and provides support to SACOG staff.   
 
Tasks and End Products: 
a. Various grant invoices for reimbursement (Pursuant to grant requirements) 
b. Various monthly/quarterly external/internal financial reports (Monthly/quarterly) 
c. Agreements with funding agencies to secure funding (Ongoing) 
d. Obtain and maintain adequate insurance policies to provide necessary coverage for office 
 facilities and equipment (Ongoing) 
e. Annual financial transactions report to the State Controller (August 2011) 
f. Annual financial audit of SACOG for fiscal year 2009-010 (December 2011) 
g. Annual Operating Budget for FY 2012-13 (April 2012) 
h. Cost Allocation Plan for FY 2012-13(May 20121) 
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3. HUMAN RESOURCES 
Responsible for SACOG’s salary and benefits administration; human resource policy monitoring 
and compliance; recruitment of and recordkeeping for staff; insures compliance with all federal and 
state wage and benefit regulations; performs wage, benefit and classification studies; prepares 
updates to all internal administrative documents, e.g., Personnel Rules, Classification Plan, 
Administrative Procedures; and interprets adopted agency policies and procedures for staff and 
external requests.   
 
Tasks and End Products: 
a. Maintain the Employee Handbook (Ongoing) 
b. Performance evaluation reports of staff  (Ongoing) 
e. Maintain and administer agency compensation and benefits plans (Ongoing) 
f. Maintain personnel files (Ongoing) 
h. Prepare and maintain records of all payroll/personnel records (Ongoing) 
i. File and report payroll/personnel transactions to appropriate entities (Monthly) 
 
4. OFFICE OPERATIONS 
Staff performs a variety of tasks including secretarial, receptionist, photocopying, mail processing, 
errand running, bulk mailing, office equipment maintenance, vehicle maintenance, meeting 
arrangements and scheduling, travel arrangements, FPPC reporting functions, and ensuring 
compliance with the Brown Act.  This project includes all administrative functions involved with 
Board of Directors meetings, including the preparation, processing, and posting of agendas in 
accordance with the Brown Act, agenda package assembly, and preparing minutes of the meeting.  
Staff also provides administrative support to Board committee meetings.  Administrative functions 
include programming and training of word processing system utilized by all staff, as well as 
maintenance of pertinent office forms, records, and documents.  Staff conducts such duties as may 
be required by the bylaws of the Building Financing Corporation. 
 
Tasks and End Products: 
a. Agendas and staff reports for monthly Board of Directors and committee meetings (Ongoing) 
b. Agency correspondence, forms and documents (Ongoing) 
c. Minutes of Board and committee meetings (Ongoing) 
d. Maintain and administer legal agreements with third-party contractors, partner agencies and 
 others (Ongoing) 
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CALTRANS REGIONAL PLANNING ACTIVITIES WITHIN THE SACRAMENTO AREA 

COUNCIL OF GOVERNMENTS AREA FOR FISCAL YEAR 2011-12 
 

ACTIVITY DESCRIPTION PRODUCTS 
  
System Planning Completion of system 

planning products used by 
Caltrans and its 
transportation partners 

 District System Management Plan Update 
 Transportation Corridor Concept Reports for 

the following State Routes:  12, 20, 84, 104, 
505, and 267 

 Transportation System Development Plan  
 Two Feasibility Studies:  I-80 (from Davis to 

Downtown); and Route 99 (from I-5/99 to 
Route 70 Wye) 

 Implementation of Strategies included in the 
2009 Corridor System Management Plans (CSMPs) 
for segments of Interstate 80, Interstate 5, U.S. 
50, and State Routes 99, 65, 51, and 49 

 CSMP State of the Corridor Reports 
 SR 51 Corridor Development Plan 
 District 3 Goods Movement Plan 
 District 3 Park and Ride Plan 
 District 3 Bike Guide 

   
Advance Planning Completion of pre-

programming studies (e.g., 
Project Study Reports) so as 
to be ready to program 
resources for capital projects 

Project Initiation Documents (PID), as indicated 
in the “District 3 non-SHOPP (State Highway 
Operation and Protection Program) PID Work 
Program” [see pages 90 and 91] 

   
Regional Planning Participate in and assist with 

various regional planning 
projects and studies 

Participation in the following projects and studies: 
 California Interregional Blueprint/California 

Transportation Plan 
 2035 MTP Update 
 Capital South East Connector Study project 

development activities 
 Highway 50 Partnership 
 Placer Parkway project development activities 
 Sacramento Subregional Traffic Impact 

Mitigation Fee Program 
 Interregional Truck Operations on I-5/SR 99 

and STAA Truck Route Improvement Project 

   
Local Development 
Review Program 

Review of all local 
development proposals 
potentially impacting the 
State Highway System 

Assistance to lead agencies in their fulfillment of 
the CEQA process to ensure the identification 
and mitigation of local development impacts to 
the State Highway System 
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CALTRANS DISTRICT 3 FY 2011-12 NON-STATE HIGHWAY OPERATION AND 

PROTECTION PROGRAM (SHOPP) PROJECT INITIATION DOCUMENT WORK  
PLANS IN THE SACRAMENTO AREA COUNCIL OF GOVERNMENTS REGION 
 

 
 
 

County 

 
 
 

Rte. 

 
 
 

Purpose & Need 

 
 

Improvement Description

 
 
 

Location 

Project
Cost with
Support 

($M) 
PLA 65 Provide travel time advantage to 

encourage use of vanpools, 
carpools and transit to reduce 

congestion in the corridor.   

Add HOV (High-
Occupancy Vehicle) Lane(s) 

 

I-80 to City of 
Lincoln 

 

$  60.00 

SAC 5 Operational improvements to 
reduce congestion caused by 

weave/merge bottleneck. 

Add Auxiliary Lane
 

SB Starting at Hwy 
50 connector ramp 
and ending at the 

Sutterville Road off-
ramp 

   4.00

SAC 5 Operational improvements to 
reduce congestion caused by 

weave/merge bottleneck. 

Add Transition Lane
 

Southbound (SB) 
starting at the 

Garden Highway 
off-ramp and ending 

at the Garden 
Highway on-ramp 

   2.00

SAC 5 Provide travel time advantage to 
encourage use of vanpools, 

carpools and transit to reduce 
congestion in the corridor.  

Add HOV Lane(s)
 

Garden Highway to 
Sacramento 

International Airport

100.00

SAC 16 Develop a Corridor 
Development Plan (e.g., Project 
Initiation Document) to identify 
needed improvements along this 

developing corridor. 

Corridor Development Plan
 

Hwy 50 to Grant 
Line Road 

 

TBD

SAC 50 Operational improvements to 
reduce weave/merge bottleneck.

Add Auxiliary Lanes
 

Eastbound & 
Westbound Sunrise 

Boulevard to 
Zinfandel Drive 

 

   6.00

SAC 50 Interchange modification 
needed to respond to major 

developments south of Hwy 50, 
to provide access & reduce 

interchange congestion. 

Reconstruct Interchange
 

Hazel Avenue south 
of Folsom 
Boulevard 

 

  65.00

SAC 51 Preliminary investigation to 
determine and prioritize 

operational strategies and capital 
projects to reduce severe traffic 

congestion on Capital City 
Freeway. 

Candidate improvements 
include, but are not limited 

to, an extension of the SR99 
HOV lanes, creation of new 

auxiliary lanes, 
modifications to existing 

bridges and overcrossings, 
ramp modifications and 

other improvements. 

State Route (SR) 
51/SR 99/US 50 IC 

to SR 51/I-80 
Junction  

20.00
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County 

 
 
 

Rte. 

 
 
 

Purpose & Need 

 
 

Improvement Description

 
 
 

Location 

Project
Cost with
Support 

($M) 
SAC VAR Project Oversight needs for the 

proposed high speed rail 
segment from Sacramento to 

Merced segment. 

Modify Structure
 

Multiple state 
highway crossing 

locations in  
District 3 

 

TBD

SAC VAR Conflicts with vehicles entering 
and exiting mainline lanes at 

interchange ramps cause 
mainline congestion, reducing 
travel speed and increasing air 

pollutant emissions.  Ramp 
metering reduces mainline 
congestion by improving 

merging and weaving 
movements. 

 

Ramp meter installation at 
various locations 

 

Various (VAR)
 

5.00

SAC/SUT 99 Provide travel time advantage to 
encourage use of vanpools, 

carpools and transit to reduce 
congestion in the corridor. 

Add HOV Lane(s)/ Modify 
Interchange 

I-5 / SR 99 to the 
SR 99 / SR 70 

separation  
 

110.00

SAC/ED 50 Operational improvements 
through the use of Closed-
Circuit Television Cameras 
(CCTVs) and Ramp Meters 

Intelligent Transportation 
Systems (ITS) Elements 

ED ITS Phase 1: El 
Dorado Counties - 
Seven CCTVs, 4 
Ramp Meters, 

Highway Advisory 
Radio 

2.70

SAC/SUT VAR Operational improvements 
through the use of CCTVs 

 

ITS Elements
 

CCTV Outlying 
Areas: Sacramento, 
Yolo, Placer, and 
Sutter Counties 

1.64

SAC/YOL VAR Full detection and traffic 
monitoring on Congestion 
System Management Plan 

(CSMP) corridors including 
truck counting capabilities. 

ITS Elements
 

VAR  
 

2.70

SUT 99 Enhance operations through 
low cost operational 

improvement strategies. 

Signalization-ITS 
enhancements, turn 

pockets, and drainage 
improvements.   

Yuba City - from 
Bogue to Pease 

 

2.36

SUT 99 Enhance operations through 
low cost operational 

improvement strategies. 

Flatten cross-slope, and the 
associated facility upgrades. 

Live Oak - from 
Elm to Kola 

 

4.00
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EL DORADO COUNTY TRANSPORTATION COMMISSION 
FISCAL YEAR 2011-12 PLANNING ACTIVITIES 
 
WORK ELEMENT 50:  INDIRECT COSTS—To manage and administer the day-to-day operations of the 
agency. 
  
END PRODUCTS: 
1. Warrant registers (Monthly) 
2. Employee performance reviews (Annually) 
3. Financial statements and financial reports (As needed) 
4. Tax reports (Quarterly) 
5. Updated Bylaws, Administrative Operating Procedures, and Personnel Policies (As needed) 
 
WORK ELEMENT 100:  AGENCY ADMINISTRATION AND MANAGEMENT—To provide management 
and administration of the Overall Work Program, conduct the day-to-day operations of the agency, 
and provide support to the Commission and its committees.   
 
END PRODUCTS: 
1. Fiscal Year 2011/2012 Overall Work Program Quarterly Reports (Quarterly) 
2. Fiscal Year 2011/2012 Overall Work Program Amendments (As needed) 
3. Fiscal Year 2012/2013 Overall Work Program (March 2012 [Draft], June 2012 [Final]) 
4. Agendas for Technical Advisory Committee and Transportation Commission meetings 

(Monthly, or as needed) 
5. Publish public hearing notices (As needed) 
 
WORK ELEMENT 110:  INTERGOVERNMENTAL COORDINATION—To coordinate the efforts of the 
Commission with Tribal, local, regional, and state agencies. 
 
END PRODUCTS: 
1. Reports to the Commission on intergovernmental coordination and activities of related local, 

regional, and state agencies as well as the Shingle Springs Rancheria Tribal Government (As 
needed) 

2. Correspondence and communications to other government agencies and jurisdictions (As 
needed) 

 
WORK ELEMENT 120:  TRANSIT ADMINISTRATION—To effectively administer the provisions of the 
Transportation Development Act (TDA), including receiving, reviewing, and approving claims for 
Local Transportation Funds and State Transit Assistance Funds for El Dorado County in the 
jurisdiction of the El Dorado County Transportation Commission (Western Slope); to provide staff 
support to the EDCTC Social Service Transportation Advisory Council (SSTAC).  
 
END PRODUCTS: 
1. Preliminary and Final STA and TDA apportionments for Fiscal Year 2012/2013 (February/ 

June 2012) 
2. Unmet Transit Needs Analysis and Findings, if warranted (As needed) 
3. Allocation instructions to the County Auditor for TDA and STA funds (June 2012) 
4. Claim notifications to jurisdictions (June 2012 ) 
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5. Independent audits of claimants and the Commission (December 2011) 
6. Press releases, public service announcements, public notices, and public meeting/hearing flyers 

(As needed) 
7. SSTAC agendas and minutes (As needed ) 
 
WORK ELEMENT 121:  TRANSIT PLANNING—To coordinate with the El Dorado County Transit 
Authority (EDCTA) on the development and implementation of transit-related planning efforts 
To coordinate with the El Dorado County Transit Authority on the implementation of state and 
federal grant programs that are not administered through the Transportation Development Act 
Transit Planning is a new work element in the EDCTC OWP.  It replaces the planning component 
of the Transit Administration and Planning work element, which has been a long-standing work 
element in EDCTC’s annual OWP. 
 
END PRODUCTS: 
1. Coordinated Transportation Human Service Plan and Short and Long Range Transit Plan 

amendments (As needed) 
2. Press releases, public service announcements, public notices, and public meeting/hearing flyers 

(As needed) 
3. FTA Section 5310, 5307 and 5311 (Transit Technical Assistance and Transit Planning Studies) 

grant applications and programming documents (As needed) 
4. PTMISEA and California Transit Security Grant Program applications and programming 

documents (As needed) 
5. Reporting documents for FTA grant funded projects (Quarterly) 
 
WORK ELEMENT 125:  EL DORADO COUNTY AIRPORT LAND USE COMMISSION—To effectively 
administer the El Dorado County Airport Land Use Commission (ALUC) and related aviation 
system planning activities; to provide technical assistance to the Placerville and Georgetown Airport 
Manager and the Cameron Park Airport District manager; and to update and maintain the Airport 
Comprehensive Land Use Compatibility Plans (ALUCPs) for each of the three airports under the 
jurisdiction of the El Dorado County ALUC. 
 
END PRODUCTS: 
1. Determination of project consistency with ALUCP (As needed) 
2. Determination of general plan consistency with ALUCP (As needed) 
3. Aviation-related grant proposals, funding plans, and interagency agreements (Ongoing) 
4. ALUC meeting agendas (As needed) 
5. ALUCP amendments (As needed) 
6. Final Georgetown Airport ALUCP and CEQA Document (June 2012 ) 
7. Final Placerville Airport ALUCP and related CEQA Document (June 2012 ) 
8. Final Cameron Park Airport ALUCP and related CEQA Document (June 2012 ) 
 
WORK ELEMENT 130:  EL DORADO COUNTY FREEWAY SERVICE PATROL—To operate a Freeway 
Service Patrol (FSP) along US 50 within El Dorado County. 
 
END PRODUCTS: 
1. FSP contract (Ongoing—expires June 30, 2013) 
2. Progress reports (Quarterly) 
3. FSP brochures (Ongoing) 
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WORK ELEMENT 200:  REGIONAL TRANSPORTATION PLAN—To prepare and implement the EDCTC 
Regional Transportation Plan (RTP) and coordinate with SACOG on the development and 
amendment of the El Dorado County components of SACOG’s Metropolitan Transportation Plan 
(MTP).   
 
END PRODUCTS: 
1. RTP amendments and updates (As needed) 
2. SACOG MTP update that includes El Dorado County projects and priorities (SACOG 

schedule) 
3. Updated population, employment, housing, and traffic data (Ongoing) 
4. Amendments to the MTP and MTIP (As needed) 
5. Assistance to member agencies and EDCTA on RTP, MTP, and MTIP issues (As needed) 
6. Document Tribal government-to-government relations (As needed) 
 
WORK ELEMENT 244:  CITY OF PLACERVILLE AND EL DORADO COUNTY PAVEMENT MANAGEMENT 

PROGRAM DATABASE MAINTENANCE—To provide support and oversight for the MicroPaver 
Pavement Management Program (PMP) database for the City of Placerville; to provide a systematic 
method for determining roadway pavement maintenance, rehabilitation, reconstruction, and funding 
priorities; and to support the maintenance and licensing agreements for the MicroPaver PMP for the 
City of Placerville and El Dorado County. 
 
END PRODUCTS: 
1. MicroPaver Database maintained at an EDCTC workstation (Ongoing) 
2. Pavement Condition Reports for the City of Placerville maintained road systems (As needed) 
 
WORK ELEMENT 247:  DIAMOND SPRINGS AND EL DORADO AREA MOBILITY AND SUSTAINABLE 

COMMUNITY VISION PROJECT—To identify opportunities to enhance modal choices and 
connectivity to meet future transportation demands and review existing historical documents, 
relevant plans, community identity policies, historic district guidelines, and begin developing a 
streetscape plan as preparation for EDCTC’s future planning effort in the Diamond Springs and El 
Dorado area.    
 
END PRODUCTS: 
1. Diamond Springs-El Dorado Area Mobility and Sustainable Community Vision (December 

2011) 
 
WORK ELEMENT 248:  DIAMOND SPRINGS AND EL DORADO AREA MOBILITY AND SUSTAINABLE 

COMMUNITY PLAN—To enhance modal choices and connectivity to meet future transportation 
demands and to identify the multi-modal transportation infrastructure and land use planning that 
will provide the foundation for long-term economic and community well-being while protecting 
environmental, historical, and cultural resources.   
 
END PRODUCTS: 
1. Draft Diamond Springs-El Dorado Area Mobility and Sustainable Community Plan (February 

2013) 
2. Final Diamond Springs-El Dorado Area Mobility and Sustainable Community Plan (June 

2013) 
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WORK ELEMENT 251:  EL DORADO COUNTY TRANSIT AUTHORITY TRANSIT RIDERSHIP SURVEY—To 
develop and administer a comprehensive on-board ridership survey to evaluate and improve existing 
public transportation services provided by the El Dorado County Transit Authority (EDCTA).  
 
END PRODUCTS: 
1. Draft EDCTA Transit Ridership Survey (September 2011) 
2. Final EDCTA Transit Ridership Survey (November 2011) 
 
WORK ELEMENT 252:  EL DORADO HILLS COMMUNITY TRANSIT NEEDS ASSESSMENT AND U.S. 50 

CORRIDOR TRANSIT OPERATIONS PLAN—Develop a community transit needs assessment and 
operations plan for El Dorado Hills and an associated implementation plan for El Dorado Transit 
to transition toward a US 50 corridor transit system that supports improved community route 
service in the areas of Placerville, Pollock Pines, Diamond Springs, Cameron Park and El Dorado 
Hills. 
 
END PRODUCTS: 
1. Draft El Dorado Hills Community Transit Needs Assessment and US 50 Corridor Transit 

Operations Plan (September 2012) 
2. Final El Dorado Hills Community Transit Needs Assessment and US 50 Corridor Transit 

Operations Plan (November 2012) 
 
WORK ELEMENT 255:  RECREATION AND TOURISM RURAL ROADWAY SIGNIFICANCE AND IMPACT 

STUDY—To identify the significance of regional recreation and tourism travel patterns through rural 
areas connecting urban population centers to the recreation resources of the Lake Tahoe Basin; to 
quantify the value of rural roadway networks which provide the connectivity between urban 
population centers and regionally significant recreation destination; to provide data and analysis 
from which local agencies can better understand the implications of transportation policy decisions 
impacting rural roadways and recreational travel; and to develop consensus among regional, state, 
and federal policy makers to design and implement investment and funding strategies as well as 
transportation policies which further improvements to rural transportation infrastructure that serves 
as the framework for recreation and tourism travel. 
 
END PRODUCTS: 
1. Draft Recreation and Tourism Rural Roadway Significance and Impact Study (March 2013) 
2. Final Recreation and Tourism Rural Roadway Significance and Impact Study (June 2013) 
 
WORK ELEMENT 300:  STATE AND FEDERAL PROGRAMMING—To select and prioritize projects and 
program funds available through the State Transportation Improvement Program (STIP), including 
the Regional Transportation Improvement Program (RTIP) and Interregional Transportation 
Improvement Program (ITIP); and to select and prioritize projects and program funds available 
through the federal Transportation Equity Act (SAFETEA-LU) including Regional Surface 
Transportation Program (RSTP) and Congestion Mitigation and Air Quality (CMAQ) funds.  
 
END PRODUCTS: 
1. Selection of projects and programs to use state and federal funds available to the Commission 

from SAFETEA-LU (Ongoing) 
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2. 2012/13 – 2016/17 EDCTC RTIP in accordance with State statutory requirements 
(December 2011) 

3. CTC adopted STIP (Biennially) 
4. STIP Amendments (As needed ) 
5. Document Tribal government-to-government relations (As needed) 
 
WORK ELEMENT 310  TRANSPORTATION PROJECT DELIVERY AND OVERSIGHT—To insure that 
projects using federal, state, and local grant funds use those funds in a timely and cost effective 
manner; and to coordinate with local and Tribal jurisdictions to develop projects that meet specific 
federal program guidelines. 
 
END PRODUCTS: 
1. Timely delivery of STIP, RSTP, TE, and CMAQ funded projects (On schedule) 
2. Maintained project status database (Ongoing) 
3. Quarterly reports to the Commission on the status of project delivery of STIP, RSTP, CMAQ, 

and TE projects (August 2010, November 2010, February 2011, May 2011) 
4. Federal grant and fund program applications (As needed) 
5. Approved allocation requests for STIP and TE funds (As needed) 
6. Propose STIP and TE amendments (As needed ) 
 
WORK ELEMENT 330:  ALTERNATIVE TRANSPORTATION PROGRAMS—To promote projects that will 
maintain, improve, and expand public transit systems and other alternative modes of transportation, 
such as carpooling, bicycling, and walking.  Additional measures include compressed work weeks 
and telecommuting.   
 
END PRODUCTS: 
1. School Pool brochures (September 2011 ) 
2. School Pool rideshare match lists (September 2011 – June 2012) 
3. Spare-the-Air campaign materials (July 2011– October 2011) 
4. Marketing materials for alternative transportation promotions (As needed) 
5. Press releases, newsletter, and newspaper articles (Quarterly, or as needed) 
6. Document Tribal government-to-government relations (As needed) 
7. SPTC transportation facility grant applications (i.e., Bicycle Transportation Account) (As 

needed) 
 
WORK ELEMENT 400:  PUBLIC EDUCATION, OUTREACH, AND MARKETING—To support EDCTC’s 
project delivery, planning, and consensus-building programs by providing information on 
transportation and related issues and by seeking input on these issues from interested parties.  This 
effort includes responding to information requests from Tribal governments, local agencies, the 
general public, and news media, fostering more public awareness of EDCTC and its efforts, and 
maintaining the EDCTC website.   
 
END PRODUCTS: 
1. Maintenance of computerized mailing list database (Ongoing) 
2. News releases (As needed) 
3. EDCTC website (Ongoing) 
4. EDCTC Extra (March 2012) 
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5. Presentations to jurisdictions, neighborhood associations, special interest advocacy groups, 
and others (As needed) 

6. Promotional materials specific to special alternative transportation events (As needed) 
7. Document outreach efforts and meetings with traditionally under-represented and under-

served populations and their community leaders (As needed) 
 
WORK ELEMENT 410:  TRANSPORTATION ADVOCACY PROGRAM—To obtain discretionary state and 
federal transportation funds for highway and street improvements, transit operations, 
pedestrian/bicycle improvements, and other miscellaneous transportation projects, and to 
participate in the legislative process to benefit the county’s transportation interests. 
 
END PRODUCTS: 
1. Legislative analysis and staff reports (Monthly) 
2. Funding for priority projects (Ongoing) 
3. Legislative Advocacy Program (February 2012) 
4. Printed materials for “Cap-to-Cap” lobbying effort (March 2012) 
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PLACER COUNTY TRANSPORTATION PLANNING AGENCY 
FISCAL YEAR 2011-12 PLANNING ACTIVITIES 
 
WORK ELEMENT 10:  AGENCY ADMINISTRATION AND MANAGEMENT—To provide management and 
administration to all work elements in the Overall Work Program and to conduct day to day 
operations of the agency. 
 
END PRODUCTS: 
1. PCTPA meeting agendas and staff reports, paper and online versions (Monthly) 
2. List of warrants (Monthly) 
3. Quarterly reports of PCTPA operating budget status (Quarterly) 
4. Quarterly progress reports of  FY 2011/12 Overall Work Program (Quarterly) 
5. Revisions to FY 2011/12 Overall Work Program and Budget  (As needed) (October 2011, 

March 2012) 
6. Preliminary Draft of  FY 2012/13 Overall Work Program and Budget (February 2012) 
7. Final FY 2012/13 Overall Work Program and Budget (May 2012) 
8. Employee performance reviews (Annually) 
9. Updated Bylaws, Operating Procedures and Personnel Policies (As needed) 
10. Actuarial analysis of benefit programs (As needed) 
 
WORK ELEMENT 11:  TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION—To effectively 
administer all aspects of the Transportation Development Act (TDA) in the jurisdiction of the 
Placer County Transportation Planning Agency. 
 
END PRODUCTS: 
1. Preliminary Annual Findings of Apportionment for FY 2012/13 (February 2012) 
2. Financial and Compliance Audits of PCTPA and all TDA claimants (March 2012) 
3. A report summarizing the unmet transit needs testimony, including analysis and 

recommendations for findings of unmet transit needs (February 2012) 
4. TDA claims (Ongoing) 
5. SSTAC meeting agendas (Ongoing) 
6. Transit Operators Working Group meeting agendas (Ongoing) 
7. Final Findings of Apportionment for FY 2011/12 (August 2011) 
 
WORK ELEMENT 12:  INTERGOVERNMENTAL COORDINATION—To coordinate with outside agencies 
and jurisdictions on matters pertinent to transportation planning, programming, and funding. 
 
END PRODUCTS: 
1. Staff reports to Board and jurisdictions on pertinent topics (As needed) 
2. Correspondence and communications to other governmental agencies (As needed) 
3. Information packages on Cap-to-Cap projects (April 2012) 
4. Legislative analysis and reports (Monthly) 
5. Letters supporting or opposing pertinent legislation (As needed) 
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WORK ELEMENT 14:  COMMUNICATIONS & OUTREACH—To inform the public of the Agency’s 
activities and gather effective public input. 
 
END PRODUCTS: 
1. Information pieces, such as press releases, Power Point presentations, fliers, and brochures 

about transportation issues (Ongoing) 
2. Fact sheets, program and project summaries, and other printed materials (As needed)  
3. “E-newsletter” (Monthly) 
4. Community television videotapes (Monthly)   
5. Agency web site updates (Ongoing) 
6. Project signage (In accordance with construction schedule) 
7. LincolnBypass.com website and updates (Ongoing) 
8. Invitations, press releases, and agendas for ground-breaking, ribbon-cutting, or other 

commemorative events, including Lincoln Bypass and I-80 Bottleneck Phases 2 and 3 (In 
accordance with construction schedule) 

 
WORK ELEMENT 15:  BUILDING ADMINISTRATION—To provide management and administration of 
the Agency's office property. 
 
END PRODUCTS: 
1. Accounts receivable, accounts payable, balance sheets, and other accounting records  

(Ongoing) 
2. Tenant leases  (As needed) 
 
WORK ELEMENT 20:  REGIONAL TRANSPORTATION PLAN (RTP) — To update the Placer County 
Regional Transportation Plan and coordinate with SACOG on the development of the Metropolitan 
Transportation Program (MTP). 
 
END PRODUCTS: 
1. SACOG/PCTPA MTP workshop agendas and peripheral materials (As needed/in accordance 

with SACOG schedule) 
2. SACOG MTP 2035 progress reports and documents, including Sustainable Communities 

Strategy, project lists, air quality conformity determinations, and/or environmental 
documentation (In accordance with SACOG schedule) 

3. Regional Transportation Plan (RTP) 
 
WORK ELEMENT 23:  WESTERN PLACER CONSOLIDATED TRANSPORTATION SERVICES AGENCY 

(CTSA) ADMINISTRATION—To provide staffing and administrative support for the Western Placer 
Consolidated Transportation Services Agency (CTSA) Joint Powers Authority (JPA). 
 
END PRODUCTS: 
1. Joint Powers Agreement amendments (As needed) 
2. WP CTSA FY 2011/12 Budget updates (As needed) 
3. WP CTSA FY 2012/13 Budget  (May 2012) 
4. Contracts for CTSA transit services (Annually/as needed) 
5. WP CTSA Board agendas and minutes (Quarterly/as needed) 
6. WP CTSA financial reports (Quarterly) 
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7. Reports, audits, and other documentation required of CTSAs (July 2011 – June 2012/as 
needed) 

 
WORK ELEMENT 27:  AIRPORT LAND USE COMMISSION—To administer the Placer County Airport 
Land Use Commission (ALUC) and related aviation activities. 
 
END PRODUCTS: 
1. Scope of work and RFP for ALUCP update for Placer County airports (September 2011) 
2. Draft ALUCP update for Placer County airports  (June 2012) 
3. Determinations of project consistency with ALUCP, including public hearings (As needed) 
4. Grant proposals, funding plans, and interagency agreements (Ongoing) 
5. ALUC meeting agendas (As needed) 
 
WORK ELEMENT 30:  CONGESTION MANAGEMENT PROGRAM—To meet state Congestion 
Management Program requirements, including providing trip reduction programs to Placer County. 
 
END PRODUCTS: 
1. Updated “Way to Go” brochures (September 2011) 
2. Taxi rides and rent-a-car services for emergency ride home participants (As needed) 
3. Marketing materials for alternative transportation promotions (As needed) 
4. Employee transportation coordinator meeting agendas (Quarterly) 
5. Newsletter articles (As needed) 
6. Summary of outreach efforts and promotions (Monthly) 
7. Bucks for Bikes promotional material, applications, and subsidies (February 2012) - (May 

2012)  
8. Marketing materials for coordinated transit marketing campaigns (As needed) 
9. Marketing materials for general awareness transit advertisements (As needed) 
10. Public service announcements for public transit services (As needed) 
11. Newsletter articles (As needed) 
12. Radio commercials for Summer Youth Pass program (April 2012 – June 2012) 
13. Summary of outreach efforts and promotions (Monthly) 
 
WORK ELEMENT 33:  BIKEWAY PLANNING—To provide ongoing bicycle planning, safety education, 
and coordination services. 
 
END PRODUCTS: 
1. Bikeway funding applications (As needed) 
2. Draft Dry Creek Greenway Plan (June 2012/in accordance with SACOG schedule) 
 
WORK ELEMENT 35:  RAIL PROGRAM—To support and enhance the success of Capitol Corridor rail 
service in Placer County, to administer the agency’s passenger rail, freight rail and rail grade crossing 
programs, and to maximize the rail funding available to local jurisdictions. 
 
END PRODUCTS: 
1. CCJPA public hearings, meetings, presentations, public service announcements and press 

releases  (As needed) 
2. Rail marketing materials  (Ongoing) 
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3. Capacity and operational analyses, environmental assessments, and other technical documents 
on the Third Track capacity improvements between Sacramento and Roseville (In accordance 
with CCJPA schedule) 

4. Memorandum of Agreement with Union Pacific Railroad, CCJPA, and/or other appropriate 
parties on terms for provision of additional passenger rail service to Placer jurisdictions  (As 
needed) 

 
WORK ELEMENT 40:  PLACER PARKWAY—To support the completion of the federal and state 
environmental document that will provide construction level clearance for a future Placer Parkway—
a new roadway linking State Route (SR) 70/99 in Sutter County and SR 65 in Placer County. 
 
WORK ELEMENT 41:  I-80/SR 65 INTERCHANGE IMPROVEMENTS (MULTI-YEAR PROJECT) —To 
develop a shelf-ready phased improvement program for the I-80/SR 65 Interchange, including 
environmental clearances, design, and right of way. 
 
END PRODUCTS: 
1. Consultant work products (In accordance with work program) 
2. Newsletters, press releases, advertisements/announcements, and outreach materials  

(Ongoing) 
 
WORK ELEMENT 50:  PROJECT PROGRAMMING—To maximize the funding available to local 
jurisdictions through accurate and efficient programming of federal and state transportation dollars.  
 
END PRODUCTS: 
1. Placer 2011 RTIP (November 2011) 
2. SACOG MTIP Updates (Quarterly/as needed) 
3. Amendments and applications to Proposition 1B program (As needed) 
4. FTA Section 5310 Priority List  July 2010, per Caltrans schedule 
5. FTA Section 5311 Program of Projects and Application (December 2010) 
6. FTA Section 5313(b) Transit Technical Planning Grant application (March 2012) 
7. FHWA Planning Partnership Grant application (March 2012) 
8. Other grant and fund program applications, such as Federal stimulus (As needed) 
9. Provision of grant applications and reports to local agencies and the general public (Ongoing) 
 
WORK ELEMENT 55:  PROJECT MANAGEMENT AND DELIVERY— To monitor, manage, and otherwise  
ensure timely delivery of transportation projects included in Federal and State funding programs. 
  
END PRODUCTS: 
1. PDT and Management Team agendas (In accordance with project schedules) 
2. Project and funding status reports, including SB 45 and Proposition 1B project progress 

reports (Quarterly) 
3. Caltrans Fund Transfer Agreements (As needed) 
4. Project signage that highlights local agency participation  (As needed) 
5. Cooperative Agreements, Memoranda of Understanding, and other agreements (As needed) 
6. Transportation facility improvements  (In accordance with project schedules) 
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WORK ELEMENT 76:  TRANSIT SCHEDULE COORDINATION (MULTI-YEAR PROGRAM) —To improve 
coordination of transit schedules amongst the various operators in pursuit of more seamless and 
intuitive transfer system 
 
END PRODUCTS: 
1. TOWG agendas ( July 2011 – September 2011) 
2. Revised transfer agreements amongst operators (As needed) 
3. Consolidated transit schedule pamphlet  (September 2011) 
 
WORK ELEMENT 79:  INTELLIGENT TRANSPORTATION SYSTEMS (ITS) —To facilitate implementation 
of ITS technology in Placer, El Dorado, Nevada, and Sierra County areas.  
 
END PRODUCTS: 
1. Tahoe Gateway Counties ITS Coordination agendas (As needed) 
2. ITS funding grants (As opportunities arise) 
 
WORK ELEMENT 80:  FREEWAY SERVICE PATROL (FSP) —To facilitate implementation of a 
Freeway Service Patrol (FSP) on I-80 and SR 65 in South Placer County.  
 
END PRODUCTS: 
1. Progress reports  (Quarterly) 
2. Freeway Service Patrol brochures  (Ongoing) 
3. Freeway Service Patrol signage (December 2012) 
 
WORK ELEMENT 100:  SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA) 
ADMINISTRATION— To provide staffing and administrative support for the South Placer Regional 
Transportation Authority. 
 
END PRODUCTS: 
1. SPRTA Implementation Plan updates (As needed) 
2. SPRTA Improvement Program updates (As needed) 
3. Joint Powers Agreement amendments (As needed) 
4. SPRTA FY 2011/12 Budget updates (As needed) 
5. SPRTA FY 2012/13 Budget (May 2012) 
6. SPRTA Cash flow projections (As needed) 
7. Contracts for needed services, such as traffic modeling and attorney services (Annually/as 

needed 
8. SPRTA Board agendas and minutes (Monthly/as needed) 
9. SPRTA Technical Advisory Committee agendas and minutes (Monthly/as needed) 
10. SPRTA financial reports (Quarterly) 
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Tilton 

 Board Team/ 
Rochelle Tilton 

 Facilities Team/ 
Rochelle Tilton 

 Benefits 
Implementation 
Team/Rochelle 
Tilton 

 

Team/Team Leader: 

 Blueprint 
Implementation 
Team/Kacey Lizon 

 Rural-Urban 
Connections Team/ 
David Shabazian 

 Housing Team/        
Greg Chew 

 Airport Land Use 
Commission Team/ 
Greg Chew 

 Communications 
Team/ Rebecca 
Sloan 

 511 Traveler 
Information 
Team/A.J. Tendick 

 Transportation 
Demand 
Management 
Team/A.J. Tendick 

 Government 
Relations Team/ 
Erik Johnson 

 

Team/Team Leader: 

 Model Operations 
Team/Bruce 
Griesenbeck 

 Transportation 
Monitoring 
Team/Bruce 
Griesenbeck 

 Transportation &  
I-PLACE3S 
Development 
Team/Raef Porter 

 Data Services/ 
GIS/Monitoring 
Team/Joe 
Concannon 

 Information 
Technology 
Team/David 
Hodgson 

 Air Quality/ 
Gordon Garry 

 Climate Change/ 
Raef Porter 

 

Kirk Trost 
Chief Operating 

Officer &  
General Counsel 
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FEDERAL FISCAL YEAR 2011 CERTIFICATIONS AND ASSURANCES FOR  
FEDERAL TRANSIT ADMINISTRATION ASSISTANCE PROGRAMS 

 
 

Name of Applicant: Sacramento Area Council of Governments 
 

The Applicant agrees to comply with applicable provisions of Categories 01 - 23. ______ 
OR 

The Applicant agrees to comply with the applicable provisions of the following Categories it 
has selected: 
 

Category Description  
   

01. For each Applicant. X 

02. Lobbying. X 

03. Procurement Compliance.  

04. Private Providers of Public Transportation.  

05. Public Hearing.  

06. Acquisition of Rolling Stock  

07. Acquisition of Capital Assets by Lease.  

08. Bus Testing.  

09. Charter Service Agreement.  

10. School Transportation Agreement.  

11. Demand Responsive Service.  

12. Alcohol Misuse and Prohibited Drug Use.  

13. Interest and Other Financing Costs.  

14. Intelligent Transportation Systems.  

15. Urbanized Area Formula Program.  

16. Clean Fuels Grant Program.  

17. Elderly Individuals and Individuals with Disabilities Formula Program and 
Pilot Program. 

 

18. Nonurbanized Area Formula Program. X 

19. Job Access and Reverse Commute Program. X 

20. New Freedom Program. X 

21. Alternative Transportation in Parks and Public Lands Program.  

22. Infrastructure Finance Projects.  

23. Deposits of Federal Financial Assistance to a State Infrastructure Banks.  
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FEDERAL FISCAL YEAR 2011 
FTA CERTIFICATIONS AND ASSURANCES SIGNATURE PAGE 
 
 

AFFIRMATION OF APPLICANT 
 

Name of Applicant:  SACRAMENTO AREA COUNCIL OF GOVERNMENTS 
 
Name and Relationship of Authorized Representative:  MIKE MCKEEVER, Chief Executive Officer 
 
BY SIGNING BELOW, on behalf of the Applicant, I declare that the Applicant has duly authorized me 
to make these certifications and assurances and bind the Applicant's compliance. Thus, the Applicant 
agrees to comply with all Federal statutes, regulations, executive orders, and directives applicable to each 
application it makes to the Federal Transit Administration (FTA) in Federal Fiscal Year 2010. 
 
FTA intends that the certifications and assurances the Applicant selects on the other side of this document, as 
representative of the certifications and assurances this document, should apply, as provided, to each project 
for which the Applicant seeks now, or may later, seek FTA assistance during Federal Fiscal Year 2010. 
 
The Applicant affirms the truthfulness and accuracy of the certifications and assurances it has made in the 
statements submitted herein with this document and any other submission made to FTA, and acknowledges 
that the provisions of the Program Fraud Civil Remedies Act of 1986, 31 U.S.C. 3801 et seq., as 
implementing U.S. DOT regulations, "Program Fraud Civil Remedies," 49 CFR part 31 apply to any 
certification, assurance or submission made to FTA. The criminal fraud provisions of 18 U.S.C. 1001 apply to 
any certification, assurance, or submission made in connection with a Federal public transportation program 
authorized in 49 U.S.C. chapter 53 or any other statute. 
 
In signing this document, I declare under penalties of perjury that the foregoing certifications and assurances, 
and any other statements made by me on behalf of the Applicant are true and correct. 
 
Signature_____________________________________________      Date:  _________________ 
 
Name:  MIKE MCKEEVER, Chief Executive Officer 
Authorized Representative of Applicant 
 

AFFIRMATION OF APPLICANT'S ATTORNEY 
 
For (Name of Applicant):   SACRAMENTO AREA COUNCIL OF GOVERNMENTS 
 
As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that it has 
authority under state and local law to make and comply with the certifications and assurances as indicated on 
the foregoing pages.  I further affirm that, in my opinion, the certifications and assurances have been legally 
made and constitute legal and binding obligations on the Applicant.  
 
I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or litigation pending 
or imminent that might adversely affect the validity of these certifications and assurances, or of the 
performance of the project. 
 
Signature_____________________________________________      Date:  _________________ 
 
Name:  KIRK E. TROST, Legal Counsel 
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METROPOLITAN TRANSPORTATION PLANNING PROCESS CERTIFICATION 
FISCAL YEAR 2011-2012 OVERALL WORK PROGRAM 
 
 
In accordance with 23 CFR 450.334 and 450.220, Caltrans and the Sacramento Area Council of 
Governments, Metropolitan Planning Organization for the Sacramento Metropolitan Planning Area 
and the Yuba City-Marysville urbanized areas, hereby certify that the transportation planning process 
is addressing the major issues in the metropolitan planning area and is being conducted in 
accordance with all applicable requirements of: 
 
I. 23 U.S.C. 134 and 135, 49 U.S.C. Section 5303 through 5306 and 5323(1); as amended by the 

Safe, Accountable, Flexible Efficient Transportation Equity Act:  A Legacy for Users; 
 
II. Sections 174 and 176(c) and (d) of the Clean Air Act as amended [42 U.S.C. 7504, 7506(c) and 

(d)]; 
 
III. Title VI of the Civil Rights Act of 1964 and the Title VI Assurance executed by California 

under 23 U.S.C. 324 and 29 U.S.C. 794; 
 
IV. Section 1101(b) of the Transportation Equity Act for the 21st Century (Pub. L. 105-178 112 Stat. 

107) regarding the involvement of disadvantaged business enterprises in the FHWA and FTA 
funded projects [FR Vol. 64 No. 21, 49 CFR part 26); and,  

 
V. The provision of the Americans with Disabilities Act of 1990 (Pub. L. 101-336, 104 Stat. 327, as 

amended) and the U.S. DOT implementing regulations (49 CFR 27, 37, and 38). 
 
 
 
 
 
MIKE MCKEEVER  JODY JONES 
Chief Executive Officer  Director 
Sacramento Area Council of Governments  Caltrans District 3 
 
 
Date  _____________________________ Date  ____________________________ 
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DEPARTMENT OF TRANSPORTATION – DEBARMENT AND SUSPENSION CERTIFICATION 

FISCAL YEAR 2011-2012 
 

As required by U.S. DOT regulations on government-wide Debarment and Suspension  

(Nonprocurement), 49 CFR 29.100: 

1) The Applicant certifies, to the best of its knowledge and belief, that it and its contractors, 

subcontractors and subrecipients: 

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, 

or voluntarily excluded from covered transactions by any Federal department or 

agency; 

b) Have not, within the three (3) year period preceding this certification, been convicted 

of or had a civil judgment rendered against them for commission of fraud or a 

criminal offense in connection with obtaining, attempting to obtain, or performing a 

public (Federal, state, or local) transaction or contract under a public transaction, 

violation of Federal or state antitrust statutes, or commission of embezzlement, 

theft, forgery, bribery, falsification or destruction of records, making false 

statements, or receiving stolen property; 

c) Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (Federal, state, or local) with commission of any of the offenses 

listed in subparagraph (1)(b) of this certification; and 

d) Have not, within the three (3) year period preceding this certification, had one or 

more public transactions (Federal, state, and local) terminated for cause or default. 

2) The Applicant also certifies that, if Applicant later becomes aware of any information 

contradicting the statements of paragraph (1) above, it will promptly provide that information 

to the State. 

3) If the Applicant is unable to certify to all statements in paragraphs (1) and (2) of this 

certification, through those means available to Applicant, including the General Services 

Administration’s Excluded Parties List System (EPLS), Applicant shall indicate so in its 

applications, or in the transmittal letter or message accompanying its annual certifications and 

assurances, and will provide a written explanation to the State. 
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DEPARTMENT OF TRANSPORTATION – DEBARMENT AND SUSPENSION CERTIFICATION 
 

FISCAL YEAR 2011-2012 

SIGNATURE PAGE 

 
In signing this document, I declare under penalties of perjury that the foregoing certifications and 

assurances, and any other statements made by me on behalf of the Applicant, are true and correct. 

 

 

Signature __________________________________________ Date     

 

Printed Name: MIKE MCKEEVER, Chief Executive Officer 
 Sacramento Area Council of Governments 

 

As the undersigned Attorney for the above-named Applicant, I hereby affirm to the Applicant that it 

has the authority under state and local law to make and comply with the certifications and 

assurances as indicated on the foregoing pages. I further affirm that, in my opinion, these 

certifications and assurances have been legally made and constitute legal and binding obligations of 

the Applicant. 

 

I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or 

litigation pending or imminent that might adversely affect the validity of these certifications and 

assurances or of the performance of the described project. 

 
AFFIRMATION OF APPLICANT’S ATTORNEY 

 
 For SACRAMENTO AREA COUNCIL OF GOVERNMENTS 
 
 
Signature ______________________________________   Date     
 
Printed Name of Applicant’s Legal Counsel:  KIRK E. TROST 
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COOPERATIVE AGREEMENTS IN RESPONSE TO FEDERAL, STATE & LOCAL POLICIES 
 
Memorandum of Understanding – Sacramento Area Council of Governments and Yuba County  for 
the project Bikeway Master Plan, February 11, 2011. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the County of 
Sacramento Development of the Airport Land Use Compatibility Plan for McClellan Field.  Effective date:  
October 1, 2010, continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the County of 
Sacramento Development of the Airport Land Use Compatibility Plan for Sacramento International Airport.  
Effective date:  October 1, 2010, continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the City of 
Folsom, City of Rancho Cordova, City of Sacramento, County of Sacramento, County of Yolo and 
Valley Vision, Inc. for The Purpose of Creating a Consortium to Develop of a Sustainable Communities Regional 
Plan, August 19, 2010 
 
Agreement – Sacramento Area Council of Governments and the Power Inn Alliance for 
Transportation Demand Management Services, July 1, 2010.  
 
Agreement – Sacramento Area Council of Governments and the Yolo Transportation Management 
Association for Transportation Demand Management Services, July 1, 2010.  
 
Agreement – Sacramento Area Council of Governments and South Natomas Transportation 
Management Association for Transportation Demand Management Services, July 1, 2010. 
 
Agreement – Sacramento Area Council of Governments and Sacramento Transportation 
Management Association for Transportation Demand Management Services, July 1, 2010. 
 
Agreement – Sacramento Area Council of Governments and the McClellan Park Transportation 
Management Association for Transportation Demand Management Services, July 1, 2010.  
 
Agreement – Sacramento Area Council of Governments and North Natomas Transportation 
Management Association for Transportation Demand Management Services, July 1, 2010. 
 
Agreement – Sacramento Area Council of Governments and Point West Transportation 
Management Association for Transportation Demand Management Services, July 1, 2010. 
 
Agreement – Sacramento Area Council of Governments and the 50 Corridor Transportation 
Management Association for Transportation Demand Management Services, July 1, 2010  
 
Memorandum of Understanding – Sacramento Area Council of Governments and Sutter County  
for the project Bicycle/Pedestrian Master Plan, June 17, 2010 
 
Memorandum of Understanding – Sacramento Area Council of Governments and Sacramento 
County for the project Fair Oaks Village, May 3, 2010 
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Memorandum of Understanding – Sacramento Area Council of Governments and Yolo County for 
the project Climate Action Plan, March 1, 2010. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the Kings County 
Area Public Transportation Authority for Transportation Services to Agricultural Workers, February 18, 
2010 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the Tahoe 
Regional Planning Agency for Use of American Recovery and Reinvestment Act of 2009 funds, January 8, 
2010 
 
Agreement – Sacramento Area Council of Governments and Yolo Transportation Management 
Association for Establishment of the Yuba-Sutter TMA, January 2, 2010 
 
Agreement – Sacramento Area Council of Governments and North Natomas Transportation 
Management Association for Transportation Demand Management Services, January 1, 2010 
 
Agreement – Sacramento Area Council of Governments and the Yolo Transportation Management 
Association for Transportation Demand Management Services, August 3, 2009.  
 
Memorandum of Understanding – Sacramento Area Council of governments and the Sacramento 
Transportation Authority for Programming Direction of State Local Partnership Program Funds, effective 
June 8, 2009, amended December 23, 2009. 
 
Agreement – Sacramento Area Council of Governments and the 50 Corridor Transportation 
Management Association for Transportation Demand Management Services, February 1, 2009.  
 
Agreement – Sacramento Area Council of Governments and the State of California, acting by and 
through its Department of Transportation, Cooperative Agreement for widening State Route 99 from 
Nicolaus Road to Sacramento Avenue (segment no. 2) to four lanes and to constructing an additional two-lane bridge 
across the Feather River, November 20, 2008. 
 
Agreement – Sacramento Area Council of Governments and the State of California, acting by and 
through its Department of Transportation, Cooperative Agreement for the construction of an expressway 
between the E Street Bridge on State Route 70 and the 10th Street Bridge on State Route 20 in the City of 
Marysville, November 20, 2008 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the Sacramento 
Metropolitan Air Quality Management District for SECAT II administrative fees, November 1, 2008, 
continuing to December 31, 2018. 
 
Agreement – Sacramento Area Council of Governments and Tulare County Association of 
Governments for hosting travel information on the 511 phone system, September 9, 2008. 
 
Agreement – Sacramento Area Council of Governments and the City of Citrus Heights, the City of 
Elk Grove, the City of Folsom, the City of Galt, the City of Rancho Cordova, the City of 
Sacramento, Sacramento County, Sacramento Municipal Utility District, Sacramento Regional 
Fire/EMS Communications Center, and the Sacramento Area Sewer District for the development of 
shared geographic information systems information, August 15, 2008. 
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Agreement – Sacramento Area Council of Governments and Tahoe Regional Planning Agency for 
hosting travel information on the 511 phone system, August 1, 2008. 
 
Agreement – Sacramento Area Council of Governments and the State of California, acting by and 
through its Department of Transportation, Cooperative Agreement for STARNET Systems Integration.  
Effective date:  June 19, 2008 until completion or December 31, 2014, whichever is earlier. 
 
Agreement – Sacramento Area Council of Governments and Council of Fresno County 
Governments for hosting travel information on the 511 phone system, June 10, 2008. 
 
Agreement – Sacramento Area Council of Governments and Madera Transportation Commission 
for hosting travel information on the 511 phone system, June 9, 2008. 
Memorandum of Understanding – Sacramento Area Council of Governments and Riverside County 
Transportation Commission for Congestion Management and Air Quality Apportionment Exchange, June 8, 
2009. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and County of Yuba 
for the development of airport land use compatibility plans for Beale Air Force Base and Yuba County Airport, 
June 3, 2008 
 
Agreement – Sacramento Area Council of Governments and Merced County Association of 
Governments for hosting travel information on the 511 phone system, May 15, 2008. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and Riverside County 
Transportation Commission for Regional Surface Transportation Program Exchange, May 15, 2008 
 
Agreement – Sacramento Area Council of Governments and Kings County Association of 
Governments for hosting travel information on the 511 phone system, April 23, 2008. 
 
Agreement – Sacramento Area Council of Governments and Kern Council of Governments for 
hosting travel information on the 511 phone system, April 17, 2008. 
 
Agreement – Sacramento Area Council of Governments and San Joaquin Council of Governments 
for hosting travel information on the 511 phone system, April 11, 2008. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the State of 
California, acting by and through its Department of Transportation, Cooperative Agreement for 
Improvements to the State Highway System within the County of Sacramento, SR 99 Widening, Calvine to Mack, 
November 9, 2007 continuing until December 31, 2012. 
 
Amended Memorandum of Understanding – Sacramento Area Council of Governments and the 
State of California, acting by and through its Department of Transportation, Cooperative Agreement to 
Construct HOV Lanes, August 29, 2007, updated August 5, 2009. 
 
Amended Memorandum of Understanding –- Sacramento Area Council of Governments and the 
State of California, acting by and through its Department of Transportation, Cooperative Agreement to 
Reconstruct I-5 Interchange in Sacramento at I-80, August 29, 2007, amended August 5, 2009. 
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Memorandum of Understanding – Sacramento Area Council of Governments and the State of 
California, acting by and through its Department of Transportation, Cooperative Agreement for 
Improvements to the State Highway System within the County of Sacramento, HOV Lanes/HB-5 Program between 
Watt Avenue and Sunrise Boulevard, August 29, 2007, amended August 5, 2009 and November 19, 
2009. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the 50 Corridor 
Transit Management Association for the purpose of funding and administering the U.S. 50 Corridor 
Outreach Project to facilitate the smooth flow of traffic during construction of improvements along the Highway 50 
Corridor, October 1, 2006 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the State of 
California, acting by and through its Department of Transportation Comprehensive Federal 
Transportation Planning.  Effective date:  June 22, 2005, continuing until terminated. 
 
Memorandum of Understanding –- Sacramento Area Council of Governments and the City of 
Davis and Yolo County Transportation District, Ongoing Transit Planning for Programming Federal Funds 
that Support the Ongoing and Future Deployment of Transit Services Affecting the Davis Urbanized Area.  
Effective Date:  July 2004 and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments, San Joaquin Council 
of Governments, the Cities of Lodi and Galt and Sacramento County,  Ongoing Transit Planning for 
Programming Federal Funds that Support the Ongoing and Future Deployment of Transit Services Affecting the 
Lodi Urbanized Area.  Effective Date:  January 2004 and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the Sacramento 
Urbanized Area Transit Operators,  Ongoing Transit Planning for Programming Federal Funds that Support 
the Ongoing and Future Deployment of Transit Services Affecting the Sacramento Urbanized Area.  Effective 
Date:  April 2004 and continuing until terminated. 
 
Agreement – Sacramento Area Council of Governments and the Cities of Auburn, Citrus Heights, 
Colfax, Davis, Elk Grove, Folsom, Galt, Isleton, Lincoln, Live Oak, Marysville, Placerville, Rancho 
Cordova, Rocklin, Roseville, Sacramento, West Sacramento, Wheatland, Winters, Woodland, Yuba 
City, Town of Loomis, Counties of El Dorado, Placer, Sacramento,  Sutter, Yolo, and Yuba and 
other such cities and counties as may become members for an area wide organization to independently 
review and make comments to the member cities and counties regarding projects which receive federal or state funding.  
Effective date:  July 1, 2003.     
 
Memorandum of Understanding – Sacramento Area Council of Governments and Yuba Sutter 
Transit Authority, Ongoing Transit Planning for Programming Federal Funds that Support the Ongoing and 
Future Deployment of Transit Services Affecting the Yuba City Urbanized Area.  Effective Date:  April 2003 
and continuing until terminated 
 
Memorandum of Understanding – Sacramento Area Council of Governments, Placer County 
Transportation Commission, State of California approved by the Secretary of Business, 
Transportation and Housing Agency, November 11, 1993; updated May 25, 2001. 
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Memorandum of Understanding – Sacramento Area Council of Governments/Sacramento Regional 
Transit District, Comprehensive Transit Planning, effective October 20, 1977 and updated with the 
1998/99 Planning Work Program, and again with the 2000/01 Planning Work Program; continuing until 
terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and California 
Department of Transportation, Coordination of Ongoing Transportation Planning and Programs through 
Preparation of the Project Study Report under the Transportation Funding Act (Chapter 622, Statutes of 1997), 
effective January 6, 1999, and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and California 
Department of Transportation, Project Delivery of Regional Transportation Improvement Program Projects on 
State Highways, effective June 25, 1998, and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments and the Metropolitan 
Transportation Commission approved by Caltrans on August 4, 1994, amended in May 1994 and in 
December 2004. 
 
Memorandum of Understanding – Sacramento Area Council of Governments, El Dorado County 
Transportation Commission, State of California approved by the Secretary of Business, 
Transportation and Housing Agency, June 30, 1993. 

 
Authorized by SB 1254 which was signed by the Governor on October 15, 1991, and by resolutions 
from the SAFE Board of Directors and the counties of Sacramento, San Joaquin, Yolo and Yuba, 
and cities therein, Capitol Valley Regional Service Authority for Freeways and Expressways.  Effective 
October 1991 and continuing indefinitely. 
 
Memorandum of Understanding – Sacramento Area Council of Governments, County of 
Sacramento, Sacramento Regional Transit District, and the City of Sacramento, Funding and Provision 
of Transportation Services to the Elderly and Disabled in Sacramento County, effective July 1, 1988, and 
continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments/California 
Department of Transportation/California Office of Planning and Research, Implementing State of 
California Procedures for Intergovernmental Review of Federal Financial Assistance and Direct Development 
Activities, effective April 1, 1986, and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments/ California 
Department of Transportation, Comprehensive Transportation Planning, effective May 31, 1984, amended 
April 5, 1993 and continuing until terminated. 
 
Memorandum of Understanding – Sacramento Area Council of Governments/Area 4 Agency on 
Aging, Coordination of Planning Activities, effective July 21, 1983, and continuing until terminated. 
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DISADVANTAGED BUSINESS ENTERPRISE GOALS 
 
Caltrans and local agencies, such as SACOG, engaging in U.S. DOT-assisted contracting are 
required to implement a Disabled Business Enterprise (DBE) Program, pursuant to 49 Code of 
Federal Regulations Part 26.  U.S. DOT-assisted contracts include funding from the Federal 
Highway Administration (FHWA), the Federal Transit Administration (FTA), and the Federal 
Aviation Administration (FAA). 
 
Beginning in 2007, Caltrans implemented a program which provided that local agencies, including 
metropolitan planning organizations and regional transportation planning agencies, would no longer 
have their own separate DBE Programs but would rather adopt the Caltrans program.  SACOG 
currently has a DBE Implementation Agreement with Caltrans.  Under this agreement, SACOG 
continues its policies to ensure that DBEs have an equal opportunity to participate in DOT-assisted 
contracts and to encourage DBE participation.  SACOG also continues to regularly report DBE 
participation information statistics to Caltrans.   
 
Effective June 1, 2009, Caltrans implemented a race-conscious program for federal aid projects 
based upon an Availability and Disparity Study which determined there are under-utilized 
disadvantaged groups in the transportation construction industry and in certain construction-related 
consulting areas, including engineering.  Caltrans instructed SACOG to implement race conscious 
goals in addition to race neutral goals, as federal aid projects administered through Caltrans’ Division 
of Local Assistance require race-conscious reporting and federal planning projects administered 
through Caltrans’ Division of Transportation Planning require race-neutral reporting.   
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 WORK PROFILE BY JOB CATEGORY, ETHNICITY AND GENDER 
 
 

Job Overall

Categories Total F M F M F M F M F M F M F M 

Executive Staff
4 1 3 1 3

Management 
Staff

6 1 5 1 5

Planning Staff 21 9 12 3 1 2 4 4 3 4

Administration 
& Support 
Services

18 11 7 1 2 1 1 7 6

Totals 49 22 27 0 0 0 0 0 1 2 2 5 5 12 18

% SACOG 
Staff

100.0 44.9% 55.1% 0.0% 0.0%8.2% 0.0%0.0%2.0%4.1% 4.1%10.2%10.2%24.5%36.7%

% Region2 51.57 48.43 0.45 0.37 5.77 5.28 3.24 3.05 9.24 9.02 1.45 1.26 31.42 29.44

African 
AmericanTotal

American 
Indian

Asian & 
Pacific 
Islander

Hispanic 
or Latino

2 2010 Department of Finance, population by gender/age/race-ethnicity ages 16-75

1"Other" includes those persons who do not identify themselves as members of the five racial/ethnic groups shown or decline to 
state.

Other1 White
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SACRAMENTO AREA COUNCIL OF GOVERNMENTS 

 
RESOLUTION NO. 38 – 2011 

 
APPROVING THE OVERALL WORK PROGRAM 

FOR FISCAL YEAR 2011-12 
 
 WHEREAS, the Sacramento Area Council of Governments (SACOG) is the 
Metropolitan Planning Organization (MPO) for the Sacramento Metropolitan area and the Yuba 
City/Marysville Urbanized area, the Regional Transportation Planning Agency for Sacramento, 
Yolo, Yuba and Sutter counties, the Areawide Clearinghouse for the cities and counties that are 
signatories of the SACOG Joint Powers Agreement, the Airport Land Use Commission for the 
counties of  Sacramento, Sutter, Yolo and Yuba and a Joint Powers Agency with the purposes 
and functions defined in the Joint Powers Agreement; and 
 
 WHEREAS,  the SACOG staff has prepared an Overall Work Program (OWP) for fiscal 
year 2011-12 which has been reviewed by member agencies and Board committees; and 
 
 WHEREAS, the OWP has been reviewed by the Federal Highway Administration, the 
Federal Transit Administration, the California Department of Transportation, and stakeholders 
through a public review process; and  
 
 WHEREAS, such OWP becomes the basis for the SACOG’s activities and budget for 
fiscal year 2011-12; and 
 
 WHEREAS, 23 CFR 450.334 requires that the designated MPO certify each year that 
the planning process is being conducted in conformance with the applicable requirements, 
 
 NOW, THEREFORE, BE IT RESOLVED, that SACOG does hereby adopt and 
approve the fiscal year 2011-12 OWP and certifies that its planning process will be implemented 
through this document in accordance with: 
 
 1. 49 U.S.C. Section 5323(k), 23 U.S.C. 135, and 23 CFR part 450.200; 
 
 2. Sections 174 and 176(c) and (d) of the Clean Air Act (42 U.S.C. 7504, 7506(c) and (d)); 
 
 3. Title VI of the Civil Rights Act of 1964 and the Title VI assurance executed by each state 

under 23 U.S.C. 324 and 29 U.S.C. 794; 
 

4. Public Law 109-59, Safe, Accountable, Flexible, Efficient Transportation Equity Act:  A 
Legacy for Users, regarding the involvement of disadvantaged business enterprises in the 
FHWA and FTA funded project, Pub. L. 059.109 Page 119 STAT. 1156 and; 
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Resolution No. 38 – 2011 -2- May 19, 2011 
 
 5. The provisions of the Americans with Disabilities Act of 1990 (Pub. L. 101-336, 104 

Stat. 327, as amended) and USDOT regulations "Transportation for Individuals with 
Disabilities" (49 CFR Parts 27, 37, and 38). 

 
 BE IT FURTHER RESOLVED: 
 
 1. That SACOG hereby authorizes submittal of the OWP for fiscal year 2011-12 to the 

various participating State and Federal agencies; 
 
 2. That SACOG pledges to pay or secure in cash or services, or both, the matching funds 

necessary for financial assistance; 
 
 3. That SACOG’s Chief Executive Officer is hereby designated and authorized to submit 

the OWP for fiscal year 2011-12 and to execute all necessary agreements and contracts 
on behalf of SACOG to implement the purposes of this resolution; and 

 
 4. That the Chief Executive Officer is hereby authorized to make and submit to the 

appropriate funding agencies necessary work program and budget modifications to the 
OWP based upon actual available funds, and to draw funds as necessary on a letter of 
credit or other requisition basis. 

 
 5.  That the Chief Executive Officer is hereby authorized to make budget adjustments within 

the Overall Work Program Element accounts. 
 
 PASSED AND ADOPTED this 19th day of May 2011, by the following vote of the 
Board of Directors: 
 
AYES: Directors Allard, Anderson, Billeci, Budge, Cohn, Cosgrove, Davis,  Hagen, 

Hanley, Jankovitz, Knight, Krovoza, Ledesma, MacGlashan, McBride, 
McCarty, Montna, Payne,  Roberts, Saylor, Scherer, Serna, Stallard, West, 
Yuill, and  Chair Peters  

 
NAYS: None 
 
ABSTAIN: None 
 
ABSENT: Directors Griego, Hodges, Holmes, Miklos, and Miller 
 

   

Susan Peters 
Chair 

 Mike McKeever 
Chief Executive Officer 
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GLOSSARY 
 
AB —  Assembly Bill (Number) 
 
ABAG —  Association of Bay Area Governments 
 
ACG —  Address Coding Guide  
 
ADA —  Americans With Disabilities Act 
 
ALUC —  Airport Land Use Commission 
 
ALUCP —  Airport Land Use Compatibility Plan 
 
AMTRAK —  American Tracks Railroad 
 
APCD —  Air Pollution Control District 
 
APS —  Alternative Planning Strategy 
 
APTA —  American Public Transit Association 
 
AQMD —  Air Quality Management District 
 
ARRA —  American Recovery and Reinvestment Act of 2009 
 
ARB —  Air Resources Board 
 
ASUCD —  Associated Students of the University of California at Davis 
 
ATP —  Automated Trip Planning 
 
AWTP —  Agricultural Worker Transportation Program 
 
BRT —  Bus Rapid Transit 
 
CAA —  Clean Air Act 
 
CALTRANS —  The California Department of Transportation 
 
CARB —  California Air Resources Board 
 
CALVANS —  California Vanpool Authority 
 
CBD —  Central Business District 
 
CCJPA —  Capitol Corridor Joint Powers Authority 
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CCJPB —  Capitol Corridor Joint Powers Board 
 
CCTC —  Central California Traction Company 
 
CCTV —  Closed Circuit Television 
 
CDP —  Census Designated Places 
 
CEQA —  California Environmental Quality Act 
 
CFPG —  California Federal Programming Group 
 
CFR —  Code of Federal Regulations 
 
CHP —  California Highway Patrol 
 
CIP —  Capital Improvement Program 
 
CMAQ —  Congestion Mitigation and Air Quality 
 
CMP —  Congestion Management Program 
 
CMS —  Congestion Management System   
 
CMSA —  Consolidated Metropolitan Statistical Area 
 
CNG —  Compressed Natural Gas 
 
CO — Carbon Monoxide 
 
COA — Comprehensive Operational Analysis 
 
COG — Council of Governments 
 
CONOPS —  Concept of Operations 
 
CPI —  Consumer Price Index 
 
CPU —  Central Processing Unit 
 
CSAC —  California State Association of Counties 
 
CTA —  California Trucking Association 
 
CTC —  California Transportation Commission 
 
CTIPS —  California Transportation Improvement Program System 
 
CTP —  California Transportation Plan 
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CTSA —  Consolidated Transportation Service Agency 
 
CUTA —  Canadian Urban Transit Association 
 
CVRS —  Capitol Valley Regional Service Authority for Freeways and Expressways 
 
DBE —  Disadvantaged Business Enterprise 
 
DEIR —  Draft Environmental Impact Report 
 
DHA —  Departments of Health and Human Assistance/Health and Human Services 
 
DNA —  Downtown Natomas Airport Sacramento Regional Transit District Light Rail Line 
 
DOT —  Department of Transportation 
 
DTIM —  Direct Travel Impact Model 
 
EDCTC —  El Dorado County Transportation Commission 
 
EIR —  Environmental Impact Report 
 
EIS —  Environmental Impact Statement 
 
EPA —  Environmental Protection Agency 
 
EPLS — Excluded Parties List System 
 
FAA —  Federal Aviation Administration 
 
FEIR —  Final Environmental Impact Report 
 
FEIS —  Final Environmental Impact Statement 
 
FFY — Federal Fiscal Year 
 
FHWA —  Federal Highway Administration 
 
FPPC — Fair Political Practices Commission 
 
FRA —  Federal Railroad Administration 
 
FTA —  Federal Transit Administration 
 
FTE —  Full-Time Equivalent 
 
FTIP —  Federal (Metropolitan) Transportation Improvement Program 
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FY —  Fiscal Year  
 
FRAQMD —  Feather River Air Quality Management District 
 
FSTIP —  Federal Statewide Transportation Improvement Program 
 
GHG —  Greenhouse Gas 
 
GIS —  Geographic Information System 
 
GMAG —  Goods Movement Advisory Group 
 
GPS —  Global Positioning System 
 
HCP —  Habitat Conservation Plan 
 
HOV —  High-Occupancy Vehicle 
 
HPMS —  Highway Performance Monitoring System 
 
HSTP — Human Services Transportation Plan 
 
HUD —  U.S. Department of Housing and Urban Development 
 
ICD —  Interface Control Document 
 
IIP —  Interregional Improvement Program 
 
IPG —  Intermodal Planning Group 
 
I-PLACE3S —  Planning for Community Energy, Economic and Environmental Sustainability 
 
IRRS —  Inter-regional Road System 
 
ISTEA —  Intermodal Surface Transportation Efficiency Act of 1991  
 
ITS —  Intelligent Transportation System  
 
JARC —  Job Access Reverse Commute 
 
JPA —  Joint Powers Agreement 
 
KCAPTA —  Kings County Area Public Transportation Agency 
 
LAFCO —  Local Area Formation Commission 
 
LCC — League of California Cities 
 
LEP —  Limited English Proficiency 
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LTF —  Local Transportation Fund 
 
LRT —  Light Rail Transit 
 
LRTP —  Long-Range Transportation Plan 
 
MAG — Maricopa Association of Governments 
 
MIS — Major Investment Studies 
 
MOA —  Memorandum of Agreement 
 
MOS —  Minimum Operating Segment 
 
MOU —   Memorandum of Understanding  
 
MPA —   Metropolitan Planning Area 
 
MPO —  Metropolitan Planning Organization 
 
MSA —  Metropolitan Statistical Area 
 
MTC —  Metropolitan Transportation Commission 
 
MTIP —  Metropolitan Transportation Improvement Program 
 
MTP —  Metropolitan Transportation Plan   
 
NAAQS —  National Ambient Air Quality Standard 
 
NEPA —  National Environmental Policy Act 
 
NF —   New Freedom 
 
NHS —  National Highway System 
 
OWP —  Overall Work Program  
 
PAC —  Project Advisory Committee 
 
PCTPA —  Placer County Transportation Planning Agency 
 
PEA —  Planning Emphasis Area 
 
PECAS —  Production Exchange and Consumption Allocation System (Model) 
 
PeMS — States Freeway Performance Measure System 
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PI —  Paratransit, Inc. 
 
PIP —  Public Involvement Procedure 
 
PM — Particulate Matter 
 
PMSA —  Primary Metropolitan Statistical Area  
 
POAQC — Project of Air Quality Concern 
 
PPP — Public Participation Plan 
 
PSR — Project Study Report 
 
PTMISEA —  Public Transportation Modernization, Improvement, and Service Enhancement 

Account 
 
RAD —  Regional Analysis District  
 
RFP —  Request for Proposal 
 
RFQ — Request for Qualifications 
 
RHNA — Regional Housing Needs Allocation  
 
RHNP —  Regional Housing Needs Plan 
 
RIP —  Regional Improvement Program  
 
ROW —  Right-of-Way 
 
RPP —  Regional Planning Partnership 
 
RPSD — Regional Plan for Sustainable Development 
 
RSTP —  Regional Surface Transportation Plan  
 
RT —  Regional Transit (see also SRTD) 
 
RTP —  Regional Transportation Plan  
 
RTPA —  Regional Transportation Planning Agency 
 
RTIP —  Regional Transportation Improvement Program 
 
RUCS — Rural-Urban Connections Strategy 
 
SB —  Senate Bill (Number) 
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SABA —  Sacramento Area Bicycle Advocates 
 
SACMET —  Regional Trip-Based Travel Model 
 
SACOG —   Sacramento Area Council of Governments 
 
SACSIM —  Regional Activity-Based Travel Model 
 
SAFE —  Service Authority for Freeways and Expressways 
 
SAFETEA-LU — Safe, Accountable, Flexible, Efficient Transportation Equity Act —  A Legacy for Users 
 
SANDAG —  San Diego Association of Governments 
 
SCT-LINK — South County Transit Link 
 
SECAT —  Sacramento Emergency Clean Air and Transportation Program 
 
SCG —  Staff Coordinating Group 
 
SCS —  Sustainable Communities Strategy 
 
SHRP — Strategic Highway Research Program 
 
SIGMAC —  Statewide Intermodal Goods Movement Advisory Committee 
 
SIP —  State Implementation Plan 
 
SJCOG —  San Joaquin Council of Governments 
 
SLPP —  State-Local Partnership Program 
 
SMAQMD —  Sacramento Metropolitan Air Quality Management District 
 
SOV —  Single-Occupant Vehicle 
 
SR — State Road 
 
SRTD — Sacramento Regional Transit District 
 
SRTP —  Short-Range Transit Plan 
 
STA —  Sacramento Transportation Authority 
 
STAA —  Surface Transportation Assistance Act 
 
STA FUNDS —  State Transit Assistance Funds 
  
STAC —  Social Service Transportation Advisory Council 
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STARNET —  Sacramento Transportation Area Network 
 
STF —  Summary Tape File 
 
STIP —  State Transportation Improvement Program 
 
STP —  Surface Transportation Program 
 
SWITRS — State-wide Integrated Traffic Record System 
 
TAC — Technical Advisory Committee  
 
TAZ —  Transportation Analysis Zone 
 
TCC —  Transportation Coordinating Committee 
 
TCIF —  Trade Corridor Improvement Fund 
 
TCM—   Transportation Control Measure 
 
TCRP — Traffic Congestion Relief Program 
 
TDA —  Transportation Development Act 
 
TDM —  Transportation Demand Management 
 
TEA-21 —  Transportation Equity Act for the 21st Century 
 
TEA FUNDS —  Transportation Enhancement Activities Funds  
 
TIGER —  Topologically Integrated Geographic Encoding and Referencing 
 
TIP —  Transportation Improvement Program 
 
TMA —  Transportation Management Association 
 
TMA —  Transportation Management Area 
 
TMC —  Transportation Management Center 
 
TOS —  Traffic Operations System 
 
TSP —  Transit Signal Priority 
 
TRPA —  Tahoe Regional Planning Agency 
 
TSM —  Transportation System Management 
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TTY — Text Telephone 
 
UCD — University of California at Davis 
 
ULI — Urban Land Institute 
 
U.S.C. — United States Code 
 
U.S. DOT —  U.S. Department of Transportation 
 
VMT —  Vehicle Miles of Travel or Vehicle Miles Traveled 
 
WCCC —  West Coast Corridor Coalition 
 
YCTD —  Yolo County Transportation District 
 
YSTA —  Yuba-Sutter Transit Agency 
 
 



WHAT WE DO 
 
The Sacramento Area 
Council of Governments 
(SACOG) is an association 
of Sacramento Valley 
governments formed from 
the six regional counties—
El Dorado, Placer, 
Sacramento, Sutter, Yolo 
and Yuba—and 22 
member cities. SACOG’s 
directors are chosen from 
the elected boards of its 
member governments. 
SACOG’s primary charge 
is to provide regional 
transportation planning and 
funding, as well as a forum 
for the study and resolution 
of regional issues.  In this 
role, SACOG prepares the 
region’s long-range 
transportation plan; 
approves distribution of 
affordable housing around 
the region; keeps a region- 
wide database for its own 
and local agency use; 
helps counties and cities 
use federal transportation 
funds in a timely way; 
assists in planning for 
transit, bicycle networks, 
clean air and airport land 
uses; and has completed 
the Blueprint Project which 
links transportation and 
land development more 
closely.  
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STAFF 
 
Mike McKeever 
Chief Executive Officer 
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and General Counsel 
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Director of 
Transportation Services 
 
Gordon Garry 
Director of Research  
and Analysis 

Rebecca Sloan 
Director of External Affairs 
and Member Services 
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Finance Manager  

Daphne Chavarria 
Accountant III 
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