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1. INTRODUCTION

The Overall Work Program (OWP) defines the continuing, comprehensive, and coordinated
metropolitan planning process for the six-county Sacramento region: El Dorado, Placer,
Sacramento, Sutter, Yolo, and Yuba counties (excludes the Tahoe Basin in Placer and El Dorado
counties). It establishes transportation, air quality, and other regional planning objectives for the
fiscal year July 1, 2011, to June 30, 2012, the methods and timing for achieving those objectives, and
identifies planning responsibilities and funding to complete the work. The OWP also serves as a
management tool for the Sacramento Area Council of Governments (SACOG) in that it identifies
all projects and services to be provided during the year beyond those mandated by the metropolitan
planning process. The OWP, therefore, presents an annual blueprint for the agency’s use of
resources for the fiscal year 2011-12.

Because the metropolitan planning process encompasses coordination and interaction of work being
performed within the region, including some not undertaken directly by SACOG, this document
includes a summary of other major planning activities. These activities are projects and plans by
Caltrans, El Dorado County Transportation Commission, and Placer County Transportation
Planning Agency. The OWP identifies all regional planning efforts in the areas of transportation.

The OWP is organized in three sections:

a. The SACOG Prospectus describes the organizational structure, institutional relationships,
consultation and outreach processes, and planning emphasis areas required by federal
transportation planning regulations.

b. The Direct Setvices Project section contains the SACOG Overall Work Program, an
overview of the Work Programs of the Placer County Transportation Planning Agency,
the El Dorado County Transportation Commission, Caltrans District 3 (as it relates to
regional studies), and regional planning efforts in the area. This section also contains the
SACOG proposed budget summary which shows the use of projected revenues to
complete the OWP during FY 2011-12 and shows how resources will be allocated
throughout the SACOG program.

C. The Appendix contains maps, charts, certifications, policies, goals, work profile, adopting
resolution, and glossary.

SACOG produces two documents related to the Safe, Accountable, Flexible, Efficient Transportation
Egquity Act: A Legacy for Users SAFETEA-LU). These documents, the Metropolitan Transportation
Plan (MTP) and Metropolitan Transportation Improvement Program (MTIP), are updated
periodically to comply with SAFETEA-LU. Together, they:

Identify transportation facilities designated as the Metropolitan Transportation System;
Provide for the integrated management and operations of the system;

Consider the eight planning factors included in SAFETEA-LU;

Result in a financially constrained MTP and MTIP;
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m  Coordinate with mobile source emissions budget and transportation control measures of
the State Implementation Plan to achieve and maintain ambient air quality standards
through the air quality conformity process and finding;

m Establish and use a working partnership with state agencies, public transit operators,
freight interests, and other regional stakeholders in the planning process;

m  Embrace a flexible expenditure plan for CMAQ, STP, SAFETEA-LU, and FTA funds in
addition to other local, state, and federal funds to supplement these federal sources; and

m  Reflect the results of established government-to-government relations with Native
American Tribal Governments.

2. SACOG ORGANIZATION

Originally formed in 1965, SACOG is joint powers authority of city and county governments,
organized "... to provide a forum for the discussion and study of area-wide problems of mutual
interest and concern to the cities and counties, and to facilitate the development of policies and
action recommendations for the solution of such problems."' SACOG setves six counties and
twenty-two cities, comprising a 6,190 square mile area with an estimated population of 2,258,000.
Member agencies are El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba counties; the cities of
Auburn, Citrus Heights, Colfax, Davis, Elk Grove, Folsom, Galt, Isleton, Lincoln, Live Oak,
Marysville, Placerville, Rancho Cordova, Rocklin, Roseville, Sacramento, West Sacramento,
Wheatland, Winters, Woodland, Yuba City; and the town of Loomis.

SACOG is governed by a thirty-two member Board of Directors (thirty-one voting and one non-
voting). Voting members are appointed by member jurisdictions from their county board of
supervisors or city councils. The one non-voting member is the Caltrans District 3 Director. The
organization’s mission statement is: Provide leadership and a dynamic, collaborative public forum for achieving
an efficient regional transportation system, innovative and integrated regional planning, and a high quality of life
within the greater Sacramento region.

Under SACOG’s Joint Powers Agreement (JPA), each member city (excluding the city of
Sacramento) and each member county (excluding Sacramento County) are entitled to one seat and
one vote on the SACOG Board. The city of Sacramento may appoint two directors and is entitled
to two votes. Sacramento County may appoint three directors and is entitled to three votes. In
addition, jurisdictions may appoint an alternate who shall have full voting rights in the absence of
the jurisdiction’s appointed director.

SACOG’s various designations and certifications include:
Designations as:
m  Regional Transportation Planning Agency for Sacramento, Sutter, Yolo, and Yuba counties
by the California State Secretary of Business, Transportation and Housing Agency.
m  Metropolitan Planning Organization (MPO) by the Governor and the U.S. Department of
Transportation for the Sacramento, Yuba City, and Davis Urbanized Areas.
m  Metropolitan Planning Organization in the Sacramento Metropolitan Planning Area (MPA)
by the California State Secretary of Business, Transportation and Housing Agency.

1 Joint Powers Agreement of the Sacramento Area Council of Governments, adopted October 21, 1980, and
revised January 20, 1983; February 1, 1988; June 16, 1988; April 27, 1999; October 2, 2002; and May 15, 2003.
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Designated Airport Land Use Commission for Sacramento, Sutter, Yolo, and Yuba counties.
SACOG staffs the Capitol Valley Service Authority for Freeways and Expressways (SAFE).
Service Authority for Freeway and Expressways for Sacramento, San Joaquin, Yolo, Yuba,
Sutter, and El Dorado counties.

Area Wide Clearinghouse for the counties of Sacramento, Sutter, Yolo, and Yuba and the
cities of Lincoln, Rocklin, and Roseville by the State of California Procedures of
Intergovernmental Review of Federal Financial Assistance and Direct Development
Activities

Metropolitan Planning Organization for the federally-designated ozone nonattainment area
in Sacramento, Yolo, El Dorado, and Placetr counties, and the Sutter Buttes.

Designated recipient for FTA Section 5316 Job Access Reverse Commute (JARC) funds and
FTA Section 5317 New Freedom funds for the Sacramento urbanized area as defined by the
2000 Census, MOU with Caltrans for scoring small urban JARC and New Freedom funding
applications in SACOG RTPA area.

Joint Certification as:

Sacramento Area Metropolitan Planning Process by the Federal Highway Administration
(FHWA) and the Federal Transit Administration (FTA).

Board of Directors’ Committees

Annually, the Board Chair appoints committees from among the Board's members to make policy
recommendations to the Board. Each Board member serves on at least one committee. The
current committees are:

Government Relations & Public Affairs Committee: Eleven members appointed to consider state
and federal advocacy, news media outreach, and other activities related to external affairs and
administrative activities such as human resources, audits, the budget, and the Overall Work
Program. (Meets monthly or as needed)

Land Use & Air Quality Committee: Eleven members appointed, one non-voting, to review
topics related to the Rural-Urban Connections Strategy, Blueprint Implementation, Airport
Land Use, Housing Needs Allocation, Open Space, Climate, and Air Quality. (Meets monthly
or as needed)

Transportation Committee: Thirteen members, one non-voting and one ex-officio, appointed
from the SACOG Board and the Caltrans District 3 Director to review all items relating to
transportation issues with MTP, MTIP, and SIP as well as the SAFE program. (Meets
monthly or as needed)

Strategic Planning Committee: 'Twelve members comprised of the SACOG Chair, Vice Chair,
prior year’s Chair and the Chairs of the other four committees, to review the JPA, Board
representation, and long-term vision planning. This committee also acts a liaison to the
regional legislative delegation. (Meets as needed)
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3. INSTITUTIONAL RELATIONSHIPS

SACOG’s planning process includes many regional planning partners, including the tribal
governments and other regional stakeholders. In addition to its member agencies, SACOG has
cooperative agreements with the Placer County Transportation Planning Agency and with the El
Dorado County Transportation Commission that spell out the planning and programming
relationship between the agencies. SACOG’s jurisdiction as the federal Metropolitan Planning
Organization includes large portions of Placer and El Dorado counties, but under state law, they
operate as separate regional transportation planning and programming agencies (RTPAs).
Furthermore, SACOG is a close working partner of the transit agencies and has an annual
agreement with the Sacramento Regional Transit District to identify joint planning projects.
Cooperation in the programming process relies on the efforts of the staff and boards of the county
transportation agencies in setting county-wide priorities for SAFETEA-LU and STIP funding.

4. INTERAGENCY AND COMMUNITY CONSULTATIONS/OUTREACH

Advisory Committees

The Board has established a number of advisory committees as a means of obtaining advice from
citizens, key interest groups in the community, and partner planning agencies on a variety of
subjects. SACOG secks advice from local agencies on transportation and land use plan content and
investment decisions. SACOG works not only with the agency staff, but with governing boards,
technical committees, and advisory committees. These advisory committees typically include
representatives of citizens’ advocacy groups, the private sector, major colleges and universities,
transportation management professionals, and private citizens unaffiliated with any of the above
groups. Committees are augmented, restructured, added to, or discharged from time to time based
upon the issues and concerns faced by the Board. Currently these committees are:

Airport Advisory Committee: A fifteen-member committee composed of managers of the public
use airports located within SACOG's Regional Transportation Planning Agency boundary, as
well as representatives from Beale Air Force Base. The Committee provides recommendations
to the SACOG Board of Directors regarding the Regional Aviation Capital Improvement Plan,
prepared biennially, and advises SACOG staff and the SACOG Board on aviation issues of
regional concern. (Meets on call)

Bicycle and Pedestrian Committee: A committee of about 80 members made up of representatives
from local bicycle advocacy groups as well as local government and nonprofit groups involved
in bikeway planning. The committee advises SACOG on the non-motorized content of the
Metropolitan Transportation Plan and on priorities for non-motorized projects. (Meets
quarterly)

5310 Evalnation Committee: 'The role of the committee is to objectively review and score local
project applications for the FT'A Section 5310 Capital Grant Program. The program provides
funds on a statewide competitive basis for the purchase of equipment to transport elderly and
disabled persons. Eligible applicants are private, nonprofit organizations and public bodies
that coordinate transportation service. (Meets annually)
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Goods Movement Advisory Group: 'The movement of goods or freight has always been one of the
most important functions of the transportation system and is certainly of vital importance to
the health of the economy and to ensuring a high quality of life. SACOG works with the
region’s jurisdictions as well as other state and local agencies and the private sector through its
Goods Movement Advisory Group (GMAG) to make certain that planning for goods
movement is incorporated into the overall transportation planning process. SACOG looks to
build on the work of the recently completed Regional Goods Movement Study to identify
specific projects and areas of study to evaluate further. The GMAG serves as both an
advisory committee for these activities as well as a regional forum for goods movement issues.

(Meets as needed)

Planners Commuttee: A twenty-eight-member committee consisting of the planning directors or
their designees of each of SACOG's member jurisdictions. The committee was originally
formed to advise SACOG on the development of the Blueprint Project and is now advising on
Blueprint implementation and the Regional Housing Needs Allocation process. (Meets on
call)

Public Participation Committee: A committee made up of members of organizations required
under SAFETEA-LU and includes representatives of the disabled, pedestrian walkways,
bicycle transportation, public agencies, transit operators, goods movement, private providers
of transportation, and other interested parties.

Regional Planning Partnership: A committee with close to 100 representatives from local,
regional, state, federal agencies, and tribal governments, as well as representatives of business,
environmental, and minority organizations and associations. The Partnership assists SACOG
with its transportation and air quality planning responsibilities. It also serves as the primary
forum for interagency and public consultation requirements of federal transportation and air
quality regulations. (Meets monthly)

SACMET Travel Demand Model Technical Advisory Committee (ILAC): The SACMET TAC is
composed of planning and engineering professionals from local public agencies, as well as
consultants and others who are registered users of the SACMET travel demand model. The
TAC has two roles: One is to provide SACMET users with training and technical support on
the model; the other is to provide a forum for discussion of issues related to SACMET.
Proposed SACMET changes and improvements and the results of changes and improvements
made are presented for information and discussion. Modeling issues of a more general nature,
but germane to SACMET or the Sacramento region, are also discussed. The SACMET TAC
meets two or three times per year, on an as-needed basis. SACMET TAC mailings go to
about 50 people. (Meets as needed)

Sacramento Emergency Clean Air and Transportation (SECAT) Air Quality Policy Group: A ten-
member committee consisting of representatives from each of the air districts within the
Sacramento federal ozone nonattainment area, Federal Highway Administration,
Environmental Protection Agency, Air Resources Board, and SACOG. The committee assists
SACOG and its air quality planning partners in developing a strategy or strategies that focus
available resources on achieving both attainment of the National Ambient Air Quality
Standard for ozone and conformity goals. (Meets on call)
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Sacramento Emergency Clean Air and Transportation (SECAT) Technical Advisory Committee: An
eleven-member committee consisting of representatives from each of the air districts within
the Sacramento federal ozone nonattainment area, Federal Highway Administration,
Environmental Protection Agency, Air Resources Board, Caltrans, and SACOG. The
committee advises the SECAT Policy Group on guidelines and criteria for evaluating and
approving projects under the SECAT program. (Meets on call)

Social Service Transportation Advisory Council: Three councils have been established — one each for
Sacramento and Yolo counties, and a joint Sutter-Yuba county council. Each council is
composed of potential transit users who are elderly, handicapped, low-income or general
public; representatives of agencies that provide social services or transportation for senior
citizens, persons with disabilities, and persons with low incomes; representatives from the local
Consolidated Transportation Services Agency; and a representative of a transit operator. Each
council participates in the identification of transit needs in the county(ies) it serves; makes
recommendations regarding unmet transit needs; and advises the Board on other major
transportation issues, including the coordination and consolidation of specialized
transportation services. These councils are required by state law. (Meets on call)

Transit Coordinating Committee: 'The Committee provides a forum for the discussion of transit
plans and issues, coordinates transit studies and systems on a regional basis, disseminates
federal, state and local transit information, reviews and comments on the MTP and the MTIP,
and gives input into SACOG's Overall Work Program. (Meets at least quartetly)

Transportation Demand Management Task Force: 'The Task Force advises the SACOG Board of
Directors on the operations and marketing of the Rideshare Program and on the demand
management content of the MTP. (Meets quarterly)

Ad Hoc Committees

Occasionally, projects of great significance warrant the formation of committees of stakeholders or
special groups. In these circumstances, the Board has appointed special committees to assist in
guiding efforts on these projects. Currently the following are active Ad Hoc Committees:

ADA Compliance Committee: A five-member committee composed of an elected official and
representatives from the following sectors: disabled, business or non-profit, education, and
health/medical. The committee reviews untresolved ADA-related complaints, requests or
suggestions from disabled persons regarding access to and participation in public facilities,
services, activities, and functions of SACOG.

Community Design Grant Review Committee: A committee made up of members from many of
SACOG’s advisory committees, such as the Transit Coordinating Committee, Regional
Planning Partnership, Transportation Demand Management Task Force, etc., who review the
grant applications for the Community Design Grant Program.

Sacramento Region Intelligent Transportation Systems Partnership: A forum for technical staff to share
information, coordinate on project planning and implementation, and provide advice and
input to SACOG on ITS funding advocacy efforts.
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SACOG Participation in Other Public/Private Efforts in Regional Planning-
Related Issues

Cooperation and coordination in transportation and air quality issues with other agencies or groups
is obtained through participation in the following activities and organizations:

Liaison to Local Transportation Planning Agencies: SACOG maintains liaisons with each city and county
and with other transportation agencies throughout the region to help coordinate transportation
planning and programming and to facilitate information exchange. In some cases, SACOG liaisons
serve on both the technical and advisory committees. SACOG maintains liaisons with the
following:

Air Districts — 5 districts within the Sacramento Air Quality Planning Area
Caltrans District 3

s El Dorado County Transportation Commission (EDCTC) as the RTPA for El Dorado

County

Native American Tribal Governments

Paratransit, Inc.

Placer County Transportation Planning Agency (PCTPA) as the RTPA for Placer

County

Sacramento Regional Transit District (SRTD)

Sacramento Transportation Authority (STA)

Tahoe Regional Planning Agency (TRPA)

Transit Operators — 14 regional operators

Transportation Management Associations (TMAs)

Yolo County Transportation Advisory Committee

Yolo County Transportation District (YCTD)

California Federal Programming Group: The purpose of this group is to facilitate integration,
improvement, and maintenance of state and local databases used in transportation programming and
discussion of federal programming issues. The group’s membership includes representatives from
Caltrans and several MPOs across the state. (Meets as needed)

California Service Authority for Freeways and Expressways (SAFE) Committee: SACOG serves on the
California SAFE Committee for the counties of Sacramento, Glenn, El Dorado, Sutter, Yuba, Yolo,
and San Joaquin. The committee is composed of SAFE project managers from all SAFE counties,
Caltrans, and the California Highway Patrol. The Sacramento Transportation Authority operates the
Freeway Service Patrol for SAFE in Sacramento and Yolo counties. The committee meets
approximately every other month to discuss statewide and local call box program issues.

Caltrans Regional Coordination Committee: Caltrans and regional agency representatives meet bimonthly
to discuss issues of mutual interest and to forge partnerships for common benefit on state and
federal legislation and regulatory matters. SACOG management participates regularly in these
meetings.

Capitol Corridor Joint Powers Authority (CCJPA): SACOG continues to be very active in the work of
the CCJPA that administers the Auburn-Sacramento-Oakland-San Jose (Capitol Corridor) rail
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service. SACOG is a member of the Staff Coordinating Group (SCG) formed to advise the CCJPA
Board on the Capitol service and attends regularly both the SCG and Board meetings.

Central 1 alley Rail Committee: The counties of Sacramento, San Joaquin, and Stanislaus have formed a
committee to coordinate rail planning activities in their jurisdictions. This committee meets in
Stockton; SACOG attends the meetings as appropriate.

Cleaner Air Partnership: The Cleaner Air Partnership was formed in 1986 as a joint project of the
American Lung Association of Sacramento-Emigrant Trails and the Sacramento Metropolitan
Chamber of Commerce. It is a private/public regional coalition working to solve the ozone
problem in the Sacramento metropolitan area by reducing transportation-related emissions. The
objectives are to attain air standards for health and economic growth and to avoid business
disincentives that occur when an area is unable to achieve clean air standards. The partnership has
achieved a community consensus for new air quality programs, resulting in shifts of opinion and
travel behavior; participation by business in clean air programs; innovative public education
programs; and the highest per capita participation in clean alternative fuels and vehicles in the
nation.

Green Valley Alliance: SACOG has participated in a public-private effort to preserve open space,
including agricultural land, in the Sacramento region. Known as the Green Valley Initiative, this
effort emerged from the Regional Economic Cluster Project convened by several public and private
organizations and is now a joint project of the Regional Action Partnership and Valley Vision. Staff
has contributed land use data and growth forecasts to the project and provided some assistance in
meeting logistics, writing, and editing.

Public Works Coordination Group: The committee provides a forum for the discussion of
transportation (roads and highways/freeways) plans and issues, coordinates transportation studies
and systems on a regional basis, disseminates federal, state and local transportation information,
reviews and comments on the MTP and the MTIP, and gives input into SACOG's Overall Work
Program. (Meets quarterly)

Regional Managers Forum: A twenty-seven member committee composed of county executives and
city managers. Advises SACOG on a wide range of administrative issues including program,
relationships with members, and administration of state and federal programs. (Meets quarterly)

Regional Transportation Planning Agencies Group: Membership composed of state-designated regional
transportation planning agencies (RTPAs). The group meets in conjunction with the California
Transportation Commission (CTC) and coordinates the regional agencies’ responses to the
development and implementation of state transportation policy.

Rural Connties Task Force: The task force consists of representatives from rural counties who meet to
discuss transportation issues affecting rural areas and to provide input to California Transportation
Commission (CTC) deliberations of rural issues.

Sacramento-Placerville Transportation Corridor Joint Powers Authority: The SACOG Chief Executive
Officer participates as an ex-officio member of the JPA. The JPA was created to coordinate the
efforts of Sacramento County, Sacramento Regional Transit District, the City of Folsom, and El
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Dorado County in the acquisition, use, and preservation of the railroad right-of-way between the
cities of Sacramento, Folsom, and Placerville.

San Joaguin Valley Rail Committee: SACOG participates in the work of the San Joaquin Valley Rail
Committee as appropriate. While the agency does not participate as actively in the San Joaquin
Valley Rail Committee’s activities as it does in the Capitol Corridor and Regional Rail efforts,
SACOG understands the value of the San Joaquin service to the region and fully supports Caltrans’

efforts to build ridership and revenues on this important line. SACOG attends these meetings when
feasible.

Valley Vision: The goal of Valley Vision is to help the region develop in a manner that creates
business opportunities, benefits public health and safety, and preserves and enhances our
environment and our way of life. Valley Vision serves as a catalyst to energize and help citizens in
the region to reach consensus on a bold vision for our future. Since formulating a vision begins
with knowledge, they conduct research on the critical problems confronting the region and serve as
a clearinghouse for data and information that support regional efforts. Valley Vision has supported
the Blueprint and MTP 2035 projects in the past and is currently supporting the RUCS project by
recruiting a broad diversity of participation in public workshops.

Public Involvement

Consultation and public participation during the development of transportation plans, programs,
and projects is an integral part of the transportation planning process. An open and accessible
consultation and public participation process is critical for discussing and resolving regional
transportation issues. SACOG has an adopted Public Participation Plan that outlines specific
procedures for consultation and public participation. This document includes evaluation procedures
that measure the effectiveness of SACOG’s outreach and involvement efforts and ensures there is
adequate effort made to include the traditionally underserved and underrepresented in the planning
process, including coordination and consultation with Native American tribal governments.

SACOG uses a mix of committees, public hearings, workshops, surveys, and publications to inform,
gauge, and respond to public concerns regarding regional issues. The direct involvement of citizens
and organizations that represent specific segments of the population is encouraged to ensure that
plans and programs reflect the diverse interests within the region. SACOG allows for public
participation at all levels of the planning process. All committee and Board of Directors’ meetings
are open to the public. SACOG also schedules public hearings during the development of the
Metropolitan Transportation Plan, Metropolitan Transportation Improvement Program, unmet
transit needs process, and air quality conformity process to allow for public review and comments.
All public hearings are noticed in advance via the SACOG website, local print media, and electronic
mail to stakeholder lists. The SACOG Board of Directors also provides for public comment on all
items requesting action included in the monthly board agenda, regardless of whether or not a public
hearing is required by law. All meeting agendas are posted to the SACOG website and are available
for public review and comment.

Additionally, SACOG communicates with citizens and groups through the local media, agency
publications, and special presentations and workshops. Newsletters, report summaries, and news
releases are used to present technical and policy issues in plain terms to a broad audience. Staff
members make presentations on specific issues to local community, civic, and business groups.
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Additional information on individual topics and copies of full reports are made available on request
through the agency’s Regional Information Center, or via the Internet at the SACOG home page at
www.sacog.org. SACOG also uses its website for public access to the times and places for citizen
involvement in the various projects and issues throughout the SACOG region.

Federal Certification Process

Federal urban transportation planning regulations require that SACOG annually certify that its
planning process is being carried out in conformance with all applicable federal requirements. This
certification is executed with the adoption of the Overall Work Program and Budget and authorizing
resolution. In essence, the certification finding to be made by the Board of Directors is based upon
five factors: (1) The agency must be officially designated as the Metropolitan Planning Organization
(MPO) for the Sacramento Region; SACOG must have an adopted (2) Metropolitan Transportation
Plan (MTP), (3) Metropolitan Transportation Improvement Program (MTIP) and (4) Overall Work
Program (OWP), which meet the necessary federal requirements; and finally, (5) the MTP and MTIP
must be found to be consistent with the regionally-adopted air quality plan.

As the basis for determining the adequacy of compliance, SACOG maintains on file copies and
provides Caltrans with the appropriate documents and endorsements. Annually, as a part of the
OWP adoption process, the Board makes the required certification finding, which is transmitted to
Caltrans and the Federal Highway Administration (FHWA). Caltrans notifies SACOG if there are
any deficiencies in the planning process, which could result in conditional certification. In such a
case, the corrective actions and the date by which they must be taken are specified in an agreement
between SACOG and Caltrans.

In addition to the annual certification, a triennial review is conducted by the Federal Highway
Administration (FHWA) and Federal Transit Administration (FT'A) to jointly review SACOG’s
transportation planning process and ensure that the agency’s planning activities are conducted in
accordance with FHWA and FTA regulations, policies, procedures, and guidance, including the
provisions of Intermodal Surface Transportation Elfficiency Act of 1991 ISTEA) and the Safe, Accountable,
Flexible, Efficient Transportation Equity Act: A 1egacy for Users SAFETEA-LU). SACOG underwent a
triennial review in the fall of 2010 and received notice in February 2011 that the certification had
been renewed.
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DiIsScUSSION OF CALIFORNIA PLANNING EMPHASIS AREAS

California has four Planning Emphasis Areas (PEAs) that must be addressed within the Overall
Work Program (OWP):

Work Program Development

SAFETEA-LU provides metropolitan transportation planning program funding for the integration
of transportation planning processes within the Metropolitan Planning Area (MPA) (i.e., rail,
airports, seaports, intermodal facilities, public highways and transit, bicycle and pedestrian, etc.) into
a unified metropolitan transportation planning process. The Federal Highway Administration
(FHWA) and Federal Transit Administration (FTA) request that all Metropolitan Planning
Organizations (MPOs) review the Overall Work Program (OWP) development process to ensure
the activities and products mandated by the metropolitan transportation planning regulations in 23
CFR 450 are a priority for FHWA and FTA combined planning grant funding available to the
region. The MPO OWP work elements and subsequent work task should be developed in sufficient
detail (i.e., activity description, products, schedule, cost, etc.) to clearly explain the purpose and
results of the work to be accomplished, including how they support the federal transportation
planning process.

Performance Management

While the particulars of reauthorization remain uncertain, the proposed legislation in both chambers
of Congtress requires the states to adopt system performance goals and measures. The challenge is
to position the MPOs to cope with program delivery challenges under the new legislative
framework. Many of California's MPOs have developed Regional Transportation Plans (RTPs) that
contain performance measures. Once the measures have been established, the MPOs, in
conjunction with the state and federal agencies, may analyze how to improve upon the performance
and then develop a plan of action for achieving those better results. In short, FHWA would like to
know what Performance Measures are MPOs currently utilizing to gauge the progress of their
transportation decisions over time, and what kind of results are they achieving. The FHWA and
FTA expect the MPOs be prepared to respond to these inquiries as a part of the annual meeting.

The state and MPOs are highly encouraged to establish Goals, Objectives and Performance
Measutes to assess and/or track the performance of transportation investment decisions in the
following areas: Safety, Infrastructure Condition, Mobility, Congestion, Freight, and
Livability/Sustainability. The FHWA planner for your region can assist the MPO with the
implementation of any agreed-upon performance measures in the Statewide and/or metropolitan
planning processes.

Congestion Management Process

The 23 CFR 450.320 requires that the transportation planning process in each Transportation
Management Area (TMA) include a process to address congestion management, including the
development of a congestion management process meeting federal requirements. In addition,
metropolitan planning organizations in a TMA designated as nonattainment for ozone or carbon
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monoxide are subject to planning regulation restrictions regarding the inclusion of Single Occupant
Vehicle (SOV) capacity increasing projects in the transportation improvement program.

Although California has a state CMP documented in California Government Code, Title 7, Chapter
26 (Congestion Management), MPOs must be able to demonstrate compliance with the CMP
provisions found in title 23 of the U.S. Code (23 U.S.C.) and title 23 of the Code of Federal
Regulations (23 CFR), and the USDOT Congestion Management Process Guidance.

Prior to the 2011 Annual Meetings, FHWA-CA will be conducting a CMP scan via survey of the
status of the CMP for all TMAs. The purpose of the scan is to establish a baseline condition of the
CMP process throughout California.

Livability /Sustainability

Livability/Sustainability is about tying the quality and location of transportation facilities to
broader opportunities such as access to good jobs, affordable housing, quality schools, and safe
streets, while protecting the environment in communities. This includes addressing safety and
capacity issues on all roads through better planning and design, maximizing and expanding new
technologies such as I'TS and the use of quiet pavements, using Travel Demand Management
approaches to system planning and operations, etc. MPOs are encouraged to assure that new
Regional Transportation Plans incorporate the following livability/sustainability principles:

®  Provide more transportation choices

®  Promote equitable, affordable housing
®  FEnhance economic competitiveness

B Support existing communities

B Jeverage federal policies and investment

®  Value communities and neighborhoods
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CALIFORNIA STATE PLANNING EMPHASIS AREAS FISCAL YEAR 2011-12

PLANNING EMPHASIS AREAS | PRIMARY SACOG PROJECTS
CALIFORNIA STATE
Work Program Development = Interagency Relations

® Program Management

= Multi-Agency Planning and Coordination

= Legislative Analysis

= Education, Outreach and Marketing

®=  Model Development

®  Pedestrian and Bicycle Planning

®=  Human Services Transit Coordination and Paratransit
= Sacramento Emergency Transit Response Plan

= Complete Streets

=  Sacramento Regional Planning District Planning

= Downtown Sacramento Transit Circulation & Facilities Plan
*  Wheatland/Live Oak Marketing Study

= City of Folsom Short-Range Transportation Plan

= Regional Air Quality Planning

® Federal and State Programming

= Regional Transportation Monitoring

* Rural Transportation Planning Coordination

= Passenger Rail Improvements

® Transit Technical Assistance and Programming

= Sacramento Region Blueprint Implementation

= Regional Land Use Monitoring

= Regional Housing Needs Planning

® Rural-Urban Connections Strategy

®  Metropolitan Transportation Plan Education & Outreach
=  Metropolitan Transportation Plan Regional EIR

=  Metropolitan Transportation Plan Planning

= Project Delivery

® Regional Information Center

= [-PLACE?S and SACSIM Training

= Sustainability and Climate Action Planning Assistance
® Integrated Basemap Program

Performance Management = 511 Automated Transit Trip Planning

=  Complete Streets

*  Goods Movement/Freight Planning

=  Highway Planning & Operations

= Model Development

®  Metropolitan Transportation Plan Planning
®  Pedestrian and Bicycle Planning

= Public Transit & Human Services Transit Coordination
= Regional Air Quality Planning

= Regional Forecasting

= Regional Household Travel Study

= Regional Land Use Monitoring

= Regional Transportation Monitoring
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PLANNING EMPHASIS AREAS

PRIMARY SACOG PROJECTS

CALIFORNIA STATE
Performance Management, Sacramento Region Blueprint Implementation
Continued Safe Routes to School

Sustainability and Climate Action Planning

Congestion Management Process

Model Development

Regional Forecasting

Highway Planning and Operations

Regional Household Travel Study

Statewide Development of Transportation/Land Use
Planning Tools

Model Development—TFine Grained Networks
Transportation Pricing Improvements to the Regional Travel
Model

Online Bicycle Trip Planner

Regional Air Quality Planning

Regional Transportation Monitoring

Metropolitan Transportation Plan Planning
511/STARNET Capital Improvements
Transportation Demand Management
511/STARNET Operations

511 Automated Transit Trip Planning

Livability/Sustainability

Pedestrian and Bicycle Planning

Complete Streets

Safe Routes to School

Connect Card Implementation

Sacramento Region Blueprint Implementation

Regional Land Use Monitoring

Regional Housing Needs Planning

Community Design Program

Rural-Urban Connections Strategy

Integrating & Implementing the Sustainable Communities
Strategy & Rural Urban Connections Strategy
Metropolitan Transportation Plan Education & Outreach
Metropolitan Transportation Plan Regional EIR
Metropolitan Transportation Plan Planning

Sustainable Communities Regional Planning Grant Program
511/STARNET Capital Improvements

Transportation Demand Management

511/STARNET Operations

511 Automated Transit Trip Planning

Sustainability and Climate Action Planning Assistance
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Highway Planning and Project Development Process

' 2 * 3 * 4* 5 * 6 * 7 * 8 * 9 %* ] O *
Dewelop Develop 20- Dewelop TIP STIP Project Level Authorization Authorization Authorization Project Operations
Unified year Long (conformity (Incorporate conformity for Final for Right-oF for Construction
Planning Range Plan determination TIPs into STP) determination Design Way Construction (life of the
Work [conformity at least every Complete Acquisitions (PS. &E. [1- 5years) facility)
Program determination 2 years) (1 year) NEPA process (1 year) “approval
at least every (CE, EAY (2 years) [nighway; full
(8 Months) 3 years) (1 year) FONSI, EIS/ funding grant
> ROD) > agreement |
(2 years) [transit])
(1- 5years)
(1 year)
Planning Q's/
Cost emplate Cost template Cost emplate Cost emplate Cost emplate Cost template Cost template Cost emplate
; 7 f l. 9 / ¢ ‘ X “ A \ /‘/. ‘. : '
Year Year Year Year Year Year Year Year Year Year Year Year Year Year Year
1 2 3 4 5 6 7 8 10 11 12 13 14 15
Time Line
Legend
TIP Transportation Improvement Program FONSI Funding Of No Significant Impacts
STIP Statewide Transportation Improvement Program EIS Environmental Impact Statement
NEPA National Environmental Policy Act ROD Record of Decision
CE Categorical Exclusion PS. &E. Plans, Specifications and Estimates
EA Environmental Assessment Planning Q's Planning Questions

*Cost Estimate Check

OWP FY 2011-12 — Amendment #2, February 16, 2012

Page 15



This page intentionally left blank.

OWP FY 2011-12 — Amendment #2, February 16, 2012 Page 16



REVISED FINAL PLANNING RULE

The Statewide Transportation Planning and Metropolitan Transportation Planning Final Rule was
effective 3/16/07, the first update in nearly 15 years. The planning rule revises the regulations
governing the development of state transportation plans and programs, metropolitan transportation
plans and programs, and the regulations for Congestion Management Systems. The revisions
include the consultation and mitigation requirements under SAFETEA-LU Section 6001. Section
6001 requires certain elements and activities to be included in the development of long-range
transportation plans, including:

* Consultations with resource agencies, such as those responsible for land-use management,
natural resources, environmental protection, conservation and historic preservation, which
shall involve, as appropriate, comparisons of resource maps and inventories

* Discussion of potential environmental mitigation activities
* Participation plans that identify a process for stakeholder involvement

= Visualization of proposed transportation strategies where practicable

The planning rule explains how results or decisions of transportation planning studies may be
used as part of the overall project development process consistent with NEPA.

SAFETEA-LU Section 6002, Efficient Environmental Review for Project Decision-making,
establishes a new environmental review process for highways, transit, and multi-modal projects.
This new process, mandatory for all environmental impact statements (EISs), requires a new public
comment process on purpose and need and the range of alternatives, encourages more participation
from more agencies and organizations, and defines more formal roles for state, local and tribal
agencies in the process.

SACOG intends to continue incorporating the rule into ongoing transportation planning activities.
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ACCT #
12-001

07
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15
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18
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12-006

03
04

Amendment #2

ELEMENT

Government Relations, Public Affairs, & Administration
Interagency Relations

Program Management

Multi-Agency Planning & Coordination

Legislative Analysis

Education, Outreach, & Marketing

Long Range Transportation Planning

Model Development

Bicycle/Pedestrian Planning

Regional Forecasting

Highway Planning & Operations

Human Services Transportation Coordination and
Paratransit Monitoring

Goods Movement / Freight Planning

Regional Household Travel Survey

Sacramento Emergency Transit Response Plan

Statewide Development of Transportation/Land Use Tools
Model Development-Fine Grained Networks

Interregional Truck Operations I-5 & SR99 STAA Truck
Route Improvements

Transportation Pricing Improvements to the Regional Travel
Model

Short Range Transportation Planning & Studies
CalTraction

Complete Streets

Sacramento Regional Transit District Planning

Downtown Sacramento Transit Circulation & Facilities Plan
Safe Routes to School

South County Transit LINK Management Transition Plan
Wheatland & Live Oak Transit Marketing Assistance
City of Folsom SRTP

After Nine Transit Study and Implementation

Online Bike Trip Planner

Paratransit, Inc. SRTP

YCTD Short Range Transit Plan
Elk Grove Transit Short Range Transit Plan

Unitrans Short Range Transit Plan
SACOG Transit Intern

Continuing Transportation Implementation
Regional Air Quality Planning

Federal and State Programming

Regional Transportation Monitoring

Regional Transportation Planning Coordination
Passenger Rail Improvements

Connect Card Implementation

Transit Technical Assistance and Programming
JARC/New Freedom Administration

Land Use and Housing Planning
Sacramento Region Blueprint Implementation
Regional Land Use Monitoring

Regional Housing Needs Planning
Community Design Program

Rural-Urban Connections Strategy

Airport Land Use Commission - General
ALUC - Yuba County - BAB & MYV

ALUC - Sacramento County - SMF & MCC

Rural-Urban Connections Strategy/Sustainable Communities
Strategy Implementation

Specialty Crop Block Grant Program

Metropolitan Transportation Plan Planning
MTP Education & Outreach

MTP Regional EIR

MTP Planning

Sustainable Communities Regional Planning Grant Program

Member & Agency Services

Project Delivery

Regional Information Center

Transportation Development Act Administration

511/ STARNET Capital Improvements

FY 2011-12 TOTAL OVERALL WORK PROGRAM DIRECT SERVICES AND PASS THROUGH PROJECT REVENUE ESTIMATES

FHWA State
FHWA State Planning &
Planning & Research HUD
TOTAL Research (SPR Revenue Planning/ Current Year Use of the Six-County TDA Local PTMISEA
BUDGET FHWA FTA FTA FTA (SPR Special | Partnership for SCI Programming/ Prop 84 In-Kind Match Funds Use of Prior | Matching
REVENUE PL 5303 5304 5316/17 Studies) Planning) CMAQ RSTP Grant Monitoring Funding from Others Year Funds Funds Other Funding
Required Required Over Match
Minimum Minimum Applied to Amount Description Grant Expiration
Match for FHWA Match - All Projects Dates
1,066,505 440,987 160,000 0 0 0 143,159 0 0 0 0 0 77,864 18,548 225,947 0 0 0
218,466 115,000 40,000 20,082 43,384
404,868 200,000 40,000 31,095 133,773
159,648 100,987 40,000 18,266 395
121,816 25,000 40,000 8,421 48,395
161,707 143,159 0| 18,548
1,843,646I 344,431 64,085 40,725 493,597 197,407 0| 0| 0 0| 338,182 37,352 58,204 12,000 23,009! 0 0| 234,654
249,705 163,084 40,000 26,312 309 20,000|HOV Fines
42,489 37,609 4,873 0 7
88,198 63,082 15,000 10,116
61,062 44,973 9,085 7,004
23,486 20,792 2,694
16,820 14,891 1,929
15,437 0| 15,437
46,001 40,725 5,276 extended to 6/30/12
some portions expire
by 6/30/12. One|
portion will go past|
616,992 493,597 123,395|State PTA Account 6/30/12.
91,259 91,259|Strategic Highway Research Program
246,759 197,407 37,352 12,000 extended to 6/30/12
Proposition 84 Funding for improvements to the
Sacramento-based Travel Simulation Model. No }
match is required. Grant does not pay for indirect 2/29/12....now April
345,438 338,182 7,256 costs ($7,256). 30, 2012
1,146,041 7,500 27,000 629,777 0 0| 67,280 0| 0 0| 0 4,588 62,512 25,655 15,779 55,185 0 250,765
2,742 0 2,742
13,831 7,500 2,000 1,231 3,100
38,176 25,000 3,239 9,937,
243,084 194,468 48,616 extended to 6/30/12
170,561 170,561|Safe Routes to School Grant
City of Galt is providing the matching funds
on the $72,000 portion of costs for the
consultant, and SACOG is providing extended to 6/30/12,
80,000 70,824 9,176|matching funds on its $8,000 portion. 12/31/12, 6/30/2013
24,783 19,827 4,956 extended to 6/30/12
78,974 69,916 4,588 4,470 extended to 6/30/12
44,179 8,835 35,344 |Using JARC funds as primary and 20% local match
84,100 67,280 16,820 [CMAQ Funding from carryover Ped/Bike Grant
55,185 55,185 using Carryover funds from 4 Party agreement
Matching funds to be used in FY 12/13. YTCT and
96,013 85,000 11,013|SAcoG start work in FY 12/13
Matching funds to be used in FY 12/13. City of Elk
96,100 85,000 11,100|Grove & SACOG start work in FY 12/13
Matching funds (City of Davis) to be used in FY
96,013 85,000 11,013|12/13. start work in FY 12/13
22,300 19,742 2,558|Matching funds to be used in FY 12/13. start work in FY 12/13
14,267,176I 241,669 205,150 0| 0 0| 5,854,930 193,022 0 272,985 0 0 57,890 25,005I 88,098' 0 6,747,982 580,442
180,357, 83,378 40,000 15,985 40,994
499,657 193,022 272,985 25,008 8,642
112,804 56,038 40,000 12,443] 4,323
5,092 4,508 584
50,116 9,368 35,000 5,748
13,139,912 5,854,930 0| 6,747,982 537,000|The $537,000 represents FY 2010/11
235,796 88,377 90,150 23,130 34,139
43,442 43,442|JARC/New Freedom Admin Fee
0
1,792,345 331,198 87,000 0 0 0 0 0 0 0 512,259 0 54,183 0 295,754 0 0 511,951
85,967 60,635 7,856 17,476
132,777 74,998 29,000 13,474 15,305
149,960 95,000 29,000 16,066 9,894
66,334 0 66,334
211,844 100,565 29,000 16,787 65,492
17,749 0 17,749
102,802 0| 2,702 100,100{Yuba County/Beal
126,774 0 26,774 100,000f Sacramento County
Proposition 84 Funding. No match is required. Grant
won't pay for indirect costs - those will be funded with
579,465 512,259 67,206 local funds.
ICFDA (Callifornia Food and Agrculture). Grant only
318,673 6,822] 311,851 |pays for 5% of indirect costs.
3,386,255 881,901 120,915 0 0 0 0 0] 1,010,479 0 0 0 129,926 11,016 979,976 45,499 0 206,543
251,819 154,952 40,915 25,377 0 30,575
950,128 302,728 39,222 0 562,679 45,499
749,270 424,221 80,000 65,327 0 179,722
This will come from other SACOG funds in
FY 12/13 to pay for non-HUD allowed
1,435,038 1,010,479 11,016 207,000 206,543|consultant costs, expected next year.
17,129,469 430,257 110,000 0 0 0 11,064,347 2,034,322 0 130,515 0 1,475,883 525,069 7,619 144,532 0 0] 1,206,925
253,645 74,007 35,000 130,515 14,123
308,455 72,345 75,000 19,090 142,020
455,073 455,073
CV SAFE reimburses SACOG for the
2,297,889 2,034,322 0 263,567|Match
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FY 2011-12 TOTAL OVERALL WORK PROGRAM DIRECT SERVICES AND PASS THROUGH PROJECT REVENUE ESTIMATES

Amendment #2
FHWA State
FHWA State Planning &
Planning & Research HUD
TOTAL Research (SPR Revenue Planning/ Current Year Use of the Six-County TDA Local PTMISEA
BUDGET FHWA FTA FTA FTA (SPR Special | Partnership for SCI Programming/ Prop 84 In-Kind Match Funds Use of Prior | Matching
REVENUE PL 5303 5304 5316/17 Studies) Planning) CMAQ RSTP Grant Monitoring Funding from Others Year Funds Funds Other Funding
Required Required Over Match
Minimum Minimum Applied to Amount Description Grant Expiration
ACCT # ELEMENT Match for FHWA Match - All Projects Dates
07 Transportation Demand Management 1,355,473 1,200,000 155,473 0
08 511/STARNET Operations 156,274 0 156,274|CV SAFE
09 In-kind match from RT for the Pass-through
511 Automated Transit Trip Planning 162,164 143,565 10,980 0| 7,619 costs
10 SECAT Program 10,982,712 9,720,782 1,259,430 0| 2,500
11 I-PLACE®S and SACSIM Training 28,320! 25,061 3,247 12
12 Sacramento County Transit Technical Assistance 0 0
13 Sustainability and Climate Action Planning Assistance 47,637 42,173 5,464
14 Integrated Basemap Program 244,743 216,671 28,072
15 UC Davis (byway of Caltrans and Fresno |agreement expires
I-PLACE’S Training for San Joaquin Valley MPOs 4,627 4,627|COG) June 30, 2012
16 I-PLACE’®S Training for City of Fresno 2,945 2,945|City of Fresno
I-PLACE®s Training for Maricopa Association of
17 Governments 4,512 4,512|Maricopa Association of Governments
18 Capitol Area Plug-In Electric Vehicle Planning 250,000 50,000 200,000|CEC - SMUD ..20% match from VV
19 California Plug-In Electric Vehicle Collaborative 75,000 75,000|DOE - SMUD
20 Sacramento County Plug-In Electric Vehicle Planning 500,000 500,000|DOE - SMUD
12-008 Pass-Through to Other Agencies 1,309,306 0 0 441,739 0 102,983] 270,000 0 0 0 0 0 53,513 4,144 38,779 0 0 0 308,148
01 Professional Development; Transit Internship, Woodland,
Yolo County 14,962, 13,246 1,716|Matching funds provided by YCTD 6/30/12
02 Unitrans Transit Signal Priority Implementation Study 36,128 31,984 4,144 9/30/11
03 SRTD Professional Development Program 17,539 15,526 2,013 extended to 6/30/12
04 YCTD Service Implementation Training 27,817 24,626 3,191|Matching funds provided by YCTD extended to 6/30/12
06 Phase 3 of State Economic Land Use Model Development 128,724 102,983 25,741|State PTA Account 6/30/12
TMP portion is
$25,000 cash + $51,500 of in-kind +32,201 10/31/11 & COA is
08 Regional Transit Comprehensive Operational Analysis 446,636 356,357 51,500 38,779 cash 6/30/13|
Matching funds provided by City of
09 American River Crossings Alternatives Study Project 337,500 270,000 67,500{Sacramento. FY 2013
10 Unitrans ITS Project 300,000 300,000|STIP Public Transportation Account
12-009 Miscellaneous Other Funding 10,240,994 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0] 10,240,994
01 Unitrans CNG Fueling Facility Study 20,018 20,018|FTA/Unitrans - memo entry only
03 Unitrans Parking Lot Study for Downtown Davis 200,018 200,018)FTA/Unitrans - memo entry only
FTA/Sac Regional Transit District - memo
04 SRTD Downtown-Natomas-Airport Rail Project 8,665,458 8,665,458|entry only
Sacramento/West Sacramento Area Corridor Small Starts FTA Flex funds of $1,200,000 and local
05 Analysis and Environmental Study 1,355,500, 1,355,500|funds (LTF and City and County Funds)
12-012 FTA Job Access Reverse Commute and New Freedom
Program Administration 4,464,120 0 0 0] 4,464,120 0 0 0 0 0 0 0 0 0 0 0 0 0
01 SRTD JARC Operating Assistance 539,489 539,489 This represents the FTA portion only
02 Roseville Transit JARC Operating Assistance 146,714 146,714 This represents the FTA portion only
03 JARC Operating Assistance 400,000 400,000 This represents the FTA portion only
04 0 This represents the FTA portion only
05 County of Sacramento Department of Health JARC
operating Assistance 1,458,537|no change 1,458,537 This represents the FTA portion only
06 Yolo County Transportation District JARC Operating
Assistance 130,000|no change 130,000 This represents the FTA portion only
07 City of Roseville South Placer County New Freedom One-
Stop Call Center 238,000 238,000 This represents the FTA portion only
08 Paratransit, Inc. New Freedom Mobility Management 493,347 493,347 This represents the FTA portion only
09 SRTD New Freedom Capital Improvements 603,552|no change 603,552 This represents the FTA portion only
10 Western Placer CTSA New Freedom Operating Assistance 162,206 162,206 This represents the FTA portion only
11 County of Sacramento Department of Health New Freedom
Assistance 152,275|no change 152,275 This represents the FTA portion only
12 Yolo County Transportation District New Freedom Operating
Assistance 140,000{no change 140,000 This represents the FTA portion only
12-015 Services to Other Agencies 94,627 0] 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 94,627
01 Capitol Valley SAFE 92,243 92,243|CVRS
02 Glenn County SAFE 2,384 2,384|CVRS
TOTAL REVENUE for OWP Purposes 56,740,484 2,677,943 774,150  1,112,241] 4,464,120 596,580 467,407 17,129,716 2,227,344] 1,010,479 403,500 850,441 1,571,336) 969,792 138,625 1,773,095 100,684 6,747,982] 13,725,049
Less: Carry forward costs from FY 2009/10 included in
the indirect costs calculation above, but not part of
annual SACOG budget 191,499 191,499
TOTAL EXPENDITURES for SACOG Budgeting
Reporting Purposes 56,931,983 2,677,943 774,150  1,112,241] 4,464,120 596,580 467,407 17,129,716 2,227,344] 1,010,479 403,500 850,441 1,571,336 969,792 138,625 1,773,095 292,183|  6,747,982| 13,725,049
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ACCT #
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FY 2011-12 TOTAL OVERALL WORK PROGRAM DIRECT SERVICES AND PASS THROUGH PROJECT COST ESTIMATES

Amendment #2

ELEMENT
Government Relations, Public Affairs, & Administration

Interagency Relations

Program Management

Multi-Agency Planning & Coordination
Legislative Analysis

Education, Outreach, & Marketing

Long Range Transportation Planning

Model Development

Bicycle/Pedestrian Planning

Regional Forecasting

Highway Planning & Operations

Human Services Transportation Coordination and Paratransit Monitoring
Goods Movement / Freight Planning

Regional Household Travel Survey

Sacramento Emergency Transit Response Plan

Statewide Development of Transportation/Land Use Tools

Model Development-Fine Grained Networks
Interregional Truck Operations I-5 & SR99 STAA Truck Route
Improvements

Transportation Pricing Improvements to the Regional Travel Model

Short Range Transportation Planning & Studies
CalTraction

Complete Streets

Sacramento Regional Transit District Planning
Downtown Sacramento Transit Circulation & Facilities Plan
Safe Routes to School

South County Transit LINK Management Transition Plan
Wheatland & Live Oak Transit Marketing Assistance
City of Folsom SRTP

After Nine Transit Study and Implementation

Online Bike Trip Planner

Paratransit, Inc. SRTP

YCTD Short Range Transit Plan

Elk Grove Transit Short Range Transit Plan

Unitrans Short Range Transit Plan

SACOG Transit Intern

Continuing Transportation Implementation
Regional Air Quality Planning

Federal and State Programming

Regional Transportation Monitoring

Regional Transportation Planning Coordination
Passenger Rail Improvements

Connect Card Implementation

Transit Technical Assistance and Programming
JARC/New Freedom Administration

Land Use and Housing Planning

Sacramento Region Blueprint Implementation
Regional Land Use Monitoring

Regional Housing Needs Planning
Community Design Program

Rural-Urban Connections Strategy

Airport Land Use Commission - General
ALUC - Yuba County - BAB & MYV

ALUC - Sacramento County - SMF & MCC
Rural-Urban Connections Strategy/Sustainable Communities Strategy
Implementation

Specialty Block Grant Program

Metropolitan Transportation Plan Planning
MTP Education & Outreach
MTP Regional EIR

MTP Planning
Sustainable Communities Regional Planning Grant Program

Revenue
unallocated at this
Salaries Consultants/  time related to Meetings/ Supplies/ Costs for
TOTAL & Indirect Membership/ expiring grant Otherl/in- Pass- Data/ Equipment/ Marketing/ next fiscal
BUDGET Benefits Services Legal money* Printing kind Through Telecommunication Software Advertising year
40.81%
$ 1,066,505 $ 727,438 $ 296,867 $ 10,000 $ - $ 23000 $ 7,500 $ 1,700 $ - $ -1s -
218,466 151,954 62,012 2,000 2,000 500
404,868 285,575 116,543 750 2,000
159,648 110,928 45,270 250 2,000 1,200
121,816 86,511 35,305
161,707 92,470 37,737 10,000 20,000 1,500
1,843,646 446,500 182,217 1,194,667 18,162 0 1,550 550 0 0 0
249,705 113,397 46,277 89,531 500
42,489 29,997 12,242 250
88,198 62,636 25,562
61,062 43,294 17,668 100
23,486 15,898 6,488 1,100
16,820 11,945 4,875
15,437 10,963 4,474
46,001 24,738 10,096 11,167
616,992 21,383 8,726 586,633 250
91,259 64,810 26,449
246,759 29,660 12,104 197,000 6,995 700 300
345,438 17,779 7,256 320,403
1,146,041 227,375 92,791 492,587 21,806 206 700 150 0 0 310,426
2,742 1,876 766 100
13,831 9,325 3,806 100 600
38,176 27,112 11,064
243,084 17,043 6,955 218,936 150
170,561 34,735 14,175 121,651
80,000 0 0 72,000 8,000
24,783 13,003 5,307 6,367 106
78,974 54,245 22,137 2,592
44,179 27,933 11,399 4,847
84,100 2,912 1,188 80,000
55,185 39,191 15,994
96,013 96,013
96,100 96,100
96,013 96,013
22,300 22,300
14,267,176 1,018,616 415,698 271,000 0 2,750 850 0 2,645,000 15,000 9,898,262
180,357 127,553 52,054 750
499,657 342,239 139,668 15,000 2,000 750
112,804 80,111 32,693
5,092 3,616 1,476
50,116 35,520 14,496 100
13,139,912 231,979 94,671 255,000 2,645,000 15,000 9,898,262
235,796 167,457 68,339
43,442 30,141 12,301 1,000
1,792,345 667,503 272,408 496,528 0 15,550 17,100 29,363 0 0 293,893
85,967 60,874 24,843 150 100
132,777 73,442 29,972 29,363
149,960 105,788 43,172 600 400
66,334 47,109 19,225
211,844 138,232 56,412 200 15,000 2,000
17,749 12,605 5,144
102,802 1,990 812 100,000
126,774 19,014 7,760 100,000
579,465 190,851 77,886 295,728 15,000
318,673 17,598 7,182 293,893
3,386,255 1,440,304 587,788 1,026,670 0 21,250 102,050 1,650 0 o 206,543
251,819 110,304 45,015 500 95,000 1,000
950,128 404,785 165,193 378,000 750 750 650
749,270 510,099 208,171 11,000 20,000
1,435,038 415,116 169,409 637,670 6,300 206,543
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FY 2011-12 TOTAL OVERALL WORK PROGRAM DIRECT SERVICES AND PASS THROUGH PROJECT COST ESTIMATES

Amendment #2

ELEMENT
Member, Agency, & Transportation Services

Project Delivery

Regional Information Center

Transportation Development Act Administration

511/ STARNET Capital Improvements

Transportation Demand Management (formerly called Rideshare)
511/STARNET Operations

511 Automated Transit Trip Planning

SECAT Program

I-PLACE®S and SACSIM Training

Sacramento County Transit Technical Assistance
Sustainability and Climate Action Planning Assistance
Integrated Basemap Program

I-PLACE®s Training for San Joaquin Valley MPOs

1-PLACE?®S Training for City of Fresno

I-PLACE®S Training for Maricopa Association of Governments
Capitol Area Plug-In Electric Vehicle Planning - 250000
California Plug-In Electric Vehicle Collaborative - 75000
Sacramento County Plug-In Electric Vehicle Planning - 500000

Pass-Through to Other Agencies

Professional Development; Transit Internship, Woodland, Yolo County
Unitrans Transit Signal Priority Implementation Study

SRTD Professional Development Program

YCTD Service Implementation Training

Phase 3 of State Economic Land Use Model Development

Regional Transit Comprehensive Operational Analysis

American River Crossings Alternatives Study Project

Unitrans ITS Project

Miscellaneous Other Funding

Unitrans CNG Fueling Facility Study - memo entry only

Unitrans Parking Lot Study for Downtown Davis - memo entry only
SRTD Downtown-Natomas-Airport Rail Project - memo entry only

Sacramento/West Sacramento Corridor Small Starts Analysis and
Environmental Study

Administration

SRTD JARC Operating Assistance
Roseville Transit JARC Operating Assistance
JARC Operating Assistance

County of Sacramento Department of Health JARC operating Assistance
Yolo County Transportation District JARC Operating Assistance

City of Roseville South Placer County New Freedom One-Stop Call Center
Paratransit, Inc. New Freedom Mobility Management

SRTD New Freedom Capital Improvements

Western Placer CTSA New Freedom Operating Assistance

County of Sacramento Department of Health New Freedom Assistance
Yolo County Transportation District New Freedom Operating Assistance

Services to Other Agencies

Capitol Valley SAFE
Glenn County SAFE
TOTAL EXPENDITURES for OWP Reporting Purposes

Less: Carry forward Costs from FY 2009/10 included in the indirect
costs calculation above, but not part of annual SACOG budget

TOTAL EXPENDITURES for SACOG budgeting reporting purposes

Revenue
unallocated at this
Salaries Consultants/  time related to Meetings/ Supplies/ Costs for
TOTAL & Indirect Membership/ expiring grant Otherl/in- Pass- Data/ Equipment/  Marketing/ next fiscal
BUDGET Benefits Services Legal money* Printing kind Through Telecommunication Software Advertising year
40.81%
17,129,469 1,157,517 472,383 1,676,658 0 80,000 13,500 11,438,212 22,750 0 247,438 2,021,011
253,645 143,387 58,516 51,492 250
308,455 216,572 88,383 1,500 2,000
455,073 141,377 57,696 250,000 5,000 250 750
2,297,889 51,615 21,064 869,210 3,000 1,353,000
1,355,473 230,385 94,020 321,130 75,000 2,000 458,000 174,938
156,274 40,675 16,599 6,500 20,000 72,500
162,164 8,119 3,313 150,732
10,982,712 2,500 10,980,212
28,320 20,112 8,208
0 0 0
47,637 33,511 13,676 450
244,743 173,811 70,932
4,627 3,286 1,341
2,945 2,086 851 8
4,512 3,204 1,308
250,000 22,766 9,291 15,000 202,943
75,000 41,804 17,060 16,136
500,000 24,807 10,125 0 465,068
1,309,306 39,132 15,969 120,856 0 0 0 1,133,349 0 0 0 0
14,962 14,962
36,128 541 221 35,366
17,539 998 407 16,134
27,817 541 221 27,055
128,724 5,588 2,280 120,856
446,636 20,811 8,493 417,332
337,500 0 337,500
300,000 10,653 4,347 285,000
10,240,994 0 0 0 0 0 0 10,240,994 0 0 0 0
20,018 20,018
200,018 200,018
8,665,458 8,665,458
1,355,500 1,355,500
4,464,120 0 0 0 0 0 0 4,464,120 0 0 0 0
539,489 539,489
146,714 146,714
400,000 400,000
0
1,458,537 1,458,537
130,000 130,000
238,000 238,000
493,347 493,347
603,552 603,552
162,206 162,206
152,275 152,275
140,000 140,000
94,627 55,608 22,419 1,000 0 100 0 15,000 500 0 0 0
92,243 53,915 21,728 1,000 100 15,000 500
2,384 1,693 691
56,740,484 5,779,993 2,358,540 5,289,966 39,968 142,856 143,250 27,291,675 56,663 2,645,000 262,438] 12,730,135
191,499 191,499
| $ 56,931,983 | 5,779,993 $ 2,550,039 $ 5,289,966 $ 39,968 $ 142,856 $ 143,250 $ 27,291,675 $ 56,663 $ 2,645000 $ 262,438 | $ 12,730,135 |

* Represents revenue on the project that has not yet be allocated to consultant or staff time as of the

preparation of the amendment. It could be used for consultant or staff, and could go unused.



ELEMENT 12-001: GOVERNMENT RELATIONS, PuBLIC AFFAIRS, & ADMINISTRATION

Objective: To provide coordinated support for the Board of Directors and its committees; to
interact and coordinate with outside partners and agencies; to analyze, comment, and offer
recommendations on legislation related to transportation and land use issues; and to provide to the
region public outreach related to SACOG activities and issues.

Discussion: This element provides the overall management, coordination, and direction for the
Overall Work Program and its activities, including public and partner outreach related to those
activities. Activities in this element will provide interaction with the Board of Directors and its
committees, coordination with partner agencies and committees and Native American tribal councils
as they relate to the project activities included in the Overall Work Program, and will further the
public participation in SACOG activities so crucial to implementing the OWP. Issues and policies
related to transportation and land use planning will be discussed.

Projects:

1. INTERAGENCY RELATIONS Project #12-001-01
(Board Policy — State and Federal Requirements)

Interagency relations covers consultations and coordination of SACOG activities with other local
agencies in the region and with state and federal agencies, tribal governments, and other agencies
outside the region. It includes discussion and development of cooperative activities, meetings to
share information, presentations of SACOG policy to other agencies, communications with elected
officials and executive staff in member jurisdictions, and attendance at educational conferences,
sessions of a general policy nature, and tribal meetings.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Telephone calls and attendance at meetings

b.  Staff memos and communications

c.  Minutes documenting consultations with tribal governments

2. PROGRAM MANAGEMENT Project #12-007-02

(Board Policy — State and Federal Requirements)

Program management encompasses internal direction of staff activities and preparation of materials
for the Board and its committees. It includes development of the OWP itself, coordination and
oversight of staff work within the OWP, execution of policy direction and cooperative agreements,
and preparation of agenda materials, staff reports, and recommendations to the SACOG Board and
its committees.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Highlight summary/Chief Executive Officer’s Report (Monthly)

b.  Updated cooperative and funding agreements (Available upon request)
C.  Board committee agendas and staff reports (Monthly)
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Board agendas and staff reports (Monthly)

Overall Work Program (March, May 2012)

Overall Work Program quarterly reports (Quarterly)

Overall Work Program amendments (Available upon request)

Q o a

3.  MULTI-AGENCY PLANNING AND COORDINATION Project #12-0071-03
(Board Policy)

Liaise with outside partner agencies, committees and their related staffs; attend meetings with
SACOG advisory and technical committees such as the Regional Planning Partnership, Transit
Coordinating Committee, Goods Movement Advisory Group, and Planners Committee; and attend
meetings at various partner and tribal agencies. Input from these committees will be used by
SACOG implementing the MTP 2035 and Regional Blueprint Plan; completing various transit
studies and projects; performing other transportation planning activities; maintaining regular contact
with partner agency staff; review and preparation of agendas; and participating in transportation
studies led by others.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Preparation of meeting agendas and staff reports for SACOG advisory and technical

committees
Attendance at local jurisdictional meetings

c.  Meeting summaries and comments on studies by partner organizations (Available upon
request)

d.  Documentation of tribal government-to-government relations (i.e., coordination, consultation,

and collaboration efforts) (Available upon request)

4. LEGISLATIVE ANALYSIS Project #12-001-04
(Board Policy)

SACOG needs to understand the contents and implications of various bills moving through the
state Legislature and Congress each year, as well as track progress of all bills of interest. The
SACOG Board adopts individual state and federal advocacy strategies each year reflecting core
legislative policy principles to guide efforts throughout the year for tracking legislation for impacts
to local and regional governments in SACOG’s core policy areas. Staff canvasses bills that are
introduced, reads and analyzes bill language to understand its requirements and consequences, tracks
the progress of bills, and reports on bills to committees and to the Board. This work task covers
these analytic activities. Advocacy activities are funded under Lobbying and Advocacy in non-
Overall Work Program activities elsewhere in the agency budget.

This project also includes reinforcing relations with our member jurisdictions, public agencies, and
service providers within the six-county area by regularly monitoring websites, agendas, and public
meetings and maintaining a staff presence on projects and issues related to our core policy areas.
Staff will continue to provide regular updates to all interested government agencies and elected
officials on SACOG Board actions and staff activity as appropriate with publications, website
information, press releases, and other communication tools. Staff will also work closely with our
state lobbyist and federal lobbyist to provide appropriate and timely information to the SACOG
Board and member jurisdictions.
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This work will be performed by SACOG staff.

Tasks and End Products:

a.  Monthly tracking and bill analysis reports to SACOG committees and Board during legislative
sessions

b.  Monitor and attend public meetings in member jurisdictions (As needed)

c.  Legislative Action Summaries (Available upon request)

d. Year-end report to Board on status and final disposition of tracked bills
(November 2011)

5. EDUCATION, OUTREACH, AND MARKETING Project #12-001-05
(Federal Requirement — Board Policy)

This project includes public outreach and marketing efforts and expanded consultation and
cooperation, which are aimed at the general public, stakeholder groups and specific constituencies,
such as elected officials, neighborhood associations, special-interest advocacy groups, and Native
American tribal governments.

Specific outreach and marketing techniques include special events, such as the annual regional
awards known as “SACOG Salutes!)” as well as open houses, working groups, workshops, forums,
and ribbon-cutting ceremonies for major transportation projects; direct-mail products, such as fliers
ot brochures, that communicate particular information to particular constituencies; media outreach,
including news releases, opinion editorials, targeted meetings with local and regional newspaper
editors, appearing on radio and television, public affairs shows; some print and radio advertising;
website and new media communications on specific agency projects and special events or education
activities; and scheduled publications, such as the Regional Report newsletter, and SACOG’s Annual
Report. Products from these projects maintain uniformity in the visual aspect of our publications and
media outreach program and highlight the value that SACOG adds to the region.

Ongoing documentation of outreach efforts with traditionally underrepresented and underserved
populations (i.e., elderly, disabled, low-income, and minority communities: Black, Hispanic, Asian
American, American Indian/Alaskan Native, and Pacific Islander), and other groups that have not
traditionally participated in SACOG’s planning efforts.

This work will be performed by SACOG staff.

Tasks and End Products:

a Special publications for SACOG’s planning projects (Available upon request)

b Press releases (Available upon request)

c Website information on individual projects and programs (Available upon request)
d.  Advertisements in print and radio (Available upon request)

e. SACOG Salutes! Annual Awards Event (December 2011)

£ SACOG Annual Report (March 2011)
g.  Regional Report (Bi-monthly)
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ELEMENT 12-002: LONG-RANGE TRANSPORTATION PLANNING

Objective: To support long-range planning efforts that relate to, but do not directly support, the
fiscal year 2011-12 tasks to develop the new Metropolitan Transportation Plan (MTP).

Discussion: This element identifies projects that further the planning efforts of the MTP as it
relates to various aspects of MTP 2035 implementation. This element also identifies projects that
are longer-term planning projects dictated by SAFETEA-LU.

Projects:

1. MODEL DEVELOPMENT Project #12-002-01
(State and Federal Requirements)

This project is the continuation of a multi-year travel and land use model improvement program.
Major improvements to SACOG regional travel demand model (SACSIM) are funded through
grants and listed as discrete projects in the Overall Work Program. This project covers more
modest improvements undertaken by staff year-by-year. For FY 2011-12, this project will focus on
integration of SACOG’s GIS street centerline and the travel demand model roadway networks
maintained in Citilabs® software.

The PECAS economic land use model started a development project in FY 2007-08. Since then,
development has proceeded as time and resources permitted. In FY 2009-10, final system
integration with SACMET and calibration work was completed. Work this year will focus on
validating the model system and developing scenarios to assess its role in the regional planning
process.

This work will be performed by SACOG staff and a researcher from U.C. Davis as part of the
research partnership SACOG recently formed with U.C. Davis.

Tasks and End Products:
a.  Status report on GIS/travel model integration (June 2012)
b.  Status report on PECAS model evaluation (January 2012)

2.  PEDESTRIAN AND BICYCLE PLANNING Project 12-002-02
(State and Federal Requirements)

SACOG will continue to serve as a forum for bicycle and pedestrian planning activities throughout
the region. Staff will be available to local jurisdictions and partner organizations to collaborate on
bicycle and pedestrian planning, advocacy, and education efforts. The SACOG Bicycle and
Pedestrian Advisory Committee will continue to meet regularly to discuss bicycle and pedestrian
issues affecting the region and will continue to function as an advisory committee to the SACOG
Board of Directors. Staff will continue to support increased funding for bicycle and pedestrian
projects, provide technical assistance to local jurisdiction for grant applications, review local Bicycle
Transportation/Master Plans for consistency with Caltrans, and coordinate regional efforts.
SACOG will maintain its role in planning and coordinating May Is Bike Month.

This work will be performed by SACOG staff.
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Tasks and End Products:
a.  Bicycle & Pedestrian Advisory Group meetings (Quarterly)
b.  May Is Bike Month activities (May 2012)

3. REGIONAL FORECASTING Project #12-002-03
(State and Federal Requirements)

SACOG uses regional growth projections (population, housing, and employment) and travel and
vehicle emissions forecasts for the MTP, the MTIP, and other corridor and sub-area plans. This
project will provide technical assistance to our planning partner agencies in the region through the
use of SACOG data and forecasting tools. Staff will provide assistance on an as-needed basis and
through periodic technical committee meetings and training sessions.

Training and orientation meetings for the regional modeling community will be held for the
SACSIM activity-based travel model and for I-PLACE’S land use planning model.

Standard tabulations, maps, and charts will be prepared for member jurisdictions from SACOG’s
forecasting work and be made available via SACOG’s website. Special reports or analyses requested
by member agencies, based on completed regional forecasts, will be prepared as time permits.

This work will be performed by SACOG staff.

Tasks and End Products:

a. Travel model assistance to partner organizations — Summary report (June 2012)
b. Forecasting datasets and standard tabulations, maps and charts (January 2012)

c. Special tabulations and analyses — Summary report (June 2012)

4. HIGHWAY PLANNING AND OPERATIONS Project #12-002-04
(State and Federal Requirements)

Regional transportation planning encompasses all modes, including coordination and analytic work
related to highways, streets, and roads. In FY 2011-12, SACOG will examine the chemistry between
road improvements and Blueprint infill and redevelopment and will assist partner organizations in
understanding these relationships. SACOG will analyze road-related issues, such as High-
Occupancy Vehicle (HOV) lanes and ITS effectiveness, the integration of bicycles and transit into
existing roadway design, road tolls and parking charges, the degree and spread of congestion, and
how changing travel demands affect bottleneck points on the road system. Topics explored will
inform the regional transportation plan and programming processes. These activities may in some
cases yield a report, but in general, the output will be used in the development of the new MTP.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Topical reports or issue papers in support of MTP 2035 Update (April 2012)

b.  Participate in Caltrans’ Project Development team to develop improvements for the
SR-51 corridor (Through June 2012)

c.  Review and comment on proposed project study reports that are regionally significant
efforts in an ad-hoc role or advisory committee member role (Through June 2012)
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5.  HUMAN SERVICES TRANSPORTATION Project #12-002-05
COORDINATED PLAN AND PARATRANSIT, INC., MONITORING
(State and Federal Requirements/Board Policy and Local Agreement)
This work will monitor and assist with the implementation of the Human Services Transportation
Plan (HSTP) completed in the summer of 2007 as well as provide the first major update of that plan
since 2007. The HSTP fulfills planning requirements contained in the SAFETEA-LU in Section
5316 Job Access and Reverse Commute, Section 5317 New Freedom programs, and Section 5310
Elderly and Disabled Transit Project. This update will build upon both the 2007 HSTP as well as
the Lifeline Transit Study completed in FY 2010-11 and will continue efforts into a broader range of
agencies that were included in the 2007 planning effort. SACOG will continue to work with the
Transit Coordinating Committee, regional partners, tribal governments, representatives of the
region’s human service agencies, private non-profit service providers, consumers, and social service
programs to implement the HSTP and to identify critical follow up tasks. SACOG will coordinate
these activities with Caltrans and other partners.

This work element also includes work that was formerly carried out under the Paratransit, Inc.,
Monitoring and Evaluation work element. This work continues to be conducted following Board
Policy and ongoing local agreements. During FY 2011-12, SACOG will continue to monitor and
evaluate the performance of Paratransit, Inc., and follow-up on the recommendations contained in
the performance audit. The preparation of the first Paratransit, Inc., Short-Range Transit Plan is
contained in Project #12-003-15.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Form a Human Services Transportation Coordinated Planning Working Group and hold
meetings (September 2011)
b.  Documentation of tribal government-to-government relations (i.e., coordination, consultation,

and collaboration efforts) (December 2011)
c.  Disadvantaged populations map and transit accessibility index (February 2012)
d. Updated Human Services Transportation Plan (June 2012)

6. GOODS MOVEMENT/FREIGHT PLANNING Project #12-002-06
(State and Federal Requirements)

SACOG participates in and leads a number of planning activities related to freight hauling and
goods movement on the region’s roads, freeways, railways, airports, and seaways/ports. As
requested, SACOG monitors and engages in local government land use evaluations as they relate to
transportation facilities, to maximize the utility of the transportation facility in an attempt to benefit
the public while supporting adjacent land uses. Further, SACOG evaluates the effect of freight
haulers on the transportation infrastructure in the region and works with partner organizations and
local officials to evaluate and promote the most effective methods of moving the maximum amount
of goods within and through the region.

As one of the fastest growing segments of the economy, goods movement will have a tremendous
impact on the region’s highways, railroads, and airports. SACOG will help ensure that freight
continues to move given the constraints of the current transportation infrastructure and the
simultaneous increase in growth in all other modes of transportation.
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SACOG will also continue to participate in the state’s Proposition 1B Trade Corridor Improvement
Fund (TCIF) implementation efforts. SACOG will coordinate this activity with Caltrans, the
California Transportation Commission, and other partners.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Assist partners and member agencies with the implementation of goods movement projects
identified in the regional goods movement study and the Metropolitan Transportation Plan

b.  Participate in meetings and workshops related to the state’s TCIF program and assist local
TCIF project sponsors as needed

c.  Continue to work with the Port of Sacramento in implementing projects and studies consistent
with the region's overall goods movement strategies

d.  Participate with Caltrans in the development of the statewide California State Rail Plan and the
development of the statewide California Freight Mobility Plan (via partnership with California
State University, Long Beach)

7. REGIONAL HOUSEHOLD TRAVEL SURVEY Project #12-002-07
(Board Policy)

This project will monitor the development and implementation of the Caltrans Statewide Travel
Behavior Survey. That survey is funded to develop statewide profiles of travel behavior stratified by
the demographic characteristics used in the travel demand models in California. The survey includes
the minimum number of surveys needed to provide a profile for our region and is not funded to
show differing geographic characteristics with in our region.

While no funding is available to add more surveys from households in the SACOG region (beyond
the Caltrans-funded samples), staff will continue to look for funding to expand the Caltrans Survey
to include more responses within our region. Due to the startup expenses of designing the survey,
selecting the sample, and administering the survey, commitments to expand the survey for our
region will need to be found early next fiscal year to increase the number of responses within our
region.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Status on Survey Activity for FY 2011-12 (June 2012)

8.  SACRAMENTO EMERGENCY TRANSIT RESPONSE PLAN Project #12-002-08
(Board Policy — State and Federal Requirements)

The SACOG Transit Emergency and Safety Planning Coordination Program will address transit
emergency and safety priorities throughout the SACOG region with guidance from the Transit
Coordinating Committee and the Sacramento Transit Emergency Response Plan Committee.
Additional guidance for SACOG and the Transit Coordinating Committee will be obtained through
the Federal Transit Administration, Federal Highway Administration, California Office of
Homeland Security, California Office of Emergency Services, California Department of
Transportation, the National Transit Institute, the National Center for Transit Research, local
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airport representatives, and local city and county resources, among others. The program will inform
the Transit Coordinating Committee and members of local, tribal, and state organizations of
national efforts in emergency and safety planning best practices.

The program will also coordinate efforts with the California Office of Homeland Security to convey
funding and training opportunities to the transit and human service providers in the SACOG region.
The program will determine emergency and safety priorities to assist in the planning process through
the development of the Sacramento Transit Emergency Response Plan.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Use the Transit Coordinating Committee framework to share transit emergency and safety
knowledge between transit service providers within the region (Ongoing)
Identify emergency and safety training opportunities on a continuing basis (Ongoing)

c.  Coordinate with Caltrans to seek safety, security, and emergency training opportunities for
small urban and rural transit partners at location(s) in the Sacramento area (Ongoing)
d.  Coordinate with Sacramento Transit Emergency Response Plan stakeholders to inventory

transit assets and human resources of the operators participating in the Emergency Response
Plan (October 2011 — December 2011)

e.  Design an improved interoperable communications concept, solidify operational procedures,
and define the interaction between emergency operations centers and transit operators
(October 2011 — December 2011)

f.  Delineate the operational procedures of responding to an event and form a methodology for
and develop a sustained training plan (December 2011 — January 2012)
g.  Present a sustainable reporting, testing, and exercise program for the participating transit

operators (February 2012 — March 2012)

h.  Documentation of tribal government-to-government relations (i.e., coordination, consultation,
and collaboration efforts) (Ongoing)

1. Sacramento Emergency Transit Response Plan through the Transit Coordinating
Committee to facilitate preparedness among transit service providers to produce plans,
training materials, and exercises to strengthen the emergency preparedness of the
SACOG region (July 2011 - June 2012)

9. STATEWIDE DEVELOPMENT OF TRANSPORTATION/ Project #12-002-09
LAND USE TOOLS
(Board Policy — Local Agreement)
SACOG, in partnership with Caltrans, U.C. Davis, and Fehr & Peers Associates, will develop a set
of transportation/land use planning tools which would be available to planners across the state.
SACOG has two roles in this project: (1) serve as contractor to the state for purposes of the various
funding grants; and (2) serve as lead on developing a parcel-level analysis tool for transportation-
and-built-environment (a.k.a. the “Ds”). As part of this project, the parcel-level Ds analysis tool
would be integrated into SACOG’s I-PLACE’S software. U.C. Davis will be adapting the parcel-
level analysis tool for use in the “UPLAN” software, which is used by many smaller MPOs and
counties in the state. Fehr & Peers will undertake basic research on the Ds for several MPOs in the
state and use the research results to prepare a post-processor for conventional travel demand
models. The project will convene two groups, a group of experts to discuss the Ds research and
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their application in the tools and post-processor, and a group of practitioners from around the state
to provide feedback on the creation and use of the tools.

This work will be performed by SACOG staff, Caltrans, U. C. Davis, and outside consultants.
Tasks and End Products:

For Fiscal Year 2010-11:

a.  Literature Review (June 2010)

b.  Data sets of travel survey, land use, and transportation network data for participating
MPOs (April 2011)

c.  Interim report on Ds elasticities development (April 2011)

d.  Parcel-level Ds analysis tool and documentation (June 2011)

For Fiscal Year 2011-12:

a. I-PLACE’S and UPLAN Ds tools (September 2011)

b.  Final report on elasticities development (September 2011)

c¢. I-PLACE’S and UPLAN Ds tools with associated documentation (June 2012)

d.  Final report on elasticities development (June 2012)

10. MODEL DEVELOPMENT — FINE-GRAINED NETWORKS Project #12-002-10
(Board Policy)

This project is funded by the Strategic Highway Research Program (SHRP 2) Project C10, Partnership
to Develop an Integrated, Advanced Travel Demand Model and a Fine-Grained, Time-Sensitive Network. The
project was initiated in October 2009 and will be completed in April 2012. The overall project
budget is $2.6 million. The project team is led by Cambridge Systematics, Inc. The purpose of the
project is to integrate an advanced travel demand simulation model (for this project, SACOG’s
SACSIM model) with an advanced microsimulation of a road and transit transportation network (for
this project, University of Arizona’s DynusT software).

SACOG’s roles in the project are: (1) to serve as a test bed for developing the integrated software;
(2) provide access to SACSIM and all its supporting data files; (3) comment on the design,
development, and testing activities; and (4) to serve as a test bed for initial applications of the
integrated software. Other members of the project team are: Fehr & Peers, University of Arizona,
University of Illinois at Chicago, and Sonoma Technologies.

This work will be performed by SACOG staff and an outside consultant.

Tasks and End Products:

a. Build and test a full scale integration of the models (October 2011)
b. Prepare model and test data sets for dissemination (February 2012)
C. Communications strategy (April 2012)

PROJECT # 12-002-11 1S NOT IN USE.
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12. INTERREGIONAL TRUCK OPERATIONS ON I-5 AND SR 99 Project #12-002-12
AND STAA TRUCK ROUTE IMPROVEMENTS
(Board Policy — Local Agreement)
This project will address the lack of continuity in Surface Transportation Assistance Act (STAA)
designated routes throughout the Sacramento and San Joaquin County regions and the operational
degradation on the I-5/SR 99 goods movement corridors between the city of Sacramento in the
north and the city of Stockton in the south. SACOG and the San Joaquin Council of Governments
(§JCOG) will work in conjunction with jurisdictions in both regions, and with Caltrans Districts 3
and 10, California Highway Patrol, Sacramento Metropolitan Air Quality Management District and
San Joaquin Valley Air Pollution Control Districts, Federal Highway Administration, the California
Trucking Association and trucking industry stakeholders (e.g., economic development organizations,
West Coast Corridor Coalition, and Class I railroads) to address the STAA truck movement and
highway operation challenges. The project will use consistent and consolidated information to
improve regional and interregional transportation system performance.

This work will be performed by SACOG staff, SJCOG staff, and outside consultants and is funded
by a Caltrans Partnership Planning grant.

Tasks and End Products:

a.  Release RFP for Consultant Services Assistance (July 2011)

b.  Identify and document existing Interstate, state, county, and city STAA designated truck
routes; survey and establish existing STAA routes considering key origination and destination
surveys; and identify de facto truck routes outside STAA systems (August 2011)

C. Assemble and review of studies/literature on the I-5/SR 99 corridors between Sacramento
and Stockton (August 2011)
d.  Develop consolidated electronic versions of Sacramento/San Joaquin region STAA truck

route maps (August 2011)

e. Analyze STAA routes, I-5/SR 99 operations emerging requitements, and begin stakeholder
input to document unmet needs (November 2011)

f. Assess and identify gaps in the existing system, potential STAA routes (e.g., infrastructure
upgrades, potential costs, financial considerations and possible timelines) (January 2012)

g.  Identify and document existing Interstate, state, county, and city STAA designated truck
routes; survey and establish existing STAA routes considering key origination and destination
surveys; and identify de facto truck routes outside STAA systems (March 2012)

h.  Analyze STAA routes, I-5/SR 99 operations emerging requirements, and stakeholder input to
document unmet needs and identify potential improvements with an implementation strategy
(April 2012)

1. Draft Plan (STAA and I-5 and SR 99 improvement strategies) (May 2012)

13. TRANSPORTATION PRICING IMPROVEMENTS TO THE Project #12-002-13
REGIONAL TRAVEL MODEL
(Board Policy)

This project was initiated in FY 2010-11, and includes the following major components:

Task 1 — Road Pricing Policy Analysis Enbancements: This improvement focuses on building the capacity
to evaluate a range of pricing policies, including tolls, HOT lanes, transit fares, vehicle miles traveled
(VMT) fees, etc. The project includes the following: enhancements to SACOG highway networks
to allow for differentiating skims for tolled vs. non-tolled routes, and to differentiate low and high
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value-of-time routes; reprogramming of SACSIM to include tolled vs. non-tolled options in various
choice models; reprogramming of SACSIM to utilize distributed, disaggregate values-of-time; and
robust calibration, validation and testing of the new pricing functionality.

Task 2 — Transit Enbancements: SACSIM currently represents transit generically, with no systemic
differentiation between transit submodes, other than the differences in alignment, travel time and
station/stop spacing associated with specific projects and alignments. This improvement includes
the following: refinement of transit networks; specification of key sub-modes (e.g., bus rapid transit
(BRT), commuter bus, commuter rail, streetcar, etc.); re-estimation of mode choice models to
include nested sub-modes; revision of transit skimming and assighment to support the nested
modes; and revisions to treatment of transit fares to take advantage of the disaggregate, person-level
modeling framework of SACSIM (e.g., instead of representing single-point average transit fares by
operator, fare would vary by person type, with student and senior discounts represented).

This work will be performed by SACOG staff and an outside consultant.
Tasks and End Products:

For Fiscal Year 2010-11:

a. Consultant Selection (August 2010)

b. Task 1 working paper (February 2011)
c. Task 2 working paper (February 2011)
d. Status Report (May 2011)

For Fiscal Year 2011-12:
a. Task 2 working paper (October 2011)
b. Final Report (December 2011)
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ELEMENT 12-003: SHORT-RANGE TRANSPORTATION PLANNING & STUDIES

Objective: To identify certain transportation planning projects that are shorter in term or are
related to specific studies.

Discussion: This element identifies certain projects that are designed to have a finite term of one
to two years or are studies related to specific planning projects. Projects of high importance are the
transit planning assistance for operators in the SACOG region, as well as coordinating and planning
Intelligent Transportation Systems in the region and several transit planning projects for transit
operators and grant-related activities.

Projects:

1.  CENTRAL CALIFORNIA TRACTION COMPANY RAIL Project #12-003-01
PRESERVATION AND PURCHASE PLAN STUDY

(Board Policy - Discretionary)

In FY 2011-12, staff will document the activities of the different interest groups involved in the

discussions to purchase the Central California Traction Company (CCTC) Rail Corridor from

Woodbridge Road in Lodi to Elder Creek Road in Sacramento County. SACOG will provide a

report on the negotiations with the railroad companies to purchase and preserve right-of-way. The

CCTC Rail corridor is one of two alignments that will be studied under the Merced to Sacramento

High-Speed Train Project.

This work will be performed by SACOG staff.

Tasks and End Products:
a. Reports and materials for Executive Technical Advisory Committee and Board
(Available upon request)

2. COMPLETE STREETS Project #12-003-02
(State and Federal Requirements)

SACOG will serve as an information clearinghouse and technical assistance provider for complete
streets activities in the region. Staff will support member agencies and local groups working to
develop policies, implement programs and projects, and disseminate information about roadway
designs that facilitate the creation of streets that are accessible to all users (auto, transit, bicycle,
pedestrian, and special needs). SACOG will continue the development of a complete streets
technical assistance program to highlight how implementation of complete streets concepts can
benefit smart growth corridor development or redevelopment efforts. Staff will maintain the
Complete Streets Resource Toolkit.  Staff will track state and federal activities that relate to
complete streets and pursue new funding opportunities.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Collaborate and share pertinent information with member agencies and local groups (Ongoing
through June 2012)
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b.  Provide technical assistance to SACOG’s member agencies and other stakeholders (Ongoing
through June 2012).

C.  Maintain partnership in local Complete Streets Coalition (Ongoing through June 2012)

d.  Maintain Complete Streets Resource Toolkit (Ongoing through June 2012)

3. SACRAMENTO REGIONAL TRANSIT DISTRICT TRANSIT PLANNING Project #12-003-03
(Board Policy - Local Agreement)

SACOG will continue working with SRTD on a number of efforts. Key initiatives include
implementation of an online trip planning system coordinated with SACOG and the other transit
operators in the six-county region.

SACOG’s ongoing work under this work element includes participation in FTA Quarterly Review
meetings, SRTD Board meetings, and periodic SRTD project-related technical advisory committees.
SACOG staff also provides consultation and assistance to RT staff on issues related to
programming and project delivery and related transportation funding issues, including but not
limited to, relations with the California Transportation Commission and the Federal Transit
Administration.

This work will be performed by SRTD staff and by SACOG staff.

Tasks and End Products:

a.  Coordinated On Line Trip Planning (June 2012)

b.  Review SRTD Board Items (Monthly)

c.  Review SRTD Draft Short-Range Transit Plan (June 2011)

d.  Review SRTD Fleet Plan & Vehicle Replacement Plan (June 2012)

e.  Review CTSA coordination efforts & Agreements (June 2012)

t.  Review SRTD Capital Improvement Program & Ten Year Plan Updates (June 2012)

g.  Review SRTD Financial Model updates (June 2012)

4. DOWNTOWN SACRAMENTO TRANSIT CIRCULATION AND Project # 12-003-04

FACILITIES PLAN
(State and Federal Requirements)
This project is intended to be part of, and/or complementary to, a more comprehensive downtown
circulation study and analysis of streetcar alternatives in the city of Sacramento. This component of
the overall study will focus on the routing and circulation of the more than eight public transit
operators that serve the downtown area and evaluate and develop recommendations for routing, bus
stops, transfer facilities, layover points, and other transit improvements within the downtown area.
Alternatives that will be explored include, but are not limited to, exclusive bus lanes, peak hour bus-
only lanes, contra-flow lanes, signal pre-emption, queue jumps, and other measures to improve the
operating speed and reduce customer travel time on transit serving the downtown area.

The study will be conducted through a project technical advisory committee. SACOG will prepare a
work program with the committee, prepare an RFP, and engage the services of a consultant to
conduct the actual study.

This work is a catrry-over project funded from a Caltrans/FTA Partnership Planning grant and will
be performed by a consultant for the circulation study and by SACOG staff.
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Tasks and End Products:

a.  Prepare Request for Proposal (RFP), release RFP, evaluate proposals, select consultant, and
award contract (Work to be started in the fourth quarter of FY 2010-11)
b.  Establish project management team and project advisory committee (Work to be started in the

fourth quarter of FY 2010-11)

Review and analyze existing and ongoing studies—refine study area boundaries

Review existing conditions in the downtown study area

Review of future conditions in the downtown study area

Public participation and community outreach, including outreach efforts with traditionally

underrepresented and underserved populations such as the elderly, disabled, low-income, and

minority (i.e., Black, Hispanic, Asian American, Native American/Alaskan Native, and Pacific

Islander) communities and community leaders (November/December 2010)

g.  Develop, analyze and evaluate project alternatives (December 2011/January 2012)

h.  Develop financial analysis of recommendations and summary evaluation of financing
alternatives (January/February 2012)

1. Develop Downtown Sacramento Transit Circulation and Facilities Plan (March-April 2012);
Draft Report (April 2012); Final Report (May-June 2012)

j Support inter-agency and community consensus building (Ongoing)

k. Coordinate/facilitate meetings, presentations, minutes, progress repotts, inter-agency
agreements, etc. (Ongoing)

Mo oo

5.  AGRICULTURAL WORKER TRANSPORTATION PROGRAM/ Project #12-003-05
CALVANS JPA
(Board Policy)

In FY 2009-10 and FY 2010-11, SACOG implemented an Agricultural Worker Transportation
Program Grant Project funded through a grant from the state of California. As part of that process,
SACOG voted to join the newly forming CalVans Joint Powers Agency, a statewide JPA for the
provision of vanpool services for agricultural workers and the general public.

This work will be performed by SACOG staff.

Tasks and End Products:

a. Monitor and evaluate the startup of the CalVans JPA, the continued operation of the
Agricultural Worker Vanpool Program, and the roll out of CalVans general public van pool
services. Coordinate with other SACOG transportation, transit and rideshare programs as
necessary and appropriate (Ongoing)

b.  Provide staff support to the SACOG Board member of the CalVans JPA in evaluating the
operation and services of the JPA, both in the Sacramento region and statewide, and in
developing recommendations on CalVans programs and activities (Ongoing)

6.  SAFE ROUTES TO SCHOOL Project 12-003-06
(Board Policy)

Safe Routes to School is included as a mitigation measure and Transportation Control Measure as
part of the MTP 2035. As such, SACOG is responsible for developing a regional policy for safe
routes to school including coordination of infrastructure, education, and encouragement programs.
This project will support the creation of regional tools, programs, and materials as well as local
implementation via outreach and education partners.
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The project will focus on elementary schools (K-6) and middle schools with appropriate
presentations and message for children 5 to 14 years old within the six-county region (Sutter, Yuba,
Yolo, Sacramento, Placer, and El Dorado counties). SACOG will work in coordination with local
governments, school districts, county offices of education, and transportation management
associations as outreach partners. Education and encouragement activities will include presentations
to elementary schools as well as special events in conjunction with SACOG’s travel behavior change
campaign, May is Bike Month. The schools element of the campaign will include student-targeted
incentives, collateral materials, and web tools. SACOG staff is outreaching to community-based
organizations, schools, and other volunteer and advocacy groups to establish a safe routes network
for further education and encouragement activities at the local level.

This work will be performed by SACOG staff and through contracts with local school districts as
outreach partners.

Tasks and End Products:

a.  Educational materials and presentations for schools in the six-county SACOG region
(Ongoing)
b.  Tools for Internet web site targeted to school-age bicyclists integrated into

MayisBikeMonth.com (May 2012)

c.  Increased awareness by school staff of bicycle safety habits and health benefits from bicycling
for ongoing youth education
Incentive items for participating students (e.g., bookmarks and pencils) (May 2012)

e.  Collateral materials targeting school audiences (staff, students, and parents) (May
2012)

7.  SOUTH COUNTY TRANSIT/LINK MANAGEMENT TRANSITION PLAN Project #12-003-07
(State and Federal Requirements)

SCTLink is the contract transit provider for southern Sacramento County and the city of Galt.
SCTLink provides service in and around the small urban setting of Galt and also in the
suburban/rural area of Sacramento County and San Joaquin County, by providing service along the
Highway 99 corridor from Lodi through Galt to Elk Grove and the southern part of the Sacramento
metropolitan area. SCTLink also provides a lifeline setvice to the rural Sacramento/San Joaquin
Delta area.

Sacramento County has historically been the lead agency for SCTLink with the city of Galt acting in
a subordinate, ancillary role.

This study will evaluate and provide recommendations for the administration of the SCTLink
services. In addition, the study will evaluate maintenance facility options as well as fuel facility
improvements. For the administration of the SCTLink services, the study will evaluate various
agencies’ capability to administer transit services, develop, and recommend cost allocation plans and
funding alternatives. The study will prepare an option for a Joint Powers Authority (JPA) to
administer the services and compare this option with other alternatives. As part of the evaluation of
costs and funding, the study will include a plan to fund fleet and capital replacement and expansion.

This work will be performed by city of Galt statf, SACOG staff, and consultants.
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Tasks and End Products:

RFP and contract with consulting team (April 2012)

Planning and information meetings with stakeholders (Ongoing)
Prepare draft technical memorandums (As needed)

Review with Project Steering Group/Technical Advisory Committee (Match 2013)
Prepare draft Final Report (March 2013)

Present Report to Policy Boards (April 2013)

Prepare Final Report (April 2013)

Project Management (Ongoing)

Quarterly Reporting (Quarterly)

SCT/Link Transition Management Plan (April 2013)
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8.  WHEATLAND AND LIVE OAK TRANSIT MARKETING ASSISTANCE Project #12-003-08
(State and Federal Requirements)

The project is designed to apply public outreach techniques to attract additional transit riders in the
cities of Live Oak and Wheatland. To accomplish this goal, the project will hold a series of public
workshops to educate the public about the transit services available to them. The project will also
fund advertising the transit services to the residents of the city. Specifically, the advertising will
target core groups of senior citizens and transit-dependent populations.

The Yuba-Sutter Transit Authority operates service for the cities of Wheatland and Live Oak using
State Transit Assistance funds apportioned to Wheatland and Live Oak. With the recent state
budget revisions, the State Transit Assistance Fund may again be eliminated starting in FY 2011-12.
This leaves Live Oak and Wheatland with enough STA reserves to operate the service for two more
years until July 2013. The Wheatland service operates on Tuesdays and Thursdays with three round
trips connecting to fixed route services in Marysville and Yuba City. The Live Oak service operates
three days a week with three round trips connecting to fixed route services in Marysville and Yuba
City. The grant funds will be used to develop and implement a marketing effort in both
communities to boost ridership and build support for this lifeline service. An increase in ridership
will benefit Wheatland and Live Oak by reducing the operating costs of the service and increasing its
viability despite the loss of State Transit Assistance Funds.

The anticipated accomplishments for this project are:

®  Increase transit ridership in Live Oak and Wheatland to offset the loss of State Transit
Assistance funding

B Maintain the service as it is today, thus providing a lifeline service to its current ridership

®  Improve the service farebox recovery ratio to lessen the impact on local funding to maintain
the current service

®  Build an ongoing relationship with the communities to provide for continued
communications to improve the service in the future

®  Address concerns found through public outreach efforts by consultation with the Yuba-
Sutter Transit Authority

This work will be petformed by SACOG staff and/or a consultant.
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Tasks and End Products:
a.  Kick off meeting with Yuba-Sutter Transit and Live Oak and Wheatland City stakeholders
(October 2011)

b.  Advertisement of community outreach meetings in Live Oak and Wheatland

Cc.  Community outreach meetings in Live Oak and Wheatland

d.  Recommendations to Yuba-Sutter Transit from the community outreach meetings

€.  Regular service advertisement and marketing by SACOG staff for a period of one year

f.  Monitoring of the service metrics to measure success of the outreach and advertising efforts

9.  Performance review of routes in Live Oak and Wheatland (June 2012)

9.  CITY OF FOLSOM SHORT-RANGE TRANSIT PLAN Project #12-003-09

(State and Federal Requirements)

The proposed project is an update of the FY 2005-06 City of Folsom Short-Range Transit Plan
(SRTP). The project study area consists of the city of Folsom, city of Folsom Sphere of Influence
(SOI), and Sacramento County and the cities within. A majority of the areas and cities within the
urbanized area but outside of the central business districts of Sacramento County, including the city
of Folsom, can generally be categorized as suburban in nature. Geographically, the city of Folsom is
located in the far northeastern portion of Sacramento County and also has Folsom Lake at its
northern edge. Folsom is generally flat topographically, with mountains/foothills to the north and
east.

The SRTP is the vehicle through which the continuing comprehensive and coordinated transit
planning process is implemented, and it provides essential information, analysis, and
recommendations regarding future operations. There is a significant need for the city of Folsom
SRTP to be updated. The needs are outlined below:

® A need to examine the basic elements of the SRTP in a timely way to ensure that the system
is operating in the most efficient and effective manner possible. In addition, the primary
five-year planning horizon for the existing SRTP ended in FY 2009-10, and most major
recommendations should have been implemented by that time. Due to changing economic
conditions, there has been some interim restructuring of both the Folsom Stage Lines
services as well as the Sacramento Regional Transit District (SRTD) light rail train contract
service to the city.

® A need to study in-depth special issues that have come up since the last update, including:

= Development and possible expansion of fixed route services—the SRTP will look
Folsom Stage Lines’ ability to adequately provide services to residential areas,
employment centers, the community college, and feeder service to SRTD light rail
service. The possibility of expanded service to the job and retail centers of Rancho
Cordova, Citrus Heights, and Roseville will also be reviewed.

= Fiscal issues—financial requirements and potential funding mechanisms, such as fare
structure changes and development impact fees, necessary to respond to this issue and
must also be evaluated as options helping the city of Folsom meet the required farebox
recovery ratios.

= Coordination of Folsom Dial-A-Ride service with light rail transit—in October 2005,
after the completion of the last City of Folsom Short-Range Transit Plan, light rail
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service came to the city of Folsom. This light rail service is operated by the SRTD and
paid for by the city of Folsom and allows city of Folsom residents and visitors to
connect to Sacramento County and the cities of Rancho Cordova and Sacramento.

= Expansion of Dial-A-Ride service area and hours of operation (after light rail hours)—
expand Dial-A-Ride service hours to operate after light rail (operated by the SRTD)
stops running to/from Folsom at 7 p.m. Another option would be to use the Dial-A-
Ride vehicles in the evening to shuttle people from the light rail stations to the next
nearest light rail station that operates beyond 7 p.m. at Sunrise Blvd.

Explore institutional alternatives for the operation of Folsom transit services including,
but not limited to the evaluation of expanding the CTSA operated by Paratransit, Inc.
to serve the city of Folsom in coordination with or in place of Folsom demand
responsive services.

This wotk will be petformed by SACOG staff and/or a consultant.

Tasks and End Products:

Introduction/background and description of system

Folsom Transit system analysis

Review of city of Folsom transit goals, policies, and objectives
Financial analysis (October/November 2011)

Develop service alternatives (December 2011)

Community meetings (January 2012/June 2012)

Prepare recommendations (March 2012)

Draft SRTP (May 2012)

Final SRTP (June 2012)
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PROJECT # 12-003-10 1S NOT IN USE.

11. AFTER NINE TRANSIT STUDY Project #12-003-11
(State and Federal Requirements)

This project was selected for funding in the Summer 2010 JARC Funding Round. Itis a study of
alternative methods of providing transit services in the Sacramento region after 9:00 p.m. This
concept for this study was developed in cooperation with several of the transit operators in response
to community concerns to the large scale reductions in bus service that were implemented in FY
2010-11 by the Sacramento Regional Transit District and other operators because of reduced
funding levels caused by the long term economic downturn.

This study will propose transit alternatives for workers affected by SRTD and other operators after
9 p.m. service cuts. The study’s scope includes defining and evaluating a number of alternatives to
address the needs for after 9 p.m. service, and identifying the target population and geographic area
for such service alternatives. The alternatives to be reviewed include, but are not limited to: (1) dual
use of paratransit services already operating during the late night hours; (2) use of private sector taxi
and or limousine companies; (3) flexible extensions of service by public operators still operating late
night service; (4) phased return of targeted, limited levels of late night service in selected areas using
low-cost operating alternatives; (5) vanpooling or other ridesharing opportunities; (6) volunteer
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driver and/or community cat-sharing programs; (7) collaborative partnerships with employers for
targeted, limited service provision; and (8) other service alternatives yet to be determined.

SACOG’s Transit Coordinating Committee (TCC) will be directly involved in the process, and in
response to TCC interest, the study will be run through TCC or a special sub-committee of TCC
which will act as a project steering committee. This work will be coordinated with the ongoing work
efforts on SRTD’s Comprehensive Operational Analysis and any other ongoing operator service
planning and delivery processes.

This work will be performed by SACOG staff and consultants.

Tasks and End Products:

a.  Establish project management team and project advisory committee (Work to be started in the
fourth quarter of FY 2010-11)
b.  Document, review and analyze the existing and possible upcoming service cuts made in FY

2010-11; review, discuss and refine, as necessary study area scope and boundaries (July 2011)
Identify the target population and geographic area for development of service alternatives
Prepate list of service cuts to be evaluated as part of the study (July/August 2011)

Develop and alternatives for providing service after 9 p.m. (August/September 2011)
Develop evaluation and selection process for demonstration program after 9 p.m. service
alternatives (September 2011)

Develop funding plan to provide limited service using funds provided through JARC funding
round (September 2011)

Conduct project selection process (October 2011)

Assist in project implementation, as necessary (October — December 2011)

Goal for implementation of selected demonstration projects (January 2012)

Mo oo

PROJECT #5 12-003-12 AND 12-003-13ARE NOT IN USE.

14. ONLINE BICYCLE TRIP PLANNER Project #12-003-14
(State and Federal Requirements)

SACOG staff will continue to update and refine the online bicycle trip planner using new software,
working with local agencies, and through local users’ input. The Bicycle & Pedestrian Advisory
Committee will continue to advise SACOG staff on the direction of the trip planner project and will
provide guidance on developing and applying suitability measures.

The Online Trip Planner is now accessible through www.mayisbikemonth.com or directly through
www.sactegion511.org/bicycling.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Maintain and update web-based bicycle trip planner (Ongoing through June 2012)
b.  Development and application of suitability measures (Ongoing through June 2012)
C.  Development of mapping features (Ongoing through June 2012)
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15. PARATRANSIT, INC., SHORT-RANGE TRANSIT PLAN Project #12-003-15
(State and Federal Requirements)

The proposed project is the development of the first Short-Range Transit Plan (SRTP) for
Paratransit, Inc., since a draft plan was developed in the 1990s. The project study area consists of
the current and potential boundaries of Paratransit, Inc., which is the Consolidated Transportation
Services Agency (CTSA) for an area that is coterminous with the activated boundaries of the
Sacramento Regional Transit District. Currently, the cities of Citrus Heights, Folsom and Elk Grove
are not a part of the CTSA service area.

The SRTP is the vehicle through which the continuing comprehensive and coordinated transit
planning process is implemented, and it provides essential information, analysis, and
recommendations regarding future operations. It also provides the planning analysis and
documentation for a transit operator to be eligible to receive certain state and federal funds.

This work will be performed by SACOG staff and/or a consultant.

Tasks and End Products:

Introduction/background and description of system

Paratransit, Inc., service, system and program analysis

Review of Paratransit, Inc., business plan, service plan, goals, policies, and objectives
Financial analysis (December 2011)

Develop service alternatives (January 2012)

Community outreach and meetings, as necessary (February 2012)

Prepare recommendations (March 2012)

Draft SRTP (April 2012)

Final SRTP (June 2012)
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16. ' YOLO COUNTY TRANSPORTATION DISTRICT Project # 12-003-16
SHORT-RANGE TRANSIT PLAN

(Federal and State Requirement)

The project is an update of the 2006 Yolo County Transportation District (YCTD) Short-Range

Transit Plan for Yolobus and Yolobus Special services. Stakeholders will be included in

development of the plan. The new SRTP will guide future transit services and planning in the broad

areas and diverse populations served by Yolobus.

This work will be performed by SACOG staff and is funded by a Caltrans Statewide or Urban
Transit Planning Studies grant.

Tasks and End Products:

Background/Introduction (July 2012)

Existing System Description (September 2012)

Analysis of Transit Demand (November 2012)

Analysis of System Performance (November 2012)

Review of YCTD goals/objectives, policies, audits, studies etc. (December 2012)
Analyze and draft SRTP sections on goals, policies and issues (December 2012)
Review current financial conditions and future outlook (January 2013)

Financial Issues Analysis (January 2013)
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17.

S A - R

Develop Service Alternatives (January 2013)

Conduct on-board surveys (March 2013)

Schedule community meetings and publicize (March 2013)
Hold and summarize community meetings (March 2013)
Prepare recommendations, implementation plan (April 2013)
Prepare draft and final SRTPs (May 2013)

Project Management & Administration (Ongoing)
Meeting Notes (July 2012)

Survey and Results (March 2013)

Stakeholder Meeting(s) Attendance Lists (March 2013)
Quarterly Reports/Invoices (Quarterly)

Draft SRTP (May 2013)

Final SRTP (May 2013)

ELK GROVE TRANSIT (E-TRAN) SHORT-RANGE TRANSIT PLAN Project #12-003-17

(Federal and State Requirement)

The project is an update of the 2006 City of Elk Grove (e-tran) Short-Range Transit Plan (SRTP).
Stakeholders from the City of Elk Grove as well as Sacramento City and County will be included in
the SRTP process. The new SRTP will guide future transit services and planning in the area served
by Elk Grove Transit (e-tran).

This work will be performed by SACOG staff.

Tasks and End Products:
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Background/Introduction (July 2012)

Existing System Description (September 2012)

Analysis of Transit Demand (November 2012)

Analysis of System Performance (November 2012)

Review of e-tran goals/objectives, policies, audits, studies etc. (December 2012)
Analyze and draft SRTP sections on goals, policies and issues (December 2012)
Review current financial conditions and future outlook (January 2013)
Financial Issues Analysis (January 2013)

Develop Service Alternatives (January 2013)

Conduct on-board surveys (March 2013)

Schedule community meetings and publicize (March 2013)

Hold and summarize community meetings (March 2013)

Prepare recommendations, implementation plan (April 2013)

Prepare draft and final SRTPs (May 2013)

Project Management & Administration (Ongoing)

Meeting Notes (July 2012)

Survey and Results (March 2013)

Stakeholder Meeting(s) Attendance Lists (March 2013)

Summary of Outreach Efforts (April 2013)

Summary of Input from e-tran drivers and other operators (April 2013)
Quarterly Reports/Invoices (Quarterly)

Draft SRTP (May 2013)

Final SRTP (May 2013)
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18. UNITRANS SHORT-RANGE TRANSIT PLAN Project #12-003-18
(Federal and State Requirement)

The project is an update of the 2006 Unitrans Short-Range Transit Plan (SRTP). The previous
Unitrans SRTP has nearly expired, leaving the transit agency without any policy or financial direction
for the upcoming years. Unitrans will incorporate a marketing element in the SRTP process to
determine the best use of real-time data to strengthen ridership, and how to increase ridership
among seniors and other likely transit dependent populations.

This work will be performed by SACOG staff and is funded by a Caltrans Rural or Small Urban
Transit Planning Studies grant.

Tasks and End Products:

Background/Introduction (July 2012)

Existing System Description (September 2012)

Analysis of Transit Demand (November 2012)

Analysis of System Performance (November 2012)

Review of Unitrans goals/objectives, policies, audits, studies etc. (December 2012)
Analyze and draft SRTP sections on goals, policies and issues (December 2012)
Review current financial conditions and future outlook (January 2013)
Financial Issues Analysis (January 2013)

Develop Service Alternatives (January 2013)

Conduct on-board surveys (March 2013)

Schedule community meetings and publicize (March 2013)

Hold and summarize community meetings (March 2013)

Prepare recommendations, implementation plan (April 2013)

Prepare draft and final SRTPs (May 2013)

Project Management & Administration (Ongoing)

Meeting Notes (July 2012)

Survey and Results (March 2013)

Stakeholder Meeting(s) Attendance Lists (March 2013)
Summary of Outreach Efforts (April 2013)

Quarterly Reports/Invoices (Quarterly)

Draft SRTP (May 2013)

Final SRTP (May 2013)
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19. SACOG TRANSIT INTERN Project #12-003-19
(Federal and State Requirement)

This project will continue the Transportation Intern program through SACOG, providing interested
students in planning or related fields the opportunity to gain real-world planning experience while
assisting SACOG planners in meeting the organization’s goals as both a Metropolitan Planning
Organization and a Regional Transportation Planning Agency.

This work will be performed by the intern and is funded by a Caltrans Transit Planning Internship
grant.
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Tasks and End Products:

BNT X ESESANQPOBR I ATTER MO A0 TR

S

Intern Selection (July 2012)

Mitigation Measures Implementation (April 2013)
MTIP Amendments (January 2013)
Programming Project List Update (April 2013)
Transit Technical Assistance (As needed)

Transit Coordinating Committee (Monthly)

Data and Report Collection (As needed)

FTA Programming Round (As needed)

SRTP Coordination and Outreach (As needed)
SRTP Recommendation Evaluation (March 2013)

Unmet Transit Needs Hearings Coordination (November 2012 - April 2013)

SSTAC Meetings (March 2013)

Resolution/Staff Report Preparation (As needed)

Project Management & Administration (On-going)

Intern Hiring Paperwork (July 2012)

Progress memos (June 2013)

Adopted MTIP (January 2013)

Project Delivery List (April 2013)

Summary of Assistance (June 2013)

TCC meeting agendas (June 2013)

Data/Board Reports (June 2013)

Operator information/summary of outreach (June 2013)
SRTP implementation summary (June 2013)

Hearing Minutes (May 2013)

Meeting attendance lists and minutes (May 2013)
Unmet Transit Needs Board Resolution and Report (May 2013)
Quarterly Reports/Invoices (Quarterly)

Draft SRTP (May 2013)

Final SRTP (May 2013)
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ELEMENT 12-004: CONTINUING TRANSPORTATION SERVICES IMPLEMENTATION

Objective: To identify those projects which are ongoing and span multiple years. These projects
support efforts related to programming of federal and state funding, regional air quality planning
activities, and Metropolitan Transportation Plan implementation.

Discussion: This element brings together a number of projects that continue from one year to
another, such as the selection of transportation projects eligible for federal and state programming;
the monitoring of the regional transportation system in order to provide the technical tools required
of SACOG and members for land use, transportation, air quality planning; and the implementation
of the MTP 2035. Also included in this element are those ongoing projects related to transit
assistance and monitoring and implementation of state and federally-mandated climate change and
greenhouse gas reductions.

Projects:

1. REGIONAL AIR QUALITY PLANNING Project #12-004-01
(State and Federal Requirements)

This project will continue the coordination with the local air districts, California Air Resources
Board (CARB), Environmental Protection Agency (EPA), and other stakeholders on interagency
consultation matters. Specific emphasis will be place in the development of a PM, ; Attainment
Plan. In FY11-12, the local air quality district is expected to start a PM, ; State Implementation Plan.
This plan will establish transportation conformity budgets. SACOG will also coordinate with partner
agencies in responding to new pollutant regulations and plan development as they arise.

SACOG will prepare ozone, PM,,, PM, ;and CO conformity determinations for amendments to the
MTP 2035 and the 2011-14 MTIP for the Yuba-Sutter and Sacramento air quality planning areas.
As part of the air quality consultation process, SACOG will continue to hold meetings of the
Regional Planning Partnership (RPP) to review procedures, assumptions, timelines, and completed
conformity determinations.

SACOG will continue to monitor the implementation of TCMs as part of each conformity update.
On an as-needed basis, staff will work to educate local agencies on the required implementation of
the project/policies. Additionally, staff will provide any necessary consultation in TCM substitution.

SACOG will educate project sponsors on the new/expanded requirements affecting project level
conformity. All project sponsors of federally funded, non-exempt projects located in the
PM,,/PM, ; Conformity Boundaries will need to bring their projects before the RPP to determine
whether they have a Project of Air Quality Concern, or present a PM,,/PM, ; Hot Spot Analysis.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Participate in the regional Air Pollution Control Officers’ meetings (Bi-monthly)

b.  Conformity determinations on amendments to the MTP or MTIP (April 2012)
c.  Interagency Consultation on Plans and Determinations (November 2011)
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d. Monitoring of TCMs (April 2012)
e.  Assistance on Projects of Air Quality Concern (Available upon request)

2. FEDERAL AND STATE PROGRAMMING Project #12-004-02
(Federal and State Requirement)

The 2011-12 SACOG federal and state programming activities will involve administering existing
programs and taking advantage of any funding opportunities, be they a new stimulus act,
reauthorization of a new federal transportation bill or a new transportation bond measure. SACOG
will prepare 2011 MTIP amendments on a quarterly basis and make administrative modifications to
the MTTP.

In FY 2011-12, programming activities include participation in guideline development and reviews,
liaison to support partner organizations on programming requirements for both state and federal
programming, collaborating with others for developing positions for the reauthorization of a new
federal transportation act, participating with the California Federal Programming Group (CFPG),
and liaising with the FHWA and FTA.

In the fall of 2011, SACOG will evaluate and select projects for federal and state programming to
coincide with the next STIP cycle.

SACOG will also continue implementation, improvements, and maintenance of its SACTrak
database, with an emphasis on linking SACTrak to federal funding databases to enhance the
SACOG MPO and Designated Recipient role, and the associated reporting and financial
management capabilities. Hosting and maintenance of the database will be provided by the
consultant throughout FY 2011-12.

SACOG staff will continue to work with its city, county, transit operator, and state partners to
complete the analysis on the Transportation Programming Transparency and Equity Study that was
initiated in FY 2008-09. That study includes an internal analysis of the SACOG programming
process, a peer group analysis of other MPOs, and a thorough interactive review process with our
local and state partners.

This work will be performed by SACOG staff and a consultant for technical assistance on
programming issues and the federal transportation bill.

Tasks and End Products:
a.  Regular MTIP amendments (Quarterly)
b. Administrative modifications to the MTIP (Periodically)

3. REGIONAL TRANSPORTATION MONITORING Project #12-004-03
(State and Federal Requirements)

This project involves assembly of observed transportation data collected by others and the coding
and integration of that data to make it useful for various other SACOG projects and member
agencies. Key observed transportation data are: changes to the region’s roadway, transit, and
bikeway systems; vehicle volumes on roadways (traffic counts); transit passenger boardings and
alightings; ongoing Census-related surveys (e.g., American Community Survey); special surveys
conducted by other agencies (e.g., employee surveys by TMAs and passenger surveys at airports) and
research institutions; accident statistics from the State-Wide Integrated Traffic Record Systems
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(SWITRS); congestion surveys by Caltrans and the Texas Transportation Institute; and speed and
volume data from the States Freeway Performance Measurement System (PeMS).

This project includes SACOG’s activities for coordination with Caltrans and assembly of local data
for the national Highway Performance Monitoring System (HPMS) as Caltrans begins to redesign its
reporting process to the Federal Highway Administration. SACOG is serving as a pilot for how to
relate local Geographic Information System (GIS) street information to a new statewide system.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Biannual update of the “Regional Transportation Monitoring Report” (June 2012)

4.  RURAL TRANSPORTATION PLANNING AND COORDINATION Project #12-004-04
(Board Policy)

SACOC will implement recommendations of the Rural-Urban Connections Strategy (RUCS)
Transportation Working group and coordinate with and support efforts of other RUCS working
groups. Staff will work with stakeholders from the rural and small urban areas of the SACOG
region to identify transportation planning challenges, help formulate solutions and strategies, and
seek the necessaty resources to implement programs and/or technical assistance. Work will also
include leading or collaborating with partner agencies and other stakeholder groups on technical
studies; liaising with outside partner agencies, committees, and their related staffs; and meeting with
SACOG advisory and technical committees such as the Regional Planning Partnership, Transit
Coordinating Committee, Planners Committee, and other stakeholder groups.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Consult with rural and small urban stakeholders

b.  Attend SACOG committees and local jurisdictional meetings

c.  Deliver technical assistance as recommended by the Transportation Committee

5.  PASSENGER RAIL IMPROVEMENTS Project #12-004-05

(State and Federal Requirements)

SACOG will participate in planning, programming, and operations activities of the Capitol Corridor
Joint Powers Authority (CCJPA) through its membership on the Staff Coordinating Group (SCG).
The main focus of this participation will be to identify funds and resolve issues related to supporting
the current sixteen weekday and eleven weekend round trips and to improve travel times and
reliability. In this regard, obtaining additional locomotives and coaches and performing needed
track upgrades are the highest priority items. The agency will also monitor and participate in the
efforts to implement regional rail (i.e., commuter) service between Auburn and Oakland.

SACOG will also participate in the Central Valley Regional Rail Working Group, a collection of
Central Valley jurisdictions working with the California High-Speed Rail Authority to enhance
regional rail in the Central Valley corridor between Sacramento and Merced. In addition, SACOG
will monitor the work of the California High-Speed Rail Authority and provide input to the
Authority as it proceeds with its plans for implementing a high-speed rail system between northern
and southern California. SACOG staff will actively participate in the planning activities connected
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with development of the downtown Sacramento Intermodal Project. SACOG will also attend San
Joaquin Valley Rail Committee meetings, working with Caltrans and others to enhance the San
Joaquin Rail service. Finally, SACOG responds to various passenger rail proposals, which are
reviewed for potential connectivity to the SACOG region.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Coordination of Capitol Corridor Service with Regional Commuter Rail Proposals
(Throughout FY 2011-12)

b.  Meeting Reports to SACOG Committees and/or Board on passenger rail development efforts
(Periodic)

C.  Progress Reports on the efforts of the Central Valley Regional Rail Group to implement a
regional rail service between Sacramento and Merced (Periodic)

6. CONNECT CARD IMPLEMENTATION Project #12-004-06
(State and Federal Requirements)

This project is the implementation planning, procurement, and deployment of a regional universal
transit fare card system (Connect Card). A new electronic fare system is expected to simplify transit
system operations, improve system connectivity, contribute to regional air quality goals, and increase
the attractiveness of transit to new patrons.

In April 2011, the SACOG Board approved a contract with a primary vendor for the Connect Card
System. The successful conclusion of this procurement process began Phase 3 (Implementation) of
the project. A memorandum of understanding (MOU) to govern the project through Phase 3 was
executed in March 2011. The consortium consists of six transit operators and SACOG. SACOG is
managing the vendor contract on behalf of the consortium.

Phase 3 involves full system design, deployment, integration, and testing. This third phase of the
project will be guided by the Implementation Plan and the MOU. Included in this latter phase is the
establishment of a regional financial and management clearinghouse, the development of the
regional maintenance and supply systems, and the implementation of smart card technology on the
participating transit properties. Full system deployment and acceptance is anticipated by December
2012.

This work will be performed by SACOG staff, consultants hired for system engineering services,
and system vendors.

Tasks and End Products:

a.  Preliminary System Design (August 2011)

b.  Final System Design (October 2011)

C.  System Pilot (April 2012)

d.  System Roll Out, Phase 1 (June 2012)
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7.  TRANSIT TECHNICAL ASSISTANCE AND PROGRAMMING Project #12-004-07
(State and Federal Requirements)

SACOG provides general technical and analytical support for the region’s transit operators, as
broadly directed by the Transit Coordinating Committee (TCC). Activities may include data

analysis, digital mapping, survey work, research, the hiring of an intern at the graduate school level
funded by an FTA Section 5304 Discretionary Grant, and interagency consultations.

SACOG will continue to execute its role as the designated recipient for the Davis and Yuba City
Urbanized Areas and as the designated recipient for FT'A 5316 Jobs Access Reverse Commute and
5317 New Freedom Program funds for the Sacramento Urbanized Area

SACOG will continue to conduct the programming activities necessary to ensure that the projects of
region’s transit operators are propetly programmed in the SACOG MTIP and MTP so that the
operators can file the grant applications necessary to operate, maintain, and cartry out the programs
of their systems.

This task also includes all of the work of the transit team staff and finance staff necessary to
implement, monitor, process payments, and report on the Public Transportation, Modernization,
and Service Enhancement Account (PTMISEA)/State Transit Bond fund program. SACOG is
responsible for the programming, project selection process, application, monitoring, payment of
invoices for reimbursement, and reporting process for all regional PTMISEA funds for the four-
county RTPA area. These activities include a twice-a-year call for projects, project selection process,
application process and execution of sub-recipient agreements with selected transit agencies. The
transit operators file semi-annual reports and corrective action plans, as needed. When projects are
completed, close-out reports are prepared and filed.

SACOG’s TCC will continue to serve as the FTA fund programming committee associated with the
SACOG/transit operator MOUs and will prepare the recommended project lists for SACOG Board
action in the MTIP and RTIP programming process. Through the TCC, SACOG will continue to
improve the integration of financial planning and the development and integration of short-range
transit planning with the region’s long-range transportation plan. TCC will continue to improve its
programming process and implement the recommendations of the Transportation Programming
and Transparency and Equity Study through the ongoing refinement of the project selection process
and the timely delivery of projects.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Annual FTA fund programming process (5307, 5309, 5310, 5316, and 5317)
(February 2012)

b.  Annual PTMISEA Transit Bond Act call for projects and funding request submittals
(May 2012)

C.  Reporting required by PTMISEA Transit Bond Act, including semi-annual reports,
corrective action plans, close out reports, ten year expenditure plan, and other
documentation required by the program (Available upon request)
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8.  JoBs AcCEss REVERSE COMMUTE (JARC)/NEW FREEDOM Project #12-004-08
ADMINISTRATION

(Federal Requirement)

SACOG will continue to execute its role as the designated recipient for the FTA 5316 Jobs Access

Reverse Commute and 5317 New Freedom Program funds for the Sacramento Urbanized Area

Under this project, transit team staff will continue to conduct the programming activities necessary
to ensure the region’s transit operators projects are properly programmed in the SACOG MTIP so
that SACOG can file JARC and New Freedom grant applications on behalf of the region's transit
operators and any other qualified applicants.

This work will be performed by SACOG staff.

Tasks and End Products:
a. Annual FTA fund programming process (5316 and 5317) (September 2011)

b. Draft selection criteria and process guidelines for the annual FTA fund programming
process (5316 and 5317) (July 2011)
c. Administer the JARC and New Freedom grants for the Sacramento Urbanized Area

(5316 and 5317) (Ongoing)
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ELEMENT 12-005: LAND USE AND HOUSING PLANNING

Objective: To promote meaningful public discussions and provide planning, analysis, and other
technical support to housing and land use efforts in the region. These land use activities are
designed to gather data and information from around the region to further the activities of MTP
2035 implementation and to set the stage for the next MTP update.

Discussion: This element will continue the updating of current and alternative future land use
patterns and their impacts on the transportation system; provide the technical monitoring data for
analysis critical to that planning; and complete the housing allocation plan for the region. One key
project for this fiscal year will be the continuation of work begun last year on a rural-urban
connections study to develop regional policies and tools to sustain the economic health and quality
of life for the region’s rural areas, as well as assess the transportation needs of the rural areas within
the SACOG region. Also included is the continuation of the work related to the Airport Land Use
Commission and new Airport Land Use Compatibility Plans.

Projects:

1. SACRAMENTO REGION BLUEPRINT IMPLEMENTATION Project #12-005-01
(Local Agreement)

SACOG staff will continue to update the Blueprint regional land use database with the most recent
land use plans and zoning codes for each jurisdiction. The 2035 and 2050 land use data will be
updated to a new parcel file. These activities will support ongoing regional Blueprint
implementation efforts. SACOG staff will continue to provide educational presentations on
Blueprint (as requested), respond to Blueprint data and information requests, and maintain up-to-
date content on the Blueprint website. SACOG will organize up about nine two-hour weekday
seminars geared toward local government, planning, and public works staffs on topics of Blueprint
implementation, including the MTP and the next Regional Housing Needs Allocation. The topic
areas will be developed in consultation with the Planners Committee.

SACOG staff will continue, at the request of a jurisdiction, review and comment on major
developments and their alignment to Blueprint principles. These developments are in various stages
of the development review process. In most cases, SACOG staff examines modeling data from
SACSIM and I-PLACE’S to summarize how the idea or site plan compares with the Blueprint in a
comment letter. Sometimes this service includes meetings with local government staff and/or
representatives from the applicant and/or public testimony at the council/board hearing for the
project. SACOG will also continue to coordinate with the other area Joint Power Authorities (JPAs)
and transit districts that frequently comment on development proposals.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Update parcel-level land use database (Available upon request)

b.  Blueprint presentations, response to data and information requests, maintain website content
(Available upon request)

C.  Review of development proposals, upon request (Available upon request)
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d.  Planners Committee seminars on Blueprint Implementation and topics of regional interest
(Approximately nine during the year)
e.  Development review letters, upon request (Available upon request)

2. REGIONAL LAND USE MONITORING Project #12-005-02
(State and Federal Requirements)

This project maintains up-to-date inventories of available data on housing, employment, land use,
and local agency general plans in the region. The inventories developed under this project are
primarily for internal use. The Integrated Basemap project (Member, Agency and Transportation
Services, Project #12-007-14) provides our planning partners, the public, and various researchers
with these data on an ongoing basis. A number of ongoing monitoring programs are included in
this project, and each year, several are highlighted for special attention and included as separate
projects. The ongoing monitoring programs included in this project integrate the housing,
employment, and general plan information with parcel data sets and land development economic
data (including the Performance Monitoring System for the six-county region).

This work will be performed by SACOG staff and by a consultant for metro study housing data.

Tasks and End Products:
a.  Information and research for agencies and the public (Available upon request)

3. REGIONAL HOUSING NEEDS ALLOCATION (RHNA) Project #12-005-03
(State Requirement)

State housing element law requires each council of governments to prepare a Regional Housing
Needs Plan (RHNP) for all cities and counties within its jurisdiction. The RHNP provides each city
and county with a measure of its share of the region's projected housing need by household income
group over the eight-year period of each jurisdiction's updated housing element. For the fifth cycle
of the RHNP, SACOG will prepare the plan for El Dorado, Placer, Sacramento, Sutter, Yolo, and
Yuba counties for adoption in the second half of 2012.

The emphasis in FY 2011-12 will be on working with stakeholders to review and possibly revise the
prior methodology for the next update with consideration of the SB 375 and the update of the
Metropolitan Transportation Plan.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Draft Methodology (Early 2012)
b.  Final Regional Housing Needs Plan (October 2012)

4. COMMUNITY DESIGN PROGRAM Project #12-005-04
(Local Agreement)

SACOG will release the application and program guidelines for the fifth round of program funding.
It will also continue monitoring and assisting with the approximately 70 grants distributed in the
four rounds of funding in prior years. This cycle will place an emphasis on smart growth
implementation, appropriate timeline programming and delivery.
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This work will be performed by SACOG staff.

Tasks and End Products:

a.  Program application guidelines (Summer 2012)

b.  Project funding recommendations (End of 2012)

c.  Monitoring of award program-awarded projects (Ongoing through June 2012)

5.  RURAL-URBAN CONNECTIONS STRATEGY Project #12-005-05
(Board Policy)

The Rural-Urban Connections Strategy (RUCS) is a mitigation measure and Transportation Control
Measure for the MTP 2035 and a complementary effort to Blueprint implementation. It approaches
the region’s growth and sustainability objectives from a rural perspective, emphasizing the challenges
and opportunities in rural areas. The project will develop policy recommendations and technical
tools to support local and regional objectives for enhancing agriculture and rural economies,
resource conservation, recreation, quality of life, and regional sustainability. Working groups have
informed the study of challenges, opportunities, innovations, and implementation strategies for issue
areas including land use, transportation, local markets/agritourism, and forestry. Reports from these
working groups draw upon local and national case studies to demonstrate potential for various
innovations and strategies. Additional topics, including water, labor, processing, distribution, and
local food demand will be initiated in the 2011-12 fiscal year. The majority of this work will be
associated with the execution of the Strategic Growth Council grant work (see project #12-005-09).
Research findings will be presented to the SACOG Board, including elected representatives of the
six-county region, to address growth and sustainability objectives for rural areas. Data and
[-PLACE’S modeling support is needed to evaluate and compare strategies. These activities will
support Board policy discussion, inform local governments, and support the development of a
“toolkit” of policy, planning, funding, regulatory, economic, data, and modeling techniques that can
be used to implement the innovations.

This work will be performed by SACOG staff and by consultants for studies related to the RUCS
project, public outreach activities, and infrastructure cost model.

Tasks and End Products:

a. Collect or create data and maps to support the project (Ongoing)

b. Conduct specific research as needed to support the project and its partners (Ongoing)

C. Data, maps, and modeling to support the project (Ongoing)

d. Reports on innovations and strategies for rural sustainability (Ongoing)

e. Summary of RUCS Forum event outcomes (June 2011)

L Toolkit of policy, planning, funding, regulatory, economic, and modeling techniques
(August 2011)

6.  AIRPORT LAND USE COMMISSION (ALUC) Project #12-005-06

(State Requirement)

SACOG is the designated ALUC for Sacramento, Sutter, Yolo, and Yuba counties and is
responsible for developing and maintaining Airport Land Use Compatibility Plans (ALUCPs) for the
areas around each airport and working with cities and counties to ensure consistency between the
ALUCPs and local land-use decisions. Staff will continue to review development proposals for
consistency with adopted ALUCPs and provide consistency determinations for member cities and
counties. ALUC planning boundary maps will also be updated using GIS tools. During the fiscal
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year, regional airport operators may request SACOG to update the Airport Land Use Compatibility
Plans for their airports. Such updates will be added as contracts.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Consistency reviews of development proposals (Ongoing)
b.  Up-to-date ALUC planning boundary maps for individual airports (As appropriate)

7.  YUBA COUNTY AIRPORT LAND USE COMPATIBILITY PLANS— Project #12-005-07
BEALE AIR FORCE BASE AND YOLO COUNTY AIRPORT

(State Requirement)

SACOG serves as the Airport Land Use Commission for Yuba County. Two airports—Yuba

County Airport and Beale Air Force Base—will have updated their Airport Land Use Compatibility

Plans (ALUCP) by the end of FY 2010-11. The updated plans will have considered current and

project airports operations, airport layout, noise impacts and the County’s draft General Plan update.

This FY, SACOG will distribute the adopted plans and assist jurisdictions and agencies in the plans’

implementation.

The work will be performed by SACOG staff, partner agencies, and consultants.

Tasks and End Products:
a.  Assistance with Implementation of Updated ALUCPs (As needed)

8.  SACRAMENTO COUNTY AIRPORT LAND USE COMPATIBILITY PLANS—  Pryject #12-005-08
MCCLELLAN FIELD AND SACRAMENTO INTERNATIONAL AIRPORT

(State Requirement)

SACOG serves as the Airport Land Use Commission for Sacramento County. Two airports—

McClellan Field and Sacramento International Airport—are both updating their Airport Land Use

Compatibility Plans (ALUCP). The ALUCP for McClellan has been ongoing and is expected to be

completed and adopted by the end of FY 2011-12. The updated plan for Sacramento International

Airport is expected to be adopted in 2012 or 2013. The updated plans will consider current and

project airports operations, airport layout, noise impacts and the County’s draft General Plan update.

The work will be performed by SACOG staff, partner agencies and consultants.

Tasks and End Products:

a.  Draft updated ALUCP for McClellan Field and Sacramento International Airport
b. Conduct Public Review Process for Review of Plans

C. Final adopted McClellan ALCUP
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9.  RURAL-URBAN CONNECTIONS STRATEGY/SUSTAINABLE Project # 12-005-09
COMMUNITIES STRATEGY IMPLEMENTATION
(Board Policy)
The Sacramento region is planning for sustainable communities, from the urban centers to rural
edges in the region. This project includes work activities that address goals of Senate Bill 375 and
Assembly Bill 32, including creating economically, environmentally, and equitably sustainable rural
communities with direct and indirect land use benefits throughout the entire region. A Strategic
Growth Council grant award will be used as part of SACOG’s implementation of the Sustainable
Communities Strategy. In line with SACOG’s approach of balancing urban growth planning with
rural economic and environmental sustainability, work for this project will mainly focus on ways to
supportt the agriculture industry and rural communities.

Building upon the RUCS project, the work will assess ways to support agriculture with employment,
housing, transportation and access to services. Distribution and processing infrastructure needs will
be determined and feasibility and pro forma work will help craft strategies for deploying facilities.
Project work also includes supporting rural communities with tools to assist in quantifying cost and
fiscal constraints of infrastructure and service improvements. The project work includes identifying
market demand in the six-county area for local growers and suppliers to expand markets to benefit
reducing the occurrences of food deserts.

This work on rural economic viability is supported by additional tasks covered by the grant. Support
will come from work on CEQA streamlining, which will design a tiering instrument and toolkit by
and for local partners and stakeholders. SACOG will also develop outreach strategies for the
updated MTP2035 including information sessions and public hearings. There will also be technical
outreach via an expanded interface for assessing land use changes with key travel changes.

Future work will include data development and research on an 1-80/Capitol Corridor Strategic Plan.
This plan will address goods movement and strategies to reduce interregional VMT, including smart
growth land use policies along the corridor. The work will help coordinate air quality, land use and
travel demand assumptions and models for each region. Other future work includes assembling
rural policies and plans into a toolkit to help jurisdictions with land use plan updates that protect
agricultural lands and reduce VMT.

This work will be performed by SACOG staff and consultants.

Tasks and End Products:

a.  Identify unmet demand for healthy locally grown food (November 2011 — July 2012)

b.  Determine needs for agriculture infrastructure to support more locally consumed food (June
2011 — October 2012)

c.  Identify needs to support adequate agricultural labor in the region (January 2012 — May 2012)
Determine agricultural labor needs (February 2012 — May 2012)

e.  Determine infrastructure and service needs for rural communities and estimate the cost and
sources of revenue (March 2012 — June 2012)

f.  Build CEQA Streamlining/Tiering tools (May 2012 — June 2012)
Conduct Public Outreach and Visualization (Ongoing)

h.  Survey of diets for various community groups and a regional food consumption
summary, including a food desert profile report (June 2011 — June 2012)
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1. Inventory of current processing and distribution facilities and assessment of facilities
that can be supported by various regional crop production patterns (June 2011 — June
2012)

J- Performance measures, funding strategies and gap assessment to implement the
Agricultural Worker Transportation Program (January 2012 — May 2012)

k.  Estimate number of agriculture laborers needed and location of that demand for
current crop production and agriculture infrastructure as well as for scenarios
(February 2012 — June 2012)

L I-PLACE’S model update with an infrastructure cost and fiscal analysis module
(January 2012 — March 2012)

m. Work with rural communities, counties and housing agencies to assess infrastructure
needs, costs and municipal revenues for rural communities and other locations where
agricultural facilities and labor housing may be sited (March 2012 — June 2012)

n. A CEQA tiering instrument and toolkit designed by SACOG and its public and private
sector partners to design an instrument that is objective and consistent with the SCS
(May 2012 - June 2012)

o. Develop an expanded open-source web-based interface for the direct application of Ds
elasticities to changed Iand use files, providing changes to key travel metrics (July 2011
—June 2012)

p-  Public outreach for Updated MTP2035 including six county-scale information sessions
and three public hearings (Ongoing)

10.  SPECIALTY CROP BLOCK GRANT PROGRAM Project #12-005-10
(Board Policy)

This two-year grant through the California Department of Food and Agriculture (CFDA) will
complete work needed to assess the feasibility of building a local food system in the greater
Sacramento region. Key questions that will be addressed include: how to reinvest for local food
production and aggregation, distribution and transportation infrastructure. Farmers face issues such
as price, food safety and traceability, storage and cooling, and marketing. Such barriers can be
addressed through incentives and programs that support farmers growing for local markets. The
project will identify solutions for farmers and gauge feasibility by analyzing the economic impacts of
incentives and programs. SACOG will also test the concept of a food hub by focusing on the
feasibility of food banks serving this purpose. SACOG will study the feasibility of generating the
volume and scale needed to supply institutions, wholesale and retail markets, while also expanding
food bank distributions in underserved areas. This work offers a model for improving access to
fresh, healthy food in underserved, low-income communities, where malnutrition, hunger and
obesity rates are high.

This work will be performed by SACOG staff with assistance from consultants and regional
stakeholders.

Tasks and End Products:

a.  Review existing research and interview growers and stakeholders to establish existing
conditions and barriers to growing product for local markets (September, 2012).

b.  Identify incentives and programs to overcome battiers (December, 2012).

C.  Assess current food bank operations and assess feasibility of expanding operations to increase

supply for other entities (April, 2013).
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d.  Assemble reports of project findings (June, 2013).

e.  Conduct workshops to report project analysis; Present report to SACOG Board and other
organizations (Ongoing).

f.  Report on existing bartiers to local production, incentives and programs to overcome
barriers (June, 2013).

0. Report on food bank operations and feasibility of expanding operations to supply other
entities (June, 2013).

h.  Workshops with local food system stakeholders (Ongoing).
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ELEMENT 12-006: METROPOLITAN TRANSPORTATION PLAN PLANNING

Objective: To build and document consensus in a dynamic forum on policies, strategies and
projects to address the transportation needs of the region and to balance state and federal mandates
with the needs and interests of our member jurisdictions.

Discussion: This element brings together the various projects that directly support the
development of the new Metropolitan Transportation Plan (MTP). Ongoing work in various other
transportation planning, research, and analysis activities will continue under other work elements.

Projects:
PROJECT #12-006-01 1S NOT IN USE.

2. METROPOLITAN TRANSPORTATION PLAN EDUCATION & OUTREACH  Pryject # 12-006-02
(State and Federal Requirements)

To support the update of the MTP 2035, SACOG will facilitate a public outreach and education
component to coincide with the preparation of technical research and planning. Effective
transportation decisions cannot fully meet community needs without the active participation of well-
informed, empowered individuals, community groups, and other nongovernmental organizations
such as businesses and academic institutions.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Outreach and education materials to support all public workshops/meetings to provide
baseline education pertaining to the MTP update (Available upon request))

3.  METROPOLITAN TRANSPORTATION PLAN REGIONAL Project # 12-006-03
ENVIRONMENTAL IMPACT REPORT

(State Requirement and Board Policy)

This is a continuation of work from FY 10-11 on a two-tiered Environmental Impact Report (EIR)

for the new MTP in compliance with the California Environmental Quality Act (CEQA). The EIR

will include program-level analysis of the entire MTP/SCS as well as project-level analysis of four or

five specific Transit Priority Areas identified through the Sustainable Communities Planning Grant

Program (see project # 12-006-05). The purpose of the EIR is to provide local decision-makers and

the public with an objective analysis of the potential environmental consequences of the

implementation of the MTP.

The EIR will analyze potential impacts to the following resource areas: aesthetics, agricultural
resources, air quality, biological resources, cultural resources, geology and soils, greenhouse gas
emissions, hazards and hazardous materials, hydrology and water quality, land use planning, mineral
resources, noise, population and housing, public services, recreation, transportation and traffic, and
utilities and service systems. A new focus for the EIR will be to develop it within the SB 375
framework that will include the region’s first "Sustainable Communities Strategy" (SCS) that
integrates transportation and land use planning and that meets, to the extent feasible, the regional
greenhouse gas reduction targets for the automobile and light truck sector established by the
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California Air Resources Board. Projects consistent with a SCS qualify for relief from some CEQA
requirements, which will reduce project costs, processing time, and legal risks. SB 375 also
establishes a new environmental process—a sustainable community’s environmental assessment—to
streamline the review of transit priority projects.

Furthermore, the Regional EIR will examine environmental impacts in the context of regional
transportation and land development. While the MTP is not subject to the National Environmental
Policy Act NEPA), subsequent federally-funded individual projects or projects requiring federal
approval will require a NEPA evaluation. It is anticipated that the program-level EIR will help to
expedite subsequent project-level NEPA and CEQA studies and approval of those projects by
completing initial environmental analyses that can be tiered in subsequent project-level
environmental reviews.

This work will be performed by SACOG staff and consultants.

Tasks and End Products:

a.  Prepare Draft EIR for SACOG MTP/SCS with Mitigation Measures (November 2011)
b.  Respond to comments on Draft EIR (March 2012)

¢.  Prepare Final EIR for SACOG MTP/SCS (April 2012)

4. METROPOLITAN TRANSPORTATION PLAN PLANNING Project # 12-006-04
(State and Federal Requirements)

The update to the 2008 plan is timed to coincide with the implementation of SB 375 and the
region’s first Sustainable Communities Strategy. Efforts will include the development of plan
alternatives, policies and strategies, project lists, a financial plan, and a Sustainable Communities
Strategy and/or Alternative Planning Scenario that aligns with the outcomes from the technical
scenario and outreach efforts conducted in FY 2010/11. SACOG’s advisory committees will be
involved in every step.

Development of the MTP/SCS model networks and land use assumptions will include technical
analysis using SACOG’s land use and travel demand models to test the various components of the
plan and apply the range of performance measures to them. Staff will scale the level of
infrastructure, maintenance, operational, and programmatic investments in the plan to be consistent
with the revenue assumptions contained in the financial plan. A preferred MTP/SCS scenatio will be
defined with transportation projects, land use development patterns, and regional policy options that
reflect the input of the SACOG Board of Directors, the general public and stakeholders, and local
member and partner agencies.

SACOG will develop a draft MTP and SCS in the summer and fall of 2011. The draft MTP/SCS
will be presented in six information meetings with local elected officials in the fall of 2011, followed
by three public heatings on the draft MTP/SCS. The SCS development will also be coordinated
with the development of the Regional Housing Needs Plan per SB 375.

This work will be performed by SACOG staff in close cooperation with regional partners continuing
from work and coordination started in FY 2009-10.
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Tasks and End Products:

a.  Develop Draft MTP (November 2011)

b.  Develop Draft SCS (November 2011)

c.  Hold six county-level information meetings with local elected officials on Sustainable
Communities Strategy (Fall 2011)

d. Hold 3 public hearings on draft Sustainable Communities Strategy (Winter 2011/2012)

e.  Respond to comments on Draft MTP and SCS (March 2012)

£ Complete Final 2035 MTP and SCS (April 2012)

5.  SUSTAINABLE COMMUNITIES REGIONAL PLANNING GRANT PROGRAM  Pryject #12-006-05
(Board Policy)

The U.S. Department of Housing and Urban Development (HUD) awarded the Sacramento
Regional Consortium $1.5 million to build a Regional Plan for Sustainable Development (RPSD) for
the six-county Sacramento region. This grant award recognizes that the Sacramento region has
moved onto the leading edge in the nation in the type of regional scale, integrated, and inclusive
planning that is central Sustainability Communities Grant Program.

Three work activities will build an enhanced planning process to expand the MTP into HUD grant’s
RPSD. The first activity will increase the opportunity for housing and employment in transit-
oriented sustainable communities through new performance metrics, enhanced and more inclusive
analysis, an expanded environmental review process for the MTP, and a screening process to
identify and activate portions of the MTP transit priority area. The second activity will improve the
integration of the housing, land use, and transportation components of the existing regional plans
and cross-connect the Regional Plan for Sustainable Development to federal, state, and local
housing programs. The third activity will integrate natural resources planning with the RPSD to
protect valuable environmental assets and increase housing opportunities near employment centers.
A core team of six grant partners will broaden the foundation from SACOG to build and sustain the
new Sacramento Regional Consortium as we develop the region’s first SCS and RPSD.

This work will be performed by SACOG staff and members of the Sacramento Regional
Consortium.

Tasks and End Products:
a.  Expand MTP Performance Metrics with input from the Sacramento Regional Consortium
(June 2011)

b. Conduct Screening Process to identify the areas of the Transit Priority Areas most ready for
development, Prepare a Report on the Screening Process and Public Charrette (June 2011)

c. Report on Permitting Strategies for Six-County Aquatic Resources Inventory
(September 2011)

d. Prepare Draft EIR for SACOG SCS/MTP with Mitigation Measures (December 2011)

e. Assessment of Existing Affordable Housing Conditions, Inventory of Policies, and

Funding (December 2011)

Regional Analysis of Impediments to Fair Housing (March 2012)

Develop Action Plans for the Transit Priority Areas (Available upon request)

Regional Plan for Sustainable Development (June 2012)

SESIY
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ELEMENT 12-007: MEMBER, AGENCY, AND TRANSPORTATION SERVICES

Objective: To inform local government decisions with impacts to the region’s transportation
system, SACOG provides core services to its member jurisdictions, local cities, and counties. The
agency is responsible for planning, funding, and supporting transportation project delivery within
federal requirements for reducing vehicle miles traveled, air quality emissions, and some
consideration for impacts of transportation and land use on greenhouse gases. Beyond the core
transportation services, there are a variety of data collection, analysis, and regional services that
SACOG is in a position to provide to local governments at an economy of scale based on the shared
interests of the region’s local governments.

Discussion: This element supports projects that include planning consideration for regional
amenities such as: Airports, STARNET, Intelligent Transportation Systems Operations,
Transportation Development Act Administration, 511 Services, Rideshare Services, I-PLACE’S and
SACSIM Training, Transit Assistance, Integrated Basemap Program, Sacramento Emergency Clean
Air and Transportation Program, Regional Information Center, Climate Action Planning, Transit
Trip Planning, Civic Engagement Grants, Airport Land Use Commissions, McClellan Airport Land
Use Compatibility Plan Update, Multi-Agency Project Study Reports, Capitol Valley Service
Authority for Freeways and Expressways, Glenn County Service Authority for Freeways and
Expressways, and Safe Routes to School.

This element includes reinforcing relations with our member jurisdictions, public agencies, and
service providers within the six-county area by regularly monitoring websites, agendas, and public
meetings and maintaining a staff presence on projects and issues related to our core policy areas.
Staff will continue to provide regular updates to all interested government agencies and elected
officials on SACOG Board actions and staff activity and attend regular meetings with jurisdictional
staff through advisory committees and regional city and county managers groups. It includes
identifying areas of shared needs for new data collection, analysis, and research services to help
inform member jurisdiction staff and elected officials. This element may also include pursuing a
financing structure or shared staff positions for areas of common interest and need.

Projects:

1.  PROJECT DELIVERY Project #12-007-01
(State Requirement — Board Policy)

Emphasis for FY 2011-12 will be to continue to foster timely use of funds, provide assistance to
member jurisdictions in delivering projects, and improve project readiness. Managing project
delivery in the region will ensure that projects in the Metropolitan Transportation Improvement
Program (MTIP) reflect the regional priorities established in the MTP. In addition, state legislation
has established provisions concerning timely use of funds for projects adopted into the State
Transportation Improvement Program (STIP) and for federal funding programmed by the local
agencies. SACOG will ensure that project delivery is successful by assisting project sponsors
through the project scoping, environmental, design, right-of-way, and construction phases of these
projects. Particular emphasis will be placed on large scale projects with the potential to be delayed
by environmental issues.
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In cooperation with the project sponsors, SACOG will track projects and ensure that appropriate
funding is available to ensure timely completion. SACOG will aggressively work with project
sponsors, as it has since 2004, to ensure that all state and federal projects ready for delivery are
delivered, irrespective of the years they are programmed, to ensure maximum use and benefit from
federal and state funds. Reports will be made to the SACOG Board, regional partners, and the state
on the status of projects.

In FY 2011-12, project delivery work will include review of requests for fund allocations, time
extensions, STIP amendments, and participation at the CT'C, RTPA, and Rural Counties Task Force
meetings and monitoring projects funded under the American Recovery and Reinvestment Act of

2009 (ARRA).

Additionally, SACOG will work with SACOG Proposition 1B bond project sponsors to ensure that
all projects are delivered.

Periodic project delivery field visits will be made, and workshops will be developed and presented as
needed throughout the region.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Workshops and training sessions (Available upon request)
b.  Tracking and monitoring projects for delivery issues and timely use of funds (Through June

2012)
€.  Attendance at RTPA, RCTF and CTC meetings (Through June 2012)
d.  Reportts on delivery status for Regional Surface Transportation Plan and Congestion

Management and Air Quality programs (Available upon request)

e.  Approved STIP allocation requests (When submitted by sponsoring agencies)

f.  Annual Report on Status of 2011 Project Delivery for Federal Funding (January 2012)
Annual Obligation Plan to Caltrans for 2012 Delivery (April 2012)

2. REGIONAL INFORMATION CENTER Project #12-007-02
(Federal Requirement — Board Policy)

SACOG provides information for public access through three channels: the Information Center
staff, the SACOG library, and our electronic media. The library is primarily used by SACOG staff,
but outside users may also view materials. Electronic media include SACOG’s website and e-mail.
The Information Center receives most of its data requests by telephone and e-mail, but occasionally
users visit in person. Available information ranges from current estimates and forecasts of detailed
demographics including population and employment, to detailed U.S. Census data on the region’s
population. SACOG’s Information Center staff also provides references to sources of information
available at other organizations.

Much of SACOG’s information is available in both written and electronic format, for the
convenience of the person requesting it. This year, SACOG staff will poll our members’ data
requests to make the most frequently requested data and regional profile information accessible on
the agency’s website. New member interaction tracking tools will help staff be more proactive with
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information and services that can assist in their planning programs and studies. The information is
updated regularly as needed.

This work will be performed by SACOG staff and by independent auditors.

Tasks and End Products:
a.  Data summaries (Available upon request)
b.  Updated website (Available upon request)

3. TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION Project #12-007-03
(State Requirement)

As the Regional Transportation Planning Agency (RTPA) for 4 counties and 15 cities, SACOG
provides the review and approval of claims submitted for authorized uses. As part of this process,
SACOG prepares and releases Findings of Apportionments for Local Transportation Funds and
State Transit Assistance funds.

SACOG conducts the annual unmet transit needs process with public hearings throughout the
RTPA region regarding transit needs and supports the development of short-range transit plans to
assist in defining unmet transit needs. Based on hearing results, SACOG performs analyses of
transit needs to determine whether or not they are reasonable to meet using adopted SACOG
criteria. Meetings are held with the Sutter, Yuba, Yolo, and Sacramento County Social Service
Transportation Advisory Councils to receive input on the staff analysis. Findings and
recommendations are then made to the SACOG Board.

SACOG is also responsible for providing necessary annual fiscal and triennial performance audits of
all claimants. Performance audits of the operators and SACOG were prepared in FY 2009-10;
follow-up activities based on the recommendations in the performance audits will continue to be
carried out in FY 2011-12.

This work will be performed by SACOG staff.

Tasks and End Products:

Approve claims and file documentation (Available upon request)

Newspaper notices, fliers, and posters (November 2011)

Minutes of Social Service Transportation Advisory Council Meetings (Available upon request)
Fiscal and compliance audits of all claimants (January 2012)

Minutes of Public Hearings (March 2012)

Local Transportation Fund (LTF) Findings of Apportionment for FY 2012-13
(February 2012)

0.  Unmet Transit Needs Findings for each jurisdiction (April 2012)

h.  STA Findings of Apportionment for FY 2012-13 (Quarterly)

0 Q0T

PROJECT #5 12-007-04 AND 12-007-05 ARE NOT IN USE.
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6. 511/STARNET CAPITAL IMPROVEMENTS Project #12-007-06
(Board Policy)

The SACOG 511/STARNET Capital Improvements project will continue to develop and deploy
modules for the purpose of regional coordination and data collection and for providing traveler
information. These activities will be coordinated with our regional partner agencies through the
Intelligent Transportation Systems committee.

The work will be managed by SACOG staff and the programming will continue as part of the
contract with Castle Rock Associates. It is anticipated that this work will reach conclusion in the FY
2013-14 budget cycle. The funds for this work have been fully encumbered as of FY 2009-10.

Tasks and End Products:

a.  Continued discussion of design and deployment options with partner agencies within the
Intelligent Transportation Committee (Through 2014)
Manage contract with Castle Rock Consultants (Through 2014)

c.  Continued interaction with partner agencies as modules are developed for specific individual
applications. Review of Interface Control Documents (ICDs), Concept of Operations
(ConOps) Testing, and Verification Plans (Continuous, based on module implementation

schedule)

d.  Develop Testing and Verification Plans for each delivered element (Based on implementation
of modules)

e.  Identify future opportunities with additional partner agencies and within the design contract to

best serve the needs of the public (Quarterly)

£ STARNET and 511 website deployment for data input and display to the public (Fall
2011, 2012, 2013, 2014)

g. 511 telephone system incorporating real-time data as input by partner agencies in
STARNET application (Dependent on implementation of modules and systems
readiness)

7.  TRANSPORTATION DEMAND MANAGEMENT Project #12-007-07
(Board Policy — Local Agreement)

SACOG’s Regional Rideshare Program promotes alternative mode use (carpooling, vanpooling,
public transit, bicycling, walking, and telecommuting). SACOG provides region-wide Internet
ridematching and alternative mode information through the 511 telephone number and website.
Outreach is done primarily through outreach partners (transportation management agencies and
public agencies that work directly with employers). The emphasis for FY 2011-121 will be on
working with the Transportation Demand Management (TDM) Task Force to market alternative
modes through the 511 phone system and website. Staff support will be provided to the Task Force
and its subcommittees, which will advise SACOG on the TDM program and on other related issues.
SACOG will continue its role in planning and coordinating the Sacramento Regional May Is Bike
Month campaign. For FY 2011-12, campaigns are planned throughout the year in addition to
ongoing ride matching and TDM information services. Staff will also monitor memoranda of
understanding with each of the transportation management associations that receive SACOG TDM
outreach funds.

This work will be performed by SACOG staff and the local transportation management
organizations.
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Tasks and End Products:

a.  TDM Task Force meetings (Ongoing)

b.  Brochures and incentive items (Ongoing)

C.  Contract for rideshare database services (Ongoing)

d.  Contract for call center services (Ongoing)

e.  Coordinate regional May Is Bike Month campaign (January — May 2012)

f. Wrap-up report for May Is Bike Month campaign (July 2010)

0. Annual Report on TDM Program to the SACOG Board (August 2010)

8. 511/STARNET OPERATIONS Project #12-007-08

(Board Policy — Local Agreement)

Travelers in the Sacramento region and beyond are able to dial one easy-to-remember telephone
number for complete, comprehensive traveler information: 511. 511 provides access to
information about all modes of travel: traffic conditions for commuters, bus and light rail
information for more than 20 transit agencies, paratransit services for the elderly and disabled,
ridesharing information, and information on commuting by bike in both English and Spanish.

The Sacramento region, which includes El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba
counties, is the primary area for this service; however, the number also links callers to 511 services in
the Bay Area, Nevada, Oregon, and Butte and Glenn counties.

In fiscal year 2011-12, the 511 system is being expanded to provide “511-Roadside Assistance”
services to the public. At present this service is offered on most major providers of cellular service;
efforts will continue to expand the list of active providers. This feature will allow access to the
system through the use of cellular phones in the regions covered by the California Highway Patrol
(CHP) Valley Division (Chico, Truckee, Sacramento, and Stockton communication centers).

In conjunction with the phone service, the website www.sacregion511.org helps users plan their
daily commute, access transit providers, find a carpool partner, and learn about bicycling as a
commute option. With the traffic information on this site, users can check their commute options
and know the road before they go. In early 2011/12, users will be able to develop and save personal
routes. Reporting along these routes will be available for scheduling based on route and time of day.
Once behind the wheel, users can call 511 for traffic updates. If users have saved routes associated
with their phone numbers, the system will inquire if they wish to hear updates on their personal
routes or any other 511 option. Users will be able to have alerts on their routes pushed to their e-
mail accounts or other personal devices. 511 is a joint project between SACOG, Caltrans, and other
partners. The main emphasis during FY 2011-2012 will be launching both smart phone services and
improved web setvices. In the first quarter of 2011/12, the re-launching of our 511 products is
anticipated to undergo a major public media campaign. In addition, the 511 system for the
Sacramento Region will be upgraded to full voice activation, and we will continue to supplement the
real-time traffic information. This is the second step in a three-year program to greatly improve the
quality of information provided to the public. Features scheduled for this release include 200
regional closed circuit televisions (full streaming video), display of Caltrans congestion management
systems, highway speed data, weather information, Amtrak Capitol Corridor real-time location and
arrival time prediction information, multiple transit providers information, and CHP incident data
on state routes. Staff will also provide regular updates to our region’s Geographic Information
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System street map that serves as background for both public and private sector traveler information
efforts.

This work will be performed by SACOG staff.

Tasks and End Products:
a. 511 phone services (Ongoing)
b. 511 website services (Ongoing)

9. 511 AUTOMATED TRANSIT TRIP PLANNING Project #12-007-09
(Board Policy — Local Agreement)

This project is administering a regional Google Transit database for eleven transit operators in the
Sacramento Region. The Sacramento Regional Transit District (SRTD) is managing the project with
SACOG oversight and a performance-based funding agreement. The agreement will fund SRTD
based upon delivery of information and successful implementation of each transit operator into the
Google Transit database. SRTD is also maintaining relationships with each transit operator to
maintain a stops manager database that will allow for updates to Google Transit as service changes
are made by each transit operator.

This work will be performed by SACOG staff and by SRTD staff.

Tasks and End Products:
a.  Staff support for database development, training, and technical assistance (Ongoing)
b.  Current Bus/Light Rail information in Google Transit (Ongoing)

10. SACRAMENTO EMERGENCY CLEAN AIR AND Project #12-007-10
TRANSPORTATION (SECAT) PROGRAM

(State Requirement)

SECAT tunding through Traffic Congestion Relief Program has been exhausted and CMAQ funds

have been programmed to SACOG for the continued SECAT program. SACOG will work with the

Sacramento Metropolitan Air Quality Management District (SMAQMD) to award funding to

regional truck operators and administer the program.

This work will be performed by SMAQMD staff and SACOG staff.

Tasks and End Products:
a.  Review and authorize SECAT recipient contracts (Ongoing)
b.  Accounting and related activities for the CMAQ funds and contract awards (Ongoing)

11. I-PLACE’S AND SACSIM TRAINING Project #12-007-11
(Boatd Policy/Local Agreement)

The project will hold training sessions for member and peer agency staff on SACOG’s Land Use
Analysis and Transportation Analysis tools. I-PLACE’S allows users to construct and analyze
parcel-based land use plans. SACSIM, SACOG’s activity based travel model, provides detailed
estimates of household travel characteristics based on the land use and transportation plans that are
provided for an area. Both of these tools can provide our members or their technical advisors with
detailed information on the impacts of their planning choices.
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This work will be performed by SACOG staff.

Tasks and End Products:

a.  Minimum of two I-PLACE’S training sessions for member and peer agency staff

b.  Minimum of one SACSIM training session and one user group meeting for member agency
staff

12.  SACRAMENTO COUNTY TRANSIT TECHNICAL ASSISTANCE Project #12-007-12

(Local Agreement)

Previously, the Sacramento County Department of Transportation requested that SACOG provide
transit technical assistance to the county for the management and operation of the transit programs
in southern and eastern Sacramento County. The services provided under this agreement are at a
level above and beyond those normally provided by SACOG in its ongoing work with the region’s
transit operators. The scope of services may include the full range of transit management and
administrative service required for the operation of a transit program, including grants management,
contract and service monitoring, purchase of equipment and other related activities. This work is
performed and paid for on an as-needed basis. Currently, there is not a contract or agreement with
Sacramento County for these services.

This work will be performed by SACOG staff.

Tasks and End Products:
To be determined by discussion with and direction from Sacramento County based on a menu of
services in the technical assistance services agreement.

13. SUSTAINABILITY AND CLIMATE ACTION PLANNING ASSISTANCE Project #12-007-13
(State and Federal Requirements)

This project supports a number of climate change efforts at SACOG and around the region. The
climate change and sustainability projects that are acted upon by the Land Use & Air Quality
Committee will be supported. Staff will continue the coordination with the member agencies, local
air districts, California Air Resources Board (CARB), and other stakeholders toward the
development of AB32 and SB 375 implementation projects. This project will have limited resources
but will strive to provide as much coordination and support as possible to ongoing and new efforts
to address climate change and sustainability.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Participate in the regional climate change meetings (Summaries available upon request)

14. INTEGRATED BASEMAP PROGRAM Project #12-007-14
(State and Federal Requirements)

This project produces a regional Geographic Information Services (GIS) street and address file, a
new housing construction and demolition permit database, and other regional layers that make up
SACOG’s portion of the Regional Integrated Basemap used by many of our members. Staff
facilitates two formal GIS Cooperative groups in Sacramento and Yolo counties and works with
members in El Dorado, Placer, Sutter, and Yuba counties to collect and standardize street and
address information for our quarterly published file. The Regional Street and Address file is used by
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public safety agencies for local dispatch and regional emergency notification systems. The file also
supports 511 operations and planning throughout the region.

This year, staff will be working with our members to designate basemap layers that SACOG will
maintain and to identify maintenance processes for other information layers that will make up our
region’s basemap.

This work will be performed by SACOG staff and by a consultant for metro study housing data.

Tasks and End Products:
a.  Quarterly Publications of the Regional Street Address File (Available upon request)

15. I-PLACE’S TRAINING FOR SAN JOAQUIN MPOs Project #12-007-15
(Local Agreement)

In order to broaden the base of I-PLACE’S users, SACOG staff is assisting an [-PLACE’S
development project outside the SACOG region. The project started in FY 2010-2011 and will be
completed this year. The San Joaquin Valley MPOs are developing I-PLLACE’S projects for each of
their eight counties, which will be coordinated as their Blueprint planning moves into it next stage.
SACOG staff, in cooperation with U.C. Davis, is training MPO staff and interested city and county
staff as they build their planning projects.

The majority of the training will be by U.C. Davis staff. SACOG’s role is in initial training classes
and expert technical assistance. SACOG is a sub-consultant to U.C. Davis which is contracting with
the Fresno Council of Governments.

Tasks and End Products:
a. Final report to U.C. Davis and Fresno COG on training classes (June 2012)

16. I-PLACE’S TRAINING FOR THE CITY OF FRESNO Project #12-007-16
(Local Agreement)

In order to broaden the base of I-PLACE’S users, SACOG staff is assisting an [-PLACE’S
development project outside the SACOG region. The project started in FY 2010-2011 and will be
completed this year. The city of Fresno is developing I-PLLACE’S projects for use in its General
Plan update. SACOG staff will provide expert assistance to the city of Fresno on the application of
I-PLACE’S to General Plan development and related tasks.

SACOG will consult on launching of the I-PLACE’S program and conducting public workshops
with I-PLACE'S.

Tasks and End Products:
a.  Status Report (June 2012)
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17. I-PLACE’S TRAINING FOR MARICOPA ASSOCIATION Project # 12-007-17
OF GOVERNMENTS

(Local Agreement)

SACOG will provide technical assistance in the use of the I-PLACE?S land use model for a

Sustainable Transportation and Land Use Study by the Maricopa Association of Governments

(MAG). SACOG will be a sub-consultant to ARUP, the lead consultant for the project. The

project started in FY 2010-2011 and will be completed this year. SACOG will provide strategic

advice and feedback about the overall modeling approach and the interface between I-PLACE’S and

any other modeling software used in the project.

The tasks include: (a) at the outset of the project, help MAG frame future efforts to better integrate
land use and transportation; (b) provide review and feedback on the development of alternative
strategies; (c) provide guidance and skill building on I-PLLACE’S application; and (d) provide review
and feedback during the final strategy development.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Status Report (June 2012)

18. CAPITAL AREA PLUG-IN ELECTRIC VEHICLE PLANNING Project # 12-007-18
(Board Policy and Local Agreement)

This is a multi-year grant for $200,000 through the California Energy Commission (CEC), with
Valley Vision providing a 20% match, for a total of $250,000. This project will begin planning for
the infrastructure needed to support plug-in electric vehicles (PEVs) in the region. Surveying what
other local, regional, and state governments are doing around the country will provide a base set of
information that can be used to inform the process in the Sacramento region. From this effort, a set
of model policies and strategies will be drafted that addresses the unique PEV challenges of the
region, including siting and pricing of public PEV infrastructure, infrastructure for multi-family
dwelling units, retro-fitting existing buildings for PEVs, and building new development with PEV's
in mind. In order to disseminate the findings from the project, staff will conduct workshops and
individual meetings with local staff, elected officials, private business, and the general public.

This work will be performed by SACOG staff.

Tasks and End Products:

Form a Regional PEV Coordinating Council (Monthly beginning October 2011)
Regional Best Management Practices Guide (June 2012)

Draft model ordinance and permit streamlining (June 2012)

First responder training (January 2013)

Public PEV planning report (December 2013)

Lo TP
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19. CALIFORNIA PLUG-IN ELECTRIC VEHICLE COLLABORATIVE Project # 12-007-19
(Board Policy and Local Agreement)

This is a one-year grant for $75,000 through the Department of Energy (DOE), Sacramento
Municipal Utility District (SMUD), and the South Coast Air Quality Management District. In order
to best prepare the region for plug-in electric vehicles (PEVs), a robust library of information needs
to be collected and analyzed to begin framing policies for an efficient infrastructure network.
Surveying what other local, regional, and state governments are doing around the country will
provide a base set of information that can be used to inform the process in the Sacramento region.
From this effort, a set of model policies and strategies will be drafted that addresses the unique PEV
challenges of the region, including siting and pricing of public PEV infrastructure, infrastructure for
multi-family dwelling units, retro-fitting existing buildings for PEVs, and building new development
with PEVs in mind.

This work will be performed by SACOG staff and by the City of Sacramento to document its online
permitting application.

Tasks and End Products:

a.  Regional planner meetings
b.  Regional Best Management Practices Guide (December 2012)

20. SACRAMENTO COUNTY PLUG-IN ELECTRIC VEHICLE PLANNING Project # 12-007-20
(Board Policy and LLocal Agreement)

This is a three year grant for $500,000 through the Department of Energy (IDOE) and Sacramento
Municipal Utility District (SMUD). This project, focusing entirely on Sacramento County, will begin
planning for the infrastructure needed to support plug-in electric vehicles (PEVs) in the region.
Surveying what other local, regional, and state governments are doing around the country will
provide a base set of information that can be used to inform the process in the Sacramento region.
From this effort, a set of model policies and strategies will be drafted that addresses the unique PEV
challenges of the region, including siting and pricing of public PEV infrastructure, infrastructure for
multi-family dwelling units, retro-fitting existing buildings for PEVs, and building new development
with PEVs in mind. In order to disseminate the findings from the project, staff will conduct
workshops and individual meetings with local staff, elected officials, private business, and the
general public. The project will lead the way for the rest of the region in regard to PEV
infrastructure planning, creating a regional best management practices that will help guide the
process for the rest of the region.

This work will be performed by SACOG staff.

Tasks and End Products:

Review existing PEV related policies (June 2012)

Regional Best Management Practices Guide (June 2012)
PEV stakeholder workshops (As needed)

Draft model ordinance and permit streamlining (June 2012)
First responder training (January 2013)

Public PEV planning report (December 2013)

LE TO P
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ELEMENT 12-008: PASS-THROUGH TO OTHER AGENCIES

Objective: To record grants awarded to partner agencies as subrecipients to SACOG.

Discussion: This element identifies those grants that are awarded to transportation partners but
must flow through SACOG as the Regional Transportation Planning Agency for the region.
SACOG exercises limited administrative duties, such as progress reporting and financial
reimbursement on behalf of the grantee; however, the grantee has responsibility for managing the
tasks associated with the grant.

Projects:

1.  PROFESSIONAL DEVELOPMENT/TRANSIT INTERNSHIPS, Project # 12-008-01
WOODLAND, YOLO COUNTY

(Board Policy — Local Agreement)

The Yolo County Transportation District (YCTD) will provide multiple internship opportunities for

university students in the transit planning field and provide appropriate training and peer exposure

for the professional development of the transit interns. The transit internships will allow students to

gain a comprehensive overview of a small transit agency operation with an emphasis in planning.

This should allow the interns to bridge the gap between classroom theory and real world problem

resolution. This will also allow the YCTD agency to develop and implement more planning

projects with this additional staffing.

This work will be performed YCTD staff.

Tasks and End Products:

a. Transit Internship Program for FY 2009-10 starts

b. Internship program continues for next 11 months

c. Evaluation of program

d. Recruitment for FY 2010-11 Transit Internship Program (July 2010)

e. Internship program continues for next 11 months (July 2010 — June 2011)

f. Recruitment for FY 2011-12 Transit Internship Program (July 2011)

g. Internship program continues for next 11 months (July 2011 — June 2012)

h. Final Evaluation of program/ Final Report (June 2012 — August 2012

1. Grant Administration/ Quarterly Progress Reports

2. UNITRANS TRANSIT SIGNAL PRIORITY IMPLEMENTATION STUDY Project #12-008-02

(Caltrans Transit Technical Assistance Discretionary Grant)

The Caltrans Discretionary Transportation Planning grant funded Transit Signal Priority (TSP)
Implementation Study will provide technical assistance to determine the feasibility of a transit signal
priority system in the city of Davis. Phase 1 of this study will provide professional expertise to assist
Unitrans in screening an initial list of 32 intersections jointly identified by Unitrans and the city of
Davis, prioritizing the top 10 to15 intersections for further study, and developing a cost estimate for
each of these top-tier intersections. Phase 2 will use traffic signal computer software to study the
top-tier intersections that could improve transit operations without undue impact on general traffic
conditions.
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Unitrans will assemble a Study Steering Committee that will include (at a minimum) Unitrans and
city of Davis Public Works senior officials. This committee will be responsible for reviewing the
request for proposal for this TSP Implementation Study, analyzing proposals, and assisting in the
selection of the consultant team. The Study Steering Committee will then be responsible for
reviewing interim study documents and providing recommendations to Unitrans senior staff (general
manager and assistant general manager of administration). The Unitrans general manager will
ultimately be responsible for ensuring grant contract compliance and successful implementation of
the TSP program. The general manager will also be responsible for all public outreach activities
presented in the Phase I discussion above.

This work will be performed by Unitrans.

Tasks and End Products:

a.  Assemble Study Steering Committee and select Consultant Team, including Yolo Bus staff
(Completed)

RFP for professional services and contract for professional services (Completed)

Assess preliminary list of 32 Intersections (Completed)

Develop Working Paper #1 with comments from Steering Committee (July 2010)

Develop Phase I Draft Report with comments from Steering Committee, Davis Safety
Advisory Commission, and Yolobus Board of Directors (March 2011)

Develop Phase I Final Report and preliminary contract (April 2011)

Execute contract for study of prioritized list of top-tier intersections (April 2011)

Develop Draft Plan and presentations adding comments from Steering Committee,
Davis Safety Advisory Commission, Yolobus Board of Directors, ASUCD Senate and
Puplic (May 2011 — June 2011 )

1.  Develop Final Plan (June 2011 — July 2011)

o 0T
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3.  SACRAMENTO REGIONAL TRANSIT PROFESSIONAL Project #12-008-03
DEVELOPMENT PROGRAM

(Caltrans Transit Professional Development Discretionary Grant)

There are no changes in the project description from FY 2011 to FY 2012. However, there are

substantial changes in the task schedules.

This project will be located in Sacramento but will likely affect the entire Sacramento Regional
Transit District (SRTD) service area, from the northern border of Sacramento County to Elk Grove
in the south. The stakeholders in this case are the many communities that depend on SRTD for
continued and growing transit service. SRTD staff currently comments on over two dozen
development applications per month, in addition to city and county general plans and updates. The
training will prepare the SRTD staff to comment on a holistic basis—from both land use and
transportation planning perspectives—on future development reviews and general plans.

The following are courses taken and planned through this Professional Development grant project:

UC Davis Land Use and Planning Certificate Program:
®  Environmental Planning and Site Analysis (2 people)
Urban Planning Design Studio (2 people)
Financial Aspects of Planning (2 people)
Planning for Livable Communities (2 people)
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®  Bicycle Planning (1 person)
®  Planning & Environmental Law (1 person currently enrolled)

National Charrette Institute: Charrette System Certificate and Management & Facilitation
Certificate (3 people)

Local Government Commission Workshops:
®  Complete Streets (3 people)
®  SB375 (3 people)

APTA Conferences:
®  Sustainability & Public Transportation Conference (1 person)
®  Intermodal Operations Conference (1 person)

National Transit Institute:
®  Paratransit Management & Operations workshop (1 person)
= TOD Webinar (3 people)

Traffic Safety Center Transportation Research Board (1 person)
Transportation Research Board Sustainability Committee (1 person)

The grant funds for SRTD Professional Development expire on June 30, 2011. While the benefits
of having staff trained to implement transit services in growing areas and to review development
plans for land use and transportation interactions and interdependencies will continue to benefit the
SACOG Region, the grant funds will not be used to pay for training after June 30.

This work will be performed by SRTD.
Tasks and End Products:

For Fiscal Year 2010-11:

a.  Urban Land Institute Training (March 2009, April 2009, and June 2009)

b.  University of California Davis Certificate Program (April and September 2009, April and
September 2010)

Caltrans/CSUS Planning and Project Management Training (March 2009 — April 2009)
National Charrette Institute, multi-participant training (September 2009)

APTA and CUTA Training (March 2009, July — August 2009 and October 2009)

Online GIS and Planning Training (March 2009 — September 2009)

Mo oo

For Fiscal Year 2011-12:
The following scope of work and task status was revised and updated during the period:

Multiple Land Use and Transportation Planning Courses

Task 1
1.1 Attend ULI Training (Complete)
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Task 2

2.1 Attend UCD Certificate Program (April-May 2011; time may be extended because of staff
workload or cancellation of classes)

2.2 Attend CSUS/Caltrans Planning & Project Management Certificate Program (program was
canceled); Tech Transfer (course was canceled; cannot find any Caltrans courses to substitute)
2.3 Attend NCI Training (complete)

Task 3
3.1 Attend APTA Training (June 2011)
3.2 Attend CUTA-ACTU Training (out of country travel not possible); taking TRB, LGC and APA

training in substitution (time extended because of staff workload — January 2012, February 2012,
April 2012)

Task 4
4.1 Take online coursework in GIS through ESRI (time extended because of staff workload — June
2011-June 2012)

4.2 Take online coursework through Planetizen (time extended because of staff workload — June
2011-June 2012)

4. YoLO COUNTY TRANSPORTATION DISTRICT SERVICE Project #12-008-04
IMPLEMENTATION TRAINING

(Board Policy — Local Agreement)

The transit planning service implementation training will allow the YCTD planning staff to develop

a more comprehensive understanding of service implementation. The transit planning service

implementation training will include workshops, seminars, and conferences concerning effective

communication and community participation in service implementation, connection between land

use and public transit, and the marketing of transit.

This work will be performed by YCTD.

Tasks and End Products:
a. Staff will attend training program courses (July 2009-June 2012)
b.  Final evaluation of program/ Final Report (June 2012)

PROJECT #12-008-05 IS NOT IN USE.

6. PHASE 3 OF THE STATE ECONOMIC LAND USE Project #12-008-06
MODEL DEVELOPMENT

(Board Policy — Local Agreement)

This project’s objective is to assist Caltrans and its model development team at U.C. Davis.

SACOG will act as the administrative agent only but will realize significant benefits when the model

development is completed.

The project is the third stage of the statewide PECAS economic land use model, a full production
version that will enable Caltrans and the MPOs to begin testing some major policy questions. This
project is coordinated with the update of the state travel model, which is fully compatible with the
economic land use model.
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The project is a multi-year effort that will carry over to OWPs in subsequent years; previous tasks
and end products are included for reference.

This work will be performed by SACOG staff and consultants.

Tasks and End Products:

a.  Status report on PECAS activity allocation (AA) module (October 2011)
b.  Status report on PECAS space development (SD) module (October 2011)
c.  Status report on integration of travel model (October 2011)

d.  Final report (October 2011

PROJECT #12-008-07 IS NOT IN USE.

8.  REGIONAL TRANSIT COMPREHENSIVE OPERATIONAL ANALYSIS Project #12-008-08
(Board Policy — Local Agreement)

In 2010, Sacramento Regional Transit District (RT) was awarded a Caltrans discretionary grant for a
Comprehensive Operational Analysis (COA). Due to the dramatic loss of operating revenues that
accompanied the downturn in the economy, RT significantly reduced revenue service in June 2010.
This turn of events provides RT with an opportunity to reevaluate the way it currently provides
service and look for ways to make it more effective and efficient, as well as planning for how to best
reinstate service hours as funds become available for expansion. The COA includes a technical
analysis of current service, demographics, and ridership and commute patterns, and looks at future
transit needs. The technical analysis is supported with significant community input on the short-
term service needs and preference for service options. The COA will guide RT management and
policy leaders to better meet the transit needs in the RT region and lay the groundwork for the long-
term implementation of the Transit Master Plan.

In 2009, RT was awarded grant funds for project #11-008-05, Transit Master Plan Implementation
(MPI) to recommend short-term service changes tied to the implementation of the Transit Master
Plan as well as to help plan for annual service changes. This project focused on service changes
within selected community areas. The implementation of this project has not started. RT and
SACOG staff met with Caltrans staff to explore ways to better coordinate these two projects,
because many of the work tasks will be accomplished concurrently, and the TMP Implementation
project will utilize the Comprehensive Operational Analysis as the methodology to recommend
service changes. It was decided to combine these two projects into the Comprehensive Operational
Analysis project. Because these two grants were awarded based on a competitive process, the work
products initially included in the Master Plan Implementation grant award have been specifically
included in the COA project.

A consulting team has been selected, a subrecipient agreement has been executed, and a contract
and notice to proceed provided to the consulting team. The consulting team has completed the
initial kickoff meeting and is gathering data for analysis. The COA will have a Phase I Short-Term
Service Plan (5 years) and a Phase II Long-Term Service Plan that matches the Transit Master Plan
horizon (10 years).

This work will be performed by RT staff and consultants.
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Tasks and End Products:
Phase 1:
a.  Task 1. Data Collection and Analysis (Phase 1)— Catalog of information collected for use
In this analysis (April 2011)
Task 2. Data Analysis—Needs and opportunities report (June 2011)
Task 3. Review of Service Standards—Revised service standards (July 2011)
Task 4. Short Term Transit Service Plan—Short-Range Transit Plan (October 2011)
Task 5. Community Participation—AIll meetings will be tied to a major deliverable
. Task 6. Final Report—Final Report and Executive Summary January 2012)

hase 2:
g Task 7. Community Participation—AIll meetings will be tied to a major deliverable
h.  Task 8. Long Term System Expansion—Long Term System Expansion Plan

(December 2011)

N

9.  AMERICAN RIVER CROSSINGS ALTERNATIVES STUDY Project # 12-008-09
(State and Federal Requirements and Local Agreement)

This project will analyze potential crossings of the American River as called for in the Sacramento
2030 General Plan, the SACOG Regional Blueprint and the adopted Metropolitan Transportation
Plan to relieve congestion on I-5 caused by limited options for local traffic to utilize local streets to
connect employee-rich neighborhoods north of the river with the jobs-rich central core.

This work will be performed by City of Sacramento staff and outside consultants and is funded by a
Caltrans Partnership Planning grant.

Tasks and End Products:

a. Finalize scope; draft a comprehensive request for proposals; distribute RFP; conduct a pre-
proposal workshop; score and rank proposals; interview top candidates; select a preferred
consultant team; perform final contract negotiations; and enter into a Professional Services
Agreement (Work to be started in second quarter of 2011/2012)

b.  Establish a project management team and project advisory committee (Work to be started in
the third quarter of 2011/13)

c.  Develop a Purpose and Need Statement; define a defensible study area; and identify logical
crossing termini (Work to be started in fourth quarter of 2012/2013)

d.  Coordinate and facilitate stakeholder meetings; coordinate and facilitate stakeholder site visits;
schedule, prepare, advertise and conduct public workshops to share project objectives and
results with the general public and to gather public input; develop analysis summaries; develop
PowerPoint presentations for City Council workshop and final adoption; conduct early
informal outreach to regulatory agencies (Ongoing activity starting in third quarter of
2012/2013 through project completion)

e.  Perform GIS mapping of physical, environmental, and neighborhood constraints to inform
the determination of feasible bridge locations; select and map potential bridge locations and
types based upon the opportunities and constraints analysis as well as the stakeholder input
and the Purpose and Need Statement (Work to be started in first quarter of 2012/2013)

f. Conduct a screen line analysis of river crossing travel demand within the study area to evaluate
performance measures; prepare planning level cost estimates for each of the potential bridge
crossing locations and cross section alternatives; develop a set of performance measure
evaluation criteria based upon the Purpose and Need Statement, well-established community
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values, and stakeholder input; apply the evaluation criteria to the feasible crossing alternatives
to objectively evaluate the options (Work to be started in second quarter of 2012/2013)

g.  Document and summarize all previous technical analysis including a recommendation for
subsequent steps for leading alternatives; prepare draft and final plan and a concise summary
of the Final Report for general distribution (Work to be started in the second quarter of
2012/2013)

h.  Draft Report (January 2013); Final Report and Executive Summary (March 2013)

10. UNITRANS INTELLIGENT TRANSPORTATION SYSTEM (ITS) PROJECT  Pryject #12-008-10
(California Transportation Commission Allocated Funding)

The California Transportation Commission grant funded Intelligent Transportation System (ITS)
Project will provide implementation of the third/final phase of the Unitrans I'TS project. The first
phase of the Unitrans I'TS Project, which was completed in 2007-08, included installation of infrared
emitters on each bus that requests extension of the green phase for three intersections on the UC
Davis campus. The second phase completed in 2009-10, included installation of a GPS-based
automatic vehicle location system that provides automatic passenger counters on each bus.

Project goals include the following:

* Improve schedule adherence for Unitrans buses and reduce transit vehicle emissions.

* Provide access to the gated portions of the UC Davis campus for Unitrans and Yolobus
vehicles.

* Provide local matching funds for the completion of the construction of the interactive
transit information kiosk at the Davis Intermodal Station to provide real time bus arrival
times and other passenger information to riders transferring between Amtrak operated trains
and Unitrans, Davis Community Transit and Yolobus services. The kiosk is federally funded
by a Federal transit Administration grant that requires a local matching source to begin the
project.

This work will be performed by Unitrans staff, with assistance from third-party contractor(s) for
installation of equipment.

The third /final phase includes the following tasks and end products.

Tasks and End Products:

a.  GPS emitters for each bus to coordinate with traffic signals to improve on time
performance (November 2012). The following tasks will be performed to achieve this
milestone:

1. Develop final scope of work for the emitter equipment (May 2012)

2. Advertise for procurement of emitters and related equipment (June 2012 through July
2012)

3. Award contract for emitters and related equipment (July 2012)

4. Install emitters and related equipment (August 2012 through September 2012)

5. Finalize testing and close-out contract (October 2012 through November 2012)

b.  The installation if GPS/Infrared phase selectors for intersections on the UC Davis
campus and the City of Davis (February 2013). The following tasks will be performed
to achieve this milestone:

OWP FY 2011-12 — Amendment #2, February 16, 2012 Page 81



N vtk W

Develop final scope of work for the phase selector and other related intersection
equipment (May 2012)

Advertise for procurement of phase selectors and related equipment (June 2012 through
July 2012)

Award contract for phase selectors and related equipment (July 2012)

Advertise for procurement of phase selector contractor installation services (July 2012)
Award contract for phase selector installation services (August 2012)

Install emitters and related equipment (September 2012 through November 2012)
Finalize testing and close-out contract (December 2012 through February 2013)

c. Implementation of an interactive transit information kiosk at the Davis Intermodal
Station (April 2013). The following tasks will be performed to achieve this milestone:

1.
2.

S A

Develop final scope of work for the kiosk and other related equipment (March 2012)
Advertise for procurement of kiosk and related equipment (April 2012 through June
2012)

Award contract for kiosk and related equipment (July 2012)

Advertise for procurement of kiosk contractor installation services (August 2012)
Award contract for kiosk installation services (September 2012)

Recetve delivery of kiosk (October 2012)

Install kiosk and related equipment (November 2012 through December 2012)
Finalize testing and close-out contract (January 2013 through April 2013)
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ELEMENT 12-009: MISCELLANEOUS OTHER FUNDING

Objective: To add required projects to the OWP which are funded and executed by partner
agencies.

Discussion: Partner agencies receive certain funding from FTA for projects within their district.
However, federal regulations require that SACOG carry these authorized projects in its OWP in
order to meet the funding guidelines. These are projects over which SACOG has no authority
except as the Regional Transportation Planning Agency for the region.

Projects:

1.  UNITRANS — CNG FUELING FACILITY STUDY Project #12-009-01
Unitrans completed its compressed natural gas fueling facility in 1996. This important facility
provides primary fueling for Unitrans’ fleet of almost 40 buses, as well as secondary/back-up fueling
for Yolobus, Davis Community Transit, and U.C. Davis Fleet Services. A difficulty with the current
facility is that it uses two of the only three Pignone Nuovo natural gas compressors in North
America, and parts are becoming difficult to obtain. In fact, Unitrans maintenance staff has had to
custom manufacture normal-wear parts, as well as major components, for these two compressors in
order to keep the fueling facility online. As such, Unitrans is seeking professional advice from a
natural gas fueling facility expert on methods to ensure continued long-term CNG capacity for
Unitrans and its partners.

The start date for this project is unknown as this study currently does not have a source of funding.
However, once funding is identified, Unitrans staff anticipates this project will take less than one
year to complete.

This work will be performed by outside consultants.

Tasks and End Products:

a. Project initiation and scoping meeting

b Publish RFP and award contract

c. Begin study (September 2011)

d Publish Recommendations Report (September 2012)

PROJECT #12-009-02 IS NOT IN USE.

3. UNITRANS — PARKING LOT STUDY FOR DOWNTOWN DAVIS Project #12-009-03
The city of Davis has a vibrant downtown, within close proximity of the U.C. Davis campus.
Travelers within the area, as well as those that travel to and from the area, are blessed with a
relatively wide range of travel modes, including high-intensity Unitrans fixed route bus service,
Amtrak trains, intercity and regional bus (Amtrak Thruway, Yolobus, Fairfield-Suisun Transit),
extensive bicycling facilities and use, regional and local paratransit services, and a high degree of
pedestrian travel. However, the interaction of these modes, capacity constraints, and access are
often in conflict as the city and campus continue to expand. This study will address these conflicts
and will attempt to ascertain the need for a long-term parking facility in the downtown area.
Specifically, the study will detail the parking shortcomings in the downtown area, develop and
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review a list of potential parking facility sites, review the potential environmental impacts at each
site, choose a locally-preferred site, and determine the funding that would be available from the
various stakeholders (transit operators, redevelopment agency, city, etc.).

This work will be performed by outside consultants.

Tasks and End Products:

a. Project initiation and scoping meeting

b Publish RFP and award contract

c. Begin study (September 2011)

d Publish Recommendations Report (September 2012)

PROJECT #12-009-03 IS NOT IN USE.

4.  SACRAMENTO REGIONAL TRANSIT DISTRICT DOWNTOWN-NATOMAS-  Pryject #12-009-04
AIRPORT RAIL PROJECT

(Federal Requirement)

The transitional analysis for the Green Line to the Airport has been completed. The Minimum

Operating Segment (MOS)-1 to Richards Blvd is under construction with most of the design and

utility work completed. The MOS-1 will be operational in 2012.

This work will be performed by SRTD and consultants.

Tasks and End Products:
a.  Completion of MOS-1 (January 2012 )

5. SACRAMENTO/WEST SACRAMENTO CORRIDOR ALTERNATIVES Project #12-009-05
ANALYSIS AND ENVIRONMENTAL STUDY

(Federal Requirement)

This analysis is being conducted through a cooperative effort among the cities of Sacramento and

West Sacramento. The Sacramento Regional Transit District and the Yolo County Transportation

District will conform with the Federal Transit Administration Small Starts guidelines in considering

the public transportation needs within the corridor, defining and evaluating alternatives, selecting a

locally preferred alternative, and conducting environmental review under NEPA and CEQA. The

project will build on work previously conducted, offering both cost and time savings.

The first step in the process is the completion of an Alternatives Analysis (AA) in compliance with
FTA New Starts/Small Starts Guidance and select ion of a Locally Preferred Alternative (LPA) for
the Downtown/Riverfront transit connection. Following the selection of the LPA, environmental
review as required will be completed with the anticipated products being an Environmental
Assessment (EA) under NEPA and identification of any additional work required to meet state and
federal environmental requirements.

This work will be performed by a combination of consultants and the staffs of the cities of
Sacramento and West Sacramento, the Sacramento Regional Transit District, and the Yolo County
Transportation District.
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Task 1 — Project Management/Study Initiation

This task includes a startup meeting with FT'A staff, appointing a project manager and agency to
coordinate and guide the project, establishing a technical advisory committee (TAC), preparing and
issuing a Request for Proposal for professional consulting services; and selecting a consulting team
in accordance with FT'A Procurement guidelines.

Task 1 — Tasks and End Products:

a.  Project Management Plan, including a refined work scope, schedules, and budgets,
and a table of deliverables, and assigned roles and responsibilities for each agency
(April 2012)

Revised MOU and other agreements among the four agencies, including
reimbursement and force account provisions (May 2012)

Document List (May 2012)

Draft project schedule (May 2012)

Draft Purpose and Need Statement for FTA review of the project (July 2012)
Request for Proposals for professional consulting services. (May 2012)

Approved contract with a qualified consulting team (July 2012)

S
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Task 2 — Data Collection and Project Understanding
Quantitative and qualitative descriptions of existing and future conditions in the Study Area will be

accomplished in this task. The team should be able to rely on those previous efforts and save time
and expense in this phase of work. The management team will work with the consultant to refine
the scope, schedule, and budget.

Task 2 — Tasks and End Products:

a.  Refined Scope, Schedule and Budget (July 2012)

b.  Calendar or schedule of meetings of the TAC and Policy Steering Committee (PSC) for
review of progress, and with FTA for oversight. (July 2012)

c.  Final study area map (August 2012)

d.  Narrative and quantitative description of existing conditions (September 2012)

Task 3 — Public Involvement

The AA and NEPA processes will continue the public involvement efforts that were established
during the previous Feasibility Study, Preliminary Engineering and EIR, and Sacramento Streetcar
Planning Study (SPS). Special outreach efforts for each neighborhood in the project area and for
targeted interest groups including transit riders, bicycle and pedestrian organizations, the disabled
community, minority groups, elderly and youth representatives, business groups, neighborhood
organizations, and tourist organizations.

Task 3 — Tasks and End Products:

a.  List of interest groups and individuals (August 2012)

b.  Public outreach, education, and Involvement plan (August 2012)
c. Meeting agendas and minutes (Ongoing)
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Task 4 — Purpose & Need Statement and Evaluation Criteria

The consultants and project staff will devise a Purpose and Need statement based on the statements
used for the Sacramento SPS, the Feasibility Study, subsequent engineering and environmental
documents, and public input. Evaluation criteria will be derived from the Need and Purpose
statement and from FTA Project Justification criteria.

Task 4 — Tasks and End Products:

a. A final Purpose and Need statement. (September 2012)

b. A project initiation package for FTA that summarizes the Purpose and Need for the
project and the evaluation criteria and indicators for each criterion. (October 2012)

Task 5 — Alternatives Identification and Evaluation

Building on previous work, a list of alighment and modal alternatives will be developed and screened
to a short list of viable alternatives. Alternatives will be developed to meet the purpose and need for
the project, and the team will review the selected transit alternatives and evaluation methods and
results with the TAC, the public and advisory groups. The culmination of the process is a trade-off
analysis that highlights the key differences among the alternatives across all performance measures.

Task 5 — Tasks and End Products:

a.  Final description of alternatives including operating scenarios (January 2013)

b.  Summary of screening process and results (February 2013)

c.  Evaluation Report and Recommendation for Locally Preferred Alternative (LPA)
March 2013)

Task 6 — Conceptual Engineering, Cost Estimates and Operational Analysis
Conceptual engineering and costs will be updated for concepts previously analyzed and newly

developed alternatives, and alternative operating scenarios will be considered. Operational feasibility
will be evaluated in the context of RT’s existing, near-term (next 5 to 10 years) and long-term (10 to
20+ years) expansion plans. An assessment of the pros and cons of relocating the Blue Line from K
Street to H Street will also be conducted. The evaluation will be conducted in close coordination
with RT staff.

Task 6 — Tasks and End Products:
a.  Conceptual Engineering Plans (May2013)
b.  Draft Technical Methodology Reports (May 2013)
= Capital Costs
*  O&M Costs
»  Operational Analysis
c.  Draft Technical Result Reports (May 2013)
®  Capital Cost Estimates
*  O&M Cost Estimates
* Operations Report

Task 7 — Mobility Improvements and Operating Efficiencies

The purpose of this task is to assess the transportation and operational benefits and impacts of each
alternative. The technical analysis will conform to FT'A guidance on modeling, and provide
ridership forecasts and comparison of operating efficiencies.
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Task 7 — Tasks and End Products:

a.  Comparison and Selection of Travel Forecast Model (local (SACMET or SACSIM) vs.
national)

b.  Technical Methodology Report on travel modeling and operating scenarios (April
2013)

c.  Report on Current Year and Horizon Year forecasts, including sub-groups, with
scoring results for mobility improvements per FTA (April 2013)

d. Report on Operating Scenarios and affected transit elements, with scoring results for
FTA place miles (April 2013)

Task 8 — Economic Development, I.and Use, Environmental, and Other Benefits

The economic development effects of the project will be enumerated, including transit supportive
policies, station area character, housing, job development, and other factors. The intent is to
quantify the potential economic growth effects of the project and overall economic benefit.

Task 8 — Tasks and End Products:

a.  Report on economic benefits and the associated rankings per FTA criteria, and local
criteria (May 2013)

b.  Report on environmental benefits and their economic value (May 2013)

c.  Report on assessment of the Iand use components and FTA ratings. (May 2013)

Task 9 — Cost Effectiveness Evaluation

Following the FT'A guidance, the proposed cost per trip for the project will be prepared and
documented. Additional betterments to the cost effectiveness calculation (e.g., LEED status) will be
assessed for consideration.

Task 9 — Tasks and End Products:
a.  Documentation of capital and O&M costs and cost effectiveness calculation as defined
In the Small Starts Guidance (June 2013)

Task 10 — Funding and Operational Plans
The project will develop a funding plan which identifies options for funding the capital and

operating costs of the preferred project. In concert with funding is the determination of the
business model associated with the streetcar operation, the operational entity, and the governance of
that entity. This task will also assess and document the financial capability of the project sponsors.

Task 10 — Tasks and End Products:
a.  Funding Plan that identifies potential local, state, federal, and private funding sources.
(June 2013)

b.  Business outline, operating entity considerations, and governance recommendations.
(June 2013)

Task 11 — Documentation and FT'A Review
The project will be documented, with the process and outcomes of the study presented in a draft
and final Alternatives Analysis summary report, following the FTA guidance.
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Task 11 — Tasks and End Products:

a.  Draft Alternatives Analysis report (July 2013)

b.  Final Alternatives Analysis reports (August 2013)

c.  “Entry into Project Development Phase” documentation (August 2013)

Task 12 — Environmental Scoping

The FTA guidance based on the proposed New Starts/Small Starts Guidance dated 1/24/2012 does
not call for a full environmental assessment - only the benefits identified in Task 8. Environmental
scooping will be conducted to identify the key areas and potential impacts (e.g. Tower
Bridge/SHPO, Traffic, Other Air Quality, Cultural, Noise, etc.). The consultant will advise on the
need for additional environmental documentation.

Task 12 — Tasks and End Products:
a.  Environmental Scoping Report and Recommendations (November 2013)
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ELEMENT 12-012: FEDERAL TRANSIT ADMINISTRATION JOB ACCESS REVERSE
ComMMUTE AND NEW FREEDOM PROGRAM ADMINISTRATION

Objective: To administer the FT'A Job Access Reverse Commute (JARC) and New Freedom grant
programs for the Sacramento Urbanized Area (5316 and 5317).

Discussion: SACOG will continue to execute its role as the designated recipient for the FT'A 5316
Jobs Access Reverse Commute and 5317 New Freedom Program funds for the Sacramento
Urbanized Area.

Under this project, SAOG staff will continue to conduct the programming and administrative
activities necessary to ensure the region’s transit operations projects are propetly programmed in the
SACOG MTIP so that SACOG can file JARC and New Freedom grant applications on behalf of
the region’s transit operators and any other qualified applicants, and SACOG can let subrecipient
agreements with successful JARC and New Freedom applicants.

Projects:
1.  SACRAMENTO REGIONAL TRANSIT DISTRICT JARC OPERATING Project #12-012-01
ASSISTANCE

(Federal Requirement)

The Sacramento Regional Transit District (SRTD) is using FFY 2006, 2007, 2009, 2010 JARC funds
to fund extended service hours in the early morning (prior to 7 a.m.), evening (after 6 p.m.) and
weekend (Saturday and Sunday). The Unmet Transit Needs process has identified gaps in services,
including eatly morning and later evening setvice, additional/longer peak petiod service (for suburb-
to-suburb commutes), and weekend services. In working with Sacramento County’s various human
services agencies, SRTD has found that many existing fixed route transit services do not run early
enough or late enough to meet the needs of the many people who work outside of traditional
Monday-Friday 8 a.m. to 5 p.m. work periods.

This work will be performed by SRTD.

Tasks and End Products:
a.  Provide JARC program qualified transit services (Ongoing)
b. Annual FTA Reporting (May 2012)

2. ROSEVILLE TRANSIT JARC OPERATING ASSISTANCE Project # 12-012-02
(Federal Requirement)

The city of Roseville Transit is using FFY 2006 and 2010 JARC funds to extend their weekday
revenue hours on core fixed routes, as well as an extension of the hours on their Dial-A-Ride (DAR)
services (and operate DAR on three current non-service holidays) to provide transportation to
employees getting off work in the evening. The additional hours will also allow employees to
connect with Placer County Transit and Sacramento Regional Transit in the evening.

This work will be performed by the city of Roseville.

OWP FY 2011-12 — Amendment #2, February 16, 2012 Page 89



Tasks and End Products:
a. Provide JARC program qualified transit services (Ongoing)
b. Annual FTA Reporting (May 2012)

3.  SACOG JARC OPERATING AND CAPITAL ASSISTANCE Project # 12-012-03
(Federal Requirement)

The Late Night Alternative Transit Service is applying for JARC funds. Building off of the
information learned in the “After Nine Transit Service Alternatives Study,” SACOG intends to
oversee the implementation of the recommended late night service operation, whether it is (1) dual
use of Paratransit, Inc., services already operating during the late night hours; (2) use of private
sector taxi and or limousine companies; (3) flexible extensions of service by public operators still
operating late night service; (4) phased return of targeted, limited levels of late night service in
selected areas using low-cost operating alternatives; (5) vanpooling or other ridesharing
opportunities; (6) volunteer driver and/or community catr-sharing programs; or (7) other service
alternatives yet to be determined. The service would go into effect April 1, 2011. and continue for a
two-year demonstration period (concluding March 31, 2013) with the purpose of providing an
affordable, safe, reliable service to/from work for residents with non-traditional work shifts.
SACOG will contract out the operation of this service to whichever agency, organization, or
combination of agencies and/or organizations is deemed the most practical by the “After Nine
Transit Service Alternatives Study.”

This work will be performed by the Late Night Alternative Transit Service.

Tasks and End Products:

a.  Complete Study of After Nine (late night) Transit Service Alternatives in the SACOG Region
(July 2011)

b.  Fund JARC program qualified transit services (Ongoing)

c. Annual FTA Reporting (May 2012)

4.  PARATRANSIT, INC., JARC MOBILITY MANAGEMENT Project # 12-012-04
(Federal Requirement)

Paratransit, Inc., is using FFY 2006 JARC funds for mobility management activities including travel
training and a “one-stop” call center.

This work will be performed by Paratransit, Inc.

Tasks and End Products:
a.  Provide JARC qualified mobility management services (Available upon request)
b.  Annual FTA Reporting (May 2012)

5.  COUNTY OF SACRAMENTO DEPARTMENT OF HEALTH Project # 12-012-05
JARC OPERATING ASSISTANCE

(Federal Requirement)

The County of Sacramento, Department Human Assistance (Sacramento County) is using FFY

2007, 2008 and 2009 JARC funds to fund the following: (1) Foster Grandparents, which provides

low-income seniors with a small stipend and transportation reimbursement provided they work 20

hours per week in service to children in their community; (2) Senior Companions, which provides a
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small stipend and transportation reimbursement to low-income seniors who provide light respite
care and transportation assistance where traditional transit services are not available; and (3) Mather
Community Campus (MCC), which serves qualified homeless families and single adults who believe
employment is an essential part of building a new life. Because of transportation challenges faced by
the residents, MCC currently has a contract with Volunteers of America to provide bus
transportation to sites important to residents. Operating primarily on a fixed schedule, this core bus
service supplements limited RT service to the Mather Light Rail station by making numerous trips
throughout the day, starting as early as 5 a.m. and ending as late as 10:30 p.m.; provides direct
service to the Charles A. Jones Skills Center and other job training sites; provides service to nearby
Alcoholic Anonymous meetings (required for residents recovering from substance abuse) to help
residents stay sober and maintain their employability; and provides transportation for residents and
their belongings when they move into MCC. As an ancillary service, the van provides transportation
to nearby shopping locations so residents can purchase food and other necessities. On an
emergency basis, the van occasionally provides transportation to individuals with urgent medical
appointments. This service is ADA accessible.

This work will be performed by Sacramento County.

Tasks and End Products:
a.  Provide JARC qualified operations (Ongoing)
b.  Annual FTA Reporting (May 2012)

6. YOoLO COUNTY TRANSPORTATION DISTRICT JARC OPERATING Project # 12-012-06
ASSISTANCE

(Federal Requirement)

The Yolo County Transportation District (YCTD) is using FFY 2009 and 2010 JARC funds to

operate early morning and later evening fixed route bus services targeting the transit dependent

population is in Yolo and Sacramento counties.

This work will be performed by YCTD.

Tasks and End Products:
a.  Provide JARC qualified operations (Ongoing)
b.  Annual FTA Reporting (May 2012)

7.  CITY OF ROSEVILLE SOUTH PLACER COUNTY NEW FREEDOM Project # 12-012-07
ONE-STOP CALL CENTER

(Federal Requirement)

The city of Roseville is using FFY 20006, 2008 and 2010 New Freedom funds to operate a one-stop

call center for call intake and trip dispatching for all participating public transit operators and

ptivate/non-profit transportation providers in South Placer County. This project involves the

purchase and or leasing of equipment, furniture and facilities to handle at least five to seven

dispatchers and customer service representatives to take calls and dispatch vehicles for demand-

response transit trips.

This work will be performed by the city of Roseville.
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Tasks and End Products:
a.  Provide New Freedom qualified mobility management services (Ongoing)

b.  Annual FTA Reporting (May 2012)

8.  PARATRANSIT, INC., NEW FREEDOM MOBILITY MANAGEMENT Project # 12-012-08
(Federal Requirement)

Paratransit, Inc., (PI) is using FFY 2007, 2008, 2009 and 2010 New Freedom funds for a project that
will expand PI's current services to include mobility management activities, including those activities
outside of the current Paratransit, Inc. service area.

This work will be performed by Paratransit, Inc.

Tasks and End Products:
a.  Provide New Freedom qualified mobility management services (Ongoing)

b.  Annual FTA Reporting (May 2012)

9.  SACRAMENTO REGIONAL TRANSIT DISTRICT NEW FREEDOM Project # 12-012-09
CAPITAL IMPROVEMENTS

(Federal Requirement)

The Sacramento Regional Transit District (SRTD) is using FFY 2007 and 2009 New Freedom

funds for a projects to provide enhanced system access for persons with disabilities, including

particularly, persons with limited mobility and visual impairments.

This work will be performed by SRTD.

Tasks and End Products:
a.  Provide New Freedom qualified capital improvements (Ongoing)

b.  Annual FTA Reporting (May 2012)

10. WESTERN PLACER CTSA NEW FREEDOM OPERATING ASSISTANCE Project # 12-012-10
(Federal Requirement)

Western Placer CTSA is using FFY 2008 and 2010 New Freedom funds to operate CTSA alternative
public transportation service in the urbanized portion of Placer County.

This work will be performed by Western Placer CTSA.

Tasks and End Products:
a.  Provide New Freedom qualified operations (Ongoing)
b.  Annual FTA Reporting (May 2012)

11. COUNTY OF SACRAMENTO DEPARTMENT OF HEALTH Project # 12-012-11
NEW FREEDOM OPERATING ASSISTANCE

(Federal Requirement)

The County of Sacramento, Department Human Assistance (Sacramento County) is using FFY 2008

New Freedom funds to operate the Senior Companions and Senior Nutrition Services transport

programs in Sacramento County; these services are ADA accessible.
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This work will be performed by Sacramento County.

Tasks and End Products:
a.  Provide New Freedom qualified operations (Ongoing)
b.  Annual FTA Reporting (May 2012)

12.  YoLo COUNTY TRANSPORTATION DISTRICT NEW FREEDOM Project # 12-012-12
OPERATING ASSISTANCE

(Federal Requirement)

The County Yolo County Transportation District (YCTD) is using FFY 2008, 2009 and 2010 New

Freedom funds to operate the Yolobus Special specialized public transportation services for elderly

and disabled persons in Yolo, Sacramento and Solano counties.

This work will be performed by YCTD.

Tasks and End Products:
a.  Provide New Freedom qualified operations (Ongoing)
b.  Annual FTA Reporting (May 2012)
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INDIRECT COSTS
FiscAL YEAR 2011-12

Total Direct Salaries and Benefits from OWP $ 6,020,870
Total Indirect Expenditures 2,597,661
Carry Forward (+/-) from FY 09-10* (191,499)
Adjusted Indirect Total Costs $ 2,406,162

INDIRECT RATE - FY 2011-12
(Total Adjusted Indirect Costs + Total Direct Salaries

and Benefits from OWP) 39.96%
EXPENDITURES: Amount

Meetings/Training $ 15,000
Printing 13,500
Consultant 65,000
Mileage 12,000
Legal Senvices 60,000
Other Expenses 4,500
Books & Periodicals 4,500
Office Supplies 45,000
Postage 18,000
Telephone 35,000
Office Equipment Maintenance 15,000
Memberships 25,000
Depreciation 36,000
Insurance 71,000
Building Rent - Meridian Plaza 603,947
SACOG Vehicle Parking 8,100
Office Equipment < $1,000 15,000
Accounting Processing Costs 8,000
Career Development Program 50,000
Computer Software Maintenance/Licenses 85,000
Temporary Senices 500
Indirect Staffing (salaries/benefits) 1,407,614
TOTAL FOR FY 2011-12 $ 2,597,661

This dollar amount includes the $191,499 carryover number from the cumulative FY 2009-10 Indirect
cost calculation, per Caltrans ICAP audit procedures. This number has to match the OWP indirect
costs shown on the OWP Expenditure page. These are costs that SACOG ower recovered in past
years.
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INDIRECT PROJECTS

Objective: To provide management and administrative support of the agency’s advisory role to
local government on matters of interjurisdictional concern, its comprehensive planning program in
transportation, and its mandates in airport land use planning, housing, air quality, and water quality.

Discussion: To provide management support of SACOG’s transportation project funding and
delivery efforts and its comprehensive transportation planning programs, the public information,
technical services, various special projects, and local technical assistance.

Projects:

1. INFORMATION SYSTEMS

(State and Federal Requirements)

Information Systems staff maintains and develops SACOG's computing and networking
environment; provides programming and database application support; and prepares an annual
Information Technology Plan to guide improvements to the environment.

Tasks and End Products:
a.  An effective and well-maintained computing and information systems environment (Ongoing)

2.  FINANCE/ACCOUNTING/AUDITING

Staff performs a number of tasks, including the financial monitoring of grant awards, preparation of
the annual operating and OWP budget, obtaining approval of the Cost Allocation Plan, preparation
of various external and internal financial reports, and ongoing accounting and record-keeping duties.
In addition, staff prepares and obtains approval of numerous third-party contracts to implement
various components of the work program; arranges for the required annual financial and TDA
audits and ensures their completion in a timely manner; maintains compliance with internal control
structure and procedures for administering grants, ensuring that there are no violations of laws and
regulations; provides risk management services; administers the purchasing policy; administers pass-
through funds; and provides support to SACOG staff.

Tasks and End Products:

Various grant invoices for reimbursement (Pursuant to grant requirements)

Vatious monthly/quartetly external/internal financial reports (Monthly/quarterly)
Agreements with funding agencies to secure funding (Ongoing)

Obtain and maintain adequate insurance policies to provide necessary coverage for office
facilities and equipment (Ongoing)

Annual financial transactions report to the State Controller (August 2011)

Annual financial audit of SACOG for fiscal year 2009-010 (December 2011)
Annual Operating Budget for FY 2012-13 (April 2012)

Cost Allocation Plan for FY 2012-13(May 2012)
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3. HUMAN RESOURCES

Responsible for SACOG’s salary and benefits administration; human resource policy monitoring
and compliance; recruitment of and recordkeeping for staff; insures compliance with all federal and
state wage and benefit regulations; performs wage, benefit and classification studies; prepares
updates to all internal administrative documents, e.g., Personnel Rules, Classification Plan,
Administrative Procedures; and interprets adopted agency policies and procedures for staff and
external requests.

Tasks and End Products:

Maintain the Employee Handbook (Ongoing)

Performance evaluation reports of staff (Ongoing)

Maintain and administer agency compensation and benefits plans (Ongoing)
Maintain personnel files (Ongoing)

Prepate and maintain records of all payroll/personnel records (Ongoing)

File and report payroll/personnel transactions to appropriate entities (Monthly)

o op

4.  OFFICE OPERATIONS

Staff performs a variety of tasks including secretarial, receptionist, photocopying, mail processing,
errand running, bulk mailing, office equipment maintenance, vehicle maintenance, meeting
arrangements and scheduling, travel arrangements, FPPC reporting functions, and ensuring
compliance with the Brown Act. This project includes all administrative functions involved with
Board of Directors meetings, including the preparation, processing, and posting of agendas in
accordance with the Brown Act, agenda package assembly, and preparing minutes of the meeting.
Staff also provides administrative support to Board committee meetings. Administrative functions
include programming and training of word processing system utilized by all staff, as well as
maintenance of pertinent office forms, records, and documents. Staff conducts such duties as may
be required by the bylaws of the Building Financing Corporation.

Tasks and End Products:

a.  Agendas and staff reports for monthly Board of Directors and committee meetings (Ongoing)

b.  Agency correspondence, forms and documents (Ongoing)

c.  Minutes of Board and committee meetings (Ongoing)

d.  Maintain and administer legal agreements with third-party contractors, partner agencies and
others (Ongoing)
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OTHER REGIONAL PLANNING
PROGRAMS/ACTIVITIES

OWP FY 2011-12 — Amendment #2, February 16, 2012 Page 99



This page intentionally left blank.

OWP FY 2011-12 — Amendment #2, February 16, 2012 Page 100



CALTRANS REGIONAL PLANNING ACTIVITIES WITHIN THE SACRAMENTO AREA
CouNcIL oF GOVERNMENTS AREA FOR FiscaAL YEAR 2011-12

ACTIVITY

DESCRIPTION

PRODUCTS

System Planning

Completion of system
planning products used by
Caltrans and its
transportation partners

* District System Management Plan Update

* Transportation Corridor Concept Reports for
the following State Routes: 12, 20, 84, 104,
505, and 267

* Transportation System Development Plan

* Two Feasibility Studies: 1-80 (from Davis to
Downtown); and Route 99 (from I-5/99 to
Route 70 Wye)

* Implementation of Strategies included in the
2009 Corridor System Management Plans (CSMPs)
for segments of Interstate 80, Interstate 5, U.S.
50, and State Routes 99, 65, 51, and 49

» CSMP State of the Corridor Reports

* SR 51 Corridor Development Plan

» District 3 Goods Movement Plan

= District 3 Park and Ride Plan

® District 3 Bike Guide

Advance Planning

Completion of pre-
programming studies (e.g.,
Project Study Reportts) so as
to be ready to program
resources for capital projects

Project Initiation Documents (PID), as indicated
in the “District 3 non-SHOPP (State Highway
Operation and Protection Program) PID Work
Program” [see pages 90 and 91]

Regional Planning

Participate in and assist with
various regional planning
projects and studies

Participation in the following projects and studies:

* California Interregional Blueprint/California
Transportation Plan

= 2035 MTP Update

» Capital South East Connector Study project
development activities

= Highway 50 Partnership

* Placer Parkway project development activities

» Sacramento Subregional Traffic Impact
Mitigation Fee Program

* Interregional Truck Operations on I-5/SR 99
and STAA Truck Route Improvement Project

Local Development
Review Program

Review of all local
development proposals
potentially impacting the
State Highway System

Assistance to lead agencies in their fulfillment of
the CEQA process to ensure the identification
and mitigation of local development impacts to
the State Highway System

OWP FY 2011-12 — Amendment #2, February 16, 2012

Page 101




CALTRANS DISTRICT 3 FY 2011-12 NON-STATE HIGHWAY OPERATION AND
PROTECTION PROGRAM (SHOPP) PROJECT INITIATION DOCUMENT WORK
PLANS IN THE SACRAMENTO AREA COUNCIL OF GOVERNMENTS REGION

Project
Cost with
Support
County | Rte. Purpose & Need Improvement Description Location ($M)
PLA 65 | Provide travel time advantage to Add HOV (High- 1-80 to City of $ 60.00
encourage use of vanpools, Occupancy Vehicle) Lane(s) Lincoln
carpools and transit to reduce
congestion in the corridor.
SAC 5 Operational improvements to Add Auxiliary Lane SB Starting at Hwy 4.00
reduce congestion caused by 50 connector ramp
weave/merge bottleneck. and ending at the
Sutterville Road off-
ramp
SAC 5 Operational improvements to Add Transition Lane Southbound (SB) 2.00
reduce congestion caused by starting at the
weave/merge bottleneck. Garden Highway
off-ramp and ending
at the Garden
Highway on-ramp
SAC 5 Provide travel time advantage to Add HOV Lane(s) Garden Highway to 100.00
encourage use of vanpools, Sacramento
carpools and transit to reduce International Airport
congestion in the corridor.
SAC 16 Develop a Corridor Corridor Development Plan Hwy 50 to Grant TBD
Development Plan (e.g., Project Line Road
Initiation Document) to identify
needed improvements along this
developing corridor.
SAC 50 Operational improvements to Add Auxiliary Lanes Eastbound & 6.00
teduce weave/merge bottleneck. Westbound Sunrise
Boulevard to
Zinfandel Drive
SAC 50 Interchange modification Reconstruct Interchange Hazel Avenue south 65.00
needed to respond to major of Folsom
developments south of Hwy 50, Boulevard
to provide access & reduce
interchange congestion.
SAC 51 Preliminary investigation to Candidate improvements State Route (SR) 20.00
determine and prioritize include, but are not limited | 51/SR 99/US 50 IC
operational strategies and capital | to, an extension of the SR99 to SR 51/1-80
projects to reduce severe traffic | HOV lanes, creation of new Junction
congestion on Capital City auxiliary lanes,
Freeway. modifications to existing
bridges and overcrossings,
ramp modifications and
other improvements.
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Project

Cost with
Support
County | Rte. Purpose & Need Improvement Description Location ($M)
SAC VAR | Project Oversight needs for the Modify Structure Multiple state TBD
proposed high speed rail highway crossing
segment from Sacramento to locations in
Merced segment. District 3
SAC VAR | Conflicts with vehicles entering | Ramp meter installation at Various (VAR) 5.00
and exiting mainline lanes at various locations
interchange ramps cause
mainline congestion, reducing
travel speed and increasing air
pollutant emissions. Ramp
metering reduces mainline
congestion by improving
merging and weaving
movements.
SAC/SUT | 99 | Provide travel time advantage to | Add HOV Lane(s)/ Modify | I-5/ SR 99 to the 110.00
encourage use of vanpools, Interchange SR 99 /SR 70
carpools and transit to reduce separation
congestion in the corridor.
SAC/ED 50 Operational improvements Intelligent Transportation ED ITS Phase 1: El 2.70
through the use of Closed- Systems (ITS) Elements Dorado Counties -
Circuit Television Cameras Seven CCTVs, 4
(CCTVs) and Ramp Meters Ramp Meters,
Highway Advisory
Radio
SAC/SUT | VAR Operational improvements ITS Elements CCTV Outlying 1.64
through the use of CCTVs Areas: Sacramento,
Yolo, Placer, and
Sutter Counties
SAC/YOL | VAR Full detection and traffic ITS Elements VAR 2.70
monitoring on Congestion
System Management Plan
(CSMP) corridors including
truck counting capabilities.
SUT 99 Enhance operations through Signalization-ITS Yuba City - from 2.36
low cost operational enhancements, turn Bogue to Pease
improvement strategies. pockets, and drainage
improvements.
SUT 99 Enhance operations through Flatten cross-slope, and the Live Oak - from 4.00

low cost operational
improvement strategies.

associated facility upgrades.

Elm to Kola
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EL DORADO COUNTY TRANSPORTATION COMMISSION
FiscAL YEAR 2011-12 PLANNING ACTIVITIES

WORK ELEMENT 50: INDIRECT COSTS—To0 manage and administer the day-to-day operations of the
agency.

END PRODUCTS:

1. Warrant registers (Monthly)

Employee performance reviews (Annually)

Financial statements and financial reports (As needed)

Tax reports (Quarterly)

Updated Bylaws, Administrative Operating Procedures, and Personnel Policies (As needed)

ARl

WORK ELEMENT 100: AGENCY ADMINISTRATION AND MANAGEMENT—T0o provide management
and administration of the Overall Work Program, conduct the day-to-day operations of the agency,
and provide support to the Commission and its committees.

END PRODUCTS:

1. Fiscal Year 2011/2012 Overall Work Program Quartetly Reports (Quartetly)

2. Fiscal Year 2011/2012 Overall Work Program Amendments (As needed)

3. Fiscal Year 2012/2013 Overall Work Program (March 2012 [Draft|, June 2012 [Final])

4. Agendas for Technical Advisory Committee and Transportation Commission meetings
(Monthly, or as needed)

5. Publish public hearing notices (As needed)

WORK ELEMENT 110: INTERGOVERNMENTAL COORDINATION—To coordinate the efforts of the
Commission with Tribal, local, regional, and state agencies.

END PRODUCTS:

1. Reports to the Commission on intergovernmental coordination and activities of related local,
regional, and state agencies as well as the Shingle Springs Rancheria Tribal Government (As
needed)

2. Correspondence and communications to other government agencies and jurisdictions (As
needed)

WORK ELEMENT 120: TRANSIT ADMINISTRATION—To effectively administer the provisions of the
Transportation Development Act (TDA), including receiving, reviewing, and approving claims for
Local Transportation Funds and State Transit Assistance Funds for El Dorado County in the
jurisdiction of the El Dorado County Transportation Commission (Western Slope); to provide staff
support to the EDCTC Social Service Transportation Advisory Council (SSTAC).

END PRODUCTS:

1. Preliminary and Final STA and TDA apportionments for Fiscal Year 2012/2013 (February/
June 2012)

2. Unmet Transit Needs Analysis and Findings, if warranted (As needed)

3. Allocation instructions to the County Auditor for TDA and STA funds (June 2012)

4. Claim notifications to jurisdictions (June 2012)
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5. Independent audits of claimants and the Commission (December 2011)

6.  Press releases, public service announcements, public notices, and public meeting/hearing flyers
(As needed)

7. SSTAC agendas and minutes (As needed )

WORK ELEMENT 121: TRANSIT PLANNING—To coordinate with the El Dorado County Transit
Authority (EDCTA) on the development and implementation of transit-related planning efforts
To coordinate with the El Dorado County Transit Authority on the implementation of state and
federal grant programs that are not administered through the Transportation Development Act
Transit Planning is a new work element in the EDCTC OWP. It replaces the planning component
of the Transit Administration and Planning work element, which has been a long-standing work
element in EDCTC’s annual OWP.

END PRODUCTS:

1. Coordinated Transportation Human Service Plan and Short and Long Range Transit Plan
amendments (As needed)

2. Press releases, public setvice announcements, public notices, and public meeting/hearing flyers
(As needed)

3. FTA Section 5310, 5307 and 5311 (Transit Technical Assistance and Transit Planning Studies)
grant applications and programming documents (As needed)

4. PTMISEA and California Transit Security Grant Program applications and programming
documents (As needed)

5. Reporting documents for FTA grant funded projects (Quarterly)

WORK ELEMENT 125: EL DORADO COUNTY AIRPORT LAND USE COMMISSION—To effectively
administer the El Dorado County Airport LLand Use Commission (ALUC) and related aviation
system planning activities; to provide technical assistance to the Placerville and Georgetown Airport
Manager and the Cameron Park Airport District manager; and to update and maintain the Airport
Comprehensive Land Use Compatibility Plans (ALUCPs) for each of the three airports under the
jurisdiction of the El Dorado County ALUC.

END PRODUCTS:

Determination of project consistency with ALUCP (As needed)

Determination of general plan consistency with ALUCP (As needed)

Aviation-related grant proposals, funding plans, and interagency agreements (Ongoing)
ALUC meeting agendas (As needed)

ALUCP amendments (As needed)

Final Georgetown Airport ALUCP and CEQA Document (June 2012)

Final Placerville Airport ALUCP and related CEQA Document (June 2012)

Final Cameron Park Airport ALUCP and related CEQA Document (June 2012)

A N

WORK ELEMENT 130: EL DORADO COUNTY FREEWAY SERVICE PATROL—To operate a Freeway
Service Patrol (FSP) along US 50 within El Dorado County.

END PRODUCTS:

1. FSP contract (Ongoing—expires June 30, 2013)
2. Progress reports (Quarterly)

3. FSP brochures (Ongoing)
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WORK ELEMENT 200: REGIONAL TRANSPORTATION PLAN—To prepare and implement the EDCTC
Regional Transportation Plan (RTP) and coordinate with SACOG on the development and
amendment of the El Dorado County components of SACOG’s Metropolitan Transportation Plan

(MTP).

END PRODUCTS:

1. RTP amendments and updates (As needed)

2. SACOG MTP update that includes El Dorado County projects and priorities (SACOG
schedule)

Updated population, employment, housing, and traffic data (Ongoing)

Amendments to the MTP and MTIP (As needed)

Assistance to member agencies and EDCTA on RTP, MTP, and MTIP issues (As needed)
Document Tribal government-to-government relations (As needed)

ok W

WORK ELEMENT 244: CITY OF PLACERVILLE AND EL DORADO COUNTY PAVEMENT MANAGEMENT
PROGRAM DATABASE MAINTENANCE—To provide support and oversight for the MicroPaver
Pavement Management Program (PMP) database for the City of Placerville; to provide a systematic
method for determining roadway pavement maintenance, rehabilitation, reconstruction, and funding
priorities; and to support the maintenance and licensing agreements for the MicroPaver PMP for the
City of Placerville and El Dorado County.

END PRODUCTS:
1. MicroPaver Database maintained at an EDCTC workstation (Ongoing)
2. Pavement Condition Reports for the City of Placerville maintained road systems (As needed)

WORK ELEMENT 247: DIAMOND SPRINGS AND EL DORADO AREA MOBILITY AND SUSTAINABLE
COMMUNITY VISION PROJECT—To identify opportunities to enhance modal choices and
connectivity to meet future transportation demands and review existing historical documents,
relevant plans, community identity policies, historic district guidelines, and begin developing a
streetscape plan as preparation for EDCTC’s future planning effort in the Diamond Springs and El
Dorado area.

END PRODUCTS:

1. Diamond Springs-El Dorado Area Mobility and Sustainable Community Vision (December
2011)

WORK ELEMENT 248: DIAMOND SPRINGS AND EL DORADO AREA MOBILITY AND SUSTAINABLE
COMMUNITY PLAN—To enhance modal choices and connectivity to meet future transportation
demands and to identify the multi-modal transportation infrastructure and land use planning that
will provide the foundation for long-term economic and community well-being while protecting
environmental, histotical, and cultural resoutces.

END PRODUCTS:

1. Draft Diamond Springs-El Dorado Area Mobility and Sustainable Community Plan (February
2013)

2. Final Diamond Springs-El Dorado Area Mobility and Sustainable Community Plan (June
2013)
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WORK ELEMENT 251: EL DORADO COUNTY TRANSIT AUTHORITY TRANSIT RIDERSHIP SURVEY—T0o
develop and administer a comprehensive on-board ridership survey to evaluate and improve existing
public transportation services provided by the El Dorado County Transit Authority (EDCTA).

END PRODUCTS:
1. Draft EDCTA Transit Ridership Survey (September 2011)
2. Final EDCTA Transit Ridership Survey (November 2011)

WORK ELEMENT 252: EL DORADO HILLS COMMUNITY TRANSIT NEEDS ASSESSMENT AND U.S. 50
CORRIDOR TRANSIT OPERATIONS PLAN—Develop a community transit needs assessment and
operations plan for El Dorado Hills and an associated implementation plan for El Dorado Transit
to transition toward a US 50 corridor transit system that supports improved community route

service in the areas of Placerville, Pollock Pines, Diamond Springs, Cameron Park and El Dorado
Hills.

END PRODUCTS:
1. Draft El Dorado Hills Community Transit Needs Assessment and US 50 Corridor Transit
Operations Plan (September 2012)
2. Final El Dorado Hills Community Transit Needs Assessment and US 50 Corridor Transit
Operations Plan (November 2012)

WORK ELEMENT 255: RECREATION AND TOURISM RURAL ROADWAY SIGNIFICANCE AND IMPACT
STUDY—To identify the significance of regional recreation and tourism travel patterns through rural
areas connecting urban population centers to the recreation resources of the Lake Tahoe Basin; to
quantify the value of rural roadway networks which provide the connectivity between urban
population centers and regionally significant recreation destination; to provide data and analysis
from which local agencies can better understand the implications of transportation policy decisions
impacting rural roadways and recreational travel; and to develop consensus among regional, state,
and federal policy makers to design and implement investment and funding strategies as well as
transportation policies which further improvements to rural transportation infrastructure that serves
as the framework for recreation and tourism travel.

END PRODUCTS:
1. Draft Recreation and Tourism Rural Roadway Significance and Impact Study (March 2013)
2. Final Recreation and Tourism Rural Roadway Significance and Impact Study (June 2013)

WORK ELEMENT 300: STATE AND FEDERAL PROGRAMMING—To select and prioritize projects and
program funds available through the State Transportation Improvement Program (STIP), including
the Regional Transportation Improvement Program (RTIP) and Interregional Transportation
Improvement Program (ITIP); and to select and prioritize projects and program funds available
through the federal Transportation Equity Act (SAFETEA-LU) including Regional Surface
Transportation Program (RSTP) and Congestion Mitigation and Air Quality (CMAQ) funds.

END PRODUCTS:
1. Selection of projects and programs to use state and federal funds available to the Commission
from SAFETEA-LU (Ongoing)
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2. 2012/13-2016/17 EDCTC RTIP in accordance with State statutory requirements
(December 2011)

3. CTC adopted STIP (Biennially)

4. STIP Amendments (As needed )

5. Document Tribal government-to-government relations (As needed)

WORK ELEMENT 310 TRANSPORTATION PROJECT DELIVERY AND OVERSIGHT—T0 insure that
projects using federal, state, and local grant funds use those funds in a timely and cost effective
manner; and to coordinate with local and Tribal jurisdictions to develop projects that meet specific
federal program guidelines.

END PRODUCTS:

1. Timely delivery of STIP, RSTP, TE, and CMAQ funded projects (On schedule)

2. Maintained project status database (Ongoing)

3. Quarterly reports to the Commission on the status of project delivery of STIP, RSTP, CMAQ,
and TE projects (August 2010, November 2010, February 2011, May 2011)

4. Federal grant and fund program applications (As needed)

5. Approved allocation requests for STIP and TE funds (As needed)

6.  Propose STIP and TE amendments (As needed )

WORK ELEMENT 330: ALTERNATIVE TRANSPORTATION PROGRAMS—To promote projects that will
maintain, improve, and expand public transit systems and other alternative modes of transportation,
such as carpooling, bicycling, and walking. Additional measures include compressed work weeks
and telecommuting.

END PRODUCTS:

School Pool brochures (September 2011 )

School Pool rideshare match lists (September 2011 — June 2012)

Spare-the-Air campaign materials (July 2011— October 2011)

Marketing materials for alternative transportation promotions (As needed)

Press releases, newsletter, and newspaper articles (Quarterly, or as needed)

Document Tribal government-to-government relations (As needed)

SPTC transportation facility grant applications (i.e., Bicycle Transportation Account) (As
needed)
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WORK ELEMENT 400: PuUBLIC EDUCATION, OUTREACH, AND MARKETING—T'o suppott EDCTC’s
project delivery, planning, and consensus-building programs by providing information on
transportation and related issues and by seeking input on these issues from interested parties. This
effort includes responding to information requests from Tribal governments, local agencies, the
general public, and news media, fostering more public awareness of EDCTC and its efforts, and
maintaining the EDCTC website.

END PRODUCTS:

1. Maintenance of computerized mailing list database (Ongoing)
2. News releases (As needed)

3. EDCTC website (Ongoing)

4 EDCTC Extra (March 2012)
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5. Presentations to jurisdictions, neighborhood associations, special interest advocacy groups,
and others (As needed)

6.  Promotional materials specific to special alternative transportation events (As needed)

7. Document outreach efforts and meetings with traditionally under-represented and under-
served populations and their community leaders (As needed)

WORK ELEMENT 410: TRANSPORTATION ADVOCACY PROGRAM—T0 obtain discretionary state and
federal transportation funds for highway and street improvements, transit operations,
pedestrian/bicycle improvements, and other miscellaneous transportation projects, and to
participate in the legislative process to benefit the county’s transportation interests.

END PRODUCTS:

1. Legislative analysis and staff reports (Monthly)

2. Funding for priority projects (Ongoing)

3. Legislative Advocacy Program (February 2012)

4. Printed materials for “Cap-to-Cap” lobbying effort (March 2012)
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PLACER COUNTY TRANSPORTATION PLANNING AGENCY
FiscAL YEAR 2011-12 PLANNING ACTIVITIES

WORK ELEMENT 10: AGENCY ADMINISTRATION AND MANAGEMENT—To0 provide management and
administration to all work elements in the Overall Work Program and to conduct day to day
operations of the agency.

END PRODUCTS:

PCTPA meeting agendas and staff reports, paper and online versions (Monthly)

List of warrants (Monthly)

Quarterly reports of PCTPA operating budget status (Quarterly)

Quartetly progress reports of FY 2011/12 Overall Work Program (Quartetly)
Revisions to FY 2011/12 Overall Work Program and Budget (As needed) (October 2011,
March 2012)

Preliminary Draft of FY 2012/13 Overall Work Program and Budget (February 2012)
Final FY 2012/13 Overall Work Program and Budget (May 2012)

Employee performance reviews (Annually)

Updated Bylaws, Operating Procedures and Personnel Policies (As needed)

0. Actuarial analysis of benefit programs (As needed)

ARl S e
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WORK ELEMENT 11: TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION—To effectively
administer all aspects of the Transportation Development Act (TDA) in the jurisdiction of the
Placer County Transportation Planning Agency.

END PRODUCTS:

1. Preliminary Annual Findings of Apportionment for FY 2012/13 (February 2012)
2. Financial and Compliance Audits of PCTPA and all TDA claimants (March 2012)
3. A report summarizing the unmet transit needs testimony, including analysis and
recommendations for findings of unmet transit needs (February 2012)

TDA claims (Ongoing)

SSTAC meeting agendas (Ongoing)

Transit Operators Working Group meeting agendas (Ongoing)

Final Findings of Apportionment for FY 2011/12 (August 2011)

Nk

WORK ELEMENT 12: INTERGOVERNMENTAL COORDINATION—To coordinate with outside agencies
and jurisdictions on matters pertinent to transportation planning, programming, and funding.

END PRODUCTS:

Staff reports to Board and jurisdictions on pertinent topics (As needed)
Correspondence and communications to other governmental agencies (As needed)
Information packages on Cap-to-Cap projects (April 2012)

Legislative analysis and reports (Monthly)

Letters supporting or opposing pertinent legislation (As needed)
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WORK ELEMENT 14: COMMUNICATIONS & OUTREACH—T0 inform the public of the Agency’s
activities and gather effective public input.

END PRODUCTS:

1. Information pieces, such as press releases, Power Point presentations, fliers, and brochures
about transportation issues (Ongoing)

Fact sheets, program and project summaries, and other printed materials (As needed)
“E-newsletter” (Monthly)

Community television videotapes (Monthly)

Agency web site updates (Ongoing)

Project signage (In accordance with construction schedule)

LincolnBypass.com website and updates (Ongoing)

Invitations, press releases, and agendas for ground-breaking, ribbon-cutting, or other
commemorative events, including Lincoln Bypass and I-80 Bottleneck Phases 2 and 3 (In
accordance with construction schedule)
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WORK ELEMENT 15: BUILDING ADMINISTRATION—To provide management and administration of
the Agency's office property.

END PRODUCTS:

1. Accounts receivable, accounts payable, balance sheets, and other accounting records
(Ongoing)

2. Tenant leases (As needed)

WORK ELEMENT 20: REGIONAL TRANSPORTATION PLAN (RTP) — To update the Placer County
Regional Transportation Plan and coordinate with SACOG on the development of the Metropolitan
Transportation Program (MTP).

END PRODUCTS:

1. SACOG/PCTPA MTP workshop agendas and peripheral materials (As needed/in accordance
with SACOG schedule)

2. SACOG MTP 2035 progress reports and documents, including Sustainable Communities
Strategy, project lists, air quality conformity determinations, and/or environmental
documentation (In accordance with SACOG schedule)

3. Regional Transportation Plan (RTP)

WORK ELEMENT 23: WESTERN PLACER CONSOLIDATED TRANSPORTATION SERVICES AGENCY
(CTSA) ADMINISTRATION—To provide staffing and administrative support for the Western Placer
Consolidated Transportation Services Agency (CTSA) Joint Powers Authority (JPA).

END PRODUCTS:

Joint Powers Agreement amendments (As needed)

WP CTSA FY 2011/12 Budget updates (As needed)

WP CTSA FY 2012/13 Budget (May 2012)

Contracts for CTSA transit services (Annually/as needed)
WP CTSA Board agendas and minutes (Quarterly/as needed)
WP CTSA financial reports (Quarterly)
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7. Reports, audits, and other documentation requited of CTSAs (July 2011 — June 2012/as
needed)

WORK ELEMENT 27: AIRPORT LAND USE COMMISSION—To administer the Placer County Airport
Land Use Commission (ALUC) and related aviation activities.

END PRODUCTS:

Scope of work and RFP for ALUCP update for Placer County airports (September 2011)
Draft ALUCP update for Placer County airports (June 2012)

Determinations of project consistency with ALUCP, including public hearings (As needed)
Grant proposals, funding plans, and interagency agreements (Ongoing)

ALUC meeting agendas (As needed)
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WORK ELEMENT 30: CONGESTION MANAGEMENT PROGRAM—T0 meet state Congestion
Management Program requirements, including providing trip reduction programs to Placer County.

END PRODUCTS:

Updated “Way to Go” brochures (September 2011)

Taxi rides and rent-a-car services for emergency ride home participants (As needed)
Marketing materials for alternative transportation promotions (As needed)
Employee transportation coordinator meeting agendas (Quarterly)

Newsletter articles (As needed)

Summary of outreach efforts and promotions (Monthly)

Bucks for Bikes promotional material, applications, and subsidies (February 2012) - (May
2012)

8.  Marketing materials for coordinated transit marketing campaigns (As needed)

9. Marketing materials for general awareness transit advertisements (As needed)

10.  Public service announcements for public transit services (As needed)

11.  Newsletter articles (As needed)

12. Radio commercials for Summer Youth Pass program (April 2012 — June 2012)

13. Summary of outreach efforts and promotions (Monthly)
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WORK ELEMENT 33: BIKEWAY PLANNING—To provide ongoing bicycle planning, safety education,
and coordination services.

END PRODUCTS:
1. Bikeway funding applications (As needed)
2. Draft Dry Creek Greenway Plan (June 2012/in accordance with SACOG schedule)

WORK ELEMENT 35: RAIL PROGRAM—To support and enhance the success of Capitol Corridor rail
service in Placer County, to administer the agency’s passenger rail, freight rail and rail grade crossing
programs, and to maximize the rail funding available to local jurisdictions.

END PRODUCTS:

1. CCJPA public hearings, meetings, presentations, public service announcements and press
releases (As needed)

2. Rail marketing materials (Ongoing)
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3. Capacity and operational analyses, environmental assessments, and other technical documents
on the Third Track capacity improvements between Sacramento and Roseville (In accordance
with CCJPA schedule)

4. Memorandum of Agreement with Union Pacific Railroad, CCJPA, and/or other appropriate
parties on terms for provision of additional passenger rail service to Placer jurisdictions (As

needed)

WORK ELEMENT 40: PLACER PARKWAY—To support the completion of the federal and state
environmental document that will provide construction level clearance for a future Placer Parkway—
a new roadway linking State Route (SR) 70/99 in Sutter County and SR 65 in Placer County.

WORK ELEMENT 41: |-80/SR 65 INTERCHANGE IMPROVEMENTS (MULTI-YEAR PROJECT) —To
develop a shelf-ready phased improvement program for the I-80/SR 65 Interchange, including

environmental clearances, design, and right of way.

END PRODUCTS:

1. Consultant work products (In accordance with work program)
2. Newsletters, press releases, advertisements/announcements, and outreach materials
(Ongoing)

WORK ELEMENT 50: PROJECT PROGRAMMING—T0 maximize the funding available to local
jurisdictions through accurate and efficient programming of federal and state transportation dollars.

END PRODUCTS:

Placer 2011 RTIP (November 2011)

SACOG MTIP Updates (Quartetly/as needed)

Amendments and applications to Proposition 1B program (As needed)

FTA Section 5310 Priority List July 2010, per Caltrans schedule

FTA Section 5311 Program of Projects and Application (December 2010)

FTA Section 5313(b) Transit Technical Planning Grant application (March 2012)

FHWA Planning Partnership Grant application (March 2012)

Other grant and fund program applications, such as Federal stimulus (As needed)

Provision of grant applications and reports to local agencies and the general public (Ongoing)
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WORK ELEMENT 55: PROJECT MANAGEMENT AND DELIVERY— To monitor, manage, and otherwise
ensure timely delivery of transportation projects included in Federal and State funding programs.

END PRODUCTS:

1. PDT and Management Team agendas (In accordance with project schedules)

2. Project and funding status reports, including SB 45 and Proposition 1B project progress
reports (Quarterly)

Caltrans Fund Transfer Agreements (As needed)

Project signage that highlights local agency participation (As needed)

Cooperative Agreements, Memoranda of Understanding, and other agreements (As needed)
Transportation facility improvements (In accordance with project schedules)
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WORK ELEMENT 76: TRANSIT SCHEDULE COORDINATION (MULTI-YEAR PROGRAM) —To improve
coordination of transit schedules amongst the various operators in pursuit of more seamless and
intuitive transfer system

END PRODUCTS:

1. TOWG agendas (July 2011 = September 2011)

2. Revised transfer agreements amongst operators (As needed)
3. Consolidated transit schedule pamphlet (September 2011)

WORK ELEMENT 79: INTELLIGENT TRANSPORTATION SYSTEMS (ITS) —To facilitate implementation
of I'TS technology in Placer, El Dorado, Nevada, and Sierra County areas.

END PRODUCTS:
1. Tahoe Gateway Counties I'TS Coordination agendas (As needed)
2. ITS funding grants (As opportunities arise)

WORK ELEMENT 80: FREEWAY SERVICE PATROL (FSP) —To facilitate implementation of a
Freeway Service Patrol (FSP) on I-80 and SR 65 in South Placer County.

END PRODUCTS:

1. Progress reports (Quarterly)

2. Freeway Service Patrol brochures (Ongoing)

3. Freeway Service Patrol signage (December 2012)

WORK ELEMENT 100: SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA)
ADMINISTRATION— To provide staffing and administrative support for the South Placer Regional
Transportation Authority.

END PRODUCTS:

SPRTA Implementation Plan updates (As needed)

SPRTA Improvement Program updates (As needed)

Joint Powers Agreement amendments (As needed)

SPRTA FY 2011/12 Budget updates (As needed)

SPRTA FY 2012/13 Budget (May 2012)

SPRTA Cash flow projections (As needed)

Contracts for needed services, such as traffic modeling and attorney setvices (Annually/as
needed

SPRTA Board agendas and minutes (Monthly/as needed)

SPRTA Technical Advisory Committee agendas and minutes (Monthly/as needed)
10.  SPRTA financial reports (Quarterly)
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FEDERAL FIScAL YEAR 2011 CERTIFICATIONS AND ASSURANCES FOR
FEDERAL TRANSIT ADMINISTRATION ASSISTANCE PROGRAMS

Name of Applicant: Sacramento Area Council of Governments

The Applicant agrees to comply with applicable provisions of Categories 01 - 23.

OR
The Applicant agrees to comply with the applicable provisions of the following Categories it
has selected:

Category Description
01. For each Applicant. X
02. Lobbying. X
03. Procurement Compliance.
04. Private Providers of Public Transportation.
05. Public Hearing.
06. Acquisition of Rolling Stock
07. Acquisition of Capital Assets by Lease.
08. Bus Testing.
09. Charter Service Agreement.
10. School Transportation Agreement.
11. Demand Responsive Service.
12. Alcohol Misuse and Prohibited Drug Use.
13. Interest and Other Financing Costs.
14. Intelligent Transportation Systems.
15. Urbanized Area Formula Program.
16. Clean Fuels Grant Program.
17. Elderly Individuals and Individuals with Disabilities Formula Program and
Pilot Program.
18. Nonurbanized Area Formula Program. X
19. Job Access and Reverse Commute Program. X
20. New Freedom Program. X
21. Alternative Transportation in Parks and Public Lands Program.
22. Infrastructure Finance Projects.
23. Deposits of Federal Financial Assistance to a State Infrastructure Banks.
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FEDERAL FISCAL YEAR 2011
FTA CERTIFICATIONS AND ASSURANCES SIGNATURE PAGE

AFFIRMATION OF APPLICANT
Name of Applicant: SACRAMENTO AREA COUNCIL OF GOVERNMENTS
Name and Relationship of Authorized Representative: MIKE MCKEEVER, Chief Executive Officer

BY SIGNING BELOW, on behalf of the Applicant, I declare that the Applicant has duly authorized me
to make these certifications and assurances and bind the Applicant's compliance. Thus, the Applicant
agrees to comply with all Federal statutes, regulations, executive orders, and directives applicable to each
application it makes to the Federal Transit Administration (FT'A) in Federal Fiscal Year 2010.

FTA intends that the certifications and assurances the Applicant selects on the other side of this document, as
representative of the certifications and assurances this document, should apply, as provided, to each project
for which the Applicant secks now, or may later, seek FTA assistance during Federal Fiscal Year 2010.

The Applicant affirms the truthfulness and accuracy of the certifications and assurances it has made in the
statements submitted herein with this document and any other submission made to FTA, and acknowledges
that the provisions of the Program Fraud Civil Remedies Act of 1986, 31 U.S.C. 3801 et seq., as
implementing U.S. DOT regulations, "Program Fraud Civil Remedies," 49 CFR patt 31 apply to any
certification, assurance or submission made to FT'A. The criminal fraud provisions of 18 U.S.C. 1001 apply to
any certification, assurance, or submission made in connection with a Federal public transportation program
authorized in 49 U.S.C. chapter 53 or any other statute.

In signing this document, I declare under penalties of perjury that the foregoing certifications and assurances,
and any other statements made by me on behalf of the Applicant are true and correct.

Signature Date:

Name: MIKE MCKEEVER, Chief Executive Officer
Authorized Representative of Applicant

AFFIRMATION OF APPLICANT'S ATTORNEY
For (Name of Applicant): SACRAMENTO AREA COUNCIL OF GOVERNMENT'S

As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that it has
authority under state and local law to make and comply with the certifications and assurances as indicated on
the foregoing pages. 1 further affirm that, in my opinion, the certifications and assurances have been legally
made and constitute legal and binding obligations on the Applicant.

I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or litigation pending
or imminent that might adversely affect the validity of these certifications and assurances, or of the
performance of the project.

Signature Date:

Name: KIRK E. TROST, Iegal Counsel
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METROPOLITAN TRANSPORTATION PLANNING PROCESS CERTIFICATION
FiscAL YEAR 2011-2012 OVERALL WORK PROGRAM

In accordance with 23 CFR 450.334 and 450.220, Caltrans and the Sacramento Area Council of
Governments, Metropolitan Planning Organization for the Sacramento Metropolitan Planning Area
and the Yuba City-Marysville urbanized areas, hereby certify that the transportation planning process
is addressing the major issues in the metropolitan planning area and is being conducted in
accordance with all applicable requirements of:

l. 23 US.C. 134 and 135, 49 U.S.C. Section 5303 through 5306 and 5323(1); as amended by the
Safe, Accountable, Flexible Efficient Transportation Equity Act: A Legacy for Users;

Il.  Sections 174 and 176(c) and (d) of the Clean Air Act as amended [42 U.S.C. 7504, 7506(c) and
@l;

I1l.  Title VI of the Civil Rights Act of 1964 and the Title VI Assurance executed by California
under 23 U.S.C. 324 and 29 U.S.C. 794;

IV. Section 1101(b) of the Transportation Equity Act for the 21" Century (Pub. L. 105-178 112 Stat.
107) regarding the involvement of disadvantaged business enterprises in the FHWA and FTA
funded projects [FR Vol. 64 No. 21, 49 CFR part 26); and,

V.  The provision of the Awmericans with Disabilities Act of 1990 (Pub. L. 101-3306, 104 Stat. 327, as
amended) and the U.S. DOT implementing regulations (49 CFR 27, 37, and 38).

MIKE MCKEEVER JODY JONES
Chief Executive Officer Director
Sacramento Area Council of Governments Caltrans District 3
Date Date
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DEPARTMENT OF TRANSPORTATION — DEBARMENT AND SUSPENSION CERTIFICATION

FISCAL YEAR 2011-2012

As required by U.S. DOT regulations on government-wide Debarment and Suspension
(Nonprocurement), 49 CFR 29.100:

1) The Applicant certifies, to the best of its knowledge and belief, that it and its contractors,
subcontractors and subrecipients:

a) Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federal department or
agency;

b) Have not, within the three (3) year period preceding this certification, been convicted
of or had a civil judgment rendered against them for commission of fraud or a
criminal offense in connection with obtaining, attempting to obtain, or performing a
public (Federal, state, or local) transaction or contract under a public transaction,
violation of Federal or state antitrust statutes, or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

c) Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, state, or local) with commission of any of the offenses
listed in subparagraph (1)(b) of this certification; and

d) Have not, within the three (3) year period preceding this certification, had one or
more public transactions (Federal, state, and local) terminated for cause or default.

2) The Applicant also certifies that, if Applicant later becomes aware of any information
contradicting the statements of paragraph (1) above, it will promptly provide that information
to the State.

3) If the Applicant is unable to certify to all statements in paragraphs (1) and (2) of this
certification, through those means available to Applicant, including the General Services
Administration’s Excluded Parties List System (EPLS), Applicant shall indicate so in its
applications, or in the transmittal letter or message accompanying its annual certifications and

assurances, and will provide a written explanation to the State.
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DEPARTMENT OF TRANSPORTATION — DEBARMENT AND SUSPENSION CERTIFICATION

FISCAL YEAR 2011-2012
SIGNATURE PAGE

In signing this document, I declare under penalties of perjury that the foregoing certifications and

assurances, and any other statements made by me on behalf of the Applicant, are true and correct.

Signature Date

Printed Name: MIKE MCKEEVER, Chief Executive Officer
Sacramento Area Council of Governments

As the undersigned Attorney for the above-named Applicant, I hereby affirm to the Applicant that it
has the authority under state and local law to make and comply with the certifications and
assurances as indicated on the foregoing pages. 1 further affirm that, in my opinion, these
certifications and assurances have been legally made and constitute legal and binding obligations of

the Applicant.

I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or
litigation pending or imminent that might adversely affect the validity of these certifications and

assurances ot of the performance of the described project.

AFFIRMATION OF APPLICANT’S ATTORNEY

For SACRAMENTO AREA COUNCIIL OF GOVERNMENTS

Signature Date

Printed Name of Applicant’s Legal Counsel: KIRK E. TROST
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COOPERATIVE AGREEMENTS IN RESPONSE TO FEDERAL, STATE & LOCAL POLICIES

Memorandum of Understanding — Sacramento Area Council of Governments and Yuba County for
the project Bikeway Master Plan, February 11, 2011.

Memorandum of Understanding — Sacramento Area Council of Governments and the County of
Sacramento Development of the Airport Land Use Compatibility Plan for McClellan Field. Effective date:
October 1, 2010, continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments and the County of
Sacramento Development of the Airport Land Use Compatibility Plan for Sacramento International Airport.
Effective date: October 1, 2010, continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments and the City of
Folsom, City of Rancho Cordova, City of Sacramento, County of Sacramento, County of Yolo and
Valley Vision, Inc. for The Purpose of Creating a Consortinm to Develop of a Sustainable Communities Regional
Plan, August 19, 2010

Agreement — Sacramento Area Council of Governments and the Power Inn Alliance for
Transportation Demand Management Services, July 1, 2010.

Agreement — Sacramento Area Council of Governments and the Yolo Transportation Management
Association for Transportation Demand Management Services, July 1, 2010.

Agreement — Sacramento Area Council of Governments and South Natomas Transportation
Management Association for Transportation Demand Management Services, July 1, 2010.

Agreement — Sacramento Area Council of Governments and Sacramento Transportation
Management Association for Transportation Demand Management Services, July 1, 2010.

Agreement — Sacramento Area Council of Governments and the McClellan Park Transportation
Management Association for Transportation Demand Management Services, July 1, 2010.

Agreement — Sacramento Area Council of Governments and North Natomas Transportation
Management Association for Transportation Demand Management Services, July 1, 2010.

Agreement — Sacramento Area Council of Governments and Point West Transportation
Management Association for Transportation Demand Management Services, July 1, 2010.

Agreement — Sacramento Area Council of Governments and the 50 Corridor Transportation
Management Association for Transportation Demand Management Services, July 1, 2010

Memorandum of Understanding — Sacramento Area Council of Governments and Sutter County
for the project Bicycle/ Pedestrian Master Plan, June 17, 2010

Memorandum of Understanding — Sacramento Area Council of Governments and Sacramento
County for the project Fair Oaks 1illage, May 3, 2010
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Memorandum of Understanding — Sacramento Area Council of Governments and Yolo County for
the project Climate Action Plan, March 1, 2010.

Memorandum of Understanding — Sacramento Area Council of Governments and the Kings County
Area Public Transportation Authority for Transportation Services to Agricultural Workers, February 18,
2010

Memorandum of Understanding — Sacramento Area Council of Governments and the Tahoe
Regional Planning Agency for Use of American Recovery and Reinvestment Act of 2009 funds, January 8,
2010

Agreement — Sacramento Area Council of Governments and Yolo Transportation Management
Association for Establishment of the Y uba-Sutter TN.A, January 2, 2010

Agreement — Sacramento Area Council of Governments and North Natomas Transportation
Management Association for Transportation Demand Management Services, January 1, 2010

Agreement — Sacramento Area Council of Governments and the Yolo Transportation Management
Association for Transportation Demand Management Services, August 3, 2009.

Memorandum of Understanding — Sacramento Area Council of governments and the Sacramento
Transportation Authority for Programming Direction of State Local Partnership Program Funds, effective
June 8, 2009, amended December 23, 2009.

Agreement — Sacramento Area Council of Governments and the 50 Corridor Transportation
Management Association for Transportation Demand Management Services, February 1, 2009.

Agreement — Sacramento Area Council of Governments and the State of California, acting by and
through its Department of Transportation, Cogperative Agreement for widening State Route 99 from
Nicolans Road to Sacramento Avenue (segment no. 2) to four lanes and to constructing an additional two-lane bridge
across the Feather River, November 20, 2008.

Agreement — Sacramento Area Council of Governments and the State of California, acting by and
through its Department of Transportation, Cogperative Agreement for the construction of an expressway
between the E Street Bridge on State Route 70 and the 10" Street Bridge on State Route 20 in the City of
Marysville, November 20, 2008

Memorandum of Understanding — Sacramento Area Council of Governments and the Sacramento
Metropolitan Air Quality Management District for SECAT II administrative fees, November 1, 2008,
continuing to December 31, 2018.

Agreement — Sacramento Area Council of Governments and Tulare County Association of
Governments for hosting travel information on the 511 phone system, September 9, 2008.

Agreement — Sacramento Area Council of Governments and the City of Citrus Heights, the City of
Elk Grove, the City of Folsom, the City of Galt, the City of Rancho Cordova, the City of
Sacramento, Sacramento County, Sacramento Municipal Utility District, Sacramento Regional
Fire/EMS Communications Centet, and the Sacramento Area Sewer District for the development of
shared geographic information systems information, August 15, 2008.
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Agreement — Sacramento Area Council of Governments and Tahoe Regional Planning Agency for
hosting travel information on the 511 phone system, August 1, 2008.

Agreement — Sacramento Area Council of Governments and the State of California, acting by and
through its Department of Transportation, Cogperative Agreement for STARNE'T Systems Integration.
Effective date: June 19, 2008 until completion or December 31, 2014, whichever is earlier.

Agreement — Sacramento Area Council of Governments and Council of Fresno County
Governments for hosting travel information on the 511 phone system, June 10, 2008.

Agreement — Sacramento Area Council of Governments and Madera Transportation Commission
tor hosting travel information on the 511 phone system, June 9, 2008.

Memorandum of Understanding — Sacramento Area Council of Governments and Riverside County
Transportation Commission for Congestion Management and Air Quality Apportionment Exchange, June 8,
20009.

Memorandum of Understanding — Sacramento Area Council of Governments and County of Yuba
Sfor the development of airport land use compatibility plans for Beale Air Force Base and Y nba County Airport,
June 3, 2008

Agreement — Sacramento Area Council of Governments and Merced County Association of
Governments for hosting travel information on the 511 phone system, May 15, 2008.

Memorandum of Understanding — Sacramento Area Council of Governments and Riverside County
Transportation Commission for Regional Surface Transportation Program Exchange, May 15, 2008

Agreement — Sacramento Area Council of Governments and Kings County Association of
Governments for hosting travel information on the 511 phone system, April 23, 2008.

Agreement — Sacramento Area Council of Governments and Kern Council of Governments for
hosting travel information on the 511 phone system, April 17, 2008.

Agreement — Sacramento Area Council of Governments and San Joaquin Council of Governments
for hosting travel information on the 511 phone system, April 11, 2008.

Memorandum of Understanding — Sacramento Area Council of Governments and the State of
California, acting by and through its Department of Transportation, Cooperative Agreement for
Improvements to the State Highway System within the County of Sacramento, SR 99 Widening, Calvine to Mack,
November 9, 2007 continuing until December 31, 2012.

Amended Memorandum of Understanding — Sacramento Area Council of Governments and the
State of California, acting by and through its Department of Transportation, Cogperative Agreement to
Construct HOV” Lanes, August 29, 2007, updated August 5, 2009.

Amended Memorandum of Understanding — Sacramento Area Council of Governments and the
State of California, acting by and through its Department of Transportation, Cogperative Agreement to
Reconstruct 1-5 Interchange in Sacramento at 1-80, August 29, 2007, amended August 5, 2009.
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Memorandum of Understanding — Sacramento Area Council of Governments and the State of
California, acting by and through its Department of Transportation, Cooperative Agreement for
Improvements to the State Highway System within the County of Sacramento, HOV” Lanes/ HB-5 Program between
Watt Avenue and Sunrise Boulevard, August 29, 2007, amended August 5, 2009 and November 19,
20009.

Memorandum of Understanding — Sacramento Area Council of Governments and the 50 Corridor
Transit Management Association for the purpose of funding and administering the U.S. 50 Corridor
Outreach Project to facilitate the smooth flow of traffic during construction of improvements along the Highway 50
Corridor, October 1, 2006

Memorandum of Understanding — Sacramento Area Council of Governments and the State of
California, acting by and through its Department of Transportation Comprehensive Federal
Transportation Planning. Effective date: June 22, 2005, continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments and the City of
Davis and Yolo County Transportation District, Ongoing Transit Planning for Programming Federal Funds
that Support the Ongoing and Future Deployment of Transit Services Affecting the Davis Urbanized Area.
Effective Date: July 2004 and continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments, San Joaquin Council
of Governments, the Cities of Lodi and Galt and Sacramento County, Ongoing Transit Planning for
Programming Federal Funds that Support the Ongoing and Future Deployment of Transit Services Affecting the
Lodi Urbanized Area. Effective Date: January 2004 and continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments and the Sacramento
Urbanized Area Transit Operators, Ongoing Transit Planning for Programming Federal Funds that Support
the Ongoing and Future Deployment of Transit Services Affecting the Sacramento Urbanized Area. Effective
Date: April 2004 and continuing until terminated.

Agreement — Sacramento Area Council of Governments and the Cities of Auburn, Citrus Heights,
Colfax, Davis, Elk Grove, Folsom, Galt, Isleton, Lincoln, Live Oak, Marysville, Placerville, Rancho
Cordova, Rocklin, Roseville, Sacramento, West Sacramento, Wheatland, Winters, Woodland, Yuba
City, Town of Loomis, Counties of El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba and
other such cities and counties as may become members for an area wide organization to independently
review and mafke comments to the member cities and counties regarding projects which receive federal or state funding.

Effective date: July 1, 2003.

Memorandum of Understanding — Sacramento Area Council of Governments and Yuba Sutter
Transit Authority, Ongoing Transit Planning for Programming Federal Funds that Support the Ongoing and
Future Deployment of Transit Services Affecting the Yuba City Urbanized Area. Effective Date: April 2003
and continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments, Placer County
Transportation Commission, State of California approved by the Secretary of Business,
Transportation and Housing Agency, November 11, 1993; updated May 25, 2001.
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Memorandum of Understanding — Sacramento Area Council of Governments/Sacramento Regional
Transit District, Comprebensive Transit Planning, effective October 20, 1977 and updated with the
199899 Planning Work Program, and again with the 2000/ 01 Planning Work Prograns; continuing until
terminated.

Memorandum of Understanding — Sacramento Area Council of Governments and California
Department of Transportation, Coordination of Ongoing Transportation Planning and Programs through
Preparation of the Project Study Report under the Transportation Funding Act (Chapter 622, Statutes of 1997),
effective January 6, 1999, and continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments and California
Department of Transportation, Project Delivery of Regional Transportation mprovement Program Projects on
State Highways, effective June 25, 1998, and continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments and the Metropolitan
Transportation Commission approved by Caltrans on August 4, 1994, amended in May 1994 and in
December 2004.

Memorandum of Understanding — Sacramento Area Council of Governments, EI Dorado County
Transportation Commission, State of California approved by the Secretary of Business,
Transportation and Housing Agency, June 30, 1993.

Authorized by SB 1254 which was signed by the Governor on October 15, 1991, and by resolutions
from the SAFE Board of Directors and the counties of Sacramento, San Joaquin, Yolo and Yuba,
and cities therein, Capitol 1 alley Regional Service Authority for Freeways and Expressways. Effective
October 1991 and continuing indefinitely.

Memorandum of Understanding — Sacramento Area Council of Governments, County of
Sacramento, Sacramento Regional Transit District, and the City of Sacramento, Funding and Provision
of Transportation Services to the Elderly and Disabled in Sacramento County, effective July 1, 1988, and
continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments/California
Department of Transportation/California Office of Planning and Reseatch, Implementing State of
California Procedures for Intergovernmental Review of Federal Financial Assistance and Direct Development
Activities, etfective April 1, 1986, and continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments/ California
Department of Transportation, Comprebensive Transportation Planning, etfective May 31, 1984, amended
April 5, 1993 and continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments/Area 4 Agency on
Aging, Coordination of Planning Activities, effective July 21, 1983, and continuing until terminated.
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DISADVANTAGED BUSINESS ENTERPRISE GOALS

Caltrans and local agencies, such as SACOG, engaging in U.S. DOT-assisted contracting are
required to implement a Disabled Business Enterprise (DBE) Program, pursuant to 49 Code of
Federal Regulations Part 26. U.S. DOT-assisted contracts include funding from the Federal
Highway Administration (FHWA), the Federal Transit Administration (FT'A), and the Federal
Aviation Administration (FAA).

Beginning in 2007, Caltrans implemented a program which provided that local agencies, including
metropolitan planning organizations and regional transportation planning agencies, would no longer
have their own separate DBE Programs but would rather adopt the Caltrans program. SACOG
currently has a DBE Implementation Agreement with Caltrans. Under this agreement, SACOG
continues its policies to ensure that DBEs have an equal opportunity to participate in DOT-assisted
contracts and to encourage DBE participation. SACOG also continues to regularly report DBE
participation information statistics to Caltrans.

Effective June 1, 2009, Caltrans implemented a race-conscious program for federal aid projects
based upon an Availability and Disparity Study which determined there are under-utilized
disadvantaged groups in the transportation construction industry and in certain construction-related
consulting areas, including engineering. Caltrans instructed SACOG to implement race conscious
goals in addition to race neutral goals, as federal aid projects administered through Caltrans’ Division
of Local Assistance require race-conscious reporting and federal planning projects administered
through Caltrans’ Division of Transportation Planning require race-neutral reporting.
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WORK PROFILE BY JOB CATEGORY, ETHNICITY AND GENDER

Asian &
American | Pacific African | Hspanic
Job Owerall Total Indian Islander | American| or Latino Chert White

Categories | Total F M F M F M = M F M F M F
Becutive Staff 4 3 3
Management
Staff 6 1 5
Fanning Staff 21 9 12 3 1 2 4 4 3
Administration
& Support 18 11 7 1 2 1 1 7 6
Sendces
Totals 49 22 27 (0] (0] (0] (0] (0] 1 2 2 5 5 12 18

% SAOCOG
gaff 100.0 [44.9914 55.1% 0.02/| 0.024 8.2%4 0.0%4 0.024 2.024 4.194 4.194 10.2%4 10.294 24.5%4 36.7°4

% Regior? 5157(4843| 045|037 577|528 3.24| 305(924|902| 145 | 1.26 | 3142|2944

1Other”' includes those persons who do nat identify thenmselves as merrbers of the five racial/ethnic groups shonn or declineto
state.
2 2010 Department of Finance, population by gender/agefrace-etinicity ages 16-75
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™

S ACOG
SACRAMENTO AREA COUNCIL OF GOVERNMENTS

RESOLUTION NO. 38 - 2011

APPROVING THE OVERALL WORK PROGRAM
FOR FISCAL YEAR 2011-12

WHEREAS, the Sacramento Area Council of Governments (SACOG) is the
Metropolitan Planning Organization (MPO) for the Sacramento Metropolitan area and the Yuba
City/Marysville Urbanized area, the Regional Transportation Planning Agency for Sacramento,
Yolo, Yuba and Sutter counties, the Areawide Clearinghouse for the cities and counties that are
signatories of the SACOG Joint Powers Agreement, the Airport Land Use Commission for the
counties of Sacramento, Sutter, Yolo and Yuba and a Joint Powers Agency with the purposes
and functions defined in the Joint Powers Agreement; and

WHEREAS, the SACOG staff has prepared an Overall Work Program (OWP) for fiscal
year 2011-12 which has been reviewed by member agencies and Board committees; and

WHEREAS, the OWP has been reviewed by the Federal Highway Administration, the
Federal Transit Administration, the California Department of Transportation, and stakeholders
through a public review process; and

WHEREAS, such OWP becomes the basis for the SACOG’s activities and budget for
fiscal year 2011-12; and

WHEREAS, 23 CFR 450.334 requires that the designated MPO certify each year that
the planning process is being conducted in conformance with the applicable requirements,

NOW, THEREFORE, BE IT RESOLVED, that SACOG does hereby adopt and
approve the fiscal year 2011-12 OWP and certifies that its planning process will be implemented
through this document in accordance with:

1. 49 U.S.C. Section 5323(k), 23 U.S.C. 135, and 23 CFR part 450.200;
2. Sections 174 and 176(c) and (d) of the Clean Air Act (42 U.S.C. 7504, 7506(c) and (d));

3. Title VI of the Civil Rights Act of 1964 and the Title VI assurance executed by each state
under 23 U.S.C. 324 and 29 U.S.C. 794;

4. Public Law 109-59, Safe, Accountable, Flexible, Efficient Transportation Equity Act: A
Legacy for Users, regarding the involvement of disadvantaged business enterprises in the
FHWA and FTA funded project, Pub. L. 059.109 Page 119 STAT. 1156 and;
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Resolution No. 38 — 2011 -2- May 19, 2011

5.

The provisions of the Americans with Disabilities Act of 1990 (Pub. L. 101-336, 104
Stat. 327, as amended) and USDOT regulations "Transportation for Individuals with
Disabilities" (49 CFR Parts 27, 37, and 38).

BE IT FURTHER RESOLVED:

That SACOG hereby authorizes submittal of the OWP for fiscal year 2011-12 to the
various participating State and Federal agencies;

That SACOG pledges to pay or secure in cash or services, or both, the matching funds
necessary for financial assistance;

That SACOG’s Chief Executive Officer is hereby designated and authorized to submit
the OWP for fiscal year 2011-12 and to execute all necessary agreements and contracts
on behalf of SACOG to implement the purposes of this resolution; and

That the Chief Executive Officer is hereby authorized to make and submit to the
appropriate funding agencies necessary work program and budget modifications to the
OWP based upon actual available funds, and to draw funds as necessary on a letter of
credit or other requisition basis.

That the Chief Executive Officer is hereby authorized to make budget adjustments within
the Overall Work Program Element accounts.

PASSED AND ADOPTED this 19th day of May 2011, by the following vote of the

Board of Directors:

AYES: Directors Allard, Anderson, Billeci, Budge, Cohn, Cosgrove, Davis, Hagen,
Hanley, Jankovitz, Knight, Krovoza, Ledesma, MacGlashan, McBride,
McCarty, Montna, Payne, Roberts, Saylor, Scherer, Serna, Stallard, West,
Yuill, and Chair Peters

NAYS: None

ABSTAIN: None

ABSENT: Directors Griego, Hodges, Holmes, Miklos, and Miller

Susan
Chair

Peters Mike McKeever
Chief Executive Officer
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GLOSSARY

AB — Assembly Bill (Number)

ABAG — Association of Bay Area Governments

ACG — Address Coding Guide

ADA — Americans With Disabilities Act

ALUC — Airport Land Use Commission

ALUCP — Airport Land Use Compatibility Plan
AMTRAK — American Tracks Railroad

APCD — Air Pollution Control District

APS — Alternative Planning Strategy

APTA — American Public Transit Association

AQMD — Air Quality Management District

ARRA — American Recovery and Reinvestment Act of 2009
ARB — Air Resources Board

ASUCD — Associated Students of the University of California at Davis
ATP — Automated Trip Planning

AWTP — Agricultural Worker Transportation Program
BRT — Bus Rapid Transit

CAA — C(lean Air Act

CALTRANS — The California Department of Transportation
CARB — California Air Resources Board

CALVANS — California Vanpool Authority

CBD — Central Business District

CCJPA — Capitol Corridor Joint Powers Authority

OWP FY 2011-12 — Amendment #2, February 16, 2012

Page 139



CCJPB — Capitol Corridor Joint Powers Board
CCTC — Central California Traction Company
CCTV — Closed Circuit Television

CDP — Census Designated Places

CEQA — California Environmental Quality Act
CFPG — California Federal Programming Group
CFR — Code of Federal Regulations

CHP — California Highway Patrol

CIP — Capital Improvement Program

CMAQ — Congestion Mitigation and Air Quality
CMP — Congestion Management Program

CMS — Congestion Management System

CMSA — Consolidated Metropolitan Statistical Area
CNG — Compressed Natural Gas

CO — Carbon Monoxide

COA — Comprehensive Operational Analysis
COG — Council of Governments

CONOPS — Concept of Operations

CPI — Consumer Price Index

CPU — Central Processing Unit

CSAC — California State Association of Counties
CTA — California Trucking Association

CTC — California Transportation Commission
CTIPS — California Transportation Improvement Program System

CTP — California Transportation Plan
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CTSA — Consolidated Transportation Service Agency

CUTA — Canadian Urban Transit Association

CVRS — Capitol Valley Regional Service Authority for Freeways and Expressways
DBE — Disadvantaged Business Enterprise

DEIR — Draft Environmental Impact Report

DHA — Departments of Health and Human Assistance/Health and Human Setvices
DNA — Downtown Natomas Airport Sacramento Regional Transit District Light Rail Line
DOT — Department of Transportation

DTIM — Direct Travel Impact Model

EDCTC — El Dorado County Transportation Commission

EIR — Environmental Impact Report

EIS — Environmental Impact Statement

EPA — Environmental Protection Agency

EPLS — Excluded Parties List System

FAA — Federal Aviation Administration

FEIR — Final Environmental Impact Report

FEIS — Final Environmental Impact Statement

FFY — Federal Fiscal Year

FHWA — Federal Highway Administration

FPPC — Fair Political Practices Commission

FRA — Federal Railroad Administration

FTA — Federal Transit Administration

FTE — Full-Time Equivalent

FTIP — Federal (Metropolitan) Transportation Improvement Program
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FY — Fiscal Year

FRAQMD — Feather River Air Quality Management District
FSTIP — Federal Statewide Transportation Improvement Program
GHG — Gtreenhouse Gas

GIS — Geographic Information System

GMAG — Goods Movement Advisory Group

GPS — Global Positioning System

HCP — Habitat Conservation Plan

HOV — High-Occupancy Vehicle

HPMS — Highway Performance Monitoring System

HSTP — Human Services Transportation Plan

HUD — U.S. Department of Housing and Urban Development
ICD — Interface Control Document

ITP — Interregional Improvement Program

IPG — Intermodal Planning Group

I-PLACE’S — Planning for Community Energy, Economic and Environmental Sustainability
IRRS — Inter-regional Road System

ISTEA — Intermodal Surface Transportation Efficiency Act of 1991
ITS — Intelligent Transportation System

JARC — Job Access Reverse Commute

JPA — Joint Powers Agreement

KCAPTA — Kings County Area Public Transportation Agency
LAFCO — Local Area Formation Commission

LCC — League of California Cities

LEP — Limited English Proficiency
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LTF — Local Transportation Fund

LRT — Light Rail Transit

LRTP — Long-Range Transportation Plan

MAG — Maricopa Association of Governments

MIS — Major Investment Studies

MOA — Memorandum of Agreement

MOS — Minimum Operating Segment

MOU — Memorandum of Understanding

MPA — Metropolitan Planning Area

MPO — Metropolitan Planning Organization

MSA — Metropolitan Statistical Area

MTC — Metropolitan Transportation Commission

MTIP — Metropolitan Transportation Improvement Program
MTP — Metropolitan Transportation Plan

NAAQS — National Ambient Air Quality Standard
NEPA — National Environmental Policy Act

NF — New Freedom

NHS — National Highway System

OWP — Overall Work Program

PAC — Project Advisory Committee

PCTPA — Placer County Transportation Planning Agency
PEA — Planning Emphasis Area

PECAS — Production Exchange and Consumption Allocation System (Model)

PeMS — States Freeway Performance Measure System
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PI — Paratransit, Inc.

PIP — Public Involvement Procedure

PM — Particulate Matter

PMSA — Primary Metropolitan Statistical Area
POAQC — Project of Air Quality Concern
PPP — Public Participation Plan

PSR — Project Study Report

PTMISEA — Public Transportation Modernization, Improvement, and Service Enhancement
Account

RAD — Regional Analysis District

RFP — Request for Proposal

RFQ — Request for Qualifications

RHNA — Regional Housing Needs Allocation
RHNP — Regional Housing Needs Plan

RIP — Regional Improvement Program

ROW — Right-of-Way

RPP — Regional Planning Partnership

RPSD — Regional Plan for Sustainable Development
RSTP — Regional Surface Transportation Plan

RT — Regional Transit (see also SRTD)

RTP — Regional Transportation Plan

RTPA — Regional Transportation Planning Agency
RTIP — Regional Transportation Improvement Program
RUCS — Rural-Urban Connections Strategy

SB — Senate Bill (Number)
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SABA — Sacramento Area Bicycle Advocates

SACMET — Regional Trip-Based Travel Model

SACOG — Sacramento Area Council of Governments

SACSIM — Regional Activity-Based Travel Model

SAFE — Service Authority for Freeways and Expressways
SAFETEA-LU — Safe, Accountable, Flexible, Efficient Transportation Equity Act — A Legacy for Users
SANDAG — San Diego Association of Governments

SCT-LINK — South County Transit Link

SECAT — Sacramento Emergency Clean Air and Transportation Program
SCG — Staff Coordinating Group

SCS — Sustainable Communities Strategy

SHRP — Strategic Highway Research Program

SIGMAC — Statewide Intermodal Goods Movement Advisory Committee
SIP — State Implementation Plan

SJCOG — San Joaquin Council of Governments

SLPP — State-Local Partnership Program

SMAQMD — Sacramento Metropolitan Air Quality Management District
SOV — Single-Occupant Vehicle

SR — State Road

SRTD — Sacramento Regional Transit District

SRTP — Short-Range Transit Plan

STA — Sacramento Transportation Authority

STAA — Surface Transportation Assistance Act

STA FUNDS — State Transit Assistance Funds

STAC — Social Service Transportation Advisory Council
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STARNET — Sacramento Transportation Area Network
STF — Summary Tape File

STIP — State Transportation Improvement Program
STP — Surface Transportation Program

SWITRS — State-wide Integrated Traffic Record System
TAC — Technical Advisory Committee

TAZ — Transportation Analysis Zone

TCC — Transportation Coordinating Committee

TCIF — Trade Corridor Improvement Fund

TCM— Transportation Control Measure

TCRP — Traffic Congestion Relief Program

TDA — Transportation Development Act

TDM — Transportation Demand Management

TEA-21 — Transportation Equity Act for the 21st Century

TEA FUNDS — Transportation Enhancement Activities Funds

TIGER — Topologically Integrated Geographic Encoding and Referencing

TIP — Transportation Improvement Program
TMA — Transportation Management Association
TMA — Transportation Management Area

TMC — Transportation Management Center
TOS — Traffic Operations System

TSP — Transit Signal Priority

TRPA — Tahoe Regional Planning Agency

TSM — Transportation System Management
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TTY — Text Telephone

UCD — University of California at Davis

ULI — Urban Land Institute

U.S.C. — United States Code

U.S. DOT — U.S. Department of Transportation

VMT — Vehicle Miles of Travel or Vehicle Miles Traveled
WCCC — West Coast Corridor Coalition

YCTD — Yolo County Transportation District

YSTA — Yuba-Sutter Transit Agency
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WHAT WE DO

The Sacramento Area
Council of Governments
(SACOQG) is an association
of Sacramento Valley
governments formed from
the six regional counties—
El Dorado, Placer,
Sacramento, Sutter, Yolo
and Yuba—and 22
member cities. SACOG's
directors are chosen from
the elected boards of its
member governments.
SACOG'’s primary charge
is to provide regional
transportation planning and
funding, as well as a forum
for the study and resolution
of regional issues. In this
role, SACOG prepares the
region’s long-range
transportation plan;
approves distribution of
affordable housing around
the region; keeps a region-
wide database for its own
and local agency use;
helps counties and cities
use federal transportation
funds in a timely way;
assists in planning for
transit, bicycle networks,
clean air and airport land
uses; and has completed
the Blueprint Project which
links transportation and
land development more
closely.

EXECUTIVE
STAFF

Mike McKeever
Chief Executive Officer

Kirk Trost
Chief Operating Officer
and General Counsel

Matt Carpenter
Director of
Transportation Services

Gordon Garry
Director of Research
and Analysis

Rebecca Sloan
Director of External Affairs
and Member Services

PROJECT
STAFF

David Ghiorso
Finance Manager

Daphne Chavarria
Accountant Il

Stacy Niccum
Accountant 11l

Debra Overton
Accountant |

SUPPORT
STAFF

Gayle Greene
Administrative
Assistant Il

Scott Overton
Reprographics

This report was funded in part through grants from the Federal Highway Administration and Federal Transit
Administration, U.S. Department of Transportation. The views and opinions of the anthors or agency expressed

herein do not necessarily state or reflect those of the U. S. Department of Transportation.



