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1. INTRODUCTION

The Overall Work Program (OWP) defines the continuing, comprehensive, and coordinated
metropolitan planning process for the six-county Sacramento Region: El Dorado, Placer,
Sacramento, Sutter, Yolo, and Yuba counties (excludes the Tahoe Basin in Placer and El Dorado
counties). It establishes transportation, air quality, and other regional planning objectives for the
fiscal year July 1, 2014, to June 30, 2015, the methods and timing for achieving those objectives, and
identifies planning responsibilities and funding to complete the work. The OWP also serves as a
management tool for the Sacramento Area Council of Governments (SACOG) in that it identifies
all projects and services to be provided during the year beyond those mandated by the metropolitan
planning process. The OWP, therefore, presents an annual blueprint for the agency’s use of
resources for the fiscal year 2014-15.

Because the metropolitan planning process encompasses coordination and interaction of work being
performed within the region, including some work not undertaken directly by SACOG, this
document includes a summary of other major planning activities. These activities are projects and
plans by Caltrans, the El Dorado County Transportation Commission, and the Placer County
Transportation Planning Agency. The OWP identifies all regional planning efforts in the areas of
transportation.

The OWP is organized in three sections:

a. The SACOG Prospectus describes the organizational structure, institutional relationships,
consultation and outreach processes, and planning emphasis areas required by federal
transportation planning regulations.

b. The Direct Services Project section contains the SACOG Overall Work Program, an
overview of the Work Programs of the Placer County Transportation Planning Agency,
the El Dorado County Transportation Commission, Caltrans District 3 (as it relates to
regional studies), and regional planning efforts in the area. This section also contains the
SACOG proposed budget summary which shows the use of projected revenues to
complete the OWP during FY 2013-14 and shows how resources will be allocated
throughout the SACOG program.

C. The Appendix contains maps, charts, certifications, policies, goals, work profile, adopting
resolution, and glossary.

SACOG produces two documents related to Moving Abead for Progress in the 21" Century (MAP-21).
These documents, the Metropolitan Transportation Plan/Sustainable Communities Strategy
(MTP/SCS) and Metropolitan Transportation Improvement Program (MTIP), are updated
periodically to comply with MAP-21. Together, they:

® Identify transportation facilities designated as the Metropolitan Transportation System;
= Provide for the integrated management and operations of the system;

= Consider the eight planning factors included in MAP-21;

* Result in a financially constrained MTP/SCS and MTIP;
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* Coordinate with mobile source emissions budget and transportation control measures of the
State Implementation Plan to achieve and maintain ambient air quality standards through the
air quality conformity process and finding;

= Establish and use a working partnership with state agencies, public transit operators, freight
interests, and other regional stakeholders in the planning process;

= Embrace a flexible expenditure plan for CMAQ, STP, MAP-21, and FTA funds in addition
to other local, state, and federal funds to supplement these federal sources; and

® Reflect the results of established government-to-government relations with Native American
Tribal Governments.

2. SACOG ORGANIZATION

Originally formed in 1965, SACOG is joint powers authority of city and county governments,
organized "... to provide a forum for the discussion and study of area-wide problems of mutual
interest and concern to the cities and counties, and to facilitate the development of policies and
action recommendations for the solution of such problems."' SACOG serves six counties and
twenty-two cities, comprising a 6,190 square mile area with an estimated population of 2,258,000.
Member agencies are El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba counties; the cities of
Auburn, Citrus Heights, Colfax, Davis, Elk Grove, Folsom, Galt, Isleton, Lincoln, Live Oak,
Marysville, Placerville, Rancho Cordova, Rocklin, Roseville, Sacramento, West Sacramento,
Wheatland, Winters, Woodland, Yuba City; and the town of Loomis.

SACOG is governed by a thirty-two member Board of Directors (thirty-one voting and one non-
voting). Voting members are appointed by member jurisdictions from their county board of
supervisors or city councils. The one non-voting member is the Caltrans District 3 Director. The
organization’s mission statement is: Provide leadership and a dynamic, collaborative public forum for achieving
an efficient regional transportation system, innovative and integrated regional planning, and a high quality of life
within the greater Sacramento Region.

Under SACOG’s Joint Powers Agreement (JPA), each member city (excluding the city of
Sacramento) and each member county (excluding Sacramento County) are entitled to one seat and
one vote on the SACOG Board. The city of Sacramento may appoint two directors and is entitled
to two votes. Sacramento County may appoint three directors and is entitled to three votes. In
addition, jurisdictions may appoint an alternate who shall have full voting rights in the absence of
the jurisdiction’s appointed director.

SACOG’s various designations and certifications include:
Designations as:
= Regional Transportation Planning Agency for Sacramento, Sutter, Yolo, and Yuba counties
by the California State Secretary of Business, Transportation and Housing Agency.
® Metropolitan Planning Organization (MPO) by the Governor and the U.S. Department of
Transportation for the Sacramento, Yuba City, and Davis Urbanized Areas.

1 Joint Powers Agreement of the Sacramento Area Council of Governments, adopted October 21, 1980, and
revised January 20, 1983; February 1, 1988; June 16, 1988; April 27, 1999; October 2, 2002; and May 15, 2003.
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Metropolitan Planning Organization in the Sacramento Metropolitan Planning Area (MPA)
by the California State Secretary of Business, Transportation and Housing Agency.
Designated Airport Land Use Commission for Sacramento, Sutter, Yolo, and Yuba counties.
SACOG staffs the Capitol Valley Service Authority for Freeways and Expressways (CVRS-
SAFE).

Capitol Valley Service Authority for Freeway and Expressways for Sacramento, San Joaquin,
Yolo, Yuba, Sutter, and El Dorado counties.

Area Wide Clearinghouse for the counties of Sacramento, Sutter, Yolo, and Yuba and the
cities of Lincoln, Rocklin, and Roseville by the State of California Procedures of
Intergovernmental Review of Federal Financial Assistance and Direct Development
Activities

Metropolitan Planning Organization for the federally-designated ozone nonattainment area
in Sacramento, Yolo, El Dorado, and Placer counties, and the Sutter Buttes.

Joint Certification as:

Sacramento Area Metropolitan Planning Process by the Federal Highway Administration
(FHWA) and the Federal Transit Administration (FTA).

Board of Directors’ Committees

Annually, the Board Chair appoints committees from among the Board's members to make policy
recommendations to the Board. Each Board member serves on at least one committee. The
current committees are:

Government Relations & Public Affairs Committee: 'Ten members appointed to consider state and
federal advocacy, news media outreach, and other activities related to external affairs and
administrative activities such as human resources, audits, the budget, and the Overall Work
Program. (Meets monthly or as needed)

Land Use & Natural Resources: Eight members appointed to review topics related to the Rural-
Urban Connections Strategy, Blueprint Implementation, Airport Land Use, Housing Needs
Allocation, Open Space, Climate, and Air Quality. (Meets monthly or as needed)

Transportation Committee: Fourteen members, one ex-officio, appointed from the SACOG
Board and the Caltrans District 3 Director to review all items relating to transportation issues
with MTP/SCS, MTIP, and SIP as well as the CVR-SAFE program. (Meets monthly or as
needed)

Strategic Planning Committee: Eleven members comprised of the SACOG Chair, Vice Chair,
prior year’s Chair and the Chairs of the other three committees, to review the JPA, Board
representation, and long-term vision planning. This committee also acts a liaison to the
regional legislative delegation. (Meets as needed)
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3. INSTITUTIONAL RELATIONSHIPS

SACOG’s planning process includes many regional planning partners, including the tribal
governments and other regional stakeholders. In addition to its member agencies, SACOG has
cooperative agreements with the Placer County Transportation Planning Agency and with the El
Dorado County Transportation Commission that spell out the planning and programming
relationship between the agencies. SACOG’s jurisdiction as the federal Metropolitan Planning
Organization includes large portions of Placer and El Dorado counties, but under state law, they
operate as separate regional transportation planning and programming agencies (RTPAs).
Furthermore, SACOG is a close working partner of the transit agencies and has an annual
agreement with the Sacramento Regional Transit District to identify joint planning projects.
Cooperation in the programming process relies on the efforts of the staff and boards of the county
transportation agencies in setting county-wide priorities for MAP-21 and STIP funding,.

4. INTERAGENCY AND COMMUNITY CONSULTATIONS/OUTREACH

Advisory Committees

The Board has established a number of advisory committees as a means of obtaining advice from
citizens, key interest groups in the community, and partner planning agencies on a variety of
subjects. SACOG secks advice from local agencies on transportation and land use plan content and
investment decisions. SACOG works not only with the agency staff, but with governing boards,
technical committees, and advisory committees. These advisory committees typically include
representatives of citizens’ advocacy groups, the private sector, major colleges and universities,
transportation management professionals, and private citizens unaffiliated with any of the above
groups. Committees are augmented, restructured, added to, or discharged from time to time based
upon the issues and concerns faced by the Board. Currently these committees are:

Airport Advisory Committee: A fifteen-member committee composed of managers of the public
use airports located within SACOG's Regional Transportation Planning Agency boundary, as
well as representatives from Beale Air Force Base. The Committee provides recommendations
to the SACOG Board of Directors regarding the Regional Aviation Capital Improvement Plan,
prepared biennially, and advises SACOG staff and the SACOG Board on aviation issues of
regional concern. (Meets on call)

Bicycle and Pedestrian Committee: A committee of about 80 members made up of representatives
from local bicycle advocacy groups as well as local government and nonprofit groups involved
in bikeway planning. The committee advises SACOG on the non-motorized content of the
Metropolitan Transportation Plan and on priorities for non-motorized projects. (Meets
quarterly)

5310 Evaluation Committee: 'The role of the committee is to objectively review and score local
project applications for the FT'A Section 5310 Capital Grant Program. The program provides
funds on a statewide competitive basis for the provision of service and purchase of equipment
to transport elderly and disabled persons. Eligible applicants are private, nonprofit
organizations and public bodies that coordinate transportation service. (Meets annually)
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Goods Movement Advisory Group: The movement of goods or freight has always been one of the
most important functions of the transportation system and is certainly of vital importance to
the health of the economy and to ensuring a high quality of life. SACOG works with the
region’s jurisdictions as well as other state and local agencies and the private sector through its
Goods Movement Advisory Group (GMAG) to make certain that planning for goods
movement is incorporated into the overall transportation planning process. SACOG looks to
build on the work of the Regional Goods Movement Studies to identify specific projects and
areas of study to evaluate further. The GMAG serves as both an advisory committee for these
activities as well as a regional forum for goods movement issues. (Meets on call)

Planners Commuttee: A twenty-eight-member committee consisting of the planning directors or
their designees of each of SACOG's member jurisdictions. The committee was originally
formed to advise SACOG on the development of the Blueprint Project and is now advising on
Blueprint implementation and the Regional Housing Needs Allocation process. (Meets on
call)

Public Participation Committee: A committee made up of members of organizations required
under MAP-21 and includes representatives of the disabled, pedestrian and bicycle
transportation, public agencies, transit operators, goods movement, private providers of
transportation, and other interested parties. (Meets on call)

Regional Planning Partnership: A committee with close to 100 representatives from local,
regional, state, federal agencies, and tribal governments, as well as representatives of business,
environmental, and minority organizations and associations. The Partnership assists SACOG
with its transportation and air quality planning responsibilities. It also serves as the primary
forum for interagency and public consultation requirements of federal transportation and air
quality regulations. (Meets monthly)

SACMET Travel Demand Model Technical Advisory Committee (ILAC): 'The SACMET TAC is
composed of planning and engineering professionals from local public agencies, as well as
consultants and others who are registered users of the SACMET travel demand model. The
TAC has two roles: One is to provide SACMET users with training and technical support on
the model; the other is to provide a forum for discussion of issues related to SACMET.
Proposed SACMET changes and improvements and the results of changes and improvements
made are presented for information and discussion. Modeling issues of a more general nature,
but germane to SACMET or the Sacramento Region, are also discussed. The SACMET TAC
meets two or three times per year, on an as-needed basis. SACMET TAC mailings go to
about 50 people. (Meets as needed)

Sacramento Emergency Clean Air and Transportation (SECAT) Air Quality Policy Group: A ten-
member committee consisting of representatives from each of the air districts within the
Sacramento federal ozone nonattainment area, Federal Highway Administration,
Environmental Protection Agency, Air Resources Board, and SACOG. The committee assists
SACOG and its air quality planning partners in developing a strategy or strategies that focus
available resources on achieving both attainment of the National Ambient Air Quality
Standard for ozone and conformity goals. (Meets on call)
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Sacramento Emergency Clean Air and Transportation (SECAT) Technical Advisory Committee: An
eleven-member committee consisting of representatives from each of the air districts within
the Sacramento federal ozone nonattainment area, Federal Highway Administration,
Environmental Protection Agency, Air Resources Board, Caltrans, and SACOG. The
committee advises the SECAT Policy Group on guidelines and criteria for evaluating and
approving projects under the SECAT program. (Meets on call)

Social Service Transportation Advisory Council: Three councils have been established — one each for
Sacramento and Yolo counties, and a joint Sutter-Yuba county council. Each council is
composed of potential transit users who are elderly, disabled, low-income members of the
general public; representatives of agencies that provide social services and/or social services
transportation for senior citizens, persons with disabilities, and persons with low incomes;
representatives from the local Consolidated Transportation Services Agency; and a
representative of the transit operator. Each council participates in the identification of transit
needs in the county or counties it serves; makes recommendations regarding unmet transit
needs; and advises the Board on other major transportation issues, including the coordination
and consolidation of specialized transportation services. These councils are required by state
law PUC 99238. (Meets annually and on call)

Transit Coordinating Committee: 'The Committee provides a forum for the discussion of transit
plans and issues, coordinates transit studies and systems on a regional basis, disseminates
federal, state and local transit information, reviews and comments on the MTP/SCS and the
MTIP, and gives input into SACOG's Overall Work Program. (Meets monthly or as needed)

Transportation Demand Management Task Force: 'The Task Force advises the SACOG Board of
Directors on the operations and marketing of the Rideshare Program and on the demand
management content of the MTP/SCS. (Meets quartetly)

Ad Hoc Committees

Occasionally, projects of great significance warrant the formation of committees of stakeholders or
special groups. In these circumstances, the Board has appointed special committees to assist in
guiding efforts on these projects. Currently the following are active Ad Hoc Committees:

Community Design Grant Review Commrittee: A committee made up of members from many of
SACOG’s advisory committees, such as the Transit Coordinating Committee, Regional
Planning Partnership, Transportation Demand Management Task Force, etc., who review the
grant applications for the Community Design Grant Program.

Innovation Task Force: Seventeen members appointed from the SACOG Board to provide
coordinated support for the Board, member jurisdictions, and other local public agencies for
opportunities for shared and direct services that save money or improve services and
exploration of innovation in government services and affairs. (Meets monthly or as needed)

Rail: Committee members are appointed from the SACOG Board to provide opportunity for
informal discussion of rail issues and their integration in regional transportation planning.

(Meets as needed)
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Sacramento Region Intelligent Transportation Systems Partnership: A forum for technical staff to share
information, coordinate on project planning and implementation, and provide advice and
input to SACOG on ITS funding advocacy efforts.

SACOG Participation in Other Public/Private Efforts in Regional Planning-
Related Issues

Cooperation and coordination in transportation and air quality issues with other agencies or groups
is obtained through participation in the following activities and organizations:

Liaison to Local Transportation Planning Agencies: SACOG maintains liaisons with each city and county
and with other transportation agencies throughout the region to help coordinate transportation
planning and programming and to facilitate information exchange. In some cases, SACOG liaisons
serve on both the technical and advisory committees. SACOG maintains liaisons with the
following:

= Air Districts — 5 districts within the Sacramento Air Quality Planning Area

* (Caltrans District 3

= El Dorado County Transportation Commission (EDCTC) as the RTPA for El Dorado
County

= Native American Tribal Governments

= Paratransit, Inc.

= Placer County Transportation Planning Agency (PCTPA) as the RTPA for Placer County

= Sacramento Regional Transit District (SRTD)

® Sacramento Transportation Authority (STA)

= Tahoe Regional Planning Agency (TRPA)

* Transit Operators — 14 regional operators

* Transportation Management Associations (TMAs)

*  Yolo County Transportation Advisory Committee

*  Yolo County Transportation District (YCTD)

California Federal Programming Group: The purpose of this group is to facilitate integration,
improvement, and maintenance of state and local databases used in transportation programming and
discussion of federal programming issues. The group’s membership includes representatives from
Caltrans and several MPOs across the state. (Meets as needed)

California Service Authority for Freeways and Expressways (SAFE) Committee: SACOG serves on the
California SAFE Committee for Capitol Valley Regional SAFE that covers the counties of
Sacramento, El Dorado, Sutter, Yuba, Yolo, and San Joaquin. The committee is composed of
SAFE project managers from all SAFE counties, Caltrans, and the California Highway Patrol. The
Sacramento Transportation Authority operates the Freeway Service Patrol for CVR-SAFE in
Sacramento and Yolo counties. The committee meets approximately every other month to discuss
statewide and local call box program issues.

Caltrans Regional Coordination Committee: Caltrans and regional agency representatives meet bimonthly
to discuss issues of mutual interest and to forge partnerships for common benefit on state and
federal legislation and regulatory matters. SACOG management participates regularly in these
meetings.
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Capitol Corridor Joint Powers Authority (CCJPA): SACOG continues to be very active in the work of
the CCJPA that administers the Auburn-Sacramento-Oakland-San Jose (Capitol Corridor) rail
service. SACOG is a member of the Staff Coordinating Group (SCG) formed to advise the CCJPA
Board on the Capitol service and attends regularly both the SCG and Board meetings.

Central V'alley Rail Committee: The counties of Sacramento, San Joaquin, and Stanislaus have formed a
committee to coordinate rail planning activities in their jurisdictions. This committee meets in
Stockton; SACOG attends the meetings as appropriate.

Cleaner Air Partnership: The Cleaner Air Partnership was formed in 1986 as a joint project of the
American Lung Association of Sacramento-Emigrant Trails and the Sacramento Metropolitan
Chamber of Commerce. It is a private/public regional coalition working to solve the ozone
problem in the Sacramento metropolitan area by reducing transportation-related emissions. The
objectives are to attain air standards for health and economic growth and to avoid business
disincentives that occur when an area is unable to achieve clean air standards. The partnership has
achieved a community consensus for new air quality programs, resulting in shifts of opinion and
travel behavior; participation by business in clean air programs; innovative public education
programs; and the highest per capita participation in clean alternative fuels and vehicles in the
nation.

Green Valley Alliance: SACOG has participated in a public-private effort to preserve open space,
including agricultural land, in the Sacramento Region. Known as the Green Valley Initiative, this
effort emerged from the Regional Economic Cluster Project convened by several public and private
organizations and is now a joint project of the Regional Action Partnership and Valley Vision. Staff
has contributed land use data and growth forecasts to the project and provided some assistance in
meeting logistics, writing, and editing.

Public Works Coordination Group: The committee provides a forum for the discussion of
transportation (roads and highways/freeways) plans and issues, coordinates transportation studies
and systems on a regional basis, disseminates federal, state and local transportation information,
reviews and comments on the MTP/SCS and the MTIP, and gives input into SACOG's Overall
Work Program. (Meets quarterly)

Regional Managers Forum: A twenty-seven member committee composed of county executives and
city managers. Advises SACOG on a wide range of administrative issues including program,
relationships with members, and administration of state and federal programs. (Meets quarterly)

Regional Transportation Planning Agencies Group: Membership composed of state-designated regional
transportation planning agencies (RTPAs). The group meets in conjunction with the California
Transportation Commission (CTC) and coordinates the regional agencies’ responses to the
development and implementation of state transportation policy.

Rural Counties Task Force: The task force consists of representatives from rural counties who meet to
discuss transportation issues affecting rural areas and to provide input to California Transportation
Commission (CTC) deliberations of rural issues.
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Sacramento-Placerville Transportation Corridor Joint Powers Authority: 'The SACOG Chief Executive
Officer participates as an ex-officio member of the JPA. The JPA was created to coordinate the
efforts of Sacramento County, Sacramento Regional Transit District, the City of Folsom, and El
Dorado County in the acquisition, use, and preservation of the railroad right-of-way between the
cities of Sacramento, Folsom, and Placerville.

San Joaguin 1 alley Ratl Committee: SACOG participates in the work of the San Joaquin Valley Rail
Committee as appropriate. While the agency does not participate as actively in the San Joaquin
Valley Rail Committee’s activities as it does in the Capitol Corridor and Regional Rail efforts,
SACOG understands the value of the San Joaquin service to the region and fully supports Caltrans’
efforts to build ridership and revenues on this important line. SACOG attends these meetings when
feasible.

Valley Vision: The goal of Valley Vision is to help the region develop in a manner that creates
business opportunities, benefits public health and safety, and preserves and enhances our
environment and our way of life. Valley Vision serves as a catalyst to energize and help citizens in
the region to reach consensus on a bold vision for our future. Since formulating a vision begins
with knowledge, they conduct research on the critical problems confronting the region and serve as
a clearinghouse for data and information that support regional efforts. Valley Vision has supported
the Blueprint and MTP/SCS 2035 projects in the past and is currently supporting the RUCS project
by recruiting a broad diversity of participation in public workshops.

Public Involvement

Consultation and public participation during the development of transportation plans, programs,
and projects is an integral part of the transportation planning process. An open and accessible
consultation and public participation process is critical for discussing and resolving regional
transportation issues. SACOG has an adopted Public Participation Plan that outlines specific
procedures for consultation and public participation. This document includes evaluation procedures
that measure the effectiveness of SACOG’s outreach and involvement efforts and ensures there is
adequate effort made to include the traditionally underserved and underrepresented in the planning
process, including coordination and consultation with Native American tribal governments.

SACOG uses a mix of committees, public hearings, workshops, social media, surveys, and
publications to inform, gauge, and respond to public concerns regarding regional issues. The direct
involvement of citizens and organizations that represent specific segments of the population is
encouraged to ensure that plans and programs reflect the diverse interests within the region.
SACOG allows for public participation at all levels of the planning process. All committee and
Board of Directors’ meetings are open to the public. SACOG also schedules public hearings during
the development of the Metropolitan Transportation Plan, Metropolitan Transportation
Improvement Program, TDA Unmet Transit Needs process, and air quality conformity process to
allow for public review and comments. All public hearings are noticed in advance via the SACOG
website, local print media, and electronic mail to stakeholder lists. The SACOG Board of Directors
also provides for public comment on all items requesting action included in the monthly board
agenda, regardless of whether or not a public hearing is required by law. All meeting agendas are
posted to the SACOG website and are available for public review and comment.
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Additionally, SACOG communicates with citizens and groups through the local media, agency
publications, and special presentations and workshops. Newsletters, report summaries, and news
releases are used to present technical and policy issues in plain terms to a broad audience. Staff
members make presentations on specific issues to local community, civic, and business groups.
Additional information on individual topics and copies of full reports are made available on request
through the agency’s Regional Information Center, or via the Internet at the SACOG home page at
www.sacog.org. SACOG also uses its website for public access to the times and places for citizen
involvement in the various projects and issues throughout the SACOG region.

The public is invited to review and comment on the OWP through public notices published in all of
the major regional newspapers and various ethnic media and distributed to all of the regional public
libraries. The notice provides information for written comments and attendance at the public
hearing held at the SACOG Board of Directors meeting.

Federal Certification Process

Federal urban transportation planning regulations require that SACOG annually certify that its
planning process is being carried out in conformance with all applicable federal requirements. This
certification is executed with the adoption of the Overall Work Program and Budget and authorizing
resolution. In essence, the certification finding to be made by the Board of Directors is based upon
five factors: (1) The agency must be officially designated as the Metropolitan Planning Organization
(MPO) for the Sacramento Region; SACOG must have an adopted (2) Metropolitan Transportation
Plan/Sustainable Communities Strategy (MTP/SCS), (3) Metropolitan Transportation Improvement
Program (MTIP) and (4) Overall Work Program (OWP), which meet the necessary federal
requitements; and finally, (5) the MTP/SCS and MTIP must be found to be consistent with the
regionally-adopted air quality plan.

As the basis for determining the adequacy of compliance, SACOG maintains on file copies and
provides Caltrans with the appropriate documents and endorsements. Annually, as a part of the
OWP adoption process, the Board makes the required certification finding, which is transmitted to
Caltrans, the Federal Highway Administration (FHWA), and the Federal Transit Administration
(FTA). Caltrans notifies SACOG if there are any deficiencies in the planning process, which could
result in conditional certification. In such a case, the corrective actions and the date by which they
must be taken are specified in an agreement between SACOG and Caltrans.

In addition to the annual certification, a quadrennial review is conducted by the Federal Highway
Administration (FHWA) and Federal Transit Administration (FT'A) to jointly review SACOG’s
transportation planning process and ensure that the agency’s planning activities are conducted in
accordance with FHWA and FTA regulations, policies, procedures, and guidance, including the
provisions of Safe, Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users
(SAFETEA-LU)and Moving Abead for Progress in the 217 Century (MAP-21). SACOG underwent a
quadrennial review in the fall of 2010 and received notice in February 2011 that the certification had
been renewed.
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DiscuUssION OF CALIFORNIA PLANNING EMPHASIS AREAS

Planning emphasis areas (PEAs) are policy, procedural and technical topics that Federal planning
fund recipients must consider when preparing work programs for metropolitan and statewide
planning and research assistance programs.

The Federal Highway Administration (FHWA) California Division and Federal Transit
Administration (FT'A) Region IX have identified the following emphasis areas for California’s
transportation planning and air quality program in Federal FY 2014.

Core MPO Planning Functions
The FHWA and FTA advise all Metropolitan Planning Organizations (MPOs) to explicitly identify

Core MPO Planning Functions in their 2014 Overall Work Programs (OWP). The work elements
and tasks must provide sufficient detail (i.e. activity description, expected products, schedule, cost,
etc.) to explain the purpose and results of the work to be accomplished during the program year.
Further, the OWPs must clearly state how to ensure all activities and products mandated by the
metropolitan transportation planning regulations in 23 CFR 450 are for FHWA and FTA combined
planning grant funding available to the region. (see 23 CFR 420.111 for documentation
requirements for FHWA Planning funds).

The Core Functions can be found in 23 CFR 450, Subpart C, and typically include:

*  Opverall Work Program

® Public Participation and Education

* Regional Transportation Plan

® Federal Transportation Improvement Program

= Congestion Management Process (required for TMAs)
® Annual Listing of Projects

Performance Management

Since MAP-21 passed in 2012, there have been several outreach efforts in California providing
information for its implementation. Despite the fact that the regulatory framework for
implementing the MAP-21 Performance Management requirements has not yet been established,
MPOs are strongly encouraged to use their OWPs to highlight their efforts toward establishing
performance measures for the following required areas:

* Pavement condition on the Interstate System and on remainder of the National Highway
System (NHS)

® Performance of the Interstate System and the remainder of the NHS

* Bridge condition on the NHS

* TFatalities and serious injuries—both number and rate per vehicle mile traveled--on all public
roads

* Traffic congestion

* On-road mobile source emissions

®  Freight movement on the Interstate System
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Safety
MAP-21 continued the Highway Safety Improvement Program (HSIP) as a core Federal-aid

program. The overall purpose of this program is to achieve a significant reduction in traffic fatalities
and serious injuries on all public roads (including non-State-owned public roads and roads on tribal
lands) through the implementation of infrastructure-related highway safety improvements.

The specific provisions pertaining to the HSIP are defined in Section 1112 of MAP-21, which
amended Section 148 of Title 23, United States Code (23 USC 148) to incorporate these provisions.
These requirements include the development of Strategic Highway Safety Plan (SHSP) in
consultation with other key State and local highway safety stakeholders.

The 2014 OWPs should identify all safety planning efforts undertaken for Regional Transportation
Plans and FTIPs, and ensure that safety projects and programs are consistent with the Caltrans SHSP.

Livability/Sustainability

Livability/Sustainability is about tying the quality and location of transportation facilities to broader
opportunities such as access to good jobs, affordable housing, quality schools, and safe streets. This
includes addressing safety and capacity issues on all roads through better planning and design,
maximizing and expanding new technologies such as I'TS and the use of quiet pavements, using
Travel Demand Management approaches to system planning and operations, etc. MPOs are
encouraged to assure that new Regional Transportation Plans incorporate the following
livability/sustainability principles:

® Provide more transportation choices = Support existing communities
® Promote equitable, affordable housing = Leverage Federal policies & investment
®= Enhance economic competitiveness = Value communities and neighborhoods

State of Good Repair

The President has called for new state-of-good-repair (SGR) investments in our nation’s transit
systems, sounding the call to reinvest in and modernize our assets. MAP-21 places new emphasis on
restoring and replacing aging transportation infrastructure by establishing a new needs-based
formula program, with a new tier for high-intensity bus needs. The new program defines eligible
recapitalization and restoration activities, with a goal of bringing all systems into a state of good
repair. Grantees are required to establish and use an asset management system to develop capital
asset inventories and condition assessments, and report on the condition of their system as a whole.

Maintaining transit systems in a high state-of-good-repair is essential for the provision of safe and
reliable service. SGR is the effective recapitalization of transit assets, identifying critical timing for
preventive maintenance and increasing the focus on asset management practices. It also includes the
assessment of capital asset condition, strategies to obtain additional local re-investment including
innovative financing strategies and additional identification of preventive maintenance practices.
MPOs are encouraged to support planning strategies for the effective recapitalization of transit
assets that would include:

= Asset Management, Assessment and Replacement Planning,
® Planning and Programming for Effective Preventive Maintenance, and
* Planning Innovative Financing Strategies for System Repair and Expansion.
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CALIFORNIA STATE PLANNING EMPHASIS AREAS FISCAL YEAR 2014-15

PLANNING EMPHASIS AREAS

PRIMARY SACOG PROJECTS

Core Planning Functions

Overall Work Program

Program Management

Education, Outreach, and Marketing

Metropolitan Transportation Plan/Sustainable Communities
Strategy

Federal and State Programming

Regional Transportation Monitoring

Project Delivery

Transportation Demand Management

Performance Management

511 Automated Transit Trip Planning
Complete Streets

Goods Movement/Freight Planning

Major Investment Studies

Model Development

Metropolitan Transportation Plan/Sustainable
Communities Strategy Implementation
Pedestrian and Bicycle Planning

Human Services Coordinated Transportation Plan &
Paratransit Monitoring

Regional Air Quality Planning

Regional Forecasting

Regional Land Use Monitoring

Regional Transportation Monitoring
Sacramento Region Blueprint Implementation
Sate Routes to School

Sustainability and Climate Action Planning

Safety

Pedestrian and Bicycle Planning

Major Investment Studies

Goods Movement/Freight Planning
Complete Streets

Safe Routes to School

Online Bicycle Trip Planner

Federal and State Programming

Transit Technical Assistance and Programming
Rural-Urban Connections Strategy
Metropolitan Transportation Plan/Sustainable
Communities Strategy Implementation
Project Delivery

511/STARNET Capital Improvements
Transportation Demand Management
511/STARNET Operations
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PLANNING EMPHASIS AREAS

PRIMARY SACOG PROJECTS

Livability/Sustainability

Pedestrian and Bicycle Planning

Complete Streets

Safe Routes to School

Connect Card Implementation

Sacramento Region Blueprint Implementation
Regional Land Use Monitoring

Regional Housing Needs Planning

Community Design Program

Rural-Urban Connections Strategy

Rural-Urban Connections Strategy/Sustainable
Communities Strategy Implementation

Metropolitan Transportation Plan/Sustainable
Communities Strategy Implementation

Metropolitan Transportation Plan/Sustainable Communities
Strategy Environment Impact Report
511/STARNET Capital Improvements
Transportation Demand Management
511/STARNET Operations

511 Automated Transit Trip Planning

Sustainability and Climate Action Planning Assistance

State of Good Repair

Pedestrian and Bicycle Planning

Major Investment Studies

Goods Movement/Freight Planning

Complete Streets

Sacramento Regional Transit District Planning

Sate Routes to School

Paratransit Short-Range Transit Plan

Yolo County Transportation District Short-Range Transit
Plan

Yuba-Sutter Transit Short-Range Transit Plan
SACRAMENTO COUNTY Short-Range Transit Plan
Data Collection, Evaluation, and CycleTracks

Federal and State Programming

Rural Transportation Planning Coordination
Passenger Rail Improvements

Transit Technical Assistance and Programming
Rural-Urban Connections Strategy

MTP/SCS Implementation

Project Delivery

Interjurisdictional Traffic Impact Mitigation Management
Capital Valley SAFE

Glen County SAFE
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Highway Planning and Project Development Process

I Z= 3* 4= 5* 6* 7* 8* 9* 10*
Dewelop Dewelop 20- Dewelop TIP STIP ProjectLevel Authorization Authorization Authorization Project Operations
Unified year Long (conformity (incorporate conformity for Final for RightoF for Constuction
Planning Range Plan determinaton TIPs into STP) determination Design Way Construction (life of the
Work (conformity at leastevery Complee Acquisitions (PS . &E (1- 5years) facility)
Program determination 2 years) (1 year) NEPA process (1 year] approval
at leastevery (CE. EAY (2 years) [nigrway]: full
(8 Monts) 3 years) (1 year) FONSI, Els/ WU E) @ e
s ™~ L - ROD) L ~ || 2geement  (H» >
(2 years) [ransig)
(1- Syears)
(1 year]
Planning Qs/
Cost emplate Cost emplate Cost emplate Cost emplate Cost emplae Cost emplae Cost emplate Cost emplate
Year Year Year Year Year Year Year Year Year Year Year Year Year Year Year
1 2z 3 4 5 [ 7 8 2 10 11 12 13 14 15
Time Line
Legend
TP Transportaton Improvement Program FONSI Funding Of No Sgniftcant Impads
snip Statewide Transportaton improverment Program s Environmental Impad Statement
NEPA National Ervironmental Policy A ROD Record of Dedson
CE Categorical Exdusion PS&E Plans. Speciications and Estmates
EA Ermaronmental Assessment Planning Q s Plannimg Questions
*Cod Esimate (heck

OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 15



This page intentionally left blank.

OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 16



METROPOLITAN PLANNING IN MoVING AHEAD FOR PROGRESS IN THE 21°" CENTURY

The Metropolitan Planning program under Safe, Accountable, Flexible, Efficient Transportation Equity Act
— A Legacy for Users SAFETEA-LU) provided funding for the integration of transportation planning
processes in the Metropolitan Planning Organizations (MPOs) into a unified metropolitan
transportation planning process, culminating in the preparation of a multimodal transportation plan
for the MPO. Title 23 of the United States Code, section 134(f) (revised in SAFETEA-LU section
6001(h)) describes Federal Planning Factors issued by Congtress to emphasize planning factors from
a national perspective. Under Moving Ahead for Progress in the 21" Century (Map-21), these planning
factors remain unchanged. The eight planning factors (for both metro and statewide planning) are

as follows:

1. Support the economic vitality of the metropolitan area, especially by enabling global
competitiveness, productivity, and efficiency.

2. Increase the safety of the transportation system for motorized and non-motorized users.

3. Increase the security of the transportation system for motorized and non-motorized users.

4. Increase the accessibility and mobility of people and for freight.

5. Protect and enhance the environment, promote energy conservation, improve the quality
of life, and promote consistency between transportation improvements and State and local
planned growth and economic development patterns.

6.  Enhance the integration and connectivity of the transportation system, across and between
modes, people and freight.

7. Promote efficient system management and operation.

8. Emphasize the preservation of the existing transportation system.

SACOG intends to incorporate these rules into ongoing transportation activities.
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FY 2014-15 Total Overall Work Program Direct Services and Pass Through Project Revenue Estimates, Amendment #3

Attachment B-1

Use of
FHWA State FHWA State Prop 84 Unassigned
Planning & Planning & Funding for In-Kind or Use of Fund Balance
FTA Research (SPR : Research (SPR Planning/ SGC #1 and #2 Matching Required 4-County TDA-: 4-County TDA - Use of Assigned Fund |  for SACOG
FHWA FTA FHWA PL FTA 5303 FTA FTA 5316/17 Special Partnership Programming/ and Urban STIP Funding i fundsfrom : Minimum (PL, Required Over Matchor | Two County  Unassigned Balance-4  Managed Fund | PTMISEA Matching
Project # Project Total Expenditures: Total Revenues pL 5303 Carryover Carryover 5304 5307 (JARC/NF) Studies) Planning) CMAQ RSTP Monitoring Footprint from CTC Others 5303, 5304) Minimum Other RPA funds Fund Balance Party transactions Funds Other Amount
001-01 ilInteragency Relations S 225,993 i § 225,993 | $ 164,975 i $ 61,018
001-02 Program Management S 954,305 : $ 954,305 | $ 616,738 | $ 228,109 $ 109,459
001-03 Member Services $ 272,686 : $ 272,686 | $ 199,060 } $ 73,625
001-04 Legislative Analysis $ 85,635 $ 85,635 | S 62,513 i $ 23,121
001-05 Education, Outreach and Marketing S 476,530 : $ 476,530 | $ 347,867 i $ 128,663
002-01 Model Development S 61,083 : $ 61,083 | $ 29,990 i $ 11,092 S 20,000
002-02 Pedestrian and Bicycle Planning S 51,388 : $ 51,388 | $ 37,513 i $ 13,875
002-03 Regional Forecasting S 171,209 i $ 171,209 | $ 124,982 i $ 46,226
002-04 Major Investment Studies S 79,704 i $ 79,704 | $ 58,184 i $ 21,520
002-05 Coordinated Human Services Transporation Plan and Paratrar; $ 4,436 ; S 4,433 S 4,433
002-06 Goods Movement/Freight Planning S 10,631 : $ 10,631 $ 10,631
002-11 Urban Footprint Statewide Collaboration and Maintenance S 175,000 i $ 175,000 S 125,000 S 50,000
002-12  :Planning Support Tools S 168,926 : $ 168,926 | $ 168,926
003-01 not in use $ - $ -
003-02  iComplete Streets $ 7,951:$ 7,951 $ 7,951
003-03 Sacramento Regional Transit District Planning S 1,857 ;i $ 1,857 S 1,857
003-04 iDowntown Sacramento Transit Circulation and Facilities Plan [ $ 3244 %S 3,244 S 3,244
003-05 not in use S - S -
003-06 Safe Routes to School S 164,851 : $ 164,851 $ 164,851
003-14 Bicycle Trip Planner and Maps S 44,251 : $ 44,251 S 40,779 S 3,472
003-15 Paratransit Short-Range Transit Plan S 40,847 | $ 40,847 S 40,847
003-19 SACOG Transit Intern $ 28,980 : $ 28,980 $ 25,656 $ 3,324
003-20 CalVans JPA Implementation S - S - S -
003-22 Proposition 1B Transit Program Administration S 33,747 i $ 33,747 S 33,747
003-23 Connectivity Study to Improve Healthcare Access across the SE $ 47,279 i $ 47,279 $ 32,575 $ 12,308 i $ 2,396
003-24 Feasibility Study of Connect Card Interoperability $ 95,908 | $ 95,908 S 84,907 $ 11,001
003-25 SACOG Connect Card Transit Planning Student Internship S 19,466 : $ 19,466 S 17,000 S 2,466
003-26 Sacramento County Short-Range Transit Plan $ 78,881 i $ 78,881 S 78,881
003-27 Data Collection, Evaluation, and CycleTracks S 228,183 i $§ 228,183 S 219,819 S 8,364
003-28  :Rural Ridesharing Alternatives $ - $ 86,280 $ 86,280
003-29 Rural/Small Urban Transit Planning Intern S - S 25,320 S 25,320
004-01 Regional Air Quality Planning s 165,894 : $ 165,894 S 165,894
004-02 Federal and State Programming S 481,193 : $ 481,343 $ 481,193 $ 150
004-03 Regional Transportation Monitoring S 169,073 i $ 169,073 S 169,073
004-04 not in use S - $ - S - S -
004-05 Passenger Rail Improvements S 57,025 i $ 57,025 | $ 41,628 i S 13,397 S 2,000
004-06 Connect Card Implementation $ 3,255,921 : $ 3,255,921 $ 2,453,959 $ 1,000 $ 686,573 | $ 114,388
004-07 Transit Technical Assistance and Programming S 1,012,582 i $ 1,012,582 S 130,000 i $ 101,258 S 36,324 S 745,000
004-09 Connect Card On-Board Transit Survey $ 253,163 i $ 253,163 S 253,163
004-10 Code for America S 50,000 : $ 50,000 S 50,000
005-01 Sacramento Region Blueprint Implementation S 27,105 i $ 27,105 | $ 19,787 i $ 7,318
005-02 Regional Land Use Monitoring S 153,243 : $ 153,243 | $ 111,868 i $ 41,376
005-03 Regional Housing Needs Planning (RHNA) S 5551 :$ 5,551 S 5,551
005-04 Community Design Program S 30,362 $ 30,362 | $ 30,362
005-05 Rural-Urban Connections Strategy s 401,258 i S 401,258 | $ 278,919 i $ 122,340
005-06 Airport Land Use Commission - General $ 20,439 : $ 20,439 S 20,439
005-09 SGC#1 $ 58,675 $ 66,718 $ 45,028 $ 21,690
005-11 ALUCP/Sacramento County/MCC $ 5,798 i $ 5,817 $ 5,817
005-13 Specialty Crop Block Grant Program #2 S 202,840 : $ 202,840 S 202,840
005-15 Connector Regional Open Space Inventory Plan $ 184,607 : $ 184,607 $ 184,607
005-16 Base Year Update (2012) 5 178,542 : $ 178,542 | $ 130,336 i $ 48,206
005-18 SACSIM15 Development $ 105,228 : $ 105,228 S 105,228
005-19  :notin use $ - s -
005-20 Delta Case Study S - S -
006-01 not in use $ - $ -
006-02 inotin use & = =8 =
006-03 MTP/SCS 2016 Regional EIR $ 888,274 : $ 888,274 | $ 172,136 ; $ 30,244 $ 685,894
006-04 MTP/SCS Implementation S 1,839,491 $ 1,839,491 | $ 360,542 : $ 83,386 S 200,000 : $ 215,967 i $ 171,538 S 53,893 i S 329,408 | $ 424,757
006-05 not in use $ - S -
006-06 Integrating Health into the MTP/SCS S 79,013 i $ 79,013 $ 79,013
006-07 SGC #3 - Task 1A/B Revitalization TA $ 277,317 : $ 277,317 $ 235,719 $ 41,598
006-08  SGC #3 - Task 1C Design/Active Transportation TA S 132,171 : $ 132,171 S 112,346 S 19,826
006-09 SGC #3 - Task 2EJ Neighborhood TA S 74,917 i $§ 74,917 S 63,680 S 11,238
007-01 Project Delivery $ 175,949 i $ 175,949 $ 175,949
007-02 Regional Information Center S 118,110 i $ 118,110 | $ 83,204 i $ 30,773 S 4,133
007-03 Transportation Development Act Administration S 486,427 i $ 486,427 $ 486,427
007-04  inotin use $ - $ -
007-06 511/STARNET Capital Improvements $ 464,981 : $ 464,981 $ 370,106 S 94,875
007-07 Transportation Demand Management S 1,325,166 i $ 1,325,219 S 1,187,500 S 136,919 S 800
007-08 511/STARNET Operations $ 364,444 : $ 364,444 S 364,444
007-10 SECAT Program S 10,979,839 i $ 10,979,795 S 9,850,000 $ 1,129,795
007-13 Sustainability & Climate Action Planning Assistance S 98,507 : $ 98,507 S 98,507
007-18 Capital Area Plug-In Electric Vehicle Planning S - S - S -
007-21 Shared Services $ 196,384 : $ 196,384 $ 196,384
007-22 PEV Charging $ 287,889 | $ 287,889 $ 5,000 $ 282,889
007-23  iCivic Spark S 20,000 § $ 20,000 S 20,000
008-01 not in use $ - $ -
008-02 :notin use & = =8 =
008-03 not in use $ - $ -
008-09 inotin use $ - $ -
008-10 Unitrans ITS $ 300,000 : $ 300,000 $ 300,000
008-11 SACOG Managed Fund Projects S 1,797,000 : $ 1,797,000 $ 1,797,000
008-12 YCTD Transit Planning Student Internship $ 11,009 i $ 11,009 $ 9,746 S 1,263
008-13 SRTD Planning Student Internship S 36,267 : $ 36,267 S 31,989 S 4,278
008-14 Paratransit, Inc. Transit Planning Student Internship $ 45,200 ; $ 45,200 $ 40,000 $ 5,200
008-15 Elk Grove COA $ 112,959 i $ 112,959 $ 100,003 $ 12,956
008-16 Yuba-Sutter Transit Short Range Transit Plan $ 96,013 i $ 96,013 $ 85,000 $ 11,013
008-18 YCTD Transportation Planning Internship Program $ 45,000 § $ 45,000 $ 35,412 $ 9,588

"FHWA PL funds are matched with toll credits in the amount shown in the FHWA PL Toll Credit Match column.
’FTA 5303 funds are matched with toll credits in the amount shown in the FTA 5303 Toll Credit Match column.
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FY 2014-15 Total Overall Work Program Direct Services and Pass Through Project Revenue Estimates, Amendment #3 Attachment B-1

Use of
FHWA State FHWA State Prop 84 Unassigned
Planning & Planning & Funding for In-Kind or Use of Fund Balance
FTA Research (SPR { Research (SPR Planning/ SGC #1 and #2 Matching Required 4-County TDA-{ 4-County TDA - Use of Assigned Fund |  for SACOG
FHWA FTA FHWA PL FTA 5303 FTA FTA 5316/17 Special Partnership Programming/ and Urban STIP Funding : fundsfrom : Minimum (PL, Required Over Match or | Two County Unassigned Balance -4  Managed Fund : PTMISEA Matching
Project # Project Total Expenditures : Total Revenues pL! 5303? Carryover Carryover 5304 5307 (JARC/NF) Studies) Planning) CMAQ RSTP Monitoring Footprint from CTC Others 5303, 5304) Minimum Other RPA funds Fund Balance Party transactions Funds Other Amount
009-01 inotin use & = 28 =
009-02 not in use $ - $ -
009-03  inotin use & = =8 =
009-04 SRTD Downtown-Natomas-Airport Rail Project S - S -
009-05 Downtown/Riverfront Transit Project S 8,569,324 : $ 8,569,324 S 5,000,000 $ 1,570,000 | $ 1,999,324
009-06 Green Line Planning $ - $ -
009-07 Interregional TDM Action Plan S 1,126 i $ 1,000 S 1,000
009-08 Interjurisdictional Traffic Impact Mitigation Management $ 117,613 i $ 195,807 $ 163,481 $ 32,326
009-09 Regional High Resolution Imagery S - $ -
009-10 I-5 Subregional Impact Fee Program EIR S 106,304 ; $ 106,336 S 106,336
012-01 SRTD JARC Operating Assistance $ 410,000 : $ 410,000 $ 410,000
012-02  ;Roseville Transit JARC Operating Assistance $ 146,714 ; $ 146,714 $ 146,714
012-03 Vanpool Incentive Program S - $ - $ -
012-05 County of Sacramento Department of Health JARC S 248,655 i $ 248,655 S 248,655
012-06 Yolo County Transportation District JARC S 95,000 : $ 95,000 S 95,000
012-07 Roseville New Freedom Mobility Management S 455,717  $ 455,717 S 455,717
012-08 Paratransit, Inc. New Freedom Mobility Management S - S - S -
012-09 SRTD New Freedom Capital Improvements S 785,047 : $ 785,047 S 785,047
012-10 Western Placer CTSA New Freedom Operating Assistance S 300,000 : $ 300,000 S 300,000
012-11 County of Sacramento Department of Health New Freedom | $ 50,000 i $ 50,000 S 50,000
012-12 Yolo County Transportation District New Freedom S 120,000 : $ 120,000 S 120,000
012-13 Paratransit Wheels to Work JARC $ 125,000 i $ 125,000 $ 125,000
012-14 _ ie-tran JARC $ 76,000 : $ 76,000 $ 76,000
013-01 Task A - RUCS $ 205,306 : $ 205,306 $ 154,816 $ 50,490
013-02  iTask B - Infill and Health $ 179,803 i $ 179,803 $ 121,349 $ 58,454
013-03 Task C - Regional Climate Action Plan S 130,242 : $ 130,242 S 104,155 S 26,087
013-04  iTask D - PECAS $ 33,155 § 33,155 $ 22,376 $ 10,779
013-05 Task E - SCS Information Center $ 46,416 i $ 46,416 $ 31,326 $ 15,090
013-06 Task F - Complete Streets and Parking Standards S 24333 :$ 24,333 S 16,422 S 7,911
015-01 Capitol Valley SAFE S 5,989,338 : $ 5,989,338 S 5,989,338
015-02 Glenn County SAFE $ 2,358:$ 2,358 $ 2,358

"FHWA PL funds are matched with toll credits in the amount shown in the FHWA PL Toll Credit Match column.

’FTA 5303 funds are matched with toll credits in the amount shown in the FTA 5303 Toll Credit Match column.
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FY 2014-15 Total Overall Work Program Direct Services and Pass Through Project Cost Estimates, Amendment #3 Attachment B-2

FY 2014-2015

Indirect Rate
Total Budget Salaries Indirect i . " | P
) ) Draft 14-15 & Services Consultant Deferred Costs Equipment Legal Marketing/Advertising Meeting Membership Pass Through Printing Publications/Data Software i T ion: Other
Element Project # Project Benefits
001 001-01 Interagency Relations S 225993 | S 149,485 : $ 72,007 i $ S - S - S - S S 2,000 : $ - S - S 2,000 i S - S - S 250 S 250 S
Government Relations, 001-02 Program Management S 954,305 | $ 641,968 § S 309,236 { S - S - S - S - S - $ 2,000 i $ - S - S 1,102 $ ° S ° S ° S = © =
Public Affairs 001-03 Member Services S 272,686 | S 179,683 ; $ 86,553 : $ S - $ - $ - $ S 5,000 : $ - $ - $ 250 $ - $ - $ 600 ; $ 600 : $
and Administration 001-04 Legislative Analysis $ 85,635 | $ 57,795 i $ 27,840 i $ - i - is - s - i - i - i - i - i - s - s - s - s - is -
001-05 Education, Outreach and Marketing S 476,530 | $ 245,414 i S 118,216 | $ 100,500 | $ - S - $ - $ - $ - S - S 11,200 i $ - S - S 1,200 i $ - $ -
002 002-01 Model Development S 61,083 | $ 20,640 i $ 9,942 i $ 30,000 | $ - S - S ° S - S 500 $ - S - S - S - S - S ° S = © =
Long-Range 002-02 Pedestrian and Bicycle Planning S 51,388 | $ 34,513} $ 16,625 i $ - S - $ - $ - $ S 250 i S - S - S - S - S - S - S S
Transportation 002-03 Regional Forecasting S 171,209 | $ 115,549 i $ 55,660 | $ - S - S - S - S - S - $ - S - S - S - S - S - S - $ =
Planning 002-04 Major Investment Studies S 79,704 | $ 53,725 : $ 25,879 i $ S - $ - $ - $ S 100 i $ - S - S - S - S - S - S S
Coordinated Human Services Transporation Plan and Paratransit
002-05 Monitoring $ 4,436 | $ 2994 % 1,442 i $ - is - is - is - is - i - Qs = 55 = 55 - s - s - s - s = B3 =
002-06 Goods Movement/Freight Planning S 10,631 | $ 7,175 i $ 3,456 S - S - S - S - S - S - S - S - S - S - S - S - S - $ -
002-11 Urban Footprint Statewide Collaboration and Maintenance S 175,000 | $ 21,445 ;i $ 10,330 $ 143,225 i $ - S - S - S - S - S - S - S - S - S - S - S - S -
002-12 Planning Support Tools S 168,926 | $ 80,263 | $ 38,663 | $ 50,000 ; $ - iS - iS - iS $ $ - iS - iS - iS - iS - i3 - i3 $
003 003-01 not in use $ S $ = $ S $ S $ = $ = $ = $ S $ S $ = $ = $ = $ = $ = $ = $ S $ S
Short-Range 003-02 Complete Streets S 7,951 | $ 5366 $ 2,585 i $ - $ - S - S - S - $ - $ - S - S - $ - $ - $ - $ - $ -
Transportation 003-03 Sacramento Regional Transit District Planning $ 1,857 | $ 1,253 i $ 604 i S - S - S - S - S - S - S - S - S - S - S - S - S - S =
Planning and 003-04 Downtown Sacramento Transit Circulation and Facilities Plan Phase | S 3,244 | S 442 i S 213 S - S - $ 2,000 i $ - $ - S - S - S - $ - $ - S - S - S - S 590
Studies 003-05 not in use $ - s - s - i - Qs - Qs - Qs - Qs - Qs - s - s = 55 = 5 = 55 = 55 = 55 = =3 -
003-06 Safe Routes to School $ 164,851 | $ 73,194 i $ 35,257 i $ 50,000 : $ - $ - $ - $ 6,400 : $ - $ - S - $ - $ - $ - $ - $ - $ -
003-14 Bicycle Trip Planner and Maps S 44,251 | $ 15,017 i $ 7,234 % 20,000 | $ - S 2,000 $ - S - S - S - S - S - S - S - S - S - S -
003-15 Paratransit Short-Range Transit Plan S 40,847 | $ 27,568 i $ 13,279 i $ - S - S - S - S - S - S - S - S - S - S - S - S - $ -
003-19 SACOG Transit Intern $ 28,980 | $ 19,558 | $ 9,422 i $ - is - is - is - is - i - i = 55 = 55 = 29 - s - s - s = B3 =
003-20 CalVans JPA Implementation S - S - $ - S - S - $ - $ - $ - S - S - S - S - S - S - S - S - S -
003-22 Proposition 1B Transit Program Administration $ 33,747 | $ 22,776 i $ 10,971 : $ - S - S - S - S - S - S - S - S - S - S - S - S - S =
003-23 Connectivity Study to Improve Healthcare Access across the SACOG Region | $ 47,279 | $ 31,909 | $ 15370 i $ - $ - S - S - S - S - $ - S - S - $ - $ - $ - $ - $ -
003-24 Feasibility Study of Connect Card Interoperability $ 95,908 | $ 47,090 i $ 22,683 i $ 26,134 | $ - S - S - S - S - S - S - S - S - S - S - S - S =
003-25 SACOG Connect Card Transit Planning Student Internship S 19,466 | $ 13,138 i $ 6,328 S - S - S - S - S - S - S - S - S - S - S - S - S - $ -
003-26 Sacramento County Short-Range Transit Plan $ 78,881 | $ 53,237 i $ 25,644 i $ - S - S - S - S - S - S - S - S - S - S - S - S - S =
003-27 Data Collection, Evaluation, and CycleTracks S 228,183 | $ 79,762 i $ 38,421 i $ 10,000 § $ - S 100,000 § $ - S - S - S - S - S - S - S - S - S - $ -
003-28 Rural Ridesharing Alternatives $ - $ - S - $ - $ - S - S - S - S - S - S - 5 - 5 - 5 - 5 - 5 - $ =
003-29 Rural/Small Urban Transit Planning Intern S - S - $ - S S - $ - $ - $ $ $ - $ - $ - $ - $ - $ - $ S
004 004-01 Regional Air Quality Planning S 165,894 | $ 111,962 : $ 53,932 | $ - S - S - S - S - S - S - S - S - S - S - S - S - S =
Continuing 004-02 Federal and State Programming $ 481,193 | $ 283,366 i $ 136,497 | $ 59,880 i $ - S - $ - S 800 i $ 450 : $ - S - S 200 S - S - S - S - $ -
Transportation 004-03 Regional Transportation Monitoring S 169,073 | S 93,861 : $ 45213 i S - S - $ - $ - $ - S - S - $ - $ - $ 30,000 ;i $ - S - S - S -
Services 004-04 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Impementation 004-05 Passenger Rail Improvements $ 57,025 | $ 38,486 i $ 18,539 ; $ - S - S - S - S - S - S - S - S - S - S - S - S - $ =
004-06 Connect Card Implementation S 3,255,921 | $ 247,132 i $ 119,043 | $ 68,000 { $ - $ 2,322,000 § $ 30,000 | $ 15,000 § $ 1,500 { $ - S 403,246 i $ 40,000 i $ 3,500 i $ 3,500i$ 2,500:$ 500 { $ -
004-07 Transit Technical Assistance and Programming S 1,012,582 | $ 180,591 i S 86,991 i S - S - $ - $ - $ - S - S - $ 745,000 i $ - S - S - S - S - S -
004-08 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
004-09 Connect Card On-Board Transit Survey $ 253,163 | $ 11,644 ; $ 5609 ; $ 235911 ; $ - s - s = 55 = £9 = £9 = 55 = 55 = 5 = 55 = 3 = 3 = =3 =
004-10 Code for America $ 50,000 | $ - $ - $ 50,000 § $ - $ - $ - $ $ $ - $ - $ - $ - $ - $ - $ $
005 005-01 Sacramento Region Blueprint Implementation $ 27,105 | $ 18,293 i $ 8,812 S - S - S - S - S - S - S - S - S - S - S - S =
Land Use 005-02 Regional Land Use Monitoring S 153,243 | $ 98,025 : $ 47,219 i $ - S - S - S - S - $ - $ - S - S - S 8,000 : $ - S - S - S -
and Housing Plan 005-03 Regional Housing Needs Planning (RHNA) $ 5551 | $ 3,746 i $ 1,805 ;i $ - S - S - S - S - S - S - S - S - S - S - S - S - S =
005-04 Community Design Program S 30,362 | $ 20,491 i S 9,871: S - S - S - S - S - S - S - S - S - S - S - S - S - S -
005-05 Rural-Urban Connections Strategy $ 401,258 | $ 208,044 i $ 100,215 | $ 93,000 { $ - is - s = 55 L) - Qs = 55 = 25 = 29 = 55 - s - s = B3 =
005-06 Airport Land Use Commission - General S 20,439 | $ 12,107 : $ 5832:$ 2,500 ;i $ - S - S - S - S - S - S - S - S - S - S - S - S -
005-07 not in use $ - | = =5 L) L) = =9 = 3 = 3 = B3 = £3 = 3 = 3 = 3 = 3 = 3 = 3 = B3 =
005-08 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
005-09 SGC #1 $ 58,675 | $ 39,600 i $ 19,075 | $ - Qs - Qs - s - s - s - s = 55 = 55 = 59 = 13 = 13 = 3 = B3 =
005-10 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
005-11 ALUCP/Sacramento County/MCC $ 5798 | $ 3913} ¢ 1,885 | $ - S - s - s - s - s = 55 = 55 = 5 = 3 = 3 = 3 = =3 =
005-12 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
005-13 Specialty Crop Block Grant Program #2 S 202,840 | $ 69,407 i $ 33,433 i $ 100,000 : $ - S - S - S - S - S - S - S - S - S - S - S - S -
005-14 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
005-15 Connector Regional Open Space Inventory Plan S 184,607 | $ 13,606 i $ 6,554 i $ 164,448 | $ - S - S - S - S - S - S - S - S - S - S - S - S -
005-16 Base Year Update (2012) $ 178,542 | $ 102,951 ;i $ 49,591 : $ - $ - S - $ - $ - $ - $ - $ - S - S 26,000 ;i $ - S - $ - $ -
005-17 not in use $ S = =9 L) L) = =9 = 3 = 3 = B3 = £3 = 3 = 3 = 3 = 3 = 3 = 3 = B3 =
005-18 SACSIM15 Development $ 105,228 | $ 71,019} $ 34210 $ L] - s - s - s L] L] - s - s - s - s - s - s L] -
005-19 not in use $ o = 55 L) = £9 = 59 = 13 = 13 = B3 = B3 = 13 = 13 = 13 = 13 = 13 = 3 = B3 =
005-20 Delta Case Study $ $ - s $ $ - i8S - s - is $ $ - i - i - s - is - i - i8S $
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FY 2014-15 Total Overall Work Program Direct Services and Pass Through Project Cost Estimates, Amendment #3 Attachment B-2

Salaries "
T;::LB;ﬁi:t & ;2‘::::: Consultant Deferred Costs Equipment Legal Marketing/Advertising Meeting Membership Pass Through Printing Publications/Data Software i Tel ication Other
Element Project # Project Benefits
006 006-01 not in use $ S $ = $ S $ S $ = $ = $ = $ S $ S $ = $ = $ = $ = $ = $ = $ S $ S
Metropolitan Transportation 006-02 not in use S - S - S - S - S - S - S - S - S - $ - S - S - S - S - S - S - $ -
Plan/Sustainable 006-03 MTP/SCS 2016 Regional EIR $ 888,274 | $ 268,120 ; $ 129,154 | $ 491,000 § $ - Qs - Qs - is - s - s - s = 55 = 5 = 3 = 3 = 3 = 5 -
Communities Strategy 006-04 MTP/SCS Implementation S 1,839,491 | $ 1,099,744 : $ 529,747 i $ 210,000 § $ - S - S - S - $ - $ - S - S - S - $ - $ - $ - $ -
Implementation 006-05 not in use $ - $ - S - $ - S - S - S - S - S - S - S - 5 - 5 - 5 - 5 - 5 - $ -
006-06 Integrating Health into the MTP/SCS S 79,013 | $ 53,326} $ 25,687 i $ - S - S - S - S - S - S - S - S - S - S - S - S - $ -
006-07 SGC #3 - Task 1A/B Revitalization TA S 277,317 | S 44,251 %S 21,316 | $ 203,500 §{ S = S = S = S = S 750 i S = S = S = S = S = S = S = S 7,500
006-08 SGC #3 - Task 1C Design/Active Transportation TA S 132,171 | $ 2915:$ 1,404 : $ 87,500 | $ - S - S - S - S 352 i8S - S 40,000 : $ - S - S - S - S - $ -
006-09 SGC #3 - Task 2EJ Neighborhood TA $ 74,917 | $ 16,648 i $ 8,019 | $ 50,000 § $ - i - i - S - i 250 : - i - i - i - i = 49 - S - i -
007 007-01 Project Delivery $ 175,949 | $ 117,365 | $ 56,535 ; S - iSs - s - s - s L) 2,050 | $ - Qs - s - s - s - s - s - is -
Member, Agency 007-02 Regional Information Center S 118,110 | S 77,351 : $ 37,260 | $ - S - $ - $ - $ - S 1,500 { $ - $ - $ - $ - $ 2,000 ;S - S - S -
and Transportation 007-03 Transportation Development Act Administration S 486,427 | $ 140,158 i S 67,514 i S 278,130 : $ - S - S - S - S 75i$ - S - S 550 i $ - S - S - S - $ -
Services 007-04 not in use $ - s - i - i - Qs - Qs - Qs - Qs - Qs - s - s = 55 = 59 = 55 = 55 = 55 = B3 -
007-05 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
007-06 511/STARNET Capital Improvements $ 464,981 | $ 62,007 ; $ 29,869 ; $ - Qs - Qs 370,106 ; $ 1,500 ; $ - Qs 1,500 ; $ - s - s = 5 = 55 = 5 = 55 = £9 =
007-07 Transportation Demand Management S 1,325,166 | $ 264,448 | S 127,385 S - S - S - S - S 318,180 i $ - S - S 461,062 i $ - S - S - S - S - S 154,091
007-08 511/STARNET Operations S 364,444 | S 42,211 : S 20,333 ;i $ = S = S = S = S = S 1,500 : S 400 ; $ = S = S = S = S = S 300,000 ; S =
007-09 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
007-10 SECAT Program $ 10,979,839 | $ - is - is 2,500 § $ - is - is - is - is - is - is 10,977,339 { $ - s - s = 55 = 55 - Qs =
007-11 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
007-12 not in use $ o = =9 L) L) = =9 = 3 = 3 = B3 = £3 = 3 = 3 = 3 = 3 = 3 = 3 = B3 =
007-13 Sustainability & Climate Action Planning Assistance S 98,507 | $ 66,483 i $ 32,025 :$ - S - S - S - S - S - S - S - S - S - S - S - S - $ -
007-18 Capital Area Plug-In Electric Vehicle Planning $ - $ - S - $ - $ - S - S - S - S - S - S - 5 - 5 - 5 - 5 - 5 - $ -
007-19 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
007-20 not in use $ - s = 55 = £9 = £9 = 55 = 3 = 3 = =5 = 5 = 3 = 3 = 3 = 3 = 3 = 3 = =3 =
007-21 Shared Services S 196,384 | $ 132,540 : $ 63,844 : $ - $ - S - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
007-22 PEV Charging S 287,889 | S 11,324 S 5,455 i S = S = S = S = S = S = S 271,110 i $ = S = S = S = S = S =
007-23 Civic Spark $ 20,000 | $ - $ - $ 20,000 ; $ - $ - $ - $ $ $ - $ - $ - $ - $ - $ - $ $
008 008-01 not in use $ S $ = $ S $ S $ = $ = $ = $ S $ S $ = $ = $ = $ = $ = $ = $ S $ S
Pass-Through 008-02 not in use S - $ - S - $ - $ - S - S - S - $ - $ - $ - $ - $ - $ - $ - $ - $ -
to Other Agencies 008-03 not in use $ - $ - S - $ - S - S - S - S - S - S - S - 5 - 5 - 5 - 5 - 5 - $ -
008-04 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
008-05 not in use $ S = =9 L) L) = =9 = 3 = 3 = B3 = £3 = 3 = 3 = 3 = 3 = 3 = 3 = B3 =
008-06 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
008-07 not in use $ S = 55 L) = £9 = 59 = 13 = 13 = B3 = B3 = 13 = 13 = 13 = 13 = 13 = 3 = B3 =
008-08 not in use $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
008-09 not in use $ - s = 55 = £9 = £9 = 55 = 3 = 3 = 5 = 5 = 3 = 3 = 3 = 3 = 3 = 3 = =3 =
008-10 Unitrans ITS $ 300,000 | $ - $ - $ - $ - $ - $ - $ - $ - $ - S 300,000 ; $ - $ - $ - $ - $ - $ -
008-11 SACOG Managed Fund Projects $ 1,797,000 | $ - is - i - i - is - is - is - i - i - is 1,797,000 ;i $ - is - is = 5 = 5 L) =
008-12 YCTD Transit Planning Student Internship S 11,009 | $ - $ - S - $ - S - S - S - $ - $ - S 35412 $ - S - S - S - $ - $ -
008-13 SRTD Planning Student Internship $ 36,267 | $ - is - is - is - is - is - is - is - is - is 33,020 ¢S - s - s = 25 = 25 - Qs =
008-14 Paratransit, Inc. Transit Planning Student Internship S 45,200 | $ - S - S - $ - S - S - S - S - $ - S 40,000 ; $ - $ - $ - $ - $ - $ -
008-15 Elk Grove COA $ 112,959 | $ - Qs - i - i - Qs - is - Qs - i - i - Qs 100,003 | $ - s - s = =5 = =9 L) =
008-16 Yuba Sutter Transit Short Range Transit Plan S 96,013 | $ - S - S - S - S - S - S - S - S - S 85,000 | $ - S - $ - S - S - $ -
008-18 YCTD Transportation Planning Internship Program S 45,000 | $ - $ - S - S - $ - S - S - S - S - S 35412 i $ - S - S - S - S - S -
009 009-01 not in use o) e - s = i3 = i3 - s - s - s = i3 = i3 - s - s - s - s - s - s = i3 o
Miscellaneous Other 009-02 not in use $ $ - i $ $ - Qs - Qs - Qs $ $ - is - i8S - i8S - is - i8S - is $
Funding 009-03 not in use $ - $ - S - $ - $ - S - S - S - $ - $ - S ° S ° S ° S ° S ° S = © =
009-04 SRTD Downtown-Natomas-Airport Rail Project $ - S - S - $ - S - S - S - S S S - S - $ - $ - S - $ - S S
009-05 Downtown/Riverfront Transit Project S 8,569,324 | $ 32,626 i $ 15,716 | $ 8,520,982 i $ - S - S - S - S - S - S - S - S = S = S = S = $ =
009-06 Green Line Planning $ - S - S - $ - S - S - S - S S S - S - $ - S - S - $ - $ $
009-07 Interregional TDM Action Plan S 1,126 | S 760 i S 366 i $ - S - S - S - S - S - S - S - S - S = S = S = S = $ =
009-08 Interjurisdictional Traffic Impact Mitigation Management S 117,613 | $ 30,784 i $ 14,829 i 72,000 i $ - S - S - S S S - S - $ - $ - $ - $ - $ S
009-09 Regional High Resolution Imagery S - S - $ - S - S - S - S - S - S - S - S - S - S - S - S - S - S -
009-10 I-5 Subregional Impact Fee Program EIR S 106,304 | $ 4,255 $ 2,049 i $ 100,000 : $ - S - S - S - $ - $ - S - $ - S - S - $ - $ - $ -
012 012-01 SRTD JARC Operating Assistance $ 410,000 | $ - i3 L) - i - s - s - s L] L] - i3 410,000 § $ - Qs - s - s - s - is -
JARC 012-02 Roseville Transit JARC Operating Assistance S 146,714 | S - S - S - S - $ - $ - $ - S - S - $ 146,714 i S - $ - S - S - S - S -
012-03 Vanpool Incentive Program S - S - $ - S - S - $ - $ - S - S - S - S - S - S - S - S - S - S -
012-05 County of Sacramento Department of Health JARC S 248,655 | $ - S - S - S - S - S - S - S - S - S 248,655 i $ - S - S - S - S - S -
012-06 Yolo County Transportation District JARC S 95,000 | $ - S - S - $ - S - S - S - $ - $ - S 95,000 | $ - $ - $ - $ - $ - $ -
012-07 Roseville New Freedom Mobility Management S 455,717 | $ - S - S - S - S - S - S - S - S - $ 455,717 i $ - S - S - S - S - S -
012-08 Paratransit, Inc. New Freedom Mobility Management S - S - S - S - S - S - S - S - S - S - S - S - S - S - S - S - $ -
012-09 SRTD New Freedom Capital Improvements S 785,047 | $ - $ - S - S - $ - $ - $ - S - S - $ 785,047 i $ - $ - $ - $ - $ - S - $ 47,554
012-10 Western Placer CTSA New Freedom Operating Assistance S 300,000 | $ - S - S - S - S - S - S - $ - $ - S 300,000 ; $ - $ - $ - $ - $ - $ -
012-11 County of Sacramento Department of Health New Freedom S 50,000 | $ - $ - S - S - $ - $ - $ - S - S - $ 50,000 ; $ - S - S - S - S - S -
012-12 Yolo County Transportation District New Freedom S 120,000 | $ - S - S - S - S - S - S - $ - $ - S 120,000 § $ - $ - $ - $ - $ - $ -
012-13 Paratransit Wheels to Work JARC $ 125,000 | $ - is - is - is - is - is - is - is - is - is 125,000 | $ - s - s = 55 = 55 - Qs =
012-14 e-tran JARC $ 76,000 | $ - $ - $ - $ - $ - $ - $ $ $ - $ 76,000 § $ - $ - $ - $ - $ $
013 013-01 Task A - RUCS S 205,306 | $ 104,816 | $ 50,490 | $ 50,000 | $ - s - s = 25 L) - Qs = 55 = 55 = 29 = 55 = 55 - s = B3 =
Sustainable Communities 013-02 Task B - Infill and Health S 179,803 | $ 121,349 i $ 58,454 i $ - S - S - S - S - S - S - S - S - S - S - S - S - $ -
Strategy Implementation 013-03 Task C - Regional Climate Action Plan S 130,242 | $ 54,155 i $ 26,087 | $ 50,000 | $ - S - S - S - S - S - S - S - S - S - S - S - S -
Grant 013-04 Task D - PECAS $ 33,155 | $ 22376 $ 10,779 | $ -8 - s - s - s -8 -8 - s - s - s - s - s - s - s -
0 013-05 Task E - SCS Information Center $ 46,416 | $ 31,326 $ 15,090 { $ $ - Qs - s - s $ $ - i - s - s - s - s - s $
013-06 Task F - Complete Streets and Parking Standards S 24333 $ 16,422 i $ 7,911 : % - S - $ - $ - $ - S - S - $ - $ - S - S - S - S - S -
015 015-01 Capitol Valley SAFE S 5,989,338 | $ 130,048 i $ 62,644 S 107,147 i $ = S 2,000,000 : $ 5,000 : S 5,000 : $ 4,000 : S = S = S 500 : S = S = S = S 175,000 : $ 3,500,000
Services to Other Agencies 015-02 Glenn County SAFE S 2,358 | $ 1,592 i $ 767 % - $ - S - S - S - S - S - S - S - S - $ - $ - $ - S -
S 48,821,252 S 6,578,598 S 3,168,912 S 11,446,357 S - S 4,796,106 S 36,500 $ 345,380 S 23,777 S 400 S 18,135,737 $ 55,802 S 67,500 $ 5500 S 4,550 S 476,350 $ 3,662,181
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ELEMENT O01l: GOVERNMENT RELATIONS, PuUBLIC AFFAIRS, & ADMINISTRATION

Objective: To provide coordinated support for the Board of Directors and its committees; to
interact and coordinate with outside partners and agencies; to analyze, comment, and offer
recommendations on legislation related to transportation and land use issues; and to provide to the
region public outreach related to SACOG activities and issues.

Discussion: This element provides the overall management, coordination, and direction for the
Overall Work Program and its activities, including public and partner outreach related to those
activities. Activities in this element will provide interaction with the Board of Directors and its
committees, coordination with partner agencies and committees and Native American tribal councils
as they relate to the project activities included in the Overall Work Program, and will further the
public participation in SACOG activities so crucial to implementing the OWP. Issues and policies
related to transportation and land use planning will be discussed.

Projects:

1. INTERAGENCY RELATIONS Project #001-01
(Board Policy — State and Federal Requirements)

Interagency relations covers consultations and coordination of SACOG activities with other local
agencies in the region and with state and federal agencies, tribal governments, and other agencies
outside the region. It includes discussion and development of cooperative activities, meetings to
share information, presentations of SACOG policy to other agencies, communications with elected
officials and executive staff in member jurisdictions, and attendance at educational conferences,
sessions of a general policy nature, and tribal meetings. It also includes discussion and development
of cooperative activities, meetings to share information, communications with elected officials,
executive staff in member jurisdictions, and to continually improve access and utility of SACOG’s
services, use of data and tools, communications, and other member educational activities.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Telephone calls and attendance at meetings (As needed)

b.  Staff memos and communications (As needed)

c.  Minutes documenting consultations with tribal governments (As needed)
d.  Web access to services, data and tools

e.  Member-to-Member opportunities for information sharing

2. PROGRAM MANAGEMENT Project #007-02
(Board Policy — State and Federal Requirements)

Program management encompasses internal direction of staff activities and preparation of materials
for the Board and its committees. It includes development of the OWP itself, coordination and
oversight of staff work within the OWP, execution of policy direction and cooperative agreements,
and preparation of agenda materials, staff reports, and recommendations to the SACOG Board and
its committees.

This work will be performed by SACOG staff.
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Tasks and End Products:

a.  Highlight summaty/Chief Executive Officet’s Report (Monthly)

b.  Updated cooperative and funding agreements (Available upon request)

C.  Board committee agendas and staff reports (Monthly)

d.  Board agendas and staffreports (Monthly)

e.  Overall Work Program (March, May 2015)

f.  Overall Wotk Program quarterly reports (Quarterly)

0.  Overall Work Program amendmeants (Available upon request)

3.  MULTI-AGENCY PLANNING AND COORDINATION Project #007-03
(Board Policy)

Liaise with member agencies, committees and their related staffs; attend meetings with member
agency staff, public agency partners and stakeholders; and support SACOG’s Innovation Task Force
as an ad hoc committee. Input from the task force will be used by SACOG in its research projects,
member communications, technical support and service delivery activities. SACOG planning and
coordination activities will include maintaining regular contact with member and partner agency
staff; review and preparation of agendas; and facilitating or participating in regional forums and
policy discussions led by SACOG or others.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Preparation of meeting agendas and staff reports for SACOG ad hoc committees (Ongoing)
b.  Attendance at local jurisdictional meetings (Ongoing)

c Member jurisdiction staff coordinating meetings. (Ongoing)

d.  Meeting summaries and comments on studies by partner organizations (Available upon
request)

e.  Member communications of SACOG programs, activities and services in newsletters, web
content, and other materials. (Available upon request)

f. Documentation of tribal government-to-government relations (i.e., coordination, consultation,

and collaboration efforts) (Available upon request)

4. LEGISLATIVE ANALYSIS Project #001-04
(Board Policy)

SACOG needs to understand the contents and implications of various legislative proposals moving
through the state Legislature and Congress each year, as well as track progress of regulations and
ballot initiatives. The SACOG Board has adopted state and federal advocacy principles to guide
staff. Staff reviews bills, reads and analyzes bill language to understand its requirements and
consequences, tracks the progress of bills, and reports on bills to committees and to the Board. This
work task covers these analytic activities. Advocacy activities are funded by the Board of Directors
and Advocacy Budget, which is outside the Overall Work Program.

This work will be performed by SACOG staff.
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Tasks and End Products:

a.  Regular tracking and bill analysis reports to SACOG committees and board during legislative
sessions (As needed)

b.  Legislative Action Summaries (As needed)

c.  Year-end report to board on status and final disposition of tracked bills
(December 2014)

5. EDUCATION, OUTREACH, AND MARKETING Project #001-05
(Federal Requirement — Board Policy)

This project includes public outreach, communication, and consultation which are aimed at the
general public, active transportation advocates, disabled senior, youth, transit riders, providers and
advocates, partner agencies, low-income, and minority stakeholder groups. Also included are
constituencies, such as elected officials, neighborhood associations, advocacy groups, community-
based organizations, chambers of commerce, and Native American tribal governments.

Outreach activities include but are not limited to special events, open houses, working groups, focus
groups, workshops, forums, direct-mail products, traditional media outreach, advertising, website
maintenance, and social media communications.

This element supports outreach efforts with traditionally under-represented (i.e., elderly, disabled,
low-income, and minority communities: African-American, Hispanic, Asian American, American
Indian/Alaskan Native, and Pacific Islander), and other groups that have not traditionally
participated in SACOG’s planning efforts.

This work will be performed by SACOG staff.

Tasks and End Products:

Online content, print materials, and special events for projects (As needed)
Press releases (As needed)

Website maintenance for projects and programs (As needed)
Advertisements in print, on radio, and/or online (As needed)

SACOG Salutes Annual Awards Event (December 2014)

SACOG Annual Report (Spring 2015)

Regional Report (As needed)

RN
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ELEMENT O02: LONG-RANGE TRANSPORTATION PLANNING

Objective: To support long-range planning efforts that relate to, but do not directly support, the
fiscal year 2013-14 tasks to develop the new Metropolitan Transportation Plan/Sustainable
Communities Strategy (MTP/SCS).

Discussion: This element identifies projects that further the planning efforts of the MTP/SCS as
it relates to various aspects of MTP/SCS 2035 implementation. This element also identifies projects
that are longer-term planning projects dictated by MAP-21.

Projects:

1. MODEL DEVELOPMENT Project #002-01
(State and Federal Requirements)

This project includes SACOG staff time for development of modeling and forecasting tools not
funded by specific grants. For FY 2014-15, it includes: an independent peer review of the
SACSIM15 regional travel demand model; completion of testing and documentation of PECAS
integrated land use/transportation model; and planning and preparatory work to transition from
traditional equilibrium assignment to dynamic traffic assignment for the next major iteration of
SACSIM.

The peer review work will be conducted by SACOG staff, with some support from FHWA through
the Travel Model Improvement Program. PECAS work will be conducted by SACOG staff. The
DTA preparatory work will be conducted by SACOG staff, with some help from an independent
contractor.

Tasks and End Products:
a.  Peer Review Report (June 2015)
b.  Technical Memortandum on Transitioning to Dynamic Traffic Assignment (June 2015)

2.  PEDESTRIAN AND BICYCLE PLANNING Project #002-02
(State and Federal Requirements)

SACOG will continue to serve as a forum for bicycle and pedestrian planning activities throughout
the region. Staff will be available to local jurisdictions and partner organizations to collaborate on
bicycle and pedestrian planning, advocacy, and education efforts. The SACOG Bicycle and
Pedestrian Advisory Committee will continue to meet regularly to discuss bicycle and pedestrian
issues affecting the region and will continue to function as an advisory committee to the SACOG
Board of Directors. Staff will continue to support increased funding for bicycle and pedestrian
projects, provide technical assistance to local jurisdiction for grant applications, review local Bicycle
Transportation/Master Plans, and coordinate regional efforts. SACOG will maintain its role in
planning and coordinating May Is Bike Month. The Regional Bicycle, Pedestrian and Trails Master
Plan will be updated in the spring prior to the launch of the upcoming funding program.

This work will be performed by SACOG staff.
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Tasks and End Products:

a.  Bicycle & Pedestrian Advisory Committee meetings (Quartetly)

b.  May Is Bike Month activities (May 2015)

c.  Regional Bicycle, Pedestrian & Trails Master Plan Update (May 2015)

2. REGIONAL FORECASTING Project #002-03
(State and Federal Requirements)

SACOG uses regional growth projections (population, housing, and employment) and travel and
vehicle emissions forecasts for the MTP, the MTIP, and other corridor and sub-area plans. This
project includes staff time for fulfilling local agency requests for data, analysis, or forecasts prepared
by SACOG for their use in local planning projects. It also includes staff time to support and update
SACOG’s travel model users FTP site.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Travel model assistance to partner otganizations — summary report (June 2015)
4. MAJOR INVESTMENT STUDIES Project #002-04

(State and Federal Requirements)

Regional transportation planning encompasses all modes, including coordination and analytic work
related to highway, local roads, transit and active transportation. For the fiscal year, SACOG will
focus on supporting the development and implementation of Corridor System Management Plans
(CSMPs) as a method of integrating transportation system operational management and regional
planning so as to maximize system efficiency and effectiveness. SACOG will also focus on
supporting the development and implementation of Corridor System Management Plans (CSMPs) as
a method of integrating transportation system operational management and regional planning so as
to maximize system efficiency and effectiveness. SACOG will also focus on evaluating selective
road expansion efforts that are supportive of MTP/SCS land use patterns which support infill
development and forestall midday congestion. In this effort, SACOG could analyze road-related
issues, such as High-Occupancy Vehicle (HOV) lanes and I'TS effectiveness, the integration of
bicycles and transit into existing roadway design, road tolls and parking charges, the degree and
spread of congestion, and how changing travel demands affect bottleneck points on the road system.
Topics explored will inform the regional transportation plan and programming processes. These
activities may in some cases yield a report, but in general, the output will be used in the
implementation of the new MTP/SCS.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Topical reports or issue papets in support of MTP/SCS Implementation efforts
(Through June 2015)

b.  Participate in Technical Advisory Committees and review proposed project study
reports for regionally significant efforts (Through June 2015)
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5.  COORDINATED HUMAN SERVICES TRANSPORTATION PLAN Project #002-05
AND PARATRANSIT, INC., MONITORING

(State and Federal Requirements/Board Policy and Local Agreement)

This work will assist with updating the SACOG Coordinated Human Services Transportation Plan
(CHSTP) in fall 2014. Requirements for coordinated planning were originally contained in the Safe,
Accountable, Flexible, Efficient Transportation Equity Act: A Legacy for Users (SAFETEA-LU) for
projects funded through Section 5316 Job Access and Reverse Commute, Section 5317 New
Freedom programs, and Section 5310 Elderly and Disabled Transit Project. The two-year federal
transportation reauthorization, Moving Ahead for Progress in the 21st Century (MAP-21),
continued the coordinated requirements for Section 5310, which incorporated the New Freedom
Program and is now called Formula Grants for the Enhanced Mobility of Seniors and Individuals
with Disabilities.

This CHSTP update will build upon the 2007 CHSTP, the Lifeline Transit Study completed by
SACOG in 2011, updates of local services and Short Range Transit Plans for operators in the
region, and updated federal guidance. SACOG will continue to work with the Transit Coordinating
Committee, regional partners, tribal governments, representatives of the region’s human service
agencies, private non-profit service providers, consumers, and social service programs to identify
critical updates to the CHSTP and follow-up tasks. SACOG will coordinate these activities with
Caltrans and other partners.

This work element also includes work that was formerly carried out under the Paratransit, Inc.,
Monitoring and Evaluation work element. During FY 2014-15, SACOG will continue work to
implement provisions of the Collaborative MOU with Paratransit, Inc. and Regional Transit that
was adopted by the SACOG Board in June 2013.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Facilitation of Collaborative (Ongoing)
b.  Updated Human Services Transportation Plan (October 2014)

6. GOODS MOVEMENT/FREIGHT PLANNING Project #002-06
(State and Federal Requirements)

SACOG participates in and leads a number of planning activities related to freight hauling and
goods movement on the region’s roads, freeways, railways, airports, and seaways/ports. SACOG
works with partner organizations and local officials to evaluate the effect of freight haulers on the
transportation infrastructure in the region and promote the most effective methods of moving the
maximum amount of goods within and through the region.

As one of the fastest growing segments of the economy, goods movement will have a tremendous
impact on the region’s highways, railroads, and airports. Through implementation of the MTP/SCS,
SACOG will help ensure that freight continues to move given the constraints of the current
transportation infrastructure and other planning challenges.

In partnership with Caltrans District 3 Goods Movement staff and Caltrans Headquarters Division
of Freight Planning, SACOG will convene a regional Task Force to provide a policy forum for
goods movement issues, as needed. SACOG will also continue to participate in the state’s
Proposition 1B Trade Corridor Improvement Fund (TCIF) implementation efforts. Through the
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Task Force, SACOG will coordinate this activity with Caltrans, the California Transportation
Commission, the California Freight Advisory Commission, and other partners.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Assist partners and member agencies with the implementation of goods movement projects
identified in SACOG’s regional goods movement studies and the Metropolitan Transportation
Plan (As needed)

b.  Participate in meetings and workshops related to the state’s TCIF program and assist local
TCIF project sponsors (As needed)

c.  Continue to work with the Port of West Sacramento in implementing projects and studies
consistent with the region's overall goods movement strategies (Ongoing)
d.  Convene the regional Goods Movement Task Force and engage stakeholders in regional and

statewide planning issues for goods movement (As needed)

11. URBANFOOTPRINT STATEWIDE COLLABORATION AND MAINTENANCE Project #002-11
(Federal and State Requirement)

UrbanFootprint is a land use and transportation scenario comparison tool SACOG has identified
through research that can meet the needs of SACOG and our member agencies as we develop
specific plans, general plans, and sustainable community strategies. The tool is being developed for
use in other regions in California, and SACOG needs to collaborate with developers and users of the
tool to ensure it continues to meet the agencies’ needs.

This will be performed by SACOG staff.

Tasks and End Products:
a.  Participate in ongoing collaboration with member jurisdictions, partner agencies, other
California MPOs, and state agencies in development of UrbanFootprint (Ongoing)

12.  PLANNING SUPPORT TOOLS Project #002-12
In order to facilitate good information based decision making in the SACOG region, a set of tools
that take advantage of existing robust data need to be created and maintained. The tools analyze
things such as: travel behavior, infrastructure demand, fiscal impacts, public health, agricultural
issues, and data management. Work will include developing new tools, maintaining existing tools,
organizing data to support tools, providing training, and creating documentation.

This work will be performed by SACOG staff with consultant assistance.
Tasks and End Products:

a.  Ongoing maintenance of data management system (June 2015)
b.  Provide training for Sketch7 and IMPACS (June 2015)
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ELEMENT O03: SHORT-RANGE TRANSPORTATION PLANNING & STUDIES

Objective: To identify certain transportation planning projects that are shorter in term or are
related to specific studies.

Discussion: This element identifies certain projects that are designed to have a finite term of one
to two years or are studies related to specific planning projects. Projects of high importance are the
transit planning assistance for operators in the SACOG region, as well as coordinating and planning
Intelligent Transportation Systems in the region and several transit planning projects for transit
operators and grant-related activities.

Projects:

2. COMPLETE STREETS Project #003-02
(State and Federal Requirements)

SACOG will serve as an information clearinghouse and technical assistance provider for complete
streets activities in the region. Staff will support member agencies and local groups working to
develop policies, implement programs and projects, and disseminate information about roadway
designs that facilitate the creation of streets that are accessible to all users (auto, truck, transit,
bicycle, pedestrian, and special needs). SACOG will continue the development of a complete streets
technical assistance program to highlight how implementation of complete streets concepts can
benefit smart growth corridor development or redevelopment efforts, including offering educational
opportunities. Staff will maintain and update the Complete Streets Resource Toolkit with additional
resources in Project #14-013-00, including topics such as parking and electric vehicles. Staff will
track state and federal activities that relate to complete streets and pursue new funding
opportunities.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Collaborate and share pertinent information with member agencies and local groups (Ongoing
through June 2015)

b.  Provide technical assistance to SACOG’s member agencies and other stakeholders (Ongoing
through June 2015).

C.  Maintain partnership in local Complete Streets Coalition (Ongoing through June 2015)

3. SACRAMENTO REGIONAL TRANSIT DISTRICT TRANSIT PLANNING Project #003-03
(Board Policy — Local Agreement)

SACOG will continue working with SRTD on a number of efforts. Key initiatives include
participation in major capital project studies such as the Green Line to the Airport and South Line
extension project.

SACOG’s ongoing work under this work element includes participation in FTA Quarterly Review
meetings and periodic SRTD project-related technical advisory committees. SACOG staff also
provides consultation and assistance to RT staff on issues related to programming, project delivery,
and related transportation funding issues.
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SACOG staff reviews planning studies for expansion of service. SACOG staff assists with
agreements between SRTD and Paratransit, Inc., regarding budgets, vehicle replacement, and minor
expansion.

This work will be performed by SRTD staff and by SACOG staff.

Tasks and End Products:

a.  Coordinated On Line Ttip Planning (TBD)

b.  Review SRTD Board Items (Monthly)

c.  Review of ongoing SRTD/PI CTSA coordination efforts, agreements and implementation
planning (June 2015)

d.  Review and approval of capital expenditure plans for PTMISEA and TDA funding as required
by Caltrans and SACOG (June 2015)

4. DOWNTOWN SACRAMENTO TRANSIT CIRCULATION AND Project #003-04
FACILITIES PLAN PHASE I IMPLEMENTATION

(State and Federal Requirements)

This project is the implementation of near-term improvements identified in the Downtown

Sacramento Transit Circulation and Facilities. This component will focus on facilitating discussions

to implement grouped bus stop patterns, balanced stop spacing, and simplified and consolidated

route alighments for the 12 transit providers operating service in downtown Sacramento, and

provide additional considerations for recent developments with the proposed Entertainment and

Sports Complex.

Implementation of short-term and long-term improvements identified in the completed study will
not be addressed in Phase I implementation, but will be further investigated in a proposed, more
comprehensive downtown circulation study in the City of Sacramento and in coordination with the
construction of the new Entertainment and Sports Complex in Downtown Sacramento. The near-
term improvements are intended to improve the operating speed and reduce customer travel time
on transit serving the downtown area.

SACOG staff will facilitate the implementation of Phase I improvements from the study by
coordinating the efforts of transit providers operating service in downtown Sacramento.

The proposed improvements resulted from the implementation of a Caltrans/FTA Partnership
Planning grant that was performed by a consultant for the circulation study and by SACOG staff.

Tasks and End Products:
a.  Develop consensus among transit operators about the recommended bus stop patterns and
routings in downtown Sacramento (June 2015)

b.  Analyze impact of increased ridership at recommended transit stops along the transit-intensive
loop (June 2015)

c.  Develop comprehensive list of layover locations for transit operators in coordination with City
of Sacramento staff (August 2015)
d.  Develop, in coordination with transit operators, optimal schedules for transit routes wishing to

access the transit-intensive loop identified in the study (October 2015)

Finalized schedules for transit operators (December 2015)

Identify high, medium, and low priority stops for interim stop improvements (January 2010)
Identify preferred street furniture to be used for interim stop improvements (March 2010)
Assist in design of informational panels included in interim stop improvements (March 2016)
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i.  List of bus stops and description of preferred improvements for each stop (Aptil 2016)
j Coordinate/facilitate meetings and discussions between transit providers (ongoing)

k. Community outreach to raise awareness of scheduled changes and improvements (June-
October 20106)
6 SAFE ROUTES TO SCHOOL Project #003-06

(Board Policy — Federal Safe Routes to School Grant))

This Safe Routes to School (SRTS) Education and Encouragement project will support the creation
of regional tools and materials via outreach and education partners to help sustain new and
continuing SRTS programs in the region. This project will focus on encouraging more students to
walk and bicycle to elementary schools (KK-6) and middle schools in the six-county region (El
Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba counties).

SACOG activities will include surveying SRTS needs in the region, holding a SRTS summit for
SRTS program partners, collecting student mode travel tallies and parent surveys, holding training
workshops for program partners, and coordinating SRTS marketing activities with May is Bike
Month marketing.

This work will be performed by SACOG staff and through contracts with non-profits and public
agencies.

Tasks and End Products:

Survey Regional SRTS implementation and needs (October 2014)

Collect SRTS Travel Tallies and Parent Surveys (October 2014 and May 2015)

Hold SRTS Summit (November 2014)

Organize and Hold SRTS Training Workshops (January to April 2015)

Support SRTS marketing with May is Bike Month marketing and activities (May 2015)
Host Summit presentations, Travel Data, Training resources, and Networking
resources on SACOG’s website (ongoing)
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14. BICYCLE TRIP PLANNER Project #003-14
(State and Federal Requirements)

SACOG staff will update the online bicycle trip planner by replacing the outdated version with a
new application that allows users to map their bicycle routes. The application will be a tailored
version of the CycleTracks application, developed by San Francisco County Transportation
Authority (SFCTA) and available at no cost, and will require minimal consultant investment for a
computer programmer. The application will be promoted during May is Bike Month 2015. The
bicycle facility and preference data will be used for transportation modeling and GIS analysis. Staff
will work with local agencies and advocacy groups to develop the application and integrate it into a
comprehensive Active Transportation website.

The Online Trip Planner is accessible through www.mayvisbikemonth.com or directly through
www.sacregion511.org/bicycling.

This work will be performed by SACOG staff and a small contract with a computer programmer to
develop the application.
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Tasks and End Products:
a.  Replace online bicycle trip planner with new application (Ongoing through June 2015)

15. PARATRANSIT, INC., SHORT-RANGE TRANSIT PLAN Project #003-15
(State and Federal Requirements)

This project is the update of the Short-Range Transit Plan (SRTP) for Paratransit, Inc. The project
study area consists of the current and potential boundaries of Paratransit, Inc., which is the
Consolidated Transportation Services Agency (CTSA) for an area that is coterminous with the
activated boundaries of the Sacramento Regional Transit District. Currently, the cities of Citrus
Heights, Folsom and Elk Grove are not a part of the CTSA service area. The SRTP provides
essential information, analysis, and recommendations regarding future operations and capital
expenditures. It also provides the planning analysis and documentation for a transit operator to be
eligible to receive certain state and federal funds.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Develop outline draft of SRTP (November 2014)

b.  Work with Paratransit, Inc. on service goals, issues, alternatives and analysis (March 2015)

c.  Community outreach and meetings, as necessary (April 2015)

d.  Prepare recommendations (April 2015)

e. Draft SRTP (May 2015)

£ Final SRTP (June 2015)

19. SACOG TRANSIT INTERN Project #003-19

(State and Federal Requirements)

This project will continue SACOG’s Transportation Intern program, providing interested students
in planning or related fields the opportunity to gain real-world planning experience while assisting
SACOG planners in meeting the organization’s goals as both a Metropolitan Planning Organization
and a Regional Transportation Planning Agency.

This work will be performed by the intern and is funded by a Caltrans Transit Planning Internship
grant.

Tasks and End Products:

Intern Selection (May 2014)

MTTIP Team assistance (As needed)

Programming Team assistance (As needed)
Transit Team Assistance (As needed)

Transit Coordinating Committee (TCC) (Monthly)
TDA Team assistance (as needed)

Unmet Transit Needs (Summer and fall 2014)
Data and Report Collection (As needed)

FTA Programming Round (As needed)

SRTP Coordination and Outreach (As needed)
SRTP Recommendation Evaluation (As needed)
Resolution/Staff Report Preparation (As needed)
m. Project Management & Administration (Ongoing)
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22. PROPOSITION 1B TRANSIT PROGRAM ADMINISTRATION Project #003-22
(State Requirement)

SACOG coordinates the award of regional funding for two Proposition 1B transit programs: the
Public Transportation Modernization, Improvement, and Service Enhancement Account
(PTMISEA) program and the Transit System Safety, Security, and Disaster Response (TSSSDR)
program. SACOG will continue to execute its role coordinating the award of these regional funds
within the four-county MPO Area. Under this project, SACOG transit team staff will conduct Calls
for Projects, submit funding requests to the California Department of Transportation (Caltrans) and
the Governor’s Office of Emergency Services (OES), and meet all the requirements of tracking and
administering grant funds. Staff will maintain an expenditure plan of projects for the regional funds
and reimburse project sponsors for eligible project expenditures.

This work will be performed by SACOG staff.

Tasks and End Products:

Coordinate call for projects (Winter 2014)

Submit project applications (As needed)

Execute subrecipient agreements and amendments with grantees (Ongoing)

Prepare and submit progress reports (August 15, October 31, February 15, and April 30)
Maintain program expenditure plan (As needed)

Reimburse eligible project expenditures (Ongoing)

Fulfill all other reporting and administrative requirements as determined by Caltrans and OES
(Ongoing)

h.  Prepare and submit Final Project Reports to Caltrans and OES (As needed)

@m0 o0 o

23. CONNECTIVITY STUDY OF TRANSPORTATION SERVICES TO IMPROVE Project #003-23
HEALTH CARE ACCESS ACROSS THE SACOG REGION

(Caltrans Statewide or Urban Transit Planning Studies Grant)

This project will address greater connectivity and seamlessness for demand-response transit and

supplemental transportation service users and low-income residents needing to make cross-

jurisdictional trips in the Sacramento Region, especially to reach health care services. SACOG staff

will work with operators and stakeholders to document existing transportation services and health

care service locations; assess additional needs and demand for cross-jurisdictional travel for

accessing health care; and identify, assess, and recommend options for a more seamless, connected

system of public transportation and supplemental services in the region.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Project kickoff (March 2013)
b.  Complete data collection on current services, demand and destinations for cross-jurisdictional

travel (January 2015)

Conduct surveys (January 2015)

Analyze options/alternatives, develop recommendations (August 2015)
Complete outreach and input-gathering (September 2015)

Finalize Connectivity Study (December 2015)

Project management and administration (Ongoing)

Develop draft recommendations (October 2015)

SRS
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L Complete Draft Connectivity Study for review (November 2015)

7. Complete Final Connectivity study (December 2015)

k. Quartetly Reports/Invoices (Quarterly)

I Final Caltrans Report and Invoice (December 2015)

24. FEASIBILITY STUDY OF CONNECT CARD INTEROPERABILITY Project # 003-24

(Caltrans Transit Planning for Sustainable Communities Grant)

This project, based on Board Policy to explore innovative ideas on implementing the adopted
MTP/SCS, is a study of how the new Connect Card can be used to connect transit with other
modes of transportation. The study will explore the hardware and software requirements of using
Connect Card with bike share systems, electric vehicle chargers, car share, and parking. It will look
at different business cases and models used to implement these systems, and make
recommendations on how best to integrate the Connect Card to support “last mile” connections.
This work is funded through a Caltrans discretionary grant.

This work will be performed by SACOG staff and consultants.

Tasks and End Products:

a.  Project Administration (Ongoing)

b.  Issues on PEV interoperability (Ongoing)

c.  Report on PEV Interoperability with Connect Card (June 2015)

d.  Issues on Bike Share interoperability (Ongoing)

e.  Report on Bike Share Interoperability with Connect Card (June 2015)

25. SACOG CONNECT CARD TRANSIT PLANNING STUDENT INTERNSHIP Project #003-25

(Caltrans Statewide or Urban Transit Planning Studies Grant)

This project will continue the Transportation Intern program through SACOG, providing interested
students in planning or related fields the opportunity to gain real-world planning experience while
assisting SACOG with pre- and post-surveying, implementation, procedures, and evaluation of the
Connect Card electronic fare system.

This work will be performed by the intern and is funded by a Caltrans Connect Card Transit
Planning Internship grant.

Tasks and End Products:

Assist with Connect Card public education and outreach (July-August 2014)

Assist with developing Connect Card Standard Operating Procedures (July-August 2014)
Assist with coordinating Connect Card distribution network (July-August 2014)

Project management and administration (Ongoing)

Quarterly Reports/Invoices (Quarttetly)

Final Caltrans Report and Invoice (November 2014)
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26. SACRAMENTO COUNTY SHORT-RANGE TRANSIT PLAN Project #003-26
(Board Policy)

The project is an update of the County of Sacramento Short Range Transit Plan (SRTP).
Stakeholders will be included in development of the plan. The new SRTP will guide future transit
services and planning for the population and areas served by South County Transit and the East
County Transit program..

This work will be performed SACOG and is funded by Sacramento County.

Tasks and End Products:

a.  Project kickoff (Early 2015)

b.  Draft SRTP sections (Fall 2015)

c.  Summazry of public commeants on draft SRTP, Final SRTP (Winter 2015)

27. CYCLETRACKS DATA COLLECTION Project #003-27
(Federal Requirement)

SACOG staff will develop a pilot bicycle/pedestrian counter data collection program and
bicycle/pedestrian project evaluation standards for future funding rounds. As part of this project,
staff will also test, launch, and promote the new CycleTracks application for the Sacramento region,
called CycleSac, with additional resources in Project #003-14. Staff will organize a working group
made up of member agency and local advocacy staff to study and recommend preferred
bicycle/pedestrian counters and installation sites for the pilot program. Staff will use this
information to analyze the needs for data counters in the Sacramento region, procure data counters,
develop a leasing program, and work with select member agency departments to install and maintain
counters. .

This work will be petrformed by SACOG staff and will involve hiring a vendor for the bicycle/
pedestrian data counters.

Tasks and End Products:

a.  Work with stakeholders to design a bicycle/pedestrian data collection pilot program
(December 2014)

b.  Work with stakeholders to study and recommend project evaluation standards (March 2015)

Work with member agency staff to secure contracts to install and maintain hardware

(June 2015)

Conduct procurement for bicycle/pedestrian counters (June 2015)

Test and promote CycleTracks application (June 2015)

Recommendation by working group for pilot program (December 2014)

Recommendation by working group for evaluation standards (March 2015)

Contract with local agency(ies) to install and maintain bicycle/pedesttian counters

(June 2015)

Contract with vendor to procure bicycle/pedesttian counters (June 2015)

Tailored CycleTracks application for May is Bike Month (March 2015)

N
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28. RURAL RIDE-SHARING ALTERNATIVES PLANNING STUDY Project #003-28
(Caltrans Transit Planning for Rural Communities Grant)

SACOG will spearhead a planning study of ridesharing alternatives to serve seniors, persons with
disabilities and low-income families living in very rural communities in the Western portion of El
Dorado County, Yolo County, and Yuba and Sutter Counties where public transit service is limited,
or non-existent and too costly to provide. SACOG will research successful rural transportation
models and work with stakeholders and community residents to detail service gaps, identify locally
preferred ride-sharing alternatives, assess feasibility and costs, and develop implementation strategies
and next steps.

This work will be performed by SACOG staff.

Tasks and End Products:

Project kickoff (May 2015)

Project Coordination (Ongoing)

Conduct gap and demand analysis (November 2015)

Review ride-shating options/models for rural areas (December 2015)
Refine services/models to study (February 2016)

Refine service alternatives (July 2016)

Draft feasibility plans and implementation strategies (July 2010)

Review draft feasibility plans with stakeholders (July 20106)

Complete planning studies and implementation strategies (September 2016)
Implementation/next steps (September 2010)

Report on gap/demand analysis, tide-shating options and models (December 2015)
Draft Planning Studies and Implementation Strategies (July 2016)
Final Planning Studies (September 2016)

Quarterly Reports/Invoices (Quarttetly)

Final Caltrans Report and Invoice (October 2016)
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29. RURAL/SMALL URBAN TRANSIT PLANNING INTERN Project # 003-29
(Caltrans Transit Planning for Rural Communities Grant)

SACOG will hire a college student enrolled in a planning-related degree program to work with our
Transit Team for up to one year under the supervision of experienced transportation planners. The
intern will assist with diverse transit planning activities to gain professional experience and provide
staff support. The intern will work full-time during the summer and 16-24 hours per week during
the academic year. The transit intern’s work will be focused on transit planning activities for our
region specifically benefitting the rural/small urban service areas (population 100,000 or less) in El
Dorado, Placer, Sacramento, Yolo, Yuba, and Sutter counties. The general areas of work and the
timeline are outlined below.

This work will be performed by a student intern

Tasks and End Products

A.  Intern Hiring Process (April 2015—-May 2015)

B.  Technical Assistance and Programming (June 2015—June 2016)

C.  Transit Planning and Project Implementation (June 2015—June 2016)
D. Unmet Transit Needs Process Support (June 2015—January 2016)

E.  Public Outreach and Implementation (June 2015—June 2016)
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ELEMENT 004: CONTINUING TRANSPORTATION SERVICES IMPLEMENTATION

Objective: To identify those projects which are ongoing and span multiple years. These projects
supportt efforts related to programming of federal and state funding, regional air quality planning
activities, and Metropolitan Transportation Plan/Sustainable Communities Strategy 2035
implementation.

Discussion: This element brings together a number of projects that continue from one year to
another, such as the selection of transportation projects eligible for federal and state programming;
the monitoring of the regional transportation system in order to provide the technical tools required
of SACOG and members for land use, transportation, air quality planning; and the implementation
of the MTP/SCS 2035. Also included in this element are those ongoing projects related to transit
assistance and monitoring and implementation of state and federally-mandated climate change and
greenhouse gas reductions.

Projects:

1. REGIONAL AIR QUALITY PLANNING Project #004-01
(State and Federal Requirements)

This project will continue the coordination with the local air districts, California Air Resources
Board (CARB), Environmental Protection Agency (EPA), and other stakeholders on interagency
consultation matters. Specific emphasis will be placed on the continued monitoring of a PM,
Maintenance Plan, development of the Ozone Plan for the 2008 standard, and updating the
Conformity State Implementation Plan. SACOG will also coordinate with partner agencies in
responding to new conformity regulations and other plan development needs as they arise.

SACOG will continue to monitor, implement, and participate in training relevant to changes,
adjustments, or updates to the emissions modeling software EMFAC.

SACOG will prepare ozone, PM,,, PM, ;, and CO conformity determinations for amendments to
the MTP/SCS 2035, 2013-16 MTIP, and the development of the 2016 MTP/SCS for the various
non-attainment and maintenance air quality planning areas in the region.

As part of the air quality consultation process, SACOG will continue to hold meetings of the
Regional Planning Partnership (RPP) to review procedures, assumptions, timelines, project level
conformity determinations, transportation conformity budget development, and regional conformity
determinations.

SACOG will continue to work with project sponsors on requirements affecting project level
conformity. All project sponsors of federally funded, non-exempt projects located in the
PM,,/PM, ; Conformity Boundaries bring their projects to the RPP to determine whether they have
a Project of Air Quality Concern (POAQC), or present a PM,,/PM, ; Hot Spot Analysis.

SACOG will continue to monitor the implementation of TCMs as part of each conformity update.
On an as-needed basis, staff will work to educate local agencies on the required implementation of
the project/policies. Additionally, staff will provide any necessary consultation in TCM substitution.
Staff will also monitor and participate in the development of new TCMs as necessary for new plan
development.
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SACOG will continue to work in coordination and consultation with the Metropolitan
Transportation Commission (MTC) on regional and project level conformity. This includes MOU,
TCM, modeling work and updates.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Participate in the regional Air Pollution Control Officers’ meetings (As needed)

b.  Conformity determinations on amendments to the MTP/SCS, MTIP, MTP/SCS
update (As needed, July 2014, May/June 2015)

Interagency Consultation on Plans and Determinations (As needed, July 2014)
Monitoring of TCMs (As needed)

Assistance on Projects of Air Quality Concern (Available upon request)

Participate in the Statewide Conformity Working Group (Quarterly)

Develop data and budgets for SIPs (As needed)

Participate in development/training activities associated with EMFAC updates (Ongoing)
Update of Interagency Consultation documentation (As needed).

Development of TCMs (As needed)

Coordinate with local air districts on ongoing activities (As needed)

Web update for POAQC (Oungoing)

Coordinate with MTC on ongoing activities (As needed)

Update of the Conformity State Implementation Plan (Ongoing)

PR T ATITSR MO AN

2. FEDERAL AND STATE PROGRAMMING Project #004-02
(State and Federal Requirements)

The FY 2014-15 SACOG federal and state programming activities will involve administering
existing programs and taking advantage of any new funding opportunities.

SACOG will prepare MTIP amendments during this period on a quarterly basis and make
administrative modifications to the MTIP. In the early part of the year, work will begin on the
adoption of the new 2015-2018 MTIP.

In FY 2014-15, programming activities include participation in guideline development and reviews
for the 2015 programming round. This includes liaison work to support partner organizations on
programming requirements for both state and federal programming, collaborating with others for
developing positions for the reauthorization of a new federal transportation act, monitoring the
USDOT implementation of MAP-21 performance provisions, participating with the California
Federal Programming Group (CFPG), monitor California Transportation Committee programs,
ongoing coordination with the FHWA and FTA, and coordination on programming related topics
with PCTPA and EDCTC.

In the summer and fall of 2014, SACOG will evaluate and select projects for the Active
Transportation Program Cycle 1. In the fall/winter of 2014 and spring of 2015 preparation activities
for the Cycle 2 call for projects will commence. During this time SACOG will continue to monitor
and participate in guideline development activities.

In the winter of 2015 and spring of 2015, SACOG will participate, monitor and engage in the
selection of projects within the Cap and Trade Program.
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In the fall/winter of 2014 and spring of 2015, SACOG will commence all preparation activities for
the 2015 funding round. In the spring of 2015 SACOG will initiate a call for projects and engage
stakeholders.

SACOG will also continue implementation, improvements, and maintenance of its SACTrak
Database. Improvements to SACTrak will place an emphasis on project tracking and monitoring
capabilities in addition to the associated reporting and financial management capabilities that the
system has in place to assist SACOG in its Designated Recipient role. Hosting and maintenance of
the database will be provided by the consultant throughout the fiscal year.

This work will be performed by SACOG staff and a consultant for technical assistance on
programming issues and the federal transportation bill.

Tasks and End Products:

a. Regular MTIP amendments (Quarterly)

b.  Administrative modifications to the MTIP (Periodically)

c.  Participation and liaison on federal programming with the Federal Highway Administration
and Federal Transit Administration (Ongoing)

d.  Continued improvements to the SACTrak database (Ongoing)

e.  Evaluate and select projects for federal and state programming to coincide with the
Active Transportation Program cycle (Summer 2014, Spring 2015)

f.  Monitor the USDOT implementation of MAP-21 performance provisions (Ongoing)

g.  Develop the 2015-2018 MTIP (Summer-December 2014)

h.  Coordination on programming related topics with PCTPA and EDCTC (Ongoing)

i Draft Guidelines for the 2015 programming round (Fall/winter 2014-spring 2015)

7 CMAQ Annual Report (Annually, November or Decembet)

k. Annual Listing of Obligated Projects (Annually, Januaty)

3. REGIONAL TRANSPORTATION MONITORING Project #004-03

(State and Federal Requirements)

This project involves assembly of observed transportation data collected by others and the coding
and integration of that data to make it useful for various other SACOG projects and member
agencies. Key observed transportation data are: changes to the region’s roadway, transit, and
bikeway systems; vehicle volumes on roadways (traffic counts); transit passenger boardings and
alightings; ongoing Census-related surveys (e.g., American Community Survey); special surveys
conducted by other agencies (e.g., employee surveys by TMAs and passenger surveys at airports) and
research institutions; accident statistics from the State-Wide Integrated Traffic Record Systems
(SWITRS); congestion surveys by Caltrans and the Texas Transportation Institute; and speed and
volume data from the States Freeway Performance Measurement System (PeMS).

This work will be performed by SACOG staff. This project includes tracking and data assembly, but
Nno major report summary.

Tasks and End Products:
a.  Status report on monitoring efforts (June 2015)
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5.  PASSENGER RAIL IMPROVEMENTS Project #004-05
(State and Federal Requirements)

SACOG will participate in planning, programming, and operations activities of the Capitol Corridor
Joint Powers Authority (CCJPA) through its membership on the Staff Coordinating Group (SCG).
The main focus of this participation will be to identify funds and resolve issues related to supporting
the current sixteen weekday and eleven weekend round trips and to improve travel times, safety and
reliability. In this regard, obtaining additional locomotives and coaches and performing needed
upgrades to support Positive Train Control are the highest priority items. The agency will also
monitor and participate in the efforts to implement regional rail (i.e., commuter) service between
Auburn and Oakland.

SACOG will also participate in the Central Valley Regional Rail Working Group, a collection of
Central Valley jurisdictions working with the California High-Speed Rail Authority to enhance
regional rail in the Central Valley corridor between Sacramento and Merced. In addition, SACOG
will monitor the work of the California High-Speed Rail Authority and provide input to the
Authority as it proceeds with its plans for implementing a high-speed rail system between northern
and southern California. SACOG staff will actively participate in the planning activities connected
with development of the downtown Sacramento Intermodal Project. SACOG will also attend San
Joaquin Valley Rail Committee meetings, working with Caltrans and others to enhance the San
Joaquin Rail service. Finally, SACOG responds to various passenger rail proposals, which are
reviewed for potential connectivity to the SACOG region.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Coordination of Capitol Cortidor Service with Regional Commuter Rail Proposals
(Throughout FY 2014-15)

b.  Meeting Reports to SACOG Committees and/or Board on passenger rail development efforts
(Periodic)

C.  Progress Reports on the efforts of the Central Valley Regional Rail Group to implement a
regional rail service between Sacramento and Merced (Periodic)
d.  Progtess Reports on the San Joaquin Valley Rail Committee meetings (Periodic)

6. CONNECT CARD IMPLEMENTATION Project #004-06
(State and Federal Requirements)

This project is the implementation planning, procurement, and deployment of a regional universal
transit fare card system (Connect Card). A new electronic fare system is expected to simplify transit
system operations, improve system connectivity, contribute to regional air quality goals, and increase
the attractiveness of transit to new patrons.

In June 2011, the SACOG Board approved a contract with a primary vendor for the Connect Card
System. The successful conclusion of this contractor selection process began Phase 3
(Implementation) of the project. A memorandum of understanding (MOU) to govern the project
through Phase 3 was executed in March 2011. The consortium consists of seven transit operators
and SACOG. SACOG is managing the vendor contract on behalf of the consortium. Placer
County Transit and SCT/LINK have the option to join the consortium at a later date.
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Phase 3 involves full system design, deployment, integration, and testing. This third phase of the
project is guided by the Implementation Plan, the System Design Documents, and the MOU.
Included in the current phase is the establishment of a regional financial and management
clearinghouse, the development of the regional maintenance and supply systems, and the
implementation of smart card technology on the participating transit properties. Supporting
activities vital to project success include an on-board transit survey, civil engineering work on light
rail platforms, and a public education campaign. Full system deployment and acceptance is
anticipated by February 2015.

This work will be performed by SACOG staff, consultants hired for system engineering services,
partner agency staff, and system vendors.

Tasks and End Products:

a.  Factoty acceptance testing (August 2013)

b.  System pilot (May 2014)

C.  System roll out, Phase 1 (Winter 2014)

d.  System roll out, Phases 2-5 (Late winter 2014, eatly spring 2015)
e.  RMAT approved/final acceptance (June 2015)

7.  TRANSIT TECHNICAL ASSISTANCE AND PROGRAMMING Project #004-07
(State and Federal Requirements)

SACOG provides general technical and analytical support for the region’s transit operators, as
broadly directed by the Transit Coordinating Committee (TCC). Activities may include data

analysis, digital mapping, surveys, research, and interagency consultations.

SACOG will continue to execute its role coordinating the award of FT'A 5307 funds in the
Sacramento Urbanized Area based on the Memorandum of Understanding with Sacramento
Regional Transit District.

SACOG will continue to execute its role as the designated recipient for FT'A 5307 funds for the
Davis, Woodland and Yuba City Urbanized Areas.

In coordination with Caltrans, SACOG will assume administrative responsibilities for programming
of Section 5310 funds for this region

SACOG will continue to review grant funding applications and provide letters of concurrence,
review and track fund transfers, and track progress in completing the projects in the individual grant
budgets. SACOG will continue to conduct the programming activities necessary to ensure that the
projects of region’s transit operators are propetly programmed in the SACOG MTIP and MTP/SCS
so that the operators can file the grant applications necessary to operate, maintain, and carry out the
programs of their systems.

Under the new Transportation Authorization Bill, the Federal Transit Administration will be
implementing new guidance and reporting. These will be added as FT'A publishes the Notices of
Rulemaking. SACOG will continue to review FT'A Notices and Rulemakings and implement all
necessary procedures consistent with federal guidelines.
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SACOG will continue to complete planning and tasks that are related to the former FT'A 5316 Jobs
Access Reverse Commute and 5317 New Freedom Program grants which have been awarded and
programmed for the Sacramento Urbanized Area until those grants are completed. SACOG staff
and our legal counsel will work to maintain subrecipient agreements with the Sacramento Urbanized
Area JARC and New Freedom awardees to allow grant funds to flow to those successful applicant
agencies and organizations, and complete the required reporting to the FTA.

SACOG’s TCC will continue to serve as the FTA fund programming committee associated with the
SACOG/transit operator MOUs and will prepare the recommended project lists for SACOG Board
action in the MTIP and RTIP programming process. Through the TCC, SACOG will continue to
improve the integration of financial planning and the development and integration of short-range
transit planning with the region’s long-range transportation plan.

This work will be performed by SACOG staff.

Tasks and End Products:
a. Annual FTA fund programming process (5307, 5339, 5310) (June 2015)
b.  Administer the FTA 5307, 5310, 5337, and 5339 grants in the SACOG Region (Ongoing)

9. CONNECT CARD ON BOARD TRANSIT SURVEY Project #004-09
(Federal Requirement)

This project will provide transit operators with important transit ridership information, including
rider demographics and travel behavior. Surveys will be administered both before and after the
Connect Card is implemented. The surveys will provide insight into whether the smart card
conversion process and project inadvertently affected disadvantaged communities and will,
therefore, help inform transit operators. Additionally, the surveys will reveal the types of riders on
the system both before and after the smart card implementation, providing useful information about
different types of ridership increases and/or decreases. This information will support education,
outreach, marketing, and other efforts. This is a multi-year project.

This work will be performed by a contractor yet to be determined.

Tasks and End Products:

a.  Staff will actively manage contract and contractor’s work (Ongoing)

b.  Staff will work with transit partners to interpret and apply phase 1 survey results (Ongoing)

c.  Contractor will work with staff and transit operators to revise survey instrument (February
2015)

d.  Revised survey instrument (March 2015)

e.  Contractor will collect on-board survey data (October-November 2015)

f.  Contractor will enter data, clean up, compile and correct records (January-February 2010)

g.  Contractor will submit a technical memo (Aptil 2016)

h.  Contractor will submit an analysis of survey results (May 2016)
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ELEMENT OO5: LAND USE AND HOUSING PLANNING

Objective: To promote meaningful public discussions and provide planning, analysis, and other
technical support to housing and land use efforts in the region. These land use activities are
designed to gather data and information from around the region to further the activities of
MTP/SCS 2035 implementation and to set the stage for the next MTP/SCS update.

Discussion: This element will continue the updating of current and alternative future land use
patterns and their impacts on the transportation system; provide the technical monitoring data for
analysis critical to that planning; and complete the housing allocation plan for the region. One key
project for this fiscal year will be the continuation of work begun last year on a rural-urban
connections study to develop regional policies and tools to sustain the economic health and quality
of life for the region’s rural areas, as well as assess the transportation needs of the rural areas within
the SACOG region. Also included is the continuation of the work related to the Airport Land Use
Commission and new Airport Land Use Compatibility Plans.

Projects:

1. SACRAMENTO REGION BLUEPRINT IMPLEMENTATION Project #005-01
(Local Agreement)

SACOG staff will continue providing support for ongoing regional Blueprint implementation

efforts to its member agencies. This will include providing educational presentations on the
Blueprint (as requested), responding to Blueprint data and information requests, and maintaining

the Blueprint website. SACOG will organize up to six two-hour weekday workshops/meetings
geared toward local government, planning, and public works staffs on topics of Blueprint
implementation, including the MTP/SCS, the Regional Housing Needs Allocation and other
Blueprint-related subjects. Topic areas will be developed in consultation with the Planners
Committee.

SACOG staff will continue, at the request of a jurisdiction, to review and comment on major
developments and their alignment to Blueprint principles. These developments are in various stages
of the development review process. In most cases, SACOG staff examines modeling data from
SACSIM , then summarizes in a comment letter how the idea or site plan compares with the
Blueprint. Sometimes this service includes meetings with local government staff and/or
representatives from the applicant and/or public testimony at the council/board hearing for the
project. SACOG will also continue to coordinate with the other area Joint Powers Authorities
(JPAs) and transit districts that frequently comment on development proposals.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Blueprint presentations, response to data and information requests, maintain website content
(Ongoing)
Review of development proposals (Upon request)

c.  Planners Committee meetings/seminars on Blueprint Implementation and topics of regional

interest (Up to six during the year)
d.  Development review letters (Upon request )

OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 45



e. Develop Blueprint implementation materials and website information to assist local
jurisdictions in Blueprint implementation (Ongoing)

2.  REGIONAL LAND USE MONITORING Project #005-02
(State and Federal Requirements)

This project maintains up-to-date inventories of available data on housing, employment, land use,
and local agency general plans in the region. The inventories developed under this project are
primarily for internal use but in this fiscal year staff will be exploring their application in both
member services and shared services projects. The ongoing monitoring programs included in this
project integrate the housing, employment, and general plan information with parcel data sets and
land development economic data. In this fiscal year, staff will explore enhancements to the
employment monitoring program that could provide more frequent updates to information used by
our members for general plan monitoring.

This work will be performed by SACOG staff and by a consultant for metro study housing data.

Tasks and End Products:
a.  Information and research for agencies and the public (Available upon tequest)

3. REGIONAL HOUSING NEEDS PLAN Project #005-03
(State Requirement)

State housing element law requires each council of governments to prepare a Regional Housing
Needs Plan (RHNP) for all cities and counties within its jurisdiction. The RHNP provides each city
and county with a measure of its share of the region's projected housing need by household income
group over the eight-year period of each jurisdiction's updated housing element. The fifth cycle of
the RHNP (2013-21) was adopted in September 2012 and jurisdictions are now implementing their
associated housing elements. The emphasis in FY 2014-15 will be to assist local jurisdictions with
meeting their housing element requirements as needed, through compiling required growth
projection data, built residential data, and other information.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Website with technical resources to assist in development of housing elements
(Ongoing )

4. COMMUNITY DESIGN PROGRAM Project #005-04

(Local Agreement)

SACOG will develop and prepare for the seventh round of program funding. The program may
evolve and be more integrated with the other SACOG funding programs. Staff will also continue
monitoring and assisting with the grants distributed in the six rounds of funding in prior years. This
upcoming cycle will place an emphasis on smart growth implementation, appropriate timeline
programming and delivery. The seventh round (2015) of programming guidelines will be initiated in
winter of 2014 and likely released in mid-2015.

This work will be performed by SACOG staff.
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Tasks and End Products:
a.  Monitoring of awarded projects (Ongoing)
b.  Draft Guidelines for the seventh round (2015) of program funds (Fall/winter 2014-

spring 2015)
5.  RURAL-URBAN CONNECTIONS STRATEGY Project #005-05
(Board Policy)

The Rural-Urban Connections Strategy (RUCS) is a mitigation measure and Transportation Control
Measure for the MTP/SCS 2035 and a complementary effort to Blueprint implementation. It
approaches the region’s growth and sustainability objectives from a rural perspective, emphasizing
the challenges and opportunities in rural areas. The project is developing policy recommendations
and technical tools to support local and regional objectives for enhancing agriculture and rural
economies, resource conservation, recreation, quality of life, and regional sustainability. Working
groups have informed the study of challenges, opportunities, innovations, and implementation
strategies for issue areas including land use, transportation, regional markets/agritourism, and
forestry. Reports from these working groups draw upon local and national case studies to
demonstrate potential for various innovations and strategies. The project continues to build on this
foundation, and case studies have been initiated to apply tools that are being developed to evaluate
and compare scenarios. Additional topics, including water, labor, processing, distribution, forestry
and regionally-produced food demand will continue into FY 2014-15. Research findings will be
presented to the SACOG Board, including elected representatives of the six-county region, to
address growth and sustainability objectives for rural areas. Data and modeling support is needed to
evaluate and compare strategies. These activities will support Board policy discussion, inform local
governments, and support the continued development of a “toolkit” of policy, planning, funding,
regulatory, economic, data, and modeling techniques that can be used to implement the innovations.

This work will be performed by SACOG staff and by consultants for studies related to the RUCS
project, public outreach activities, and infrastructure cost model.

Tasks and End Products:

a.  Collect or create data and maps to support the project (Ongoing)

b.  Conduct specific research as needed to support the project and its partners (Ongoing)

c.  Outreach and collaboration with regional stakeholders and other stakeholders outside the
region (Ongoing)

Data, maps, and modeling to support the project (Ongoing)

Reports on innovations and strategies for rural sustainability (Ongoing)

Toolkit of policy, planning, funding, regulatory, economic, and modeling techniques
(Ongoing)

Case studies with local jurisdictions and stakeholders (Ongoing)

Research on regulations affecting agriculture and forestty (Ongoing)

Research on recreation and related economic development opportunities (Ongoing)

MO
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6.  AIRPORT LAND USE COMMISSION (ALUC) GENERAL Project #005-06
(Board Policy — Local Agreement)

SACOG is the designated ALUC for Sacramento, Sutter, Yolo, and Yuba counties and is
responsible for developing and maintaining Airport Land Use Compatibility Plans (ALUCPs) for the
areas around each airport and for working with cities and counties to ensure consistency between
the ALUCPs and local land-use decisions. Staff will continue to review development proposals for
consistency with adopted ALUCPs and provide consistency determinations for member cities and
counties. During the fiscal year, regional airport operators may request SACOG to update the
Airport Land Use Compatibility Plans for their airports. Such updates will be added as contracts.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Consistency reviews of development proposals (Ongoing)

9.  RURAL-URBAN CONNECTIONS STRATEGY/SUSTAINABLE Project #005-09
COMMUNITIES STRATEGY IMPLEMENTATION
(Strategic Growth Council Grant)
The Sacramento Region is planning for sustainable communities, from the urban centers to rural
edges in the region. This project includes work activities that address goals of Senate Bill 375 and
Assembly Bill 32, including creating economically, environmentally, and equitably sustainable rural
communities with direct and indirect land use benefits throughout the entire region. A Strategic
Growth Council grant award is being used as part of SACOG’s implementation of the Sustainable
Communities Strategy. In line with SACOG’s approach of balancing urban growth planning with
rural economic and environmental sustainability, work for this project will mainly focus on ways to
support the agriculture industry and rural communities.

Building upon the RUCS project (project #14-004-05), the work assesses ways to support agriculture
with employment, housing, transportation, infrastructure, and access to services. Distribution and
processing infrastructure needs are being determined, and feasibility and pro forma work will help
craft strategies for deploying facilities. Project work also includes supporting rural communities with
tools to assist in quantifying cost and fiscal constraints of infrastructure and service improvements.
The project also includes analysis of regional food deserts and steps towards implementing diet
surveys to identify market demand in the six-county area for regionally-produced food. This work
seeks to expand food access to reduce the occurrences of food deserts.

This work on enhancing rural economic viability is supported by additional tasks covered by the
grant. Support will come from work on CEQA streamlining, which will design a tiering instrument
and toolkit by and for local partners and stakeholders. SACOG will also conduct any needed
outreach for the update of the MTP/SCS and develop an inventory of local land use plans in the
region to help monitor implementation of the SCS.

Other work includes data development and research on an 1-80/Capitol Cotrridor Strategic Plan.
This plan will address goods movement and strategies to reduce interregional VMT, including smart
growth land use policies along the corridor. The work will help coordinate air quality, land use, and
travel demand assumptions and models for each region. Other work includes assembling rural
policies and plans into a toolkit to help jurisdictions with land use plan updates that protect
agricultural lands and reduce VMT.
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This work will be performed by SACOG staff.

Tasks and End Products:

a. Identify unmet demand for healthy locally grown food (May 2012 — June 2013)

b. Determine needs for agriculture infrastructure to support more regionally consumed food
(June 2012 — March 2014)

C. Identify needs to support adequate agricultural labor in the region (May 2012 — May 2013)
Determine agricultural labor needs (May 2012 — August 2013)

e. Determine infrastructure and service needs for rural communities and estimate the cost and

sources of revenue (July 2013 — March 2014)
f. Build CEQA Streamlining/Tiering tools (July 2013 — September 2013)

g Conduct Public Outreach & Visualization (Ongoing)

h. Create organized system for displaying, reporting and accessing data used in creation and
update of the MTP/SCS (January 2014 — July 2014)

L. Collect and analyze adopted and proposed land use plans (October 2013 — July 2014)

j- Develop scope of work to implement survey of diets for various community groups
and a regional food consumption summarty(May 2012 — June 2013)
k. Food desert profile report (May 2012 — December 2013)

L. Inventory of current processing and disttibution facilities and assessment of facilities
that can be supported by vatious regional crop production patteras (June 2012 —
August 2013)

m. Performance measures, funding strategies, and gap assessment to implement the
Agricultural Wortker Transportation Program (July 2012 — December 2013)

n. Estimate number of agticulture laborers needed and location of that demand for

current crop production and agticulture infrastructure as well as for scenartios (May
2012 — December 2013)

o. Work with rural communities, counties, and housing agencies to assess
infrastructure needs, costs and municipal revenues for rural communities and other
locations where agricultural facilities and labor housing may be sited (July 2013 —
March 2014)

p. A CEQA tiering instrument and toolkit designed by SACOG and its public and
private sector partaers to design an instrument that is objective and consistent with

the SCS (July 2013)

q. Public outreach for update of the MTP/SCS as needed (Ongoing)

r. Database for displaying reporting and accessing data used in creation and update of
the MTP/SCS (July 2014)

s. Inventory of local land use plans in SACOG region (July 2014)

11. AIRPORT LAND USE COMPATIBILITY PLAN/SACRAMENTO Project #005-11
COUNTY/MCCLELLAN FIELD

(Board Policy — Local Agreement)

The Airport Land Use Compatibility Plan (ALUCP) for McClellan Field will be updated for the first

time since 1992. The ALUCP for McClellan has been ongoing and is expected to be completed and

adopted during FY 2014-15. The updated plan will consider current and project airports operations,

airport layout, noise impacts, and the county’s draft General Plan update.

This work will be performed by SACOG staff, partner agencies, and consultants.
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Tasks and End Products:
a.  Draft updated ALUCP for McClellan Field (December 2014)

b.  Conduct Public Review Process for Review of Plan (January 2015)
c.  Final adopted McClellan ALCUP (June 2015)

13.  SPECIALTY CROP BLOCK GRANT #2 Project #005-13
(Board Policy)

The purpose of this element is to estimate a set of economic multipliers under various conditions
that will capture the economic impact of specialty crops up and down the supply chain. The model
will include revenue, input purchases, taxes, job creation and regulatory costs. Specialty crop groups
and individual growers have identified a disinvestment in infrastructure and an increasingly
challenging regulatory environment as threats to the future competitiveness of California specialty
crop production. This is due in part to a lack of appreciation for the economic impact of specialty
crop production and underestimate of economic multipliers because they do not effectively capture
all economic activity. This element develops a model that attempts to accurately reflect the full range
of economic contributions from specialty crops and their ancillary industries, and the true cost of
regulatory compliance. SACOG will develop a set of multipliers using various scenarios that test
three key components of defining the industry: (1) type and amount of production inputs and
regulations; (2) output and diversity of market opportunities; (3) level of marketing and input
purchasing within versus outside the SACOG region. Reports and presentations will be assembled
to effectively communicate the economic impact of specialty crop production to a wide audience.

This work will be performed by SACOG staff and by consultants for studies related to the RUCS
project, public outreach activities, and infrastructure cost model.

Tasks and End Products:

a.  Review of existing economic impact research and multiplier models

b.  Build outreach list of key specialty crop food-chain stakeholders (i.e. growers, input suppliers,
processors, distributors)

c.  Hold workshops with local elected officials and their staff to capture current understanding of
economic impact of specialty crops and ancillary industries

d.  Hold workshops with specialty crop stakeholders to establish existing conditions including
employment, wages, input purchases, sales, and regulatory cost. With stakeholders, develop
scenarios (changes in type and amount of inputs and regulations, market opportunities, and
activity within and outside of the region) to estimate a range of multipliers for various future
conditions.

e.  Conduct analysis of economic impact of specialty crop industries (up and down the food
system) using a range of multipliers

f.  Hold workshops to solicit work product feedback from key stakeholders

Incorporate feedback and finalize economic impact models

Assemble final report and conduct final workshop; report to SACOG board and other

interested parties.

Present findings to stakeholders and local jurisdictions

Reports on research of existing economic multiplier data and models (January 2015)

Data and economic multiplier models to estimate the impact of agriculture on the

region’s economy (June 2015)

L Scenarios and analysis to compare various food production and food system economic
opportunities (October 2016)

m. Reports and presentations on project milestones and stakeholder feedback (Ongoing)

ISR
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15. CONNECTOR REGIONAL OPEN SPACE INVENTORY PLAN Project #005-15
SACOG’s role in a range of natural resources work, particularly HCP, water resources and flood
issues, continues to evolve. In addition, SACOG has a commitment—included in the MTP/SCS—
to develop a regional open space plan. Given the range of current and future work, SACOG will
secure ongoing natural resources consulting services to support SACOG staff. The project will
provide review and advice to SACOG and the SACOG Board of Directors on a range of projects
and programs relating to natural resources activities in the SACOG region. This work is being
augmented with funding from a dispute settlement between the Capital South East Connector
Authority and the Environmental Council of Sacramento. The settlement generally provides that the
Connector Authority will contribute $300,000 to SACOG for the development of a Regional Open
Space Inventory/Plan, with up to $50,000 for the study of alternative funding sources for advance
mitigation acquisition.

Tasks and End Products:

a.  Through SACOG staff and consulting services, monitor natural resources activities and advise
Board members and other designated personnel, as needed, of natural resources and land
conservation projects, programs, or regulatory changes that may affect SACOG or member
agencies (Ongoing)

b.  Identify environmental and land conservation programs, projects and regulations that affect
agricultural industries in the region (Ongoing)

€.  Convene regional stakeholders and facilitate meetings to craft a regional open space plan
(Ongoing)

d.  Represent SACOG interests with state and federal natural resources agencies to advance a
regional open space effort (Ongoing)

e.  Stakeholder meetings, including meeting materials, notes, and summaties of outcomes
(Ongoing)

f.  Inventoty of existing natural resource data and gap assessment (Februaty 2015)

Open space plan including, goals and objectives, planning strategies and documents
(June 2016)

16. BASE YEAR UPDATE (2012) Project #005-16
(State and Federal Requirements)

As part of its role in analyzing the combined effects of land use patterns and phased investments in
transportation infrastructure and services, SACOG must establish, consistent, comprehensive and
complete datasets quantifying and describing land use, transportation, and demographic
characteristics of the region. A major task in this process is periodic updates to the data files
representing the base year for forecasting analysis. For the MTP/SCS under development for
adoption in 2016, the base year will be 2012. This project includes staff time and resources to start
the land use, demographic, and transportation datasets representing conditions in 2016. These base
year data files provide the basis for creation of future year data files which capture land use growth
and development, changes to key demographic factors, and planned investments in the region’s
transportation system. In addition to the use of the data files by SACOG for the MTP/SCS update,
these data files are available for use by local member agencies for local planning purposes. This year,
staff will start the Employment Inventory file with a 2015 dataset to with a minor update in 2016.

This work will be performed by SACOG staff.
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Tasks and End Products:
a. 2015 Base Year Employment File (June 2016)

18. SACSIM15 DEVELOPMENT Project #005-18
(State and Federal Requirements)

This project includes SACOG staff time for completion of development of the Sacramento Regional
Travel Demand Simulation Model (SACSIM). SACSIM15 is the version of the model which will be
used for the analysis of the planned update of the MTP/SCS in 2016, and will be the next version of
the model released to member agencies for use in transportation demand analysis of their local
projects. This project includes staff time to complete documentation for SACSIM15.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Full documentation for SACSIM 15 Travel Demand Model (December 2014)

20. DELTA PROTECTION COMMISSION CASE STUDY Project #005-20
(Board Policy)

As part of the Rural-Urban Connections Strategy work, the Sacramento Area Council of
Governments (SACOG) has been building data and models to help answer questions about how to
stimulate economic development in rural communities, and expand market opportunities for
agricultural producers. Regional stakeholder outreach revealed that a major impediment to
expansion in the agricultural sector is a lack of infrastructure, including distribution, aggregation, and
storage. SACOG has developed tools to test the feasibility of these enterprises, collectively called a
“food hub.” The toolkit includes data on the food system costs and market prices for food products.
This project will employ those tools to conduct a food hub feasibility analysis for the portions of
Sacramento and Yolo counties in the legal Delta. The work will involve developing data specific to
the study area, which will be used for economic modeling. The project will also examine a key
consumer market, the San Francisco Bay Area, to which the Delta is strategically located to capitalize
on growing demand for locally grown food, in addition to the Sacramento region. Scenarios will be
analyzed to demonstrate possible strategies that Delta stakeholders (member jurisdictions, partner
agencies, non-profits, agricultural businesses and investors) may explore for food system economic
development.

This two-year project will be performed by SACOG staff and consultants.

Tasks and End Products:

a. Build the field-level datasets needed to establish “existing conditions” of the Delta’s agriculture

b. Conduct analysis of potential market opportunities, particularly demand for locally grown food
in the San Francisco Bay Area

c. Assess existing and excess capacity for aggregation, distribution, processing, and capacity for
marketing, including in-depth analysis of existing wholesale distributors

d. Use food hub cost estimates to determine the type and amount of investment needed to advance
a food system in the Delta oriented toward local market demand

e. Synthesize the results of the market analysis and facility cost analysis to estimate the demand for
a range of crops

f.  Develop scenarios and sensitivity analysis to help users select the most desirable food system
models for their communities

g. Assemble reports describing project work, with assumptions, pro-forma analyses and findings
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h. Present findings to stakeholders and the SACOG board

1. Field-level datasets of crop types, cost and return data, soil type, and water availability
(June 2015)

J. Agriculture economic analysis model and documentation describing parameters,
operating assumptions, existing food system infrastructure capacity, and data gaps
(October 2015)

k. Feasibility analysis toolkit (October 2015)

I Estimate of crop demand (type and amount), acres of production for local markets, and
feasibility of crop production for local matkets (Januaty 2016)

m. Scenarios and analysis of model results (March 2016)

Draft and final reports (June 2016)

B
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ELEMENT O06: METROPOLITAN TRANSPORTATION PLAN PLANNING

Objective: To build and document consensus in a dynamic forum on policies, strategies and
projects to address the transportation needs of the region and to balance state and federal mandates
with the needs and interests of our member jurisdictions.

Discussion: This element brings together the various projects that directly support the
development of the new Metropolitan Transportation Plan/Sustainable Communities Strategy
(MTP/SCS). Ongoing work in various other transportation planning, research, and analysis
activities will continue under other work elements.

Projects:

3. 2016 METROPOLITAN TRANSPORTATION PLAN/SUSTAINABLE Project #006-03
COMMUNITIES STRATEGY REGIONAL ENVIRONMENTAL IMPACT REPORT

(State Requirements and Board Policy)

A program-level Environmental Impact Report (EIR) for the 2016 MTP/SCS will be developed in

compliance with the California Environmental Quality Act (CEQA). The purpose of the EIR is to

provide local decision-makers and the public with an objective analysis of the potential

environmental consequences of the implementation of the MTP/SCS. The EIR will also be

developed within the SB 375 framework so that projects consistent with the MTP/SCS qualify for

relief from some CEQA requirements.

The Regional EIR will examine environmental impacts in the context of regional transportation and
land development. While the MTP/SCS is not subject to the National Environmental Policy Act
(NEPA), subsequent federally-funded individual projects or projects requiring federal approval will
require a NEPA evaluation. It is anticipated that the program-level EIR will help to expedite
subsequent project-level NEPA and CEQA studies and approval of those projects by completing
initial environmental analyses that can be tiered in subsequent project-level environmental reviews.

This work will be performed by SACOG staff and consultants.

Tasks and End Products:
£ Draft Regional EIR (September 2015)
g.  Final Regional EIR (Februarty 2016)

4.  METROPOLITAN TRANSPORTATION PLAN/SUSTAINABLE Project #006-04
COMMUNITIES STRATEGY PLANNING AND IMPLEMENTATION

(State and Federal Requirements)

The 2016 MTP/SCS update will be prepated for a planning hotizon year of 2036. It will include the

development of plan alternatives, policies and strategies, project lists, a financial plan, and a

Sustainable Communities Strategy and/or Alternative Planning Scenario that aligns with the

outcomes from the technical scenario and outreach efforts. SACOG’s member and partner

agencies, advisory committees and stakeholders will be involved in each phase.

The technical analysis of the MTP will use the land use and travel demand models to test the various
components of the plan and apply the range of performance measures to them. Staff will scale the
level of infrastructure, maintenance, operational, and programmatic investments in the plan to be
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consistent with the revenue assumptions contained in the financial plan. A preferred scenario will be
defined with transportation projects, land use development patterns, and regional policy options that
reflect the input of the SACOG Board of Directors, the general public and stakeholders, and local
member and partner agencies.

To support the MTP/SCS update, SACOG will facilitate a public outreach and education
component to coincide with the preparation of technical research and planning. Effective
transportation decisions cannot fully meet community needs without the active participation of well-
informed, empowered individuals, community groups, and other nongovernmental organizations
such as businesses and academic institutions.

This work will be performed by SACOG staff in close cooperation with regional partners,
continuing from work and coordination started in FY 2013-14.

Concurrently, SACOG will continue to support local jurisdictions interested in pursuing SB 375
CEQA benefits that are available through the adopted 2012 MTP/SCS.

Tasks and End Products:

a.  Support local jurisdictions interested in using the MTP/SCS to take advantage of the CEQA
streamlining benefits in SB 375 with data and modeling tools, as applicable (Ongoing)

b.  Support local implementation of the MTP/SCS principles with technical planning assistance,
as requested (Ongoing)

c.  Technical memoranda on Scenatio Development Process (Available upon request)
d. Land Use and Transportation Databases (Available upon request)
e.  Outreach and education matetials to support all public events and provide baseline

education pertaining to the MTP/SCS (Ongoing)
£ Draft 2016 MTP/SCS (September 2015)
g.  Final 2016 MTP/SCS (Februaty 2016)

6. INTEGRATING HEALTH INTO THE METROPOLITAN TRANSPORTATION Project #006-06
PLAN/SUSTAINABLE COMMUNITIES STRATEGY

(Board Policy — Local Agreement)

The Sierra Health Foundation and The California Endowment have partnered with SACOG to fund

research, analysis, and a stakeholder process to better understand the relationship of public health

and the Metropolitan Transportation Plan/Sustainable Communities Strategy, and to assess new

health metrics that could be included in the next plan.

This work will be performed by SACOG staff, with consultation from grant managers at the Sierra
Health Foundation and The California Endowment.

Tasks and End Products:

a.  Convene advisory group (December 2014)

b.  Host national speakers panel with experts on key related topics (February 2015)

C. 2016 MTP/SCS Update Public Participation Evaluation (Februaty 2015)

d Create summary document on completed equitable development work in the region
(February 2015)

€.  Draft scope of work for Phase II (February 2015)
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7. SGC #3-TASK1A/B REVITALIZATION TECHNICAL ASSISTANCE Project # 006-07
(State of California Strategic Growth Council Grant, Round 3)

This grant-funded activity will provide technical assistance to cities and counties in the region on
compact development and revitalization strategies. Assistance is tatgeted to MTP/SCS-designated
“Centers and Corridors” which include downtowns, main streets, small town centers, central
business districts, commercial corridors, compact infill sites and Transit Priority Areas and
designated as “Established Communities”, which include older and inner ring suburban areas.

The assistance is offered by SACOG staff and the Portland State University Urban Sustainability
Accelerator Program.

Tasks and End Products:
a.  Confirm technical assistance and expertise needs (December 2014)
b. Provide technical assistance to remove bartiers to revitalization and intensification in Centers,

Corridors and Established Communities (Ongoing)

c.  Quarterly status reports on overall project status (Quartetly)

d. Summaty of technical assistance provided and recommendations and implementation
outcomes resulting ffom assistance. (January 2017)

e.  Other deliverables as required for grant (As determined)

8. SGC#3—TASK 1C ACTIVE DESIGN/TRANSPORTATION ASSISTANCE Project # 006-08
(State of California Strategic Growth Council Grant, Round 3)

This grant-funded activity will provide technical assistance to cities, counties, developers, public
health staff and interests, advisory councils/neighborhood groups, and other stakeholders on
advancing healthy communities through active design/transportation policies, plans and
implementation. The assistance is offered by SACOG staff, traffic engineering experts, Sacramento
County sustainability and public health staff, WALKSacramento and Design 4 Active Sacramento.

Tasks and End Products:

a.  Provide technical assistance (Ongoing)

b.  Quartetly status reports on overall project status (Quarterly)

c.  Summary of technical assistance provided and recommendations and implementation
outcomes resulting ftom assistance. (January 2017)

d.  Other deliverables as required for grant to be determined (As determined)

9. SGC#3-TASK 2 COMMUNITY REVITALIZATION & CAPACITY BUILDING  Project #006-09
IN DISADVANTAGED COMMUNITIES

(State of California Strategic Growth Council Grant, Round 3)

There are two case study focus areas under Task 2 of the Strategic Growth Council (SGC) Round 3

grant. The two study areas are inclusive of Sacramento County and City neighborhoods in the north

and south ateas that are identified as MTP/SCS environmental justice communities and included in

Cal EnviroScreen’s top 20 percent of disadvantaged communities statewide.

The case studies will result in community capacity building and tangible studies to improve
infrastructure needs in these communities.

This work will be performed by The Center for Public Interest Design and SACOG.
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Tasks and End Products:

2.  Community investigations including review of existing and historical planning efforts (June
2014)

Resident and stakeholder interviews (June 2015)

Engagement of local residents (May 2015)

Feasibility study for the reuse of Maple School (December 2015)

Pop-up tactical urbanism events in both study areas (December 2015)

Feasibility study for long term revitalization of Matysville Blvd. and Grand Avenue
(December 2015)

MO AN
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ELEMENT O07: MEMBER, AGENCY, AND TRANSPORTATION SERVICES

Objective: To inform local government decisions with impacts to the region’s transportation
system, SACOG provides core services to its member jurisdictions, local cities, and counties. The
agency is responsible for planning, funding, and supporting transportation project delivery within
federal requirements for reducing vehicle miles traveled, air quality emissions, and some
consideration for impacts of transportation and land use on greenhouse gases. Beyond the core
transportation services, there are a variety of data collection, analysis, and regional services that
SACOG is in a position to provide to local governments at an economy of scale based on the shared
interests of the region’s local governments.

Discussion: This element supports projects that include planning consideration for regional
amenities such as: Airports, STARNET, Intelligent Transportation Systems Operations,
Transportation Development Act Administration, 511 Services, Rideshare Services, -PLACE’S and
SACSIM Training, Transit Assistance, Integrated Basemap Program, Sacramento Emergency Clean
Air and Transportation Program, Regional Information Center, Climate Action Planning, Transit
Trip Planning, Civic Engagement Grants, Airport Land Use Commissions, McClellan Airport Land
Use Compatibility Plan Update, Multi-Agency Project Study Reports, Capitol Valley Service
Authority for Freeways and Expressways, Glenn County Service Authority for Freeways and
Expressways, and Safe Routes to School.

This element includes reinforcing relations with our member jurisdictions, public agencies, and
service providers within the six-county area by regularly monitoring websites, agendas, and public
meetings and maintaining a staff presence on projects and issues related to our core policy areas.
Staff will continue to provide regular updates to all interested government agencies and elected
officials on SACOG Board actions and staff activity and attend regular meetings with jurisdictional
staff through advisory committees and regional city and county managers groups. It includes
identifying areas of shared needs for new data collection, analysis, and research services to help
inform member jurisdiction staff and elected officials. This element may also include pursuing a
financing structure or shared staff positions for areas of common interest and need.

Projects:

1.  PROJECT DELIVERY Project #007-01
(State Requirement — Board Policy)

The emphasis for FY 2014-15 will be to continue to foster timely use of funds, provide assistance to
member jurisdictions in delivering projects, and improve project readiness. Managing project
delivery in the region will ensure that projects in the Metropolitan Transportation Improvement
Program (MTIP) reflect the regional priorities established in the MTP/SCS. In addition, state
legislation has established provisions concerning timely use of funds for projects adopted into the
State Transportation Improvement Program (STIP), Active Transportation Program (ATP), and for
federal funding programmed by the local agencies. SACOG will ensure that project delivery is
successful by assisting project sponsors through the project scoping, environmental, design, right-of-
way, and construction phases of these projects. Particular emphasis will be placed on large scale
projects with the potential to be delayed by environmental issues.

In cooperation with the project sponsors, SACOG will track projects and ensure that appropriate
funding is available to ensure timely completion. As it has since 2004, SACOG will aggressively
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work with project sponsors to ensure that all state and federal projects ready for delivery are
delivered, irrespective of the years they are programmed, to ensure maximum use and benefit from
federal and state funds. Reports will be made to the SACOG Board, regional partners, and the state
on the status of projects.

In FY 2014-15, project delivery work will include review of requests for fund allocations, time
extensions, STIP amendments, ATP programming, and participation at the CTC, RTPA, and Rural
Counties Task Force meetings. Additionally, SACOG will work with SACOG Proposition 1B bond
project sponsors to raise the likelihood that all projects are delivered. Periodic workshops will be
developed and presented as needed throughout the region.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Workshops and training sessions (Available upon request)

b.  Tracking and monitoring projects for delivery issues and timely use of funds (Ongoing)

C.  Attendance at RTPA, RCTF and CTC meetings (Ongoing)

d Reports on delivery status for Regional Surface Transportation, Congestion Management and

Air Quality, Active Transportation, State Transportation Implementation programs (Available

upon request)

Approved STIP allocation requests (When submitted by sponsoring agencies)

f.  Annual Report on Status of 2014 Project Delivery for Federal Funding (Januaty 2015)
Annual Obligation Plan to Caltrans for 2015 Delivery (April 2015)

@

2. REGIONAL INFORMATION CENTER Project #007-02
(Federal Requirement — Board Policy)

SACOG provides information for public access through three channels: the Information Center
staff, the SACOG library, and our electronic media, including a recently expanded and updated
Regional Information Center website funded by a portion of the Strategic Growth Council (SGC),
Round #2 for Sustainable Communities Strategy (SCS) Implementation. The library is primarily
used by SACOG staff, but outside users may also view materials. Electronic media include
SACOG’s website and e-mail. The Information Center receives most of its data requests by
telephone and e-mail, but occasionally users visit in person. Available information ranges from
current estimates and forecasts of detailed demographics including population and employment
characteristics, to detailed U.S. Census data on areas within the region and beyond. SACOG’s
Information Center staff also provides references to data and sources of information available at
other organizations as well as serving as the Sacramento Regional Census State Data Center (SDC)
in the U.S. Census Bureau’s SDC Program. SACOG works with the U.S. Census Bureau, local
agencies and the public on all census-related issues in the region.

Much of SACOG’s information is available in both written and electronic format for the
convenience of the person requesting it. SACOG staff has added new data profiles and an
interactive data viewer to the agency’s updated and expanded web-based information center tools.
The information is updated regulatly as needed.

This work will be performed by SACOG staff and by independent auditors.
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Tasks and End Products:
a.  Data summaries (Available upon request)
b.  Updated and expanded website (Available upon request)

3. TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION Project #007-03
(State Requirement)

As the Regional Transportation Planning Agency (RTPA) for 4 counties and 15 cities, SACOG
provides the review and approval of claims submitted for authorized uses. As part of this process,
SACOG prepares and releases Findings of Apportionments for Local Transportation Funds and
State Transit Assistance funds.

SACOG conducts the annual unmet transit needs process with public hearings throughout the
RTPA region regarding transit needs and supports the development of short-range transit plans to
assist in defining unmet transit needs. Based on hearing results, SACOG performs analyses of
transit needs to determine whether or not they are reasonable to meet using adopted SACOG
criteria. Meetings are held with the Sutter, Yuba, Yolo, and Sacramento County Social Service
Transportation Advisory Councils to receive input on the staff analysis. Findings and
recommendations are then made to the SACOG Board.

SACOG is also responsible for providing necessary annual fiscal and triennial performance audits of
all claimants.

This work will be performed by SACOG staff and independent auditors.

Tasks and End Products:

a.  Approve claims and file documentation (Processed as requested)

b.  Newspaper notices, fliers, and posters (November 2014)

C.  Minutes of Social Service Transportation Advisory Council Meetings (Based on meeting
schedule)

d.  Fiscal and compliance audits of all claimants (January 2015)

e.  Local Transportation Fund (LTF) Findings of Apportionment for FY 2015-16
(February 2015)

f. Unmet Transit Needs Findings for each jutisdiction (Februaty 2015)
STA Findings of Apportionment for FY 2015-16 (Febtuarty 2015)

6. 511/STARNET CAPITAL IMPROVEMENTS Project #007-06
(Board Policy)

The SACOG 511/STARNET Capital Improvements project will continue to develop and deploy
modules for the purpose of regional coordination and data collection and for providing traveler
information. These activities will be coordinated with our regional partner agencies through the
Intelligent Transportation Systems committee.

This work will be managed by SACOG staff, and the programming will continue as part of the
contract with Castle Rock Associates. It is anticipated that this work will reach conclusion in this
2014-15 budget cycle and be transitioned to an operational contract. The funds for this work have
been fully encumbered as of the 2009-10 fiscal year.
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Tasks and End Products:

a.  Continued discussion of design and deployment options with partner agencies within the
Intelligent Transportation Committee (Ongoing)

Manage contract with Castle Rock Consultants (Ongoing)

c.  Continued interaction with partner agencies as modules are developed for specific individual
applications. Review of Interface Control Documents (ICDs), Concept of Operations
(ConOps) Testing, and Verification Plans (Ongoing)

Develop Testing and Verification Plans for each delivered element (Ongoing)

e.  Identify future opportunities with additional partner agencies and within the design contract to
best serve the needs of the public (Ongoing)

£ STARNET and 511 website deployment for data input and display to the public
(Ongoing)

8.  511telephone system incotporating real-time data as input by partner agencies in
STARNET application (Ongoing)

7.  TRANSPORTATION DEMAND MANAGEMENT Project #007-07
(Board Policy — Local Agreement)

SACOG’s Regional Transportation Demand Management (TDM) program promotes alternative
mode use (carpooling, vanpooling, public transit, bicycling, walking, and telecommuting) for all types
of trips and supports planning efforts that support those modes. SACOG provides region-wide
Internet ridematching and alternative mode information through the 511 telephone number and
website. Outreach is done primarily through outreach partners (transportation management
agencies and public agencies that work directly with employers and the public). The emphasis for
FY 2014-15 will be on working with the TDM Task Force to market alternative modes through the
511 phone system and website. Staff support will be provided to the Task Force and its
subcommittees, which will advise SACOG on the TDM program and on other related issues.
SACOG will continue its role in planning and coordinating the Sacramento Regional May Is Bike
Month campaign. For FY 2014-15, campaigns are planned throughout the year in addition to
ongoing ride matching and TDM information services. Staff will also monitor memoranda of
understanding with each of the transportation management associations that receive SACOG TDM
outreach funds.

This work will be performed by SACOG staff and the local transportation management
organizations.

Tasks and End Products:

TDM Task Force meetings (Ongoing)

Brochures and incentive items (Ongoing)

Contract for rideshare database services (Ongoing)

Contract for call center services (Ongoing)

Coordinate regional behavior change campaigns such as May Is Bike Month (Ongoing)
Wrap-up report for May Is Bike Month campaign (July 2014)
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8. 511/STARNET OPERATIONS Project #007-08
(Board Policy — Local Agreement)

Travelers in the Sacramento Region and beyond are able to dial one easy-to-remember telephone
number for complete, comprehensive traveler information: 511. 511 provides access to
information about all modes of travel: traffic conditions for commuters, bus and light rail
information for more than 20 transit agencies, paratransit services for the elderly and disabled,
ridesharing information, and information on commuting by bike in both English and Spanish.

From a limited number of cellular phone providers, the additional option of roadside assistance is
available which provides connection to our regions Call Box Call answering center.

The Sacramento Region, which includes El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba
counties, is the primary area for this service; however, the number also links callers to 511 services in
the Bay Area, Nevada, Oregon, and Butte and Glenn counties.

In conjunction with the phone service, the website www.sacregion511.org helps users plan their
daily commute, access transit providers, find a carpool partner, and learn about bicycling as a
commute option. With the traffic information on this site, users can check their commute options
and know the road before they go. In FY 2011-12, users began to be able to develop and save
personal routes. Reporting along these routes can be scheduled based on route and time of day.
Once behind the wheel, users can call 511 for traffic updates. If users have saved routes associated
with their phone numbers, the system will inquire if they wish to hear updates on their personal
routes or any other 511 option. Users can have alerts on their routes pushed to their e-mail
accounts or other personal devices as part of the new feature set. 511 is a joint project between
SACOG, Caltrans, and other partners. The main emphasis during FY 2014-15 will be fine tuning
Apps, smart phone services and continuous improvement of web services. New website features
will include integration of Caltrans Chain Control XML feeds additional smart phone applications
and finalizing developmental work. Additional efforts will continue on exploration of “cloud
hosting” and the use of open source map data. These efforts will be the cumulate the multi-year
program to greatly improve the quality of information provided to the public via the 511 telephone
and internet based systems. The 511 program will continue the current maintenance and operation
phase and in FY 2014/15 the STARNET project (15-007-06) will transition from a development
effort to a maintenance and operation phase, replacing our current systems.

This work will be performed by SACOG staff.

Tasks and End Products:
a. 511 phone services (Ongoing)
b. 511 website setvices (Ongoing)

10. SACRAMENTO EMERGENCY CLEAN AIR AND TRANSPORTATION Project #007-10
(SECAT) PROGRAM

(State Requirement)

SECAT funding through Traffic Congestion Relief Program has been exhausted and CMAQ funds

have been programmed to SACOG for the continued SECAT program. SACOG will work with the

Sacramento Metropolitan Air Quality Management District (SMAQMD) to award funding to

regional truck operators and administer the program.

This work will be performed by SMAQMD staff and SACOG staff.
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Tasks and End Products:
a.  Review and authorize SECAT recipient contracts (Ongoing)
b.  Accounting and related activities for the CMAQ funds and contract awards (Ongoing)

13. SUSTAINABILITY AND CLIMATE ACTION PLANNING Project #007-13
(State and Federal Requirements)

This project supports a number of climate change efforts at SACOG and around the region. The
climate change and sustainability projects that are acted upon by the Land Use & Air Quality
Committee will be supported. Staff will continue the coordination with the member agencies, local
air districts, California Air Resources Board (CARB), and other stakeholders toward the
development of AB 32 and SB 375 implementation projects. This project will have limited
resources but will strive to provide as much coordination and support as possible to ongoing and
new efforts to address climate change and sustainability.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Participate in the regional climate change meetings (Summaries available upon request)

18. CAPITAL AREA PLUG-IN ELECTRIC VEHICLE PLANNING Project #007-18
(Board Policy and Local Agreement)

This project will begin planning for the infrastructure needed to support plug-in electric vehicles
(PEVs) in the region. Surveying what other local, regional, and state governments are doing around
the country provided a base set of information used to inform the process in the Sacramento
Region. From this effort, a set of model policies and strategies were created to address the unique
PEV challenges of the region, including siting and pricing of public PEV infrastructure,
infrastructure for multi-family dwelling units, retro-fitting existing buildings for PEVs, and building
new development with PEVs in mind. In order to disseminate the findings from the project, staff
will convene a regional coordinating council.

This work will be performed by SACOG staff.

Tasks and End Products:
a.  Meetings of a Regional PEV Coordinating Council (Quarterly)

21. SHARED SERVICES & NEW INITIATIVES Project #007-21
(Board Policy)

This project will provide coordinated support for the Board of Directors, member jurisdictions, and
other local public agencies for opportunities for shared and direct services that save money or
improve services; includes communication and coordination with member jurisdiction staff, other
local public agencies; staff to research, analyze, solicit comment, share best practices and strategies
and coordinate regional discussions for shared service opportunities either as related to MPO/COG
functions or as a conduit to independent member jurisdiction shared service efforts in the future.

This element provides the overall management, coordination and direction for the Shared Services
& New Initiatives activity including the Board Task Force and working groups representing city
managers, county executives, other local public agency executives, and local public agency
departmental staff. Activities in this element will include interaction with the Board of Directors, its
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committees, and local public agencies. SACOG's work in this area will alignh with member
jurisdictions and other local public agencies shared interests.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Preparation of meeting agendas and staff reports for SACOG Board Task Force and staff
advisory group meetings (Monthly)

b.  Attendance at local jurisdiction, sub-regional, and regional discussions of shared services and
new governance structure considerations (As needed)
Meeting summaries and comments on research and projects of partner organizations (Upon
request)

d.  Special publications for SACOG's coordination with stakeholders/partners (As needed)

e.  Website information on project outcomes and member highlights (As needed)

f.  Highlight summary of Task Force Members/Chief Executive Officet's Report (As needed)

8.  Board committee agendas and staff reports (As needed)

h.  Regional Report (Quartetly)

22. PEV INFRASTRUCTURE IMPLEMENTATION Project #007-22

(California Energy Commission grant)

This project will begin implementing the regional PEV infrastructure plan adopted by the SACOG
Board in 2013. The initial phase of the project is funded through a California Energy Commission
(CEC) grant, and a partnership with the Sacramento Municipal Utilities District (SMUD), to install a
series of DC Fast Chargers in the SMUD service territory. This includes site design, equipment
allocation, site preparation, equipment installation, and market surveys.

This work will be performed by SACOG and SMUD.

Tasks and End Products:

a.

Site design for up to three DC Fast Chatgers in the SMUD service territory (June 2015)
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ELEMENT 008: PASS-THROUGH TO OTHER AGENCIES

Objective: To record grants awarded to partner agencies as subrecipients to SACOG.

Discussion: This element identifies those grants that are awarded to transportation partners but
must flow through SACOG as the Regional Transportation Planning Agency for the region.
SACOG exercises limited administrative duties, such as progress reporting and financial
reimbursement on behalf of the grantee; however, the grantee has responsibility for managing the
tasks associated with the grant.

Projects:

10. UNITRANS INTELLIGENT TRANSPORTATION SYSTEM (ITS) PROJECT Project #008-10
(California Transportation Commission Allocated Funding)

The California Transportation Commission grant funded Intelligent Transportation System (I'TS)
Project will provide implementation of the third/final phase of the Unitrans I'TS project. The first
phase of the Unitrans I'TS Project, which was completed in 2007-08, included installation of infrared
emitters on each bus that requests extension of the green phase for three intersections on the U.C.
Davis campus. The second phase completed in 2009-10 included installation of a GPS-based
automatic vehicle location system that provides automatic passenger counters on each bus.

Project goals include the following:

* Improve schedule adherence for Unitrans buses and reduce transit vehicle emissions.

= Provide access to the gated portions of the U.C. Davis campus for Unitrans and Yolobus
vehicles.

®  Provide local matching funds for the completion of the construction of the interactive
transit information kiosk at the Davis Intermodal Station to provide real time bus arrival
times and other passenger information to riders transferring between Amtrak operated trains
and Unitrans, Davis Community Transit and Yolobus services. The kiosk is federally funded
by a Federal transit Administration grant that requires a local matching source to begin the
project.

This work will be performed by Unitrans staff, with assistance from third-party contractor(s) for
installation of equipment.

The third/final phase includes the following tasks and end products.

Tasks and End Products:

a.  GPS emitters for each bus to coordinate with traffic signals to improve on time
performance (December 2014). The following tasks will be petformed to achieve this
milestone:

1. Develop final scope of work for the emitter equipment (May 2013)

2. Advertise for procurement of emitters and related equipment (June 2013 through July
2013)

3. Award contract for emitters and related equipment (July 2013)

4. Install emitters and related equipment (August 2013 through September 2013)

5. Finalize testing and close-out contract (October 2013 through December 2014)
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b. The installation if GPS/Inftared phase selectors for intersections on the U.C. Davis
campus and the City of Davis (December 2014). The following tasks will be petformed
to achieve this milestone:

1. Develop final scope of work for the phase selector and other related intersection
equipment (May 2013)
2. Advertise for procurement of phase selectors and related equipment (June through July

2013)

Award contract for phase selectors and related equipment (July 2013)

Advertise for procurement of phase selector contractor installation services (July 2013)

Award contract for phase selector installation services (August 2013)

Install emitters and related equipment (September 2013 through September 2014)

Finalize testing and close-out contract (December 2013 through December 2014)
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c. Implementation of an interactive transit information kiosk at the Davis Intermodal
Station (September 2014). The following tasks will be performed to achieve this
milestone:

1. Develop final scope of work for the kiosk and other related equipment (May 2013)
2. Advertise for procurement of kiosk and related equipment (June 2013 through July
2013)

3. Award contract for kiosk and related equipment (August 2013)
4. Advertise for procurement of kiosk contractor installation services (September 2013)
5. Award contract for kiosk installation services (October 2013)
6.  Receive delivery of kiosk (November 2013)
7. Install kiosk and related equipment (January 2014 through September 2014)
11. SACOG MANAGED FUND PROJECTS Project #008-11

(Board Policy - Local Agreement)

Local agencies were awarded SACOG Managed Funds by the Board, to study, design, and or
construct specific projects as part of the Regional Programming Rounds. As an agency completes
specific project tasks as outlined in the project MOU, SACOG reimburses the expenses. There are
currently about 20 active projects that received these funds.

This work will be performed by local agency staff and/or consultants.

Tasks and End Products:
a.  Tasks are per the project-specific MOU between the local agency and SACOG

12. ' YoLO COUNTY TRANSPORTATION DISTRICT TRANSIT PLANNING Project #008-12
STUDENT INTERNSHIP

(Caltrans Transit Planning Student Internship Grant)

The Yolo County Transportation District (YCTD) will select two to three interns to assist with
transportation planning activities, including onboard surveys, transit service research and marketing,
and analyses of demand, ridership, service standards, bus stops and amenities. Each internship will
last for one year.

This work will be performed by the YCTD interns.
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Tasks and End Products:

Select transit interns (March-August 2014)
Internship orientation and training (August 2014)
Intern transportation planning activities (June 2015
Project management and administration (Ongoing)
Copies of intern work (June 2015)

Quarterly Reports/Invoices (Quartetly)

Final Caltrans Report and Invoice (June 2015)
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13. SACRAMENTO REGIONAL TRANSIT DISTRICT PLANNING Project #008-13
STUDENT INTERNSHIP

(Caltrans Transit Planning Student Internship Grant)

Sacramento Regional Transit (RT) will select an intern to assist with transportation planning

activities, including Connect Card and annual fare survey reporting, and other transit support tasks.

The funding is for two consecutive years of internships.

The work will be performed by the RT intern.

Tasks and End Products:

Select transit intern (February 2013 and February 2014)

Internship orientation and training (February 2013 and February 2014)
Smart Card reporting (November 2014)

Annual Fare Survey Report (November 2013 and November 2014)
Automatic Passenger Counter Support Program (January 2014 and January 2015)
Miscellaneous Support Tasks (January 2014 and January 2015)

Project management and administration (Ongoing)

Copies of reports and databases (January 2014 and January 2015)
Quarterly Reports/Invoices (Quartetly)

Final Caltrans Report and Invoice (Februaty 2015)
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14. PARATRANSIT, INC. TRANSIT PLANNING STUDENT INTERNSHIP Project #008-14
(Board Policy — Local Agreement)
Through a Caltrans Discretionary Transit Internship grant, Paratransit, Inc. will provide a multi-
disciplinary internship opportunity for university students in the transit planning field, allowing them
to work with the different departments at Paratransit, from reservations and dispatching to
operations and administration. Interns will assist in a variety of operational and planning activities
designed to provide hands-on experience in the deployment of paratransit services. The intern(s) will
assist with surveying of passengers, providing customer service, and will be integral in restructuring
the taxi program at Paratransit, Inc.

This work will be performed Paratransit, Inc. staff.

Tasks and End Products:

a.  Recruitment for Transit Internship Program (February 2014)
b Internship program continues for next 24 months

c.  Updated passenger lists (July 2014)

d.  Notification mailing to passengers (December 2014)
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e.  Completion of revised taxi procedures (December 2015)

f. Grant Administration/Supervision of Interns (Ongoing)

g.  Progress Reports/Invoices (Quartetly)

h.  Final Report (February 2016)

15. ELK GROVE COMPREHENSIVE OPERATIONAL ANALYSIS Project #008-15

(Caltrans Transportation Planning Grant)

The Elk Grove Comprehensive Operational Analysis (COA) will provide recommendations and an
implementation plan to improve the efficiency of e-tran’s fixed route transit services within Elk
Grove and enhance connectivity to the regional light rail and bus services that will be available with
the opening of the Cosumnes River College Light Rail Station in Fall 2015.

This work will be performed by the City of Elk Grove in combination with a qualified consultant or
consulting team.

Tasks and End Products:

Project Kick-off (February 2015)

Secure Consultant Services and Initiate Project (June 2015)
Background Analysis (August 2015)

Community and Stakeholder Engagement (February 2016)
Coordination with other Transit Agencies (January 2016)
Analysis of Potential Service Alternatives (September 2015)
Develop draft local and commuter service COA (December 2015)
Review, complete and adopt COA (January 2016)
Final Report (Februaty 2016)

Fiscal and Administrative Management (Ongoing)
Quarterly and Final Reports (Quarterly)
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16. 'YUBA-SUTTER SHORT RANGE TRANSIT PLAN Project #008-16
(Caltrans Statewide or Urban Transit Planning Studies Grant)

The project is an update of the 2008 Yuba-Sutter Short Range Transit Plan (SRTP). Stakeholders
will be included in development of the plan. The new SRTP will guide future transit services and
planning for the population and areas served by Yuba-Sutter Transit.

This work will be performed by a consultant, and is funded by a Caltrans Rural or Small Urban
Transit Planning Studies discretionary grant.

Tasks and End Products:

Project kickoff (January 2014)

Work plan responsibilities (February 2014)

Develop existing conditions information (December 2014)
Analyze and draft SRTP sections on goals, policies, objectives and opportunities (August 2014)
Complete financial analysis (April 2015)

Assess community values, priorities and preferences (March 2015)
Draft service alternatives (April 2015)

Complete capital plan (April 2015)

Complete draft SRTP (April 2015)

Complete final SRTP (June 2015)

Project management and administration (Ongoing)
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Kickoff meeting notes (January 2014)

Work plan and (if necessary) RFP and contract (February 2014)

Summary of outreach efforts (March 2015)

Draft SRTP sections (April 2015)

Summary of public comments on draft SRTP, Final SRTP (June 2015)
Quarterly Reports/Invoices (Quarterly)

Final Caltrans Report and Invoice (June 2015)
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17. 'WOODLAND AREA TRANSIT PLANNING AND SHORT-RANGE Project #008-17
TRANSIT PLAN UPDATE

(Local Agreement)

In this project, the Yolo County Transportation District, on behalf of the City of Woodland, will use

$80,000 in Woodland Area Section 5307 funds and $20,000 in local match to seek transit service

evaluation and planning assistance from a consultant to support development of an Operational and

Capital Needs Analysis (OCNA) and alternative short-, mid-, and long-range service plans for the

portion of the Yolobus fixed-route bus system that affects the City of Woodland. An outcome of

this project will be adjustments to a 2014 draft Short-Range Transit Plan developed by YCTD and

SACOG through a Caltrans transportation planning grant.

This work will be performed by an outside consultant.

Tasks and End Products:

a.  Select consultant and finalize contract (December 2014)

b.  Complete an operational and capital needs analysis of public transportation services to, from,
through and within the City of Woodland.

c.  Make recommendations to YCTD and the City of Woodland regarding Woodland-
related service and capital changes and improvements, and related changes needed to
complete YCTD'’s 2014 Draft Short Range Transit Plan. (May 2015)

18. ' YOLO COUNTY TRANSPORTATION DISTRICT TRANSPORTATION Project #008-18
PLANNING INTERNSHIP PROGRAM

(Caltrans Transit Planning for Rural Communities Grant)

The Yolo County Transportation District (YCTD) will select two to three interns to assist with

transportation planning activities for rural/small urban service, including onboard surveys, transit

service research and marketing, and analyses of demand, ridership, service standards, bus stops and

amenities. The internship program will last for one year.

This work will be performed by the YCTD interns.

Tasks and End Products:

Select transit interns (January 2015)

Internship orientation and training (June 2015)

Intern transportation planning activities (January 2016)
Project management and administration (Ongoing)
Copies of intern work (January 2016)

Quarterly Reports/Invoices (Quarterly)

Final Caltrans Report and Invoice (January 2016)
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ELEMENT O09: MISCELLANEOUS OTHER FUNDING

Objective: To add required projects to the OWP which are funded and executed by partner
agencies.

Discussion: Partner agencies receive certain funding from FTA for projects within their district.
However, federal regulations require that SACOG carry these authorized projects in its OWP in
order to meet the funding guidelines. These are projects over which SACOG has no authority
except as the Regional Transportation Planning Agency for the region.

Projects:

4. SACRAMENTO REGIONAL TRANSIT DISTRICT DOWNTOWN-NATOMAS- Project #009-04
AIRPORT (GREEN LINE) RAIL PROJECT

(Federal Requirement)

The transitional analysis for the Green Line to the Airport has been completed. RT awarded a

contract to build upon the various technical work efforts completed or underway, develop sufficient

levels of preliminary engineering and design for critical segments of the Green Line to complete the

environmental review process and estimate costs, and to engage the community in the decision-

making process.

The full Green Line will be advanced through the completion of the DEIS/R and, if funding is
secured and RT exercises its option, the segment referred to as the “Intermodal-3: Green Line
Project” will be advanced through an FEIS/R.

Tasks and End Products:

a.  Continued development of technical and environmental analysis wotk on the
Downtown-Natomas-Aitport (Green Line) rail project. The final scope of work, tasks
and end products will be developed by December 2015.

5.  DOWNTOWN/RIVERFRONT TRANSIT PROJECT Project #009-05
(Board Direction, Federal Requirement)

This analysis is being conducted through a cooperative effort among the cities of Sacramento and
West Sacramento as well as the Sacramento Regional Transit District (RT) and Yolo County
Transportation District (YCTD) to advance the Downtown/Riverfront Streetcar Project (Project)
into the Federal Transit Administration’s (FT'A) Small Starts Grant process. The work conforms to
the Federal Transit Administration Small Starts guidelines in considering the public transportation
needs within the corridor.

With the completion of the environmental studies under NEPA and CEQA, the project will
officially enter the Project Development Phase which includes Preliminary Engineering/Final
Design, establishing a governance structure and securing funding for the local share of capital costs.

This work will be performed by a combination of consultants and the staffs of the cities of
Sacramento and West Sacramento, the Sacramento Regional Transit District, and the Yolo County
Transportation District. This task also includes work to:
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* Committed funding to complete Project Development — The five partners in the PMT
(Cities of West Sacramento and Sacramento; Sacramento Regional Transit District (RT); Yolo
County Transportation District (YCTD); and Sacramento Area Council of Governments
(SACOG) have committed funding and staffing resources for the Project Development Phase
of the project. Project consultants have estimated the PD costs to be in the range of
approximately $10 to $15 million.

* Establish the governance structure for streetcar decision-making, operations, and
funding — One of four different models for governance are typically used: nonprofit, joint
powers agency, city owned/operated, or transit agency owned/operated. The PMT will
research the various streetcar systems, work with the staffs of the five partners, and make a
recommendation to the Policy Steering Committee by evaluating various methodologies
currently utilized.

* Develop Sacramento business and property owners participation plan and establish
financial commitments — Not only is a funding plan needed for the PD phase of the
Project, but the capital improvements, too. In order to request entry to the PD phase it will
be important to have the buy-in and framework for the financial participation of the City of
Sacramento business and property owners along the initial streetcar line. As the City of West
Sacramento has already established the organization of business and property owners, that
commitment need only be verified.

Tasks and End Products:

Project Outreach (In progress)

35 Percent Engineering (In progress)

Project Management Plan Completed (Summer 2014)
Governance Plan Completed (Summer 2014)

Project Local Finance Plan Completed (Summer 2014)
Environmental Review Completed (Fall 2014)

Utility Agreements/80% Engineeting Plans (Winter 2015)
FTA Reviews (Spting 2015)

100 Percent Engineeting Plans (Summer 2015)

M0y M e QN

6. GREEN LINE PLANNING Project #009-06
(Federal Requirement)

This analysis is being conducted by the Sacramento Regional Transit District (RT) and will conform
with the Federal Transit Administration New Starts guidelines under MAP-21 and Environmental
Protection Agency guidelines for conducting environmental review under NEPA. A Locally
Preferred Alternative (LPA) was selected in December 2003 consisting of a light rail extension from
downtown Sacramento across the American River and along Truxel Boulevard to North Natomas
and then to the Sacramento International Airport.

An Administrative Draft Environmental Impact Statement/Report (ADEIS/R) was completed by
RT in 2007. The corridor was environmentally cleared at the Program-Leve/ for CEQA by the RT
Board in April 2008. The decision was made to move Phase 1 of the project from Downtown
Sacramento to Richards Boulevard forward utilizing local funding and a Prgject-Level CEQA

clearance occurred in 2009; that project completed construction and opened for service in the spring
of 2012.
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In November 2010, a Transitional Analysis (T'A) was completed for Phases 2 and 3 of the Green
Line. Based on community and agency input, a number of conceptual design refinements were
developed for the Green Line LPA. Operating scenarios, vehicle-type assessments and resulting
updated operating and maintenance costs were also prepared. The TA also updated the travel
forecasts (using a previously-adopted land use forecast for the region) as well as cost effectiveness
calculations. An assessment of the environmental requirements was also prepared. This effort will
be to build upon the enhancements identified in the TA and complete the project-level DEIS/R for
the LPA for the corridor and have that document released to the public for review and comment.
This work will be performed by a combination of consultants and the staff of Regional Transit with
coordination with the city of Sacramento and Sacramento County.

Task 0 — Project Start-Up/Study Initiation/Ongoing Project Management

This task includes a startup meeting with FT'A staff, appointing a project manager and agency to
coordinate and guide the project, establishing a policy advisory committee (PAC) and technical
advisory committee (TAC), preparing and issuing a Request for Proposal for professional consulting
services; and selecting a consulting team in accordance with FT'A Procurement guidelines.

Task will entail ongoing coordination meetings with the PAC, TAC, city and county staff and
councils, FTA, and the RT Board. Task will also entail ongoing project management including
consultant project management, invoicing, etc., and RT reporting requirements to FTA.

Task 0 — Tasks and End Products:
Consultant project management plan, including a refined work scope, schedules, and task-

level budgets; a refined table of deliverables; and assigned roles and responsibilities
(Septemper 2012)

a.  Project management plan, including a refined work scope, schedules, and
management plan, and budgets; a table of deliverables, and assigned staff roles and
responsibilities (Spring 2013)

b.  Draft project schedule (Spring 2013)

¢.  RT Board approval of release request for proposals for professional consulting setvices
(Spting 2013)

d.  Approved contract with a qualified consulting team (Summer 2013)

e.  Consultant project invoices, progress repotrts, etc. (Ongoing beginning in August 2013
through completion in December 2015)

£ Minutes of meetings with PAC, TAC and councils and boards (Ongoing beginning in
September 2013 through completion in fall 2015)

Task 1 — Update Prepare Draft EIS/EIR

This task will entail the preparation of the draft EIS/R for the Green Line. It will entail reviewing
the ADEIS/R and identifying the “changed conditions,” preparation, and publishing of NOI/NOP
for EIS/R, and scoping. Task will entail technical studies and preparation of an updated ADEIS/R,
for review(s) with FTA. Preparation of a DEIS/R will be completed. Release of the DEIS/R and
filing the Notice of Availability in the Federal Register. Receipt of comments will then occur. Based
on the comments received, a “Next Steps” will be prepared identifying the key issues/actions
necessary when the preparation of the Final EIS/R occurs (not a part of this SOW).
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Task 1 — Tasks and End Products:

a.  Publish NOI/NOP (Fall 2013)

b.  Notice, undertake, and document scoping (Fall 2013)

c.  Conduct vatious technical studies and prepare the necessaty technical/engineeting
documeantation for inclusion in the DEIS/R (Fall 2013 through fall 2014)

Prepare ADEIS/R and review with FTA (Fall 2014)

Prepare DEIS/R and release for public review and comment (Spring 2015)
Summatize comments received on DEIS/R and document next steps (Summer 2015)
Presentation to RT Board (and others) of results and “next steps” (Fall 2015)

% o A

Task 2 — Communications and Community Outreach
Communications and community outreach will be conducted in coordination with Task 3 scoping.

The goal will be to focus on the affected communities, environmental justice populations, decision-
makers, and keeping the public informed of the project and progress while obtaining their input on
the LPA concept and design development. An initial Community Outreach Strategy will be
prepared and reviewed/updated as appropriate. This effort will entail arranging, coordinating,
attending, participating in, and documenting the results/outcomes of a variety of public forums,
workshops and hearings. Several “Summary Report(s)” will be prepared that will document how the
public input has been accounted for in the refinement of the LPA.

Task 2 — Tasks and End Products:
a. Preparation of a Community Outreach Strategy document and updates (September
2013)
b. Documentation of various community meetings, forums, workshops and hearings
(Ongoing beginning in September 2013 through summer 2015)
c. Preparation of “summaries” documenting the input received and how it has been
Incotporated into the design development (Januaty 2014 through summer 2015)

Task 3 — Prepare Advanced Conceptual Design of the LPA

The consultant will be responsible for preparing the advanced conceptual engineering for the Green
Line project. The goal of advancing the conceptual engineering is to provide a better definition of
the alternative(s) for the environmental document preparation, cost estimates and determination of
any significant design issues that could substantially affect the clearance or implementation of the
project. As a point of comparison, the level of effort is assumed to be an approximate “20 percent
to 30 percent” level of design. The consultant will work in close coordination with RT engineering
and other applicable departments during this effort. For areas that are identified as having
potentially greater environmental impact (e.g., the crossing of the American River), the conceptual
engineering will be advanced to a preliminary engineering level sufficient to identify potential
impacts and mitigation strategies to reduce the impacts. Constructability assessments and value
engineering will also be prepared as part of this task effort.

Task 3 — Tasks and End Products:

a. Mapping and survey controls of selected sections of the alignment (Fall 2013)

b.  Geotechnical investigations as appropriate for this level of effort (Fall 2013 through
summer 2014)

c.  Hotizontal and vertical track layouts, as well as OCS and substations (Fall 2014)

d. Roadway design as applicable (Fall 2014)

e. Select station and park & ride lot layout refinements (Fall 2014)
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£ Operational and signaling analysis for single track (Fall 2014)
g. Refinement of maintenance facility concept (Fall 2014)
h.  Sacramento International Aitport station refinements (Summer 2014)

Task 4 — Prepare Several Rail-Related Technical Studies

Technical studies analyzing several areas of potential opportunities will be prepared and the results
documented. The impact and opportunity for “Buropean tram” vehicles on the RT system will be
prepared. An analysis of the downtown train crossings with additional service will be prepared. Rail
interlining of the Green Line to the Gold and/or Blue Line will be assessed.

Task 4 — Tasks and End Products:

a. Documentation of the technical assessment of the impact of proposed “European
trams” on the RT operations, maintenance, long-term applicability, etc. (Fall 2014)

b.  Documentation of the downtown train crossings effects with the proposed service
(Summer 2014)

c. Documentation of the “rail interlining” options/eftects (Fall 2014)

Task 5 — Prepare Requisite Information and Assessments Necessary for the New Starts
Process to Determine the New Starts

The intent of this Green Line effort is to advance one or more segments of the Green Line to the
Airport LPA into the federal process by seeking FT'A approval for entry into the next phase of
project development. The applicable FTA New Starts guidance in effect at either the beginning of
this phase or at a point mutually agreed to with FT'A will be used to develop the necessary New
Starts assessment. The results will be documented.

Task 5 — Tasks and End Products:
a.  Document applicable New Starts ctitetia (Spring 2015)
b.  Prepare New Starts assessment documentation (Summer 2015)

Task 6 — Prepare Draft EIS/R Closeout

Upon a determination of action in Tasks 1 and 5, and with the concurrence of FTA, the consultant
contract will be closed out. The consultant will provide RT with final documents within 30 days and
final invoices within 60 days of notice by the RT Project Manager of project closeout.

Task 6 — Tasks and End Products:

a.  Final Documents on CD for “future use” (i.e., not PDF) format (Fall 2015)
b.  Final consultant invoices, closeout report (Fall 2015)

c¢. Documentation of FTA/other comments and actions responding (Fall 2015)

7. INTERREGIONAL TRANSPORTATION DEMAND MANAGEMENT Project #009-07
ACTION PLAN

(Caltrans Partnership Planning Grant)

In this project, SACOG and SJCOG will partner to develop a Transportation Demand Management

(TDM) Action Plan to reduce current and future interregional capacity demands on the I-5 and SR

99 corridors between San Joaquin and Sacramento Counties. To complete the plan, SJCOG and

SACOG will work together with interregional stakeholders, including Caltrans Districts 10 and 3, to

develop, assess and select from scenarios with various combinations of TDM strategies to address

commute-related congestion between the two regions.
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This work will be performed by outside consultants with SJCOG staff as the lead agency and with
SACOG staff reviewing deliverables and participating in project development team meetings.

Tasks and End Products:

Project initiation (May 2013)

Project coordination meeting (June 2013)

Establish Project Steering Committee (January 2014)

Document existing conditions (January 2014)

Develop interregional vision statement (February 2014)

Identify TDM/multimodal setvice strategies (May 2014)

Assess and select preferred strategies (August 2014)

Conduct more detailed implementation assessment (September 2014)
Develop strategies and working draft Action Plan (October 2014)
Complete final interregional TDM Action Plan, executive summazry and technical
report (October 2014)

Final report to Caltrans and Board Action (November 2014)
Reporting to Caltrans and grant administration (Ongoing)

N YT me o TR

8.  INTERJURISDICTIONAL TRAFFIC IMPACT MITIGATION MANAGEMENT Project #009-08
(Caltrans Partnership Planning Grant)

This project, a partnership between Sutter, Placer, and Sacramento counties, the City of Roseville,
Caltrans District 3, with SACOG as the lead agency, seeks to develop an agreement between the
local entities to address inter-jurisdictional transportation impacts on regional and state
transportation facilities, including State Routes 65, 70, 99, and Interstate Route 5, due to expected
population growth. SACOG will lead the project in partnership with Sutter, Placer, and Sacramento
counties, the City of Roseville, and Caltrans District 3.

The work will be performed by SACOG staff, with additional support from consultants.

Tasks and End Products:

Project kickoff meeting (April 2013)

Secure consulting services (May 2014)

Complete Partner/Stakeholder interviews (January 2015)

Complete facilitated meetings (Ongoing)

Partner Consensus (ongoing)

Complete data collection (August 2014)

Apply Draft Intetjurisdictional Strategy to a Pilot Project (December 2014)
Develop Best Practices for Developing Intetjutisdictional Agreements (February 2015)
Develop & Execute Memorandum of Undetstanding (February 2015)
Partner coordination, project management and administration (Ongoing)
Quarterly Reports/Invoices (Quartetly)

Final Caltrans Report and Invoice (Februaty 2015)

NRTUROROY MO oon o

8.  INTERJURISDICTIONAL TRAFFIC IMPACT MITIGATION MANAGEMENT Project #009-08
(Caltrans Partnership Planning Grant)

This project, a partnership between Sutter, Placer, and Sacramento counties, the City of Roseville,
Caltrans District 3, with SACOG as the lead agency, seeks to develop an agreement between the
local entities to address inter-jurisdictional transportation impacts on regional and state
transportation facilities, including State Routes 65, 70, 99, and Interstate Route 5, due to expected
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population growth. SACOG will lead the project in partnership with Sutter, Placer, and Sacramento
counties, the City of Roseville, and Caltrans District 3.

The work will be performed by SACOG staff, with additional support from consultants.

Tasks and End Products:

Project kickoff meeting (April 2013)

Secure consulting setvices (Dec 2014)

Complete Partnet/Stakeholder interviews (ongoing)

Complete facilitated meetings (Ongoing)

Partner Consensus (ongoing)

Complete data collection (June 2015)

Model trip generation in planning area (January 2016)

Draft Baseline Fair Share Contribution to projects (January 2016)
Develop & Execute Memorandum of Undertstanding (Aptil 2016)
Partner coordination, project management and administration (Ongoing)
Quarterly Reports/Invoices (Quartetly)

Final Caltrans Report and Invoice (June 2016)

N TR0y MO oon o

9. REGIONAL HIGH RESOLUTION IMAGERY PROJECT Project #009-09
(Board Policy)

This project involves the collection of high-resolution imagery (six-inch pixel resolution) for
urbanized parts of the Sacramento Region. At a minimum, the project area will include 950 square
miles covering the cities of Sacramento, Elk Grove, Folsom, Citrus Heights and Rancho Cordova,
including areas of interest for the County of Sacramento and the Sacramento Municipal Utility
District.

High resolution, leaf-off tree condition, ortho and oblique imagery meeting the requirements of local
agencies was captured in February and March 2014. The imagery will allow for the visualization and
digital capture of visible urban infrastructure. The collection of items such as drain inlets, manholes,
and road striping requires imagery meeting these specifications. The project will deliver the imagery
in this fiscal year and staff will participate in training on how to use the imagery in GIS mapping
software.

This work will be performed by SACOG staff and an outside consultant.

Tasks and End Products:

a.  Aerial photography capture of images (Completed)

b.  Vendor processing of images (August 2014)

c.  Technical support (Ongoling)

d.  Project completion and image delivery to local agencies (November 2014)
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10. I-5 SUBREGIONAL TRANSPORTATION IMPACT FEE PROGRAM Project #009-10
(Local Agreement)

The I-5 Subregional transportation impact fee program and an environmental review of the
Subregional Improvement Plan is a coordinated effort among Caltrans, SACOG, and the cities of
Elk Grove, Sacramento, and West Sacramento to address concerns regarding new developments and
future cumulative traffic impacts along Interstate 5 within the jurisdictional boundaries of these
cities.

SACOG, as the regional partner, will be the lead agency for the EIR for the Subregional
Improvement Plan and Impact Fee to analyze whether implementation of a selected group of
projects would mitigate the cumulative mainline freeway traffic impacts.

This work will be performed by consultants managed by SACOG staff.

Tasks and End Products:

a.  EIR cost-sharing agreement between SACOG and local partners (October 2015)

b.  Request for proposal and selection of consultant to prepare EIR. (November 2015)
c¢. Draft EIR for the Improvement Plan and the Impact Fee (April 2015)

d.  Final EIR for the Improvement Plan and the Impact Fee (June 2015)
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ELEMENT 012: FEDERAL TRANSIT ADMINISTRATION JOB ACCESS REVERSE
CoMMUTE AND NEW FREEDOM PROGRAM GRANTS

Objective: To oversee the existing FTA Job Access Reverse Commute (JARC) and New Freedom
grants for the Sacramento Urbanized Area (5316 and 5317) until completion.

Discussion: SACOG will continue to complete planning and related tasks related to the former
FTA 5316 Jobs Access Reverse Commute and 5317 New Freedom Program grants that have been
awarded and programmed for the Sacramento Urbanized Area until those grants are completed.
Transit team staff will continue to conduct the planning and programming activities necessary to
ensure the region’s transit operators projects are properly programmed in the SACOG MTIP,
SACOG staff and our legal counsel will work to maintain subrecipient agreements with the
Sacramento Urbanized Area JARC and New Freedom awardees to allow grant funds to flow to

those successful applicant agencies and organizations, and complete the required reporting to the
FTA.

Projects:
1.  SACRAMENTO REGIONAL TRANSIT DISTRICT JARC OPERATING Project #012-01
ASSISTANCE

(Federal Requirement)

The Sacramento Regional Transit District (SRTD) is using FFY 2009, 2010, and 2012 JARC funds
to fund extended bus and light rail service hours in the early morning (prior to 7 a.m.), evening (after
6 p.m.) and weekend (Saturday and Sunday). The Unmet Transit Needs process has identified gaps
in services, including early morning and later evening service, additional /longer peak period service
(for suburb-to-suburb commutes), and weekend services. In working with Sacramento County’s
various human services agencies, SRTD has found that many existing fixed route transit services do
not run early enough or late enough to meet the needs of the many people who work outside of
traditional Monday-Friday 8 a.m. to 5 p.m. work periods.

This work will be performed by SRTD.

Tasks and End Products:
a.  Provide JARC program qualified transit services (Ongoing)
b.  FTA Reporting (Quarterly)

2. ROSEVILLE TRANSIT JARC OPERATING ASSISTANCE Project #012-02
(Federal Requirement)

The city of Roseville Transit is using FFY 2010 and 2012 JARC funds to extend their weekday
revenue hours on core fixed routes, as well as an extension of the hours on their Dial-A-Ride (DAR)
services (and operate DAR on three current non-service holidays) to provide transportation to
employees getting off work in the evening. The additional hours will also allow employees to
connect with Placer County Transit and Sacramento Regional Transit in the evening.

This work will be performed by the City of Roseville.
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Tasks and End Products:
a.  Provide JARC program qualified transit services (Ongoing)
b. FTA Reporting (Quarterly)

3.  TRANSIT ALTERNATIVES PROGRAM Project #012-03
(Federal Requirement)

SACOG continues to oversee the planning and implementation of transit alternatives, focused
particulatly on lower income workers and those currently underserved by existing transit services.
SACOG is currently operating a vanpool subsidy program to make affordable, safe, reliable
transportation to/from work available for agricultural workers and the general public. SACOG plans
to offer subsidies to vanpools meeting eligibility criteria through vanpool vendors with agreements
with SACOG through 2015 or until available funds are expended. Various alternatives to transit will
also continue to be planned and implemented as part of this program.

This work will be performed by SACOG staff..

Tasks and End Products:

a.  Continue implementation of vanpool subsidies in the Sacramento Urbanized Area (Ongoing)
b.  Continue planning and implementation of transit alternatives (Ongoing)

5. COUNTY OF SACRAMENTO DEPARTMENT OF HEALTH Project #012-05

JARC OPERATING ASSISTANCE
(Federal Requirement)
The County of Sacramento, Department Human Assistance (Sacramento County) is using 2009
JARC funds to fund the following: (1) Foster Grandparents, which provides low-income seniors
with a small stipend and transportation reimbursement provided they work 20 hours per week in
service to children in their community; (2) Senior Companions, which provides a small stipend and
transportation reimbursement to low-income seniors who provide light respite care and
transportation assistance where traditional transit services are not available; and (3) Mather
Community Campus (MCC), which serves qualified homeless families and single adults who believe
employment is an essential part of building a new life. Because of transportation challenges faced by
the residents, MCC currently has a contract with Volunteers of America to provide bus
transportation to sites important to residents. Operating primarily on a fixed schedule, this core bus
service supplements limited RT service to the Mather Light Rail station by making numerous trips
throughout the day, starting as early as 5 a.m. and ending as late as 10:30 p.m.; provides direct
service to the Charles A. Jones Skills Center and other job training sites; provides service to nearby
Alcoholic Anonymous meetings (required for residents recovering from substance abuse) to help
residents stay sober and maintain their employability; and provides transportation for residents and
their belongings when they move into MCC. As an ancillary service, the van provides transportation
to nearby shopping locations so residents can purchase food and other necessities. On an
emergency basis, the van occasionally provides transportation to individuals with urgent medical
appointments. This service is ADA accessible.

This work will be performed by Sacramento County.

Tasks and End Products:
a.  Provide JARC qualified operations (Ongoing)
b. FTA Reporting (Quarterly)
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6. YOLO COUNTY TRANSPORTATION DISTRICT JARC OPERATING Project #012-06
ASSISTANCE

(Federal Requirement)

The Yolo County Transportation District (YCTD) is using FFY 2010 and 2012 JARC funds to

operate early morning and later evening fixed route bus services targeting the transit dependent

population is in Yolo and Sacramento counties.

This work will be performed by YCTD.

Tasks and End Products:
a.  Provide JARC qualified operations (Ongoing)
b. FTA Reporting (Quarterly)

7.  ROSEVILLE NEW FREEDOM Project #012-07
MOBILITY MANAGEMENT

(Federal Requirement)

The city of Roseville is using FFY 2010 New Freedom funds to provide mobility management

services such as trip planning, travel training, and transit ambassadors to assist elderly and disabled

transit riders to use the Roseville Transit fixed route and demand-response systems.

This work will be performed by the city of Roseville.

Tasks and End Products:
a.  Provide New Freedom qualified mobility management services (Ongoing)

b. FTA Reporting (Quarterly)

8. PARATRANSIT, INC., NEW FREEDOM MOBILITY MANAGEMENT Project #012-08
(Federal Requirement)

Paratransit, Inc., (PI) is using FFY 2010, 2011 and 2012 New Freedom funds for projects expand
PI's current services to include mobility management activities, including those activities outside of
the current Paratransit, Inc. service area.

This work will be performed by Paratransit, Inc.

Tasks and End Products:
a.  Provide New Freedom qualified mobility management services (Ongoing)

b. FTA Reporting (Quarterly)

9.  SACRAMENTO REGIONAL TRANSIT DISTRICT NEW FREEDOM Project #012-09
CAPITAL IMPROVEMENTS

(Federal Requirement)

The Sacramento Regional Transit District (SRTD) is using FFY 2007, 2009, 2011 and 2012 New

Freedom funds for projects to provide enhanced system access for persons with disabilities,

including particularly, persons with limited mobility and visual impairments.

This work will be performed by SRTD.
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Tasks and End Products:
a.  Provide New Freedom qualified capital improvements (Ongoing)

b. FTA Reporting (Quarterly)

10. WESTERN PLACER CTSA NEW FREEDOM OPERATING ASSISTANCE Project #012-10
(Federal Requirement)

Western Placer CTSA is using FFY 2011 and 2012 New Freedom funds to operate CTSA alternative
public transportation service in the urbanized portion of Placer County.

This work will be performed by Western Placer CTSA.

Tasks and End Products:
a.  Provide New Freedom qualified operations (Ongoing)
b. FTA Reporting (Quarterly)

11. COUNTY OF SACRAMENTO DEPARTMENT OF HEALTH Project #012-11
NEW FREEDOM OPERATING ASSISTANCE

(Federal Requirement)

The County of Sacramento Department Human Assistance (Sacramento County) is using FFY 2011

and 2012 New Freedom funds to operate the Senior Companions and Senior Nutrition Services

transport programs in Sacramento County; these services are ADA accessible.

This work will be performed by Sacramento County.

Tasks and End Products:
a.  Provide New Freedom qualified operations (Ongoing)
b. FTA Reporting (Quarterly)

12. ' YoLo COUNTY TRANSPORTATION DISTRICT NEW FREEDOM Project #012-12
OPERATING ASSISTANCE

(Federal Requirement)

Yolo County Transportation District (YCTD) is using FFY 2011 and 2012 New Freedom funds to

operate the Yolobus Special specialized public transportation services for elderly and disabled

persons in Yolo, Sacramento and Solano counties.

This work will be performed by YCTD.

Tasks and End Products:
a.  Provide New Freedom qualified operations (Ongoing)
b. FTA Reporting (Quarterly)
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13.  PARATRANSIT, INC. WHEELS TO WORK JARC OPERATING Project #012-13
ASSISTANCE

(Federal Requirement)

Paratransit, Inc., is partnering with the Sacramento County DHA and various other human service

agencies and organizations to provide transportation services to assist people who are currently

homeless to get assistance in finding employment and getting employment related services.

Paratransit, Inc., is using FFY 2012 JARC funds to operate the Wheels to Work Program

throughout Sacramento County.

This work will be performed by Paratransit, Inc.

Tasks and End Products:
a.  Provide JARC qualified operations (Ongoing)
b. FTA Reporting (Quarterly)

14. E-TRAN (C1TY OF ELK GROVE TRANSIT) JARC OPERATING Project #012-14
ASSISTANCE

(Federal Requirement)

The City of Elk Grove Transit (e-tran) is using FFY 2012 JARC funds to operate early morning and

later evening fixed route bus services targeting reverse commuters working in Elk Grove and

residing outside the City.

This work will be performed by e-tran.

Tasks and End Products:
a.  Provide JARC qualified operations (Ongoing)
b. FTA Reporting (Quarterly)

OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 85



This page intentionally left blank.

OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 86



ELEMENT 013: SUSTAINABLE COMMUNITIES STRATEGY IMPLEMENTATION GRANT
FROM THE STRATEGIC GROWTH COUNCIL, ROUND 2

Objective: Support and promote rural economic development and address food deserts; enhance
public health metrics; create a regional Climate Action Plan with more specific GHG reduction
strategies for land use and transportation; provide local governments and SACOG with enhanced
SCS information, technical tools and performance measures for better decision-making; support
continuously updated data on planning and development activity in the region for future MTP/SCS
cycles; and expand analytical and planning tools for more complete streets in the region

Discussion: Staff is currently analyzing staff and consultant needs for this new grant.

Projects:

TASK A — RURAL-URBAN CONNECTIONS STRATEGY Project #013-01
(Federal Requirement)

There are two Rural-Urban Connections Strategy (RUCS) activities within this task of the SGC 2
grant. First is a rural case study. The objective of the case study is to study how rural communities’
economies can be revitalized with an analysis of existing land uses, infrastructure and agricultural
assets. The case study will focus on the communities in Western Yolo County; however results will
be applicable to rural communities in other parts of the region and the state. Second is addressing
food deserts. The objective is to work with affected jurisdictions and stakeholders to develop
transportation and other strategies to address food deserts identified in disadvantaged communities
through the first SGC grant.

This work will be performed by SACOG staff with consultant assistance.

Tasks and End Products:

a.  Case study on how rural communities’ economies can be revitalized with an analysis of
land uses, infrastructure and agticultural assets (June 2015)

b.  Strategies to address identified food deserts and next steps (June 2015)

2.  TASK B — INFILL AND HEALTH ACTIVITIES Project #013-02
(Federal Requirement)

SACOG’s MTP/SCS projects significant development in infill areas combined with transportation
improvements to help reduce vehicle miles traveled and meet the region’s greenhouse gas targets.
However, there is scientific literature on the potential health risks of living in certain infill locations,
even though they may provide access to public transit and daily needs, without adequate mitigations.
During the MTP/SCS comment petiod, public health and equity interests also called for more
analysis and performance measures related to health outcomes of the MTP/SCS plan and
implementation.

This project component will help implement MTP/SCS policies and strategies by developing greater
public health analysis capacity, through work with a broad range of stakeholders to develop more
regional guidance on infill development near high volume roadways and identify appropriate new
health metrics.

This work will be performed by SACOG staff.
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Tasks and End Products:
a.  Design stakeholder process (June 2014)

b.  Convene stakeholders, review and discuss cutrent research/science on infill development and
public health, air quality, best practices and mitigations (June 2015)
c.  Develop best practice regional guidance for jurisdictions and developers on planning infill

residences to address health benefits and risks (June 2015)

d.  Work with stakeholders to identify and refine public health metrics to help inform MTP/SCS
updates and local discussions on development patterns (June 2015)

e.  Refined set of health metrics for use by SACOG, local agencies (June 2015)

£ Regional infill guidance (June 2015)

3. TASK C— REGIONAL CLIMATE ACTION PLAN Project #013-03
(State and Federal Requirements)

Despite a decrease in per capita greenhouse gas (GHG) emissions, the population growth and
transportation projects in the MTP/SCS can be linked to an increase in total GHG emissions. The
related EIR mitigates emission to less than significant in the plan, but additional measures can be
taken. A regional climate action plan that addresses the GHG emissions from the projects in the
MTP/SCS can be used as a guide for future planning around the region. The climate action plan
will address inventories, projections, mitigation measures, and adaptation.

This work will be performed by SACOG staff with consultant assistance.

Tasks and End Products:
a.  Update the existing 2008 base GHG to reflect 2012 land use and transportation estimates
(December 2014)

b.  Conduct climate analysis to: identify what climate change effects can our regional
transportation network experience, identify what parts of the network will be affected,
estimate how those components will be affected, discuss how the network is adaptive or not to
climate change, and estimate when impacts are likely to occur (June 2014)

4. TASKD —PECAS INTEGRATED LAND USE/TRANSPORT MODEL Project # 013-04
DEVELOPMENT

(State and Federal Requirements)

Since 2010, CTC guidelines for regional transportation planning require the four largest MPOs in
the state to build formal micro-economic land use models for use in developing and evaluating
future growth scenarios. SACOG has partially developed a model which would meet this
requirement, known as the SACOG Production-Exchange-Consumption-Allocation System or
"PECAS." This project, combined with in-kind support described under the “Model Development”
project (15-002-01), would complete technical development of SACOG’s PECAS and work with
local agencies to determine an appropriate role for PECAS in the regional growth allocation process.

This work will be performed primarily by SACOG staff with technical support and review by a
consultant specializing in PECAS model development.

Tasks and End Products:
a. PECAS software and Project Report (June 2015)
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5.  TASKE — SCS INFORMATION CENTER Project #013-05
(State and Federal Requirement)

SACOG’s Sustainable Community Strategy (SCS) relies on detailed communication with local
jurisdictions about their land use plans, regional forecasted growth, and progress towards achieving
regional greenhouse gas reduction targets. This project component will work with SACOG
members to create a web-based information center that provides local jurisdictions with SCS land
uses and detailed information developed in SACOG’s state-of-the-art travel forecasting system. The
system will provide better communication for the MTP/SCS updates and facilitate member agency
grant applications.

This work will be performed by SACOG staff.

Tasks and End Products:

a.  Convene focus groups and discuss member agency needs for data and site functionality (April
2013)

b.  Design prototype version of website and data tools (December 2013)

C.  Refine prototype version of webtools through review with our members (March 2014)

d.  Complete web-based SCS Information Center and user guide (September 2014)

6. TASKF— COMPLETE STREETS AND PARKING STANDARDS Project #013-06
(Federal Requirement)

The MTP/SCS includes direct funding for bicycle and pedestrian infrastructure projects, as well as
for complete streets as part of road maintenance, rehabilitation, and facility expansion projects. An
increasing number of tools have been emerging for assessing how supportive current or proposed
street designs and corridors are of multimodal travel and safety, e.g., ITHIM software for assessing
transportation impacts on public health, pedestrian and bicycle indices, and others. This project
component will assess and recommend new tools and best practices for parking standards and
complete street projects to help encourage multimodal travel, improve public safety and access, and
implement the MTP/SCS.

This work will be performed by SACOG staff, possibly with consultant assistance.

Tasks and End Products:

a.  Update SACOG Complete Streets Toolkit for additional resources and best practices,
including for achieving complete streets through road maintenance and rehabilitation (June
2015)

b.  Revised and expanded Complete Streets Toolkit and resources (June 2015)
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ELEMENT 015: SERVICES TO OTHER AGENCIES

Objective: To administer the Capitol Valley Regional SAFE program for the SAFE member
counties and to provide support for CALCOG.

Discussion: This work element accounts for activities performed for other agencies.
Projects:

1. CAPITOL VALLEY REGIONAL SERVICE AUTHORITY FOR FREEWAYS Project #015-01
AND EXPRESSWAYS (CVR-SAFE)
This project is used to account for SACOG's administrative activities for implementing, operating,
and maintaining the motorist aid system of call boxes within the Counties of El Dorado,
Sacramento, San Joaquin, Sutter, Yolo, and Yuba. SACOG is reimbursed for these costs from the
Capitol Valley SAFE Special Revenue Fund. SACOG staff will continue to work on the Call Box
removal/ADA/technology upgrade project and is scheduled to complete the drafting of the CVR-
SAFE Strategic Plan before the end of 2014.

Work will be performed by CVR-SAFE Program Manager and other SACOG staff.

Tasks and End Products:

a.  Monitor daily call box operations for the six county call box area (Weekly)

b.  Review consultant reports regarding call box usage and frequency of activity (Monthly)
c.  Provide SACOG's Transportation Committee budget updates (As necessary)

d.  Process all vendor invoices for payment (As needed)

e.  Monitor and maintain 511 Traveler Information Systems (web and telephone based) (As

needed)

Monitor Freeway Service Patrol activities (As needed)

Work with vendors to support the maintenance and operation of the call box system (As
needed).

Prepare call box site removal plan (November 2014).

Provide draft strategic plan and budget update (December 2014)

Provide annual budget to the Transportation Committee/SACOG Board, for their
approval (May 2015)

Provide annual SAFE Report to Transportation Committee, including Summaty of
Call box calls for the yeat, Call box Calls grouped by Type of Assistance, Bike Trail
Call boxes, Freeway Service Annual Reports of activity and types of assists (May 2015)

= SN ®R o
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2. GLENN COUNTY SERVICE AUTHORITY FOR FREEWAYS AND Project #015-02
EXPRESSWAYS (SAFE)

This project is used to account for SACOG administrative activities in accordance with the Contract

with the County of Glenn, for implementing, operating and maintaining the motorist aid system of

call boxes within the County of Glenn. SACOG is reimbursed for these costs from the Glenn

County SAFE Special Revenue Fund.

Work will be performed by SAFE Program Manager and other SACOG staff.

Tasks and End Products:
a.  Monitor daily call box operations for the Glenn County call box area (Weekly)
b.  Process all vendor invoices for payment (As needed)

c.  Report activity to the County of Glenn upon their request (Upon request)
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INDIRECT COSTS
FiscAL YEAR 2014-15

Total Direct Salaries and Benefits from OWP $ 6,592,572
Total Indirect Expenditures 3,037,414
Carry Forward (+/-) from FY 2012-13 131,639
Adjusted Indirect Total Costs $ 3,169,053

INDIRECT RATE - FY 2014-15
(Total Adjusted Indirect Costs + Total Direct Salaries

and Benefits from OWP) 48.17%
EXPENDITURES: Amount

Meetings/Training $ 10,000
Printing 12,000
Consultant 290,000
Mileage 12,000
Legal Senices 75,000
Other Expenses 2,000
Books & Periodicals 2,000
Office Supplies 33,000
Postage 15,000
Telecommunications 25,000
Office Equipment Maintenance 7,000
Memberships 20,000
Depreciation 36,000
Insurance 71,000
Building Rent - Meridian Plaza 617,373
SACOG Vehicle Parking 10,000
Office Equipment < $5,000 60,000
Accounting Senvices 10,000
Copier usage cost/supplies 7,880
Printing offset (5,477)
Career Development Program 75,000
Computer Software & Maintenance 90,000
Temporary Senices 500
Indirect Staffing (salaries/benefits) 1,562,138
TOTAL FOR FY 2014-15 $ 3,037,414

This dollar amount includes the $148,005 carryover number from the cumulative FY 2011-12 Indirect
cost calculation, per Caltrans ICAP audit procedures. This number has to match the OWP indirect
costs shown on the OWP Expenditure page. These are costs that SACOG ower recovered in past
years.
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INDIRECT PROJECTS

Objective: To provide management and administrative support of the agency’s advisory role to
local government on matters of interjurisdictional concern, its comprehensive planning program in
transportation, and its mandates in airport land use planning, housing, air quality, and water quality.

Discussion: To provide management support of SACOG’s transportation project funding and
delivery efforts and its comprehensive transportation planning programs, the public information,
technical services, various special projects, and local technical assistance.

Projects:

1. INFORMATION SYSTEMS

(State and Federal Requirements)

Information Systems staff maintains and develops SACOG's computing and networking
environment; provides programming and database application support; and prepares an annual
Information Technology Plan to guide improvements to the environment.

Tasks and End Products:
a.  An effective and well-maintained computing and information systems environment (Ongoing)

2.  FINANCE/ACCOUNTING/AUDITING

Staff performs a number of tasks, including the financial monitoring of grant awards, preparation of
the annual operating and OWP budget, obtaining approval of the Cost Allocation Plan, preparation
of various external and internal financial reports, and ongoing accounting and record-keeping duties.
In addition, staff prepares and obtains approval of numerous third-party contracts to implement
various components of the work program; arranges for the required annual financial and TDA
audits and ensures their completion in a timely manner; maintains compliance with internal control
structure and procedures for administering grants, ensuring that there are no violations of laws and
regulations; provides risk management services; administers the purchasing policy; administers pass-
through funds; and provides support to SACOG staff.

Tasks and End Products:

a.  Various grant invoices for reimbursement (Pursuant to grant requirements)

b.  Various monthly/quartetly external/internal financial reports (Monthly/quartetly)

c.  Agreements with funding agencies to secure funding (Ongoing)

d.  Obtain and maintain adequate insurance policies to provide necessary coverage for office

facilities and equipment (Ongoing)

Annual financial transactions report to the State Controller (August 2014)
Annual financial audit of SACOG for fiscal year 2009-010 (December 2014)
Annual Operating Budget for FY 2013-14 (April 2015)

Cost Allocation Plan for FY 2013-14 (May 2015)

SCNES
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3. HUMAN RESOURCES

Responsible for SACOG’s salary and benefits administration; human resource policy monitoring
and compliance; recruitment of and recordkeeping for staff; insures compliance with all federal and
state wage and benefit regulations; performs wage, benefit and classification studies; prepares
updates to all internal administrative documents, e.g., Personnel Rules, Classification Plan,
Administrative Procedures; and interprets adopted agency policies and procedures for staff and
external requests.

Tasks and End Products:

Maintain the Employee Handbook (Ongoing)

Performance evaluation reports of staff (Ongoing)

Maintain and administer agency compensation and benefits plans (Ongoing)
Maintain personnel files (Ongoing)

Prepare and maintain records of all payroll/personnel records (Ongoing)

File and report payroll/personnel transactions to appropriate entities (Monthly)

Fpmoe g

4.  OFFICE OPERATIONS

Staff performs a variety of tasks including secretarial, receptionist, photocopying, mail processing,
errand running, bulk mailing, office equipment maintenance, vehicle maintenance, meeting
arrangements and scheduling, travel arrangements, FPPC reporting functions, and ensuring
compliance with the Brown Act. This project includes all administrative functions involved with
Board of Directors meetings, including the preparation, processing, and posting of agendas in
accordance with the Brown Act, agenda package assembly, and preparing minutes of the meeting.
Staff also provides administrative support to Board committee meetings. Administrative functions
include programming and training of word processing system utilized by all staff, as well as
maintenance of pertinent office forms, records, and documents. Staff conducts such duties as may
be required by the bylaws of the Building Financing Corporation.

Tasks and End Products:

a.  Agendas and staff reports for monthly Board of Directors and committee meetings (Ongoing)

b.  Agency correspondence, forms and documents (Ongoing)

c.  Minutes of Board and committee meetings (Ongoing)

d.  Maintain and administer legal agreements with third-party contractors, partner agencies and
others (Ongoing)
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OTHER REGIONAL PLANNING
PROGRAMS/ACTIVITIES
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CALTRANS REGIONAL PLANNING ACTIVITIES WITHIN THE SACRAMENTO AREA
CouNcCIL oF GOVERNMENTS AREA FOR FISCcAL YEAR 2014-15

ACTIVITY

DESCRIPTION

PRODUCTS

System Planning

Completion of system
planning products used by
Caltrans and its
transportation partners

* SR 65 Corridor System Management
Plan/Transportation Concept Report

= [-505 Transportation Concept Report

* Preliminary Investigations:
SR 99 (from I-5/99 to SR 70/99 Wye) &
US 50 “W/X Freeway” (from SR 99 to I-5)

* US 50 CSMP ICM Feasibility Study (grant
pending approval)

» District System Management &
Development Plan project list update

* District 3 Goods Movement Study and
Plan

* District 3 Concept of Operations Plans

* District 3 Long Term State Highway
Vision Plan

* District 3 Truck Parking Study

» California Transportation Plan 2040

» California Freight Mobility Plan

Advance Planning

Completion of pre-
programming studies (e.g.
Project Initiation
Documents) so as to be
ready to program resources
for capital projects

Project Initiation Documents (PID), as
indicated in the District 3 2014 Three Year
PID Wortk Plan.

Regional Planning

Participate in and assist
with various Regional
Planning projects and
studies

Participation in the following projects and

studies:

= (alifornia Interregional
Blueprint/California Transportation Plan

* (Capital South East Connector Study
project development activities

® Placer Parkway project development
activities

= Sacramento Sub regional Traffic Impact
Mitigation Fee Program

= Sacramento-West Sacramento
Downtown/Riverfront Streetcar Project

» SACOG Metropolitan Transportation Plan
Update

* Interjurisdictional Traffic Impact
Mitigation Management Study

* Other projects and studies as needed
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ACTIVITY

DESCRIPTION

PRODUCTS

Local Development —
Intergovernmental
Review Program

Review of local
development proposals
potentially impacting the
State Highway System

Assistance to lead agencies to ensure the
identification and mitigation of local
development impacts to the State Highway

System
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EL DORADO COUNTY TRANSPORTATION COMMISSION
FiscAL YEAR 2014-15 PLANNING ACTIVITIES

WORK ELEMENT 50: INDIRECT COSTS—
To manage and administer the day-to-day operations of the agency.

EnD PRODUCTS:

1. Check registers. Monthly

2. Employee performance reviews. Annually

3. Financial statements and financial reports. _As needed

4. Tax reports. Quarterly

5. Updated Bylaws, Administrative Operating Procedures, and Personnel Policies. .As needed

WORK ELEMENT 100: AGENCY ADMINISTRATION AND MAANAGEMENT—
To provide management and administration of the Overall Work Program, conduct the day-to-day
operations of the agency, and provide support to the Commission and its committees.

EnD PrODUCTS:

1. Fiscal Year 2014/2015 Overall Work Program Quartetly Reports. Quarterly

2. Fiscal Year 2014/2015 Overall Work Program Amendments. _As needed

3. Fiscal Year 2015/2016 Overall Work Program. March 2015 (Draft), June 2015 (Final)

4 Agendas for Technical Advisory Committee and Transportation Commission meetings.
Monthby, or as needed

5. Publish public hearing notices. .As needed

WORK ELEMENT 110: INTERGOVERNMENTAL COORDINATION—
To coordinate the efforts of the Commission with Tribal, local, regional, and state agencies.

EnD PrODUCTS:

1. Reports to the Commission on intergovernmental coordination and activities of related local,
regional, and state agencies as well as the Shingle Springs Rancheria Tribal Government. As
needed

2. Correspondence and communications to other government agencies and jurisdictions.

As needed

WORK ELEMENT 111: RURAL COUNTIES TASK FORCE—
To coordinate the participation of rural transportation agencies in the statewide issues pertinent to
transportation planning, programming and funding.

EnD PRODUCTS:

1. Rural Counties Task Force agendas. Bi-Monthly or as needed

2. Rural Counties Task Force Annual Report to the CTC. December

3. Correspondence and communications to Caltrans, California Transportation Commission,
governmental agencies, Regional Council of Rural Counties, and Rural Counties Task Force
Members. As needed

4. Billings to Rural Counties Task Force member agencies for voluntary dues. July
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WORK ELEMENT 112: RURAL COUNTIES TASK FORCE — REGIONAL TRANSPORTATION PLANNING AGENCY
ADMINISTRATIVE SUPPORT GUIDEBOOK—

To coordinate the development of a Regional Transportation Planning Agency (RTPA)
Administrative Support Guidebook on behalf of the Rural Counties Task Force

ENnD PRODUCTS:
1. RTPA Administrative Support Guidebook. Nowvenzber-December 2014

WORK ELEMENT 120: TDA AND TRANSIT ADMINISTRATION—

To effectively administer the provisions of the Transportation Development Act (TDA), including
receiving, reviewing, and approving claims for Local Transportation Funds and State Transit
Assistance Funds for El Dorado County in the jurisdiction of the El Dorado County Transportation
Commission (Western Slope); and to provide staff support to the EDCTC Social Services
Transportation Advisory Council (SSTAC)

EnD PRODUCTS:

1. Preliminary and Final STA and TDA apportionments for Fiscal Year 2015/2016.

February and June 2015

Unmet Transit Needs Analysis and Findings, if warranted, or conduct in-lieu Citizen

Participation Process Public Hearing. Apri-May 2015

Allocation instructions to the County Auditor for TDA and STA funds. [une 2015

Claim notifications to jurisdictions. [une 2015

Independent audits of FY 2013/2014 TDA claimants. September-November 2014
Press releases, public service announcements, public notices, and public meeting/heating

flyers. As needed

7. SSTAC agendas and minutes. _As needed

N
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WORK ELEMENT 125: EL DORADO COUNTY AIRPORT LAND USE COMMISSION—

To effectively administer the El Dorado County Airport Land Use Commission (ALUC) and related
aviation system planning activities; to provide technical assistance to the Placerville and Georgetown
Airport Advisory Committees and the Cameron Airpark Airport District; and to update and

maintain the Airport Comprehensive Land Use Plans for each of the three airports under the
jurisdiction of the El Dorado County ALUC

EnD PRODUCTS:

1. Determination of project consistency with ALUCP. _As needed

2. Determination of general plan consistency with ALUCP. _As needed

3. Aviation-related grant proposals, funding plans, and interagency agreements. Ongoing
4. ALUC meeting agendas. As needed

5. ALUCP amendments. s needed

WORK ELEMENT 130: EL DORADO COUNTY FREEWAY SERVICE PATROL—
To operate a Freeway Service Patrol (FSP) along US 50 within El Dorado County.

EnD PrODUCTS:

1. Progress reports. Quarterly

2. Manage and Monitor FSP Service. Ongoing
3. FSP brochures. Ongoing
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WORK ELEMENT 200: REGIONAL TRANSPORTATION PLAN—

To prepare and implement the EDCTC Regional Transportation Plan (RTP) and coordinate with
partner agencies on the development and amendment of the El Dorado County components of
SACOG’s Metropolitan Transportation Plan (MTP).

END PRODUCTS:

RTP amendments and updates. As needed

SACOG MTP 2035 that includes El Dorado County projects and priorities. SACOG schedule
Updated population, employment, housing, and traffic data. Ongoing

Draft EDCTC 2015-2035 Regional Transportation Plan elements. Decemzber

Request for Proposals for Environmental Document consultant services. Decenzber
Amendments to the MTP and MTIP. _As needed

Assistance to member agencies and EDCTA on RTP, MTP, and MTIP issues. .As needed
Document Tribal government-to-government relations. .As needed

NI LD

WORK ELEMENT 221: TRANSIT PLANNING—

To coordinate with the El Dorado County Transit Authority (EDCTA) on the development and
implementation of transit-related planning efforts; and to coordinate with the El Dorado County
Transit Authority on the implementation of state and federal grant programs that are not
administered through the Transportation Development Act.

EnD PRODUCTS:

1. Coordinated Public Transit Human Services Transportation Plan and Short- and Long-Range
Transit Plan amendments. _As needed

2. Press releases, public service announcements, public notices, and public meeting/hearing flyers.
As needed

3. FTA Section 5310, 5307, and 5311 (Transit Technical Assistance and Transit Planning Studies)
grant applications and programming documents. _As needed

4. PTMISEA and California Transit Security Grant Program applications and programming
documents. _As needed

5. Reporting documents for FT'A grant funded projects. Quarterly

WORK ELEMENT 222: EL DORADO TRANSIT DIAL-A-RIDE ZONE ASSESSMENT AND IMPLEMENTATION PLAN—
The project will conduct a review, assessment and evaluation of the current Dial-A-Ride (DAR)
zones in regard to service provision, service equity, fare structure, fare equity and service
coordination with other transit services within the El Dorado County Transit Authority (EDCTA)
service area. Further, the project will provide suggested alternatives for service enhancements and
equity improvements. The completed DAR Zone Assessment will be used to inform a strategic
implementation plan that will demonstrate cost benefits and outline a strategy for implementation of
suggested system modifications and enhancements.

EnD PRODUCTS:

1. Draft El Dorado County Transit Authority Dial A Ride Zone Assessment & Implementation Plan.
March 2015

2. Final El Dorado County Transit Authority Dial A Ride Zone Assessment & Implementation Plan. June
2015
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WORK ELEMENT 224: EL DORADO COUNTY TRANSIT AUTHORITY IMARKET ASSESSMENT AND IMARKETING
PLAN—

To complete a strategic marketing plan for the El Dorado County Transit Authority. The marketing
plan is fundamental to promoting and maintaining transit service in El Dorado County in order to
provide access to transportation options for all segments of society.

EnD PRODUCTS:
1. Draft El Dorado County Transit Authority Marketing Plan. March 2075
2. Final El Dorado County Transit Authority Marketing Plan. June 2075

WORK ELEMENT 225: EL DORADO COUNTY SHORT- AND LONG-RANGE TRANSIT PLAN—

To update the short-range transit service capital and financial plan for El Dorado Transit, and to
develop a long-range vision for future transit needs in El Dorado County. The short-range element
of the plan will be valid for a five-year period between the years of 2013/14 through 2017/18. The
long-range element of the plan will be valid for a 25-year period from the time

of adoption.

EnD PrODUCTS:
1. Draft El Dorado County Short- and Long-Range Transit Plan. Apri/ 20714
2. Final El Dorado County Short- and Long-Range Transit Plan. June 2074

WORK ELEMENT 249: CAMERON PARK AREA COMMUNITY TRANSPORTATION PLAN—
To propose safety, mobility, and operational improvements to improve vehicular and
non-motorized circulation in the Cameron Park area of El Dorado County.

End Products:
1. Draft Cameron Park Area Community Transportation Plan. Apri/ 2015
2. Final Cameron Park Area Community Transportation Plan. June 2075

WORK ELEMENT 255: BAY TO TAHOE BASIN RECREATION AND TOURISM RURAL ROADWAY IMPACT STUDY—
To identify the significance of interregional recreation and tourism travel patterns through rural
areas connecting urban population centers to the recreation resources within and surrounding the
Lake Tahoe Basin; to quantify the significance and value of rural roadway networks which provide
the connectivity between urban population centers and internationally significant recreation
destinations; to provide data and analysis from which local agencies can better understand the
implications of transportation policy decisions impacting rural roadways and recreational travel; and
to develop consensus among regional, state, and federal policy makers to design and implement
investment and funding strategies as well as transportation policies which stimulate improvements to
rural transportation infrastructure and programs that serve as the framework for recreation and
tourism travel.

EnD PrODUCTS:

1. Draft Bay fo Tahoe Basin: Recreation and Tourism Rural Roadway Impact Study and Implementation
Plan. May 2074

2. Yinal Bay to Tahoe Basin: Recreation and Tourism Rural Roadway Impact Study and Implementation
Plan. June 2014
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WORK ELEMENT 256: SACRAMENTO-PLACERVILLE TRANSPORTATION CORRIDOR ALTERNATIVES ANALYSIS—

To partner with the El Dorado County, El Dorado County Trails Advisory Committee, Sacramento-
Placerville Transportation Corridor Joint Powers Authority, Sacramento County, City of Folsom,
and Caltrans to perform an alternatives analysis of potential transportation improvements in the
Sacramento-Placerville Transportation Corridor from Missouri Flat Road in El Dorado County to
the Humbug-Willow Creek Trail in the City of Folsom; and to provide data and analysis from which
local agencies and elected officials can assess the implications of transportation policy and funding
decisions related to transportation improvements in the SPTC from Missouri Flat Road in El
Dorado County to the Humbug-Willow Creek Trail in the City of Folsom.

EnD PrRODUCTS:
1. Draft Sacramento-Placerville Transportation Corridor Alternatives Analysis. February 2015
2. Final Sacramento-Placerville Transportation Corridor Alternatives Analysis. [une 2015

WORK ELEMENT 257: SUSTAINABLE AGRITOURISM MOBILITY STUDY—

To partner with the El Dorado County Community Development Services Department
Transportation Division, El Dorado Transit Authority, City of Placerville, Caltrans, the Sacramento
Area Council of Governments, and the El Dorado County Air Quality Management District to
analyze travel demand on US 50 and local roadway networks in agritourism areas of El Dorado
County to understand how agritourism impacts congestion, mobility, operations, GHG emissions,
and interregional travel on US 50. US 50 is a significant transportation corridor that California and
Nevada rely on heavily for commerce, tourism, and recreational access. During the fall harvest
season over one million people travel on US 50 from metropolitan areas to visit Apple Hill and
south-county wineries, contributing over $30 million annually to the local economy while creating
significant operational issues on US 50 in the project area; and to provide the data and analysis
necessary to understand the impact of agritourism travel on US 50, SR 49, and local roadways in the
study area and to identify solutions necessary to mitigate those impacts to allow for the continued
economic use of the land for agritourism.

EnD PRODUCTS:
1. Draft Sustainable Agritourism Mobility Study — April 2016
2. Final Sustainable Agritourism Mobility Study — June 2016

WORK ELEMENT 300: STATE AND FEDERAL PROGRAMMING—

To select and prioritize projects and program funds available through the State Transportation
Improvement Program (STIP), including the Regional Transportation Improvement Program
(RTIP), and Interregional Transportation Improvement Program (ITIP); to select and prioritize
projects and program funds available through the federal transportation bill, including Regional
Surface Transportation Program (RSTP) and Congestion Mitigation and Air Quality (CMAQ) funds;
and to ensure that priority projects have Project Initiation Documents completed prior to
programming,.

EnD PrODUCTS:

1. Selection of projects and programs to use state and federal funds available to the Commission.
Ongoing

2. CTC adopted STIP. Biennially

3. STIP Amendments. As needed

4. Document Tribal government-to-government relations. _As needed
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5. A schedule and prioritized list of proposed Project Initiation Documents to be included in the
Caltrans PID Three-Year Strategic Plan. Annual

WORK ELEMENT 310: TRANSPORTATION PROJECT DELIVERY AND OVERSIGHT—

To insure that projects using federal, state, and local grant funds use those funds in a timely and cost
effective manner; and to coordinate with local and Tribal jurisdictions to develop projects that meet
specific federal program guidelines.

EnD PRODUCTS:

1. Timely delivery of STIP, RSTP, ATP, TE, and CMAQ funded projects. On schedule

2. Maintained project status database. Ongoing

3. Quarterly reports to the Commission on the status of project delivery of STIP, RSTP, CMAQ,
CMIA, ATP, and TE projects. [uly 2014, October 2014, January 2015, April 2015

4. Federal grant and fund program applications. As needed

5. Approved allocation requests for STIP, ATP, and TE funds. As needed

6. Propose STIP, ATP, and TE amendments. _As needed

WORK ELEMENT 330: ALTERNATIVE TRANSPORTATION PROGRAMS—

To promote projects that will maintain, improve, and expand public transit systems and other
alternative modes of transportation, such as carpooling, bicycling, and walking. Additional measures
include compressed work weeks and telecommuting,

EnD PRODUCTS:

1. Marketing materials for alternative transportation promotions. s needed

2. Press releases, newsletter, and newspaper articles. Quarterly, or as needed

3. Document Tribal government-to-government relations. _As needed

4. Annual International Walk to School Day Events at participating schools in El Dorado County.
October 2014

5. Annual May is Bike Month events including Safe Cycling Clinics, May is Bike Month Bike
Ride(s). Apri-May 2015

6. SPTC transportation facility grant applications (i.e., ATP).
As needed

WORK ELEMENT 400: PusLIC EDUCATION, OUTREACH, AND MARKETING—

To support EDCTC’s project delivery, planning, and consensus-building programs by providing
information on transportation and related issues and by seeking input on these issues from
interested parties.

EnD PrODUCTS:

1. Maintenance of computerized mailing list database. Ongoing

2. News releases. As needed

3. EDCTC website. Ongoing

4. EDCTC Extra. Spring 2015

5. Presentations to jurisdictions, neighborhood associations, special interest advocacy groups, and

others. As needed

Promotional materials specific to special alternative transportation events. _As needed

7. Document outreach efforts and meetings with traditionally under-represented and under-served
populations and their community leaders. _As needed

I
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WORK ELEMENT 410: TRANSPORTATION ADVOCACY PROGRAM—

To obtain discretionary state and federal transportation funds for highway and street improvements,
transit operations, pedestrian/bicycle improvements, and other miscellaneous transportation
projects, programs, and plans and to participate in the legislative process to benefit the county’s
transportation interests.

EnD PRODUCTS:

1. Legislative analysis and staff reports. Monthly

2. Funding for priority projects. Ongoing

3. Printed materials for “Cap-to-Cap” lobbying effort. March 20715
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PLACER COUNTY TRANSPORTATION PLANNING AGENCY
FiscAL YEAR 2014-15 PLANNING ACTIVITIES

WORK ELEMENT 10: AGENCY ADMINISTRATION—
To provide management and administration to all work elements in the Overall Work Program and
to conduct day to day operations of the agency.

WORK ELEMENT 10A: AGENCY ADMINISTRATION: INDIRECT—
To specify those elements of the overall Agency Administration that are billable as indirect labor
under an approved Indirect Cost Allocation Plan ICAP)

EnD PRODUCTS:

PCTPA meeting agendas and staff reports, paper and online versions Monthly

List of warrants Monthly

Quarterly reports of PCTPA operating budget status Quarterly

Updated Bylaws, Operating Procedures and Personnel Policies .As Needed

Employee performance reviews Annually

Actuarial analysis of benefit programs .As needed

Employee timesheets Br-weekly

Reports and updates to Board and/or member agencies on Federal, State, and regional programs
and policies Ongoing

NI LD

WORK ELEMENT 10B8: AGENCY ADMINISTRATION: DIRECT—

To specify those elements of the overall Agency Administration that are billable as direct costs to
Rural Planning Assistance (RPA) funds.

EnD PrODUCTS:

1. Quarterly progtess reports on FY 2014/15 Overall Work Program Quarterly

2. FY 2014/15 Overall Work Program and Budget amendments September 2014, February 2015, or
as needed

3. Preliminary Draft FY 2015/16 Overall Work Program and Budget February 2015

4. Final FY 2015/16 Overall Work Program and Budget May 2075

WORK ELEMENT 11: TRANSPORTATION DEVELOPMENT ACT ADMINISTRATION—
To effectively administer all aspects of the Transportation Development Act (TDA) in the
jurisdiction of the Placer County Transportation Planning Agency.

EnD PrODUCTS:

1. Preliminary Annual Findings of Apportionment for FY 2015/16 February 2015
2. Financial and Compliance Audits of PCTPA and all TDA claimants March 2015
3. A report summarizing the unmet transit needs testimony, including analysis and
recommendations for findings of unmet transit needs February 2015

TDA and STA claims Ongoing

SSTAC meeting agendas Ongoing

Transit Operators Working Group meeting agendas Ongoing

Final Findings of Apportionment for FY 2014/15 August 2014

Nk
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WORK ELEMENT 12: INTERGOVERNMENTAL COORDINATION—
To share information and coordinate with outside agencies and jurisdictions on matters pertinent to
the development of effective transportation plans and projects.

EnD PRODUCTS:

1. Staff reports to Board and jutisdictions on pertinent topics As needed/ in accordance with above
schedules

2. Commentary on white papers, draft plans and policies, and similar correspondence and
communications to other governmental agencies As needed/ in accordance with above schedules

WORK ELEMENT 13: INTERGOVERNMENTAL ADVOCACY—
To represent Agency needs and priorities with outside agencies and jurisdictions on matters
pertinent to transportation planning, programming, and funding.

EnD PRODUCTS:

2015 Federal Legislative Platform  January 2015

2015 State Legislative Platform  February 2015

Information packages or proposals for priority programs and projects s needed
Information packages on high priority projects for Federal and State advocacy March 2075
Analysis and recommendations on Federal and State legislative proposals _As needed
Letters supporting or opposing pertinent legislation As needed

SRR o N

WORK ELEMENT 14: COMMUNICATIONS & OUTREACH—
To inform the public of the Agency’s activities and issues of interest, and to gather effective public
input.

EnD PrODUCTS:

1. Information pieces, such as Power Point presentations and brochures, about Agency activities
and responsibilities Ongoing

PCTPA “e-newsletter” Bi-monthly

Social media postings Ongoing

Community television DVDs of Board meetings Monthly

Agency web site updates Ongoing

Board agenda postings on website Monthly

Project and event signage s needed

Project and event website construction and maintenance _As needed

Fact sheets, program and project summaries, and other printed materials _As needed

A R A ol

WORK ELEMENT 15: BUILDING ADMINISTRATION—
To provide management and administration of the Agency's office property.

EnD PRODUCTS:
1. Accounts receivable, accounts payable, balance sheets, and other accounting records Ongoing
2. Tenant leases As needed
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WORK ELEMENT 20: REGIONAL TRANSPORTATION PLAN (RTP) —
To update the Placer County Regional Transportation Plan and coordinate with SACOG on the
development of the Metropolitan Transportation Program (MTP).

EnD PRODUCTS:

1. RTP progress reports and documents July 2014 — June 2015

2. PCTPA/SACOG RTP/MTP workshop agendas and peripheral materials Fal/ 2014/ as needed
3. Draft RTP Transportation Projects List September 2014

4. Draft RTP and Environmental Document May 2075

WORK ELEMENT 23: WESTERN PLACER CONSOLIDATED TRANSPORTATION SERVICES AGENCY (CTSA)
ADMINISTRATION—

To provide staffing and administrative support for the Western Placer Consolidated Transportation
Services Agency (CTSA) Joint Powers Authority (JPA).

EnD PRODUCTS:

Joint Powers Agreement amendments _As needed

CTSA FY 2014/15 Budget updates As needed

CTSA FY 2015/16 Budget May 2015

Contracts for CTSA transit services Annually/ as needed

Updates/amendments to agteements and program guidelines As needed

CTSA Board agendas and minutes Quwarterly/ as needed

CTSA financial reports Quarterly

Reports, audits, and other documentation required of CTSAs  July 2014 — June 2015/ as needed

PN LD

WORK ELEMENT 27: AIRPORT LAND USE COMMISSION/AVIATION PLANNING—
To administer the Placer County Airport Land Use Commission (ALUC), Airport Land Use
Comprehensive Plan (ALUCP), and related aviation activities.

EnD PRODUCTS:

1. Determinations of land use proposal consistency with ALUCP, including public hearings As
needed

2. Updated jurisdiction land use plans/maps, zoning codes, or other planning documents to reflect
the updated ALUCP  _According to jurisdiction schedule

3. Grant proposals, funding plans, and interagency agtreements Ongoing/ as needed

4. ALUC meeting agendas As needed

WORK ELEMENT 30: CONGESTION MANAGEMENT PROGRAM—
To meet state Congestion Management Program requirements, including providing trip reduction
programs and promoting transportation options to residents and employees in Placer County.

EnD PRODUCTS:

1. Updated “Way to Go” brochures Septenzber 2014

2. Taxi rides and rent-a-car services for emergency ride home participants _As needed
3. Marketing materials for alternative transportation promotions _As needed
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4. Information and educational materials promoting transportation options in Placer County As
needed

Employee transportation coordinator meeting agendas Quarterly

Agency website updates specific to transportation options Orngoing

Newsletter articles As needed

Summary of outreach efforts and promotions Monthly

Bucks for Bikes promotional material, applications, and subsidies May 2075

Marketing materials for coordinated transit marketing campaigns including Summer Youth Bus
Pass _As needed

11. Marketing materials for general awareness transit advertisements _As needed

12. Rail marketing materials Ongoing

13. Public service announcements for public transit services s needed

14. Newsletter articles As needed

15. TNT-TMA progress reports and invoices Quarterly

=

WORK ELEMENT 33: BIKEWAY PLANNING—
To provide ongoing bicycle planning, safety education and coordination services.

END PRODUCTS:

1. Bikeway funding applications _As needed
2. Updated Placer Countywide Bikeway Map March 2015/ As needed

WORK ELEMENT 35: RAIL PROGRAM—

To support and enhance the success of Capitol Corridor rail service in Placer County, to administer
the agency’s passenger rail, freight rail and rail grade crossing programs, and to maximize the rail
funding available to local jurisdictions.

EnD PRODUCTS:

1. CCJPA public hearings, meetings, presentations, Annual Business Plan, public service
announcements and press releases Per CCJPA schedule

2. Memorandum of Agreement with Union Pacific Railroad, CCJPA, and/or other appropriate
parties on terms for provision of additional passenger rail service to Placer jurisdictions As

needed

WORK ELEMENT 40: PLACER PARKWAY—

To support the completion of the federal and state environmental document that will provide
construction level clearance for a future Placer Parkway — a new roadway linking State Route (SR)
70/99 in Sutter County and SR 65 in Placer County.

WORK ELEMENT 41: 1-80/SR 65 INTERCHANGE IMPROVEMENTS (MULTI-YEAR PROJECT) —
To develop a shelf-ready phased improvement program for the I-80/SR 65 Interchange, including
environmental clearances, design, and right-of-way.

ENnD PRODUCTS:

1. Consultant work products In accordance with project work program

2. Newsletters, press releases, website updates, advertisements/announcements, and outreach
materials Ongoing
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WORK ELEMENT 42: SR 65 CAPACITY AND OPERATIONAL IMPROVEMENTS (MULTI-YEAR PROJECT) —
To develop a shelf-ready improvement program for SR 65 improvements between 1-80 and Lincoln
Boulevard, including environmental clearance, design, and right-of-way.

EnD PRODUCTS:
1. SR 65 Capacity and Operational Improvements consultant work products 1z accordance with work
program

2. Consultant contract amendments s needed
3. Newsletters, press releases, and outreach materials Ongoing

WORK ELEMENT 43: 1-80 AND SR 65 IMPROVEMENT SEQUENCING (MULTI-YEAR PROJECT)—
To determine when future phases of I-80 and SR 65 transportation infrastructure should be
constructed to improve safety and relieve existing congestion using the limited funding available.

EnD PRODUCTS:

1. Project team meeting agendas July 2014 — June 2015

2. Consultant work products In accordance with project work program

3. Draft I-80 and SR 65 Improvement Sequencing Report FY 2075/16

WORK ELEMENT 44: 1-80 AUXILIARY LANES (MULTI-YEAR PROJECT) —
To develop a shelf-ready improvement program for I-80 auxiliary lanes, including environmental
clearances, design, and right of way.

EnD PrODUCTS:
1. I-80 Auxiliary Lane environmental process consultant work products I accordance with work
program

2. Amendments and updates to consultant contract, including work program, timelines, and budget
As needed

WORK ELEMENT 50: PROJECT PROGRAMMING—
To maximize the funding available to priority transportation projects and programs through accurate
and efficient programming of Federal and State transportation dollars.

EnD PrODUCTS:
1. SACOG MTIP Updates Quarterly/ as needed
2. SACOG Air Quality Conformity Determinations on MTIP  In accordance with MTIP updates
3. Amendments and applications to Proposition 1B program _As needed
4. FTA Section 5310 Priority List May 2015, per Caltrans schedule
5. FTA Section 5311 Program of Projects and Application Janunary 2015
6. FTA Section 5313(b) Transit Technical Planning Grant application March 2015
7. FHWA Planning Partnership Grant application March 2075
8. State Transportation Improvement Program (STIP) amendments .As needed
9. Other grant and fund program applications As needed
10. Provision of grant applications and reports to local agencies and the general public Ongoing
11. Cooperative Agreements with Caltrans for the programming of funds _As needed
12. Project listings on Caltrans’ Three Year Strategic Plan for PIDs Per Caltrans determination
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WORK ELEMENT 55: PROJECT MANAGEMENT AND DELIVERY—
To monitor, manage, and otherwise ensure timely delivery of transportation projects included in
Federal and State funding programs.

EnD PRODUCTS:

1. PDT and Management Team agendas 1n accordance with project schednles

2. Project and funding status reports, including SB 45 Quarterly

3. Progress reports for Proposition 1B grant programs including PTISMEA  Quarterly

4. Progress reports on grant funding programs _As required

5. Capacity and operational analyses, environmental assessments, and other technical documents

on the Third Track capacity improvements between Sacramento and Roseville I accordance with
CCJPA schedule

Caltrans Fund Transfer Agreements As needed

Project signage that highlights local agency participation As needed

Cooperative Agreements, Memoranda of Understanding, and other agreements _As needed
Transportation facility improvements [z accordance with project schedules

e S

WORK ELEMENT 60: REGIONAL TRANSPORTATION FUNDING STRATEGY—
To develop a strategy to fund the critical regional transportation projects in Placer County based on
current economic conditions.

EnD PrRODUCTS:

1. Informational materials, including fact sheets, maps, charts, and PowerPoint presentations, on
transportation needs and funding Ongoing

Agendas for meetings with stakeholders, community groups, and others Ongoing

Funding Strategy Steering Committee agendas and supporting documents _As needed
Regional Transportation Funding Strategy update [une 2015

Public survey data results July 2014, February 2015/ as needed

ARl ol

WORK ELEMENT 71: BAY TO BASIN TRAVEL STUDY (MULTI-YEAR PROGRAM)—

To provide the data and analysis necessary to incorporate the impact of tourism travel on the study
corridors, including 1-80, SR 49, 89, and 267 in Placer County, into rural transportation planning,
policy, management, maintenance, and funding decisions on a statewide level.

EnD PrODUCTS:
1. Bay to Basin Partner Meeting agendas July 2014 — January 2015
2. Bay to Basin work products _According to EDCTC/ consultant contract

WORK ELEMENT 72: ROCKLIN COMMUNITY TRANSIT STUDY (MULTI-YEAR PROJECT) —

The Rocklin Community Transit Planning Study will evaluate reallocating existing transit resources
within the City of Rocklin to provide more direct bus route coverage to locations currently not
served. Upon completion, the Study will be incorporated into the Placer County Short Range
Transit Plan (SRTP). The Study will also help facilitate PCTPA’s determination of unmet transit
needs in the City of Rocklin.
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EnD PRODUCTS:

Project Team Kick-off Meeting and Monthly Meetings Notes July 2014 — April 2015
Primary Stakeholder Input Memo FY 2073/ 14

PowerPoint Presentation and Community Meeting and Public Workshop Summaries Ongoing
Draft and Final Study February 2015, April 2015

Invoice Package and Quarterly Reports Ongoing

ARl o M

WORK ELEMENT 79: INTELLIGENT TRANSPORTATION SYSTEMS (ITS) —
To facilitate implementation of I'TS technology in Placer, El Dorado, Nevada, and Sierra County
areas.

EnD PrODUCTS:
1. Tahoe Gateway Counties I'TS Coordination agendas s needed
2. ITS funding grants _As opportunities arise

WORK ELEMENT 80: FREEWAY SERVICE PATROL (FSP) —
To facilitate implementation of a Freeway Service Patrol (FSP) on I-80 and SR 65 in South Placer
County.

EnD PRODUCTS:

1. Progress reports Quarterly

2. Freeway Service Patrol brochures Ongoing

3. Updated contract for FSP services July 20714

4. Freeway Service Patrol signage updates As needed

WORK ELEMENT 100: SOUTH PLACER REGIONAL TRANSPORTATION AUTHORITY (SPRTA) ADMINISTRATION—
To provide staffing and administrative support for the South Placer Regional Transportation
Authority.

EnD PRODUCTS:

SPRTA Implementation Plan updates _As needed

SPRTA Improvement Program updates _As needed

Joint Powers Agreement amendments s needed

SPRTA FY 2014/15 Budget updates As needed

SPRTA FY 2015/16 Budget May 2015

SPRTA Cash flow projections As needed

Contracts for needed services, such as traffic modeling and attorney services Annually/ as needed
SPRTA Board agendas and minutes Monthly/ as needed

SPRTA Technical Advisory Committee agendas and minutes Monthly/ as needed
SPRTA financial reports Quarterly

ORI AE LN~

OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 115



This page intentionally left blank.

OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 116






OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 118



Buarets Bar W)
FResanvoir

| Colling
Lake

County
A7

3 Marysville

Carig Far Wast
B ssnvair

Wheatland

[tbncoln  pypym
L,

i 1
1 L
Rocklin | 1 (]E >
o Ty
Yolo "r qu
County Rgseville o i
Woodland ""ht )—
west |}
2 Sacramento |
\Mntersll Dm?_r"\f b [

( Dixon ‘_{3
Vami,“,:g’”' ~ Solano
\ &.ﬁi@unw

Rio 5 g
Mista 4

Placer
County

El Dorado
County

: Placerville

A sacramento Metropolitan Planning Area

Sacramento Metropolitan Planning Area
L — Ozone Nonattainment Area

10 ] 10 20 30
™ ™

400 Milos

OWP FY 2014-15 Amendment #3 — December 18, 2014

Page 119




OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 120



SACOG TeEAMS

MANAGEMENT TEAMS:

Strategic Management
Matt Carpenter

Joe Concannon

Gordon Garry

Bruce Griesenbeck
Kacey Lizon

Mike McKeever
Rebecca Sloan

Kirk Trost

Internal Operations
Joe Concannon

Erik Johnson

Kirk Trost

Board & External Affairs
Matt Carpenter

Gordon Garry

Erik Johnson

Mike McKeever

Rebecca Sloan

Kirk Trost

PROJECT TEAM MANAGERS:

511/STARNET
Mark Heiman

Active Transportation
Lacey Symons-Holtzen

Airport Land Use
Commission
Greg Chew

Climate and Energy
Raef Porter

Connect Card
Robert McCrary

Education and Outreach
Monica Hernandez

Government Affairs
Erik Johnson

Housing
Greg Chew

Member and Shared
Services
Rebecca Sloan

Model Development
Bruce Griesenbeck

Metropolitan
Transportation
Improvement Program
(MTIP)

José Luis Caceres

Metropolitan
Transportation Plan/
Sustainable Communities
Strategy

Kacey Lizon

Performance Monitoring
Joe Concannon

Planning Tools
Raef Porter

Programming and Project
Delivery
Renée DeVere-Oki

Regional Air Quality
Planning
Renée DeVere-Oki

Road/Highway/Bridge
Planning
Sam Shelton

Rural-Urban Connections
Strategy (RUCS)
David Shabazian

Service Authority for Freeways
and Expressways (SAFE)
Mark Heiman

Short-Range Transit Plans
Sharon Sprowls

Transportation
Development Act (TDA)
Gary Taylor

Transportation Demand
Management (TDM)
AJ Tendick

Transit Environmental
Justice/Lifeline
Sharon Sprowls

Transit Planning and
Funding
Azadeh Doherty
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FEDERAL FIsScAL YEAR 2014 CERTIFICATIONS AND ASSURANCES FOR
FEDERAL TRANSIT ADMINISTRATION ASSISTANCE PROGRAMS

Name of Applicant: Sacramento Area Council of Governments

The Applicant agrees to comply with applicable provisions of Categories 01 - 24.

OR
The Applicant agrees to comply with the applicable provisions of the following Categories it
has selected:

Group Description

01. Required Certifications and Assurances for Each Applicant. X
02. Lobbying. X
03. Private Sector Protections. X
04. Procurement and Procurement System. X
05. Rolling Stock Reviews and Bus Testing. X
06. Demand Responsive Service. X
07. Intelligent Transportation Systems.
08. Interest and Finance Costs and Leasing Costs.
09. Transit Asset Management and Agency Safety Plans.
10. Alcohol and Controlled Substances Testing.

Fixed Guideway Capital Investment Program (New Starts, Small Starts, and Core
11. Capacity) and Capital Investment Program in Effect before MAP-21.
12. State of Good Repair Program.
13. Fixed Guideway Modernization Grant Program.
14. Bus/Bus Facilities Programs.

Urbanized Area Formula Programs and Job Access and Reverse Commute (JARC)
15. Program.
16. Seniors/Elderly/Individuals with Disabilities Programs and New Freedom Program. X

Rural/Other Than Urbanized Areas/Appalachian Development/Over-the-Road Bus
17. Accessibility Programs.

18. Public Transportation on Indian Reservations and “Tribal” Transit Programs.
19. Low ot No Emission/Clean Fuels Grant Programs.

20. Paul S Sarbanes Transit in Parks Program.

21. State Safety Oversight Program.

22. Public Transportation Emergency Relief Program.

23. Expedited Project Delivery Pilot Program.

24. Infrastructure Finance Programs.
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FEDERAL FiscAaL YEAR 2014
FTA CERTIFICATIONS AND ASSURANCES SIGNATURE PAGE

AFFIRMATION OF APPLICANT
Name of Applicant: SACRAMENTO AREA COUNCIL OF GOVERNMENTS

Name and Relationship of Authorized Representative: MIKE MCKEEVER, Chief Executive Officer

BY SIGNING BELOW, on behalf of the Applicant, I declare that the Applicant has duly authorized me to
make these Certifications and Assurances and bind the Applicant's compliance. Thus, the Applicant agrees to
comply with all Federal statutes and regulations, and follow applicable Federal guidance, and comply with the
Certifications and Assurances as indicated on the foregoing page applicable to each application its authorized
representative makes to the Federal Transit Administration (FT'A) in Federal Fiscal Year 2014, irrespective of
whether the individual that acted on its Applicant’s behalf continues to represent the Applicant.

FTA intends that the Certifications and Assurances the Applicant selects on the other side of this
document should apply, as provided, to each Project for which the Applicant seeks now, or may later seek
FTA funding during Federal Fiscal Year 2014.

The Applicant affirms the truthfulness and accuracy of the Certifications and Assurances it has selected in
the statements submitted with this document and any other submission made to FT'A, and acknowledges
that the Program Fraud Civil Remedies Act of 1986, 31 U.S.C. 3801 et seq., and implementing U.S. DOT
regulations, “Program Fraud Civil Remedies,” 49 CER part 31, apply to any certification, assurance or
submission made to FT'A. The criminal provisions of 18 U.S.C. 1001 apply to any certification, assurance,
or submission made in connection with a Federal public transportation program authorized by 49 U.S.C.
chapter 53 or any other statute

In signing this document, I declare under penalties of petjury that the foregoing Certifications and
Assurances, and any other statements made by me on behalf of the Applicant are true and correct.

Signature Date:

Name: MIKE MCKEEVER, Chief Executive Officer
Authorized Representative of Applicant

AFFIRMATION OF APPLICANT'S ATTORNEY
For (Name of Applicant): SACRAMENTO AREA COUNCIL OF GOVERNMENTS

As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that it has
authority under State, local, or tribal government law, as applicable, to make and comply with the
Certifications and Assurances as indicated on the foregoing pages. I further affirm that, in my opinion, the
Certifications and Assurances have been legally made and constitute legal and binding obligations on the

Applicant.
I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or litigation

pending or imminent that might adversely affect the validity of these Certifications and Assurances, or of
the performance of its FT'A Project or Projects.

Signature Date:

Name: KIRK E. TROST, Legal Counsel
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METROPOLITAN TRANSPORTATION PLANNING PROCESS CERTIFICATION
FiscAL YEAR 2014-2015 OVERALL WORK PROGRAM

In accordance with 23 CFR 450.334 and 450.220, Caltrans and the Sacramento Area Council of
Governments, Metropolitan Planning Organization for the Sacramento Metropolitan Planning Area
and the Yuba City-Marysville urbanized areas, hereby certify that the transportation planning process
is addressing the major issues in the metropolitan planning area and is being conducted in
accordance with all applicable requirements of:

L. 23 U.S.C. 134, 49 U.S.C. 5303, and this subpart;
II.  In nonattainment and maintenance areas, sections 174 and 176 (c) and (d) of the Clean Air Act, as
amended (42 U.S.C. 7504, 7506 (c) and (d)) and 40 CFR part 93;
III.  Title VI of the Civil Rights Act of 1964 and the Title VI Assurance executed by California under 23
U.S.C. 324 and 29 U.S.C. 794,
IV.  Section 1003(b) of the Intermodal Surface Transportation Efficiency Act of 1991 (Pub. L. 102-
240) regarding the involvement of disadvantaged business enterprises in the FHWA and the FTA
funded planning projects (sec. 105(f), Pub. L. 97-424, 96 Stat. 2100; 49 CFR part 23);
V.  Section 1101(b) of the SAFETEA-LU (Pub. L. 109-59) and 49 CFR part 26 regarding the
involvement of disadvantaged business enterprises in USDOT funded projects;
VI The provision of the Americans With Disabilities Act of 1990 (Pub. L. 101-336, 104 Stat 327, as
amended) and the U.S. DOT implementing regulations (49 CFR 27, 37 and 38);
VII.  The provisions of the Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) and 49 CFR
parts 27, 37, and 38;
VIII. 49 U.S.C. 5332, prohibiting discrimination on the basis of race, colot, creed, national origin, sex, or
age in employment or business opportunity;
IX. 23 CFR part 230, regarding the implementation of an equal employment opportunity program on
Federal and Federal-aid highway construction contracts;
X.  The Older Americans Act, as amended (42 U.S.C. 6101), prohibiting discrimination on the basis of
age in programs or activities receiving Federal financial assistance;
XI.  Section 324 of title 23 U.S.C. regarding the prohibition of discrimination based on gender; and
XII.  Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794) and 49 CFR part 27 regarding
discrimination against individuals with disabilities.
MIKE MCKEEVER JODY JONES
Chief Executive Officer Director
Sacramento Area Council of Governments Caltrans District 3
Date Date
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DEPARTMENT OF TRANSPORTATION — DEBARMENT AND SUSPENSION CERTIFICATION

FISCAL YEAR 2014-2015

As required by U.S. DOT regulations on governmentwide Debarment and Suspension (Nonprocurement), 49 CFR

29.100:

1) The Applicant certifies, to the best of its knowledge and belief, that it and its contractors,

subcontractors and subrecipients:

a)

b)

d)

Are not presently debarred, suspended, proposed for debarment, declared ineligible,
or voluntarily excluded from covered transactions by any Federal department or
agency;

Have not, within the three (3) year period preceding this certification, been convicted
of or had a civil judgment rendered against them for commission of fraud or a
criminal offense in connection with obtaining, attempting to obtain, or performing a
public (Federal, state, or local) transaction or contract under a public transaction,
violation of Federal or state antitrust statutes, or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (Federal, state, or local) with commission of any of the offenses
listed in subparagraph (1)(b) of this certification; and

Have not, within the three (3) year period preceding this certification, had one or

more public transactions (Federal, state, and local) terminated for cause or default.

2) The Applicant also certifies that, if Applicant later becomes aware of any information

3)

contradicting the statements of paragraph (1) above, it will promptly provide that

information to the State.

If the Applicant is unable to certify to all statements in paragraphs (1) and (2) of this

certification, through those means available to Applicant, including the General Services

Administration’s Excluded Parties List System (EPLS), Applicant shall indicate so in its

applications, or in the transmittal letter or message accompanying its annual certifications

and assurances, and will provide a written explanation to the State.
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DEPARTMENT OF TRANSPORTATION — DEBARMENT AND SUSPENSION CERTIFICATION

FISCAL YEAR 2014-2015

SIGNATURE PAGE

In signing this document, I declare under penalties of perjury that the foregoing certifications and
assurances, and any other statements made by me on behalf of the Applicant are true and correct.

Signature Date

Printed Name: Mike McKeever, Chief Executive Officer
Sacramento Area Council of Governments

As the undersigned Attorney for the above named Applicant, I hereby affirm to the Applicant that it
has the authority under state and local law to make and comply with the certifications and
assurances as indicated on the foregoing pages. I further affirm that, in my opinion, these
certifications and assurances have been legally made and constitute legal and binding obligations of
the Applicant.

I further affirm to the Applicant that, to the best of my knowledge, there is no legislation or
litigation pending or imminent that might adversely affect the validity of these certifications and
assurances or of the performance of the described project.

AFFIRMATION OF APPLICANT’S ATTORNEY

For: Sacramento Area Council of Governments

Signature Date

Printed Name of Applicant’s Attorney: Kirk E. Trost
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COOPERATIVE AGREEMENTS IN RESPONSE TO FEDERAL, STATE & LocAL PoLICIES

Memorandum of Understanding — Sacramento Area Council of Governments and City of
Wheatland for Downtown Inmprovement Corridor Plan, February 11, 2014

Memorandum of Understanding — Sacramento Area Council of Governments and City of Winters
tor Railroad Avenne Improvements Project, February 14, 2014

Memorandum of Understanding — Sacramento Area Council of Governments and City of Winters
tor Railroad Avenne Improvements Project, February 6, 2014

Memorandum of Understanding — Sacramento Area Council of Governments and City of Isleton
tor Housing Element Update, February 6, 2014

Memorandum of Understanding — Sacramento Area Council of Governments and City of Marysville
tor Marysville Bounce Back Initiative, January 16, 2014

Memorandum of Understanding — Sacramento Area Council of Governments and City of Isleton
tor Hiring a Consultant to Develop a Housing Element Update for the City of Isleton, October 11, 2013

Memorandum of Understanding — Sacramento Area Council of Governments and California
Department of Transportation District 3 for Disaster Recovery Temporary Location Site for SACOG,
September 9, 2013

Memorandum of Understanding — Sacramento Area Council of governments and California
Department of Transportation for Streetcar Project, effective August 2, 2013

Memorandum of Understanding — Sacramento Area Council of Governments and City of
Sacramento for Geographic Information System (GIS) Support Services to SACOG, August 2, 2013

Memorandum of Understanding — Sacramento Area Council of Governments and City of Davis for
Drexcel Bicycle Boulevard, July 12, 2013

Agreement — Sacramento Area Council of Governments and the City of Elk Grove for Transportation
Demand Management Services, April 1, 2013

Memorandum of Understanding — Sacramento Area Council of Governments and Yolo County
Transportation District for Madison Bus Stop Relocation and Improvement Project, March 19, 2013

Memorandum of Understanding — Sacramento Area Council of Governments and City of Winters
tor Madison Bus Stop Relocation and Improvement Project, March 19, 2013

Memorandum of Understanding — Sacramento Area Council of Governments and City of Citrus
Heights for Creek Corridor Multi-Use Trail Feasibility Study, December 11, 2012

Memorandum of Understanding — Sacramento Area Council of Governments, City of Sacramento,
City of West Sacramento, Sacramento Regional Transit District, and Yolo County Transportation
District, for Planning the Downtown/ Riverfront Transit Project, September 13, 2012
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Memorandum of Understanding — Sacramento Area Council of Governments, Food Bank of Yolo
County, Sacramento Food Bank and Family Services, and Soil Born Farms Urban Agriculture
Project, for The Purpose of Creating a Consortium to Determine the Feasibility of and Business Plan for a
Regional Food Aggregation and Distribution Facility, July 23, 2012

Agreement — Sacramento Area Council of Governments and the Power Inn Alliance for
Transportation Demand Management Services, July 1, 2012

Agreement — Sacramento Area Council of Governments and the Yolo Transportation Management
Association for Transportation Demand Management Services, July 1, 2012

Agreement — Sacramento Area Council of Governments and South Natomas Transportation
Management Association for Transportation Demand Management Services, July 1, 2012

Agreement — Sacramento Area Council of Governments and Sacramento Transportation
Management Association for Transportation Demand Management Services, July 1, 2012

Agreement — Sacramento Area Council of Governments and the McClellan Park Transportation
Management Association for Transportation Demand Management Services, July 1, 2012

Agreement — Sacramento Area Council of Governments and North Natomas Transportation
Management Association for Transportation Demand Management Services, July 1, 2012

Agreement — Sacramento Area Council of Governments and Point West Transportation
Management Association for Transportation Demand Management Services, July 1, 2012

Agreement — Sacramento Area Council of Governments and the 50 Corridor Transportation
Management Association for Transportation Demand Management Services, July 1, 2012

Agreement — Sacramento Area Council of Governments and the Yuba-Sutter Transportation
Management Association for Transportation Demand Management Services, July 1, 2012

Agreement — Sacramento Area Council of Governments and the Sacramento Transportation
Management Association for Commuter Club Game, June 30, 2012

Memorandum of Understanding — Sacramento Area Council of Governments and City of
Woodland for Court and Main Street Pedestrian and Streetscape Improvement Project, June 30, 2012

Memorandum of Understanding — Sacramento Area Council of Governments and Sacramento
County for Butterfield at Folsom Boulevard Intersection, June 29, 2012

Memorandum of Understanding — Sacramento Area Council of Governments and Sutter County for
Phillips Road Bifke/ Pedestrian Improvement Project, May 22, 2012

Memorandum of Understanding — Sacramento Area Council of Governments and City of Rancho
Cordova for O/d Placerville Road Complete Streets Project, May 22, 2012

Memorandum of Understanding — Sacramento Area Council of Governments and City of Winters
tor Walnut Lane Roundabont, February 21, 2012
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Agreement — Sacramento Area Council of Governments and the Sacramento Transportation
Management Association for Online Conversion Project, February 1, 2012

Memorandum of Understanding — Sacramento Area Council of Governments and City of Rancho
Cordova for O/d Placerville Road Complete Streets Project, May 22, 2012

Memorandum of Understanding — Sacramento Area Council of Governments and California
Vanpool Authority, October 19, 2011, continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments and Sacramento
County Housing Authority for Choice Neighborhoods Initiative — Participation in Application and
Planning Grant, August 3, 2011

Memorandum of Understanding — Sacramento Area Council of Governments and the Cities of
Citrus Heights, Davis, Elk Grove, Folsom, Galt, Isleton, Lincoln, Live Oak, Loomis, Marysville,
Placer Ville, Rancho Cordova, Rocklin, Roseville, Sacramento, West Sacramento, Wheatland,
Winters, Woodland, Yuba City; Counties of Sacramento, Yolo, Yuba; Sacramento Housing and
Redevelopment Agency, The Regents of the University of California, Urban Land Institute, Valley
Vision, Inc., The McKinley Group, and Regional Water Authority for The Purpose of Creating a
Consortium to Develop a Regional Plan for Sustainable Development, June 8, 2011

Memorandum of Understanding — Sacramento Area Council of Governments, California
Department of Transportation, and County of Sutter for SR 99/113 Interchange Project, May 31, 2011

Memorandum of Understanding — Sacramento Area Council of Governments, Sacramento Regional
Transit District, City of Elk Grove, City of Folsom, Yolo County Transportation District, Yuba
Sutter Transit, El Dorado County Transit Authority, for Phase II — Engineering and Design and Phase 111
— Implementation: Governance of the Regional Universal Transit Fare Systens, May 4, 2011

Memorandum of Understanding — Sacramento Area Council of Governments, Sacramento Food
Bank and Family Services, and Soil Born Farms Urban Agriculture Project, for Purpose of Creating a
Consortium to Determine the Feasibility of Business Plan for a Regional Food Aggregation and Distribution Facility,
February 18, 2011

Memorandum of Understanding — Sacramento Area Council of Governments and Yuba County for
the project Bikeway Master Plan, February 11, 2011

Memorandum of Understanding — Sacramento Area Council of Governments and the County of
Sacramento Development of the Airport Land Use Compatibility Plan for McClellan Field. Effective date:
October 1, 2010, continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments and the County of
Sacramento Development of the Airport Land Use Compatibility Plan for Sacramento International Airport.
Effective date: October 1, 2010, continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments and the Tahoe
Regional Planning Agency for Use of American Recovery and Reinvestment Act of 2009 funds, January 8,
2010
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Memorandum of Understanding — Sacramento Area Council of governments and the Sacramento
Transportation Authority for Programming Direction of State Iocal Partnership Program Funds, effective
June 8, 2009, amended December 23, 2009

Memorandum of Understanding — Sacramento Area Council of Governments and the Sacramento
Metropolitan Air Quality Management District for SECAT II administrative fees, November 1, 2008,
continuing to December 31, 2018

Agreement — Sacramento Area Council of Governments and Tulare County Association of
Governments for hosting travel information on the 511 phone system, September 9, 2008

Agreement — Sacramento Area Council of Governments and the City of Citrus Heights, the City of
Elk Grove, the City of Folsom, the City of Galt, the City of Rancho Cordova, the City of
Sacramento, Sacramento County, Sacramento Municipal Utility District, Sacramento Regional
Fire/EMS Communications Center, and the Sacramento Area Sewer District for the development of
shared geographic information systems information, August 15, 2008

Agreement — Sacramento Area Council of Governments, City of Citrus Heights, City of Elk Grove,
City of Folsom, City of Galt, City of Rancho Cordova, City of Sacramento, County of Sacramento,
Sacramento Municipal Utility District, Sacramento Regional Fire, and Sacramento Sewer District for
Regional GIS Sharing, August 7, 2008

Agreement — Sacramento Area Council of Governments and Tahoe Regional Planning Agency for
hosting travel information on the 511 phone system, August 1, 2008

Agreement — Sacramento Area Council of Governments and the State of California, acting by and
through its Department of Transportation, Cogperative Agreement for STARNET Systems Integration.
Effective date: June 19, 2008 until completion or December 31, 2014, whichever is earlier

Agreement — Sacramento Area Council of Governments and Council of Fresno County
Governments for hosting travel information on the 511 phone system, June 10, 2008

Agreement — Sacramento Area Council of Governments and Madera Transportation Commission
tor hosting travel information on the 511 phone system, June 9, 2008

Memorandum of Understanding — Sacramento Area Council of Governments and Riverside County
Transportation Commission for Congestion Management and Air Quality Apportionment Exchange, June 8,
2009, Amended September 29, 2011

Memorandum of Understanding — Sacramento Area Council of Governments and County of Yuba
Jfor the development of airport land use compatibility plans for Beale Air Force Base and Y uba County Airport,
June 3, 2008

Agreement — Sacramento Area Council of Governments and Merced County Association of
Governments for hosting travel information on the 511 phone system, May 15, 2008

Agreement — Sacramento Area Council of Governments and Kings County Association of
Governments for hosting travel information on the 511 phone system, April 23, 2008
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Agreement — Sacramento Area Council of Governments and Kern Council of Governments for
hosting travel information on the 511 phone system, April 17, 2008

Agreement — Sacramento Area Council of Governments and San Joaquin Council of Governments
for hosting travel information on the 511 phone system, April 11, 2008

Amended Memorandum of Understanding — Sacramento Area Council of Governments and the
State of California, acting by and through its Department of Transportation, Cooperative Agreement to
Reconstruct 1I-5 Interchange in Sacramento at I-80, August 29, 2007, amended August 5, 2009, amended
November 19, 2009

Memorandum of Understanding — Sacramento Area Council of Governments and the 50 Corridor
Transit Management Association for the purpose of funding and administering the U.S. 50 Corridor
Outreach Project to facilitate the smooth flow of traffic during construction of improvements along the Highway 50
Corridor, October 1, 2006

Memorandum of Understanding — Sacramento Area Council of Governments and the State of
California, acting by and through its Department of Transportation Comprebensive Federal
Transportation Planning. Effective date: June 22, 2005, continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments and the City of
Davis and Yolo County Transportation District, Ongoing Transit Planning for Programming Federal Funds
that Support the Ongoing and Future Deployment of Transit Services Affecting the Davis Urbanized Area.
Effective Date: July 2004 and continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments and the Sacramento
Urbanized Area Transit Operators, Ongoing Transit Planning for Programming Federal Funds that Support
the Ongoing and Future Deployment of Transit Services Affecting the Sacramento Urbaniged Area. Effective
Date: April 2004 and continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments, San Joaquin Council
of Governments, the Cities of Lodi and Galt and Sacramento County, Ongoing Transit Planning for
Programming Federal Funds that Support the Ongoing and Future Deployment of Transit Services Affecting the
Lodi Urbanized Area. Effective Date: January 2004 and continuing until terminated

Agreement — Sacramento Area Council of Governments and the Cities of Auburn, Citrus Heights,
Colfax, Davis, Elk Grove, Folsom, Galt, Isleton, Lincoln, Live Oak, Marysville, Placerville, Rancho
Cordova, Rocklin, Roseville, Sacramento, West Sacramento, Wheatland, Winters, Woodland, Yuba
City, Town of Loomis, Counties of El Dorado, Placer, Sacramento, Sutter, Yolo, and Yuba and
other such cities and counties as may become members for an area wide organization to independently
review and mafke comments to the member cities and counties regarding projects which receive federal or state funding.
Effective date: July 1, 2003

Memorandum of Understanding — Sacramento Area Council of Governments and Yuba Sutter
Transit Authority, Ongoing Transit Planning for Programming Federal Funds that Support the Ongoing and
Future Deployment of Transit Services Affecting the Yuba City Urbaniged Area. BEffective Date: April 2003
and continuing until terminated
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Memorandum of Understanding — Sacramento Area Council of Governments/Sacramento Regional
Transit District, Comprebensive Transit Planning, effective October 20, 1977 and updated with the
199899 Planning Work Program, and again with the 2000/ 01 Planning Work Prograns; continuing until
terminated

Memorandum of Understanding — Sacramento Area Council of Governments and California
Department of Transportation, Coordination of Ongoing Transportation Planning and Programs through
Preparation of the Project Study Report under the Transportation Funding Act (Chapter 622, Statutes of 1997),
effective January 6, 1999, and continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments and California
Department of Transportation, Prgject Delivery of Regional Transportation Improvement Program Projects on
State Highways, effective June 25, 1998, and continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments and the Metropolitan
Transportation Commission approved by Caltrans on August 4, 1994, amended in May 1994,
December 2004, and March 2005

Memorandum of Understanding — Sacramento Area Council of Governments, Placer County
Transportation Commission, State of California approved by the Secretary of Business,
Transportation and Housing Agency, November 11, 1993; updated May 25, 2001

Memorandum of Understanding — Sacramento Area Council of Governments, El Dorado County
Transportation Commission, State of California approved by the Secretary of Business,
Transportation and Housing Agency, June 30, 1993

Authorized by SB 1254 which was signed by the Governor on October 15, 1991, and by resolutions
from the SAFE Board of Directors and the counties of Sacramento, San Joaquin, Yolo and Yuba,
and cities therein, Capito/ 1V alley Regional Service Authority for Freeways and Expressways. Effective
October 1991 and continuing indefinitely

Memorandum of Understanding — Sacramento Area Council of Governments, County of
Sacramento, Sacramento Regional Transit District, and the City of Sacramento, Funding and Provision
of Transportation Services to the Elderly and Disabled in Sacramento County, effective July 1, 1988, and
continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments/California
Department of Transportation/California Office of Planning and Research, Inmplementing State of
California Procedures for Intergovernmental Review of Federal Financial Assistance and Direct Development
Alctivities, etfective April 1, 1986, and continuing until terminated

Memorandum of Understanding — Sacramento Area Council of Governments/ California
Department of Transportation, Comprebensive Transportation Planning, etfective May 31, 1984, amended
April 5, 1993 and continuing until terminated.

Memorandum of Understanding — Sacramento Area Council of Governments/Area 4 Agency on
Aging, Coordination of Planning Activities, effective July 21, 1983, and continuing until terminated.
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DISADVANTAGED BUSINESS ENTERPRISE GOALS

Caltrans and local agencies, such as SACOG, engaging in U.S. DOT-assisted contracting are
required to implement a Disabled Business Enterprise (DBE) Program, pursuant to 49 Code of
Federal Regulations Part 26. U.S. DOT-assisted contracts include funding from the Federal
Highway Administration (FHWA), the Federal Transit Administration (FT'A), and the Federal
Aviation Administration (FAA).

Beginning in 2007, Caltrans implemented a program which provided that local agencies, including
metropolitan planning organizations and regional transportation planning agencies, would no longer
have their own separate DBE Programs but would rather adopt the Caltrans program. SACOG
currently has a DBE Implementation Agreement with Caltrans. Under this agreement, SACOG
continues its policies to ensure that DBEs have an equal opportunity to participate in DOT-assisted
contracts and to encourage DBE participation. SACOG also continues to regularly report DBE
participation information statistics to Caltrans.

Effective June 1, 2009, Caltrans implemented a race-conscious program for certain federal aid
projects based upon a determination that there are under-utilized disadvantaged groups in the
transportation construction industry and in certain construction-related consulting areas, including
engineering. When SACOG conducts federal aid projects administered through Caltrans’ Division
of Local Assistance, SACOG implements race conscious goals. Typically, however, SACOG
conducts federal planning projects administered through Caltrans’ Division of Transportation
Planning, which requires race-neutral reporting only.
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WORK PROFILE BY JOB CATEGORY, ETHNICITY AND GENDER

American
Indian/ Asian & Native
Alaska Hawaiian/ Other African Hispanic or
Job Overall Native Pacific Islander American Latino Other® White

Categories Total M F M F M F M F M M M
Executive Staff 5 1 4 1 4
Management 5 4 4
Staff
Planning Staff 29 12 3 2 2 8
Administration 18 6 1 2 6
& Support
Services
Totals 57 26 0 0 4 2 0 0 2 2 0 22
% SACOG Staff| 100.0 45.61%0.00%(0.00%] 12.90% | 7.69% | 0.00% | 0.00% | 6.45% | 7.69% | 6.45% | 0.00% |74.19% |84.62%
%Region2 100.0% 49.33%1.01%({0.97%]12.09% |11.11% ]| 6.32% [ 6.37% [ 16.65% |17.52%|11.55%]12.03%|52.38% [51.99%

t»Other" includes those persons who do not identify themselves as members of the five racial/ethnic groups shown or decline to state.

2 2010 Census - population by gender/age/race-ethnicity ages 15-74
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AT

S ACOG
SACRAMENTO AREA COUNCIL OF GOVERNMENTS

RESOLUTION NO. 33 -2014

APPROVING THE OVERALL WORK PROGRAM
FOR FISCAL YEAR 2014-15

WHEREAS, the Sacramento Area Council of Governments (SACOG) is the
Metropolitan Planning Organization (MPO) for the Sacramento Metropolitan area and the Yuba
City/Marysville Urbanized area, the Regional Transportation Planning Agency for Sacramento,
Yolo, Yuba and Sutter counties, the Areawide Clearinghouse for the cities and counties that are
signatories of the SACOG Joint Powers Agreement, the Airport Land Use Commission for the
counties of Sacramento, Sutter, Yolo and Yuba and a Joint Powers Agency with the purposes
and functions defined in the Joint Powers Agreement; and

WHEREAS, the SACOG staff has prepared an Overall Work Program (OWP) for fiscal
year 2012-13 which has been reviewed by member agencies and Board committees; and

WHEREAS, the OWP has been reviewed by the Federal Highway Administration, the
Federal Transit Administration, the California Department of Transportation, and stakeholders
through a public review process; and

WHEREAS, such OWP becomes the basis for the SACOG’s activities and budget for
fiscal year 2014-15; and

WHEREAS, 23 CFR 450.334 requires that the designated MPO certify each year that
the planning process is being conducted in conformance with the applicable requirements,

NOW, THEREFORE, BE IT RESOLVED, that SACOG does hereby adopt and
approve the fiscal year 2014-15 OWP and certifies that its planning process will be implemented
through this document in accordance with:

1. 49 U.S.C. Section 5323(k), 23 U.S.C. 135, and 23 CFR part 450.200;
2. Sections 174 and 176(c) and (d) of the Clean Air Act (42 U.S.C. 7504, 7506(c) and (d));

3. Title VI of the Civil Rights Act of 1964 and the Title VI assurance executed by each state
under 23 U.S.C. 324 and 29 U.S.C. 794;

4. Public Law 109-59, Safe, Accountable, Flexible, Efficient Transportation Equity Act: A
Legacy for Users, regarding the involvement of disadvantaged business enterprises in the
FHWA and FTA funded project, Pub. L. 059.109 Page 119 STAT. 1156 and;
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Resolution No. 33 — 2014 -2- May 29, 2014

5.

The provisions of the Americans with Disabilities Act of 1990 (Pub. L. 101-336, 104
Stat. 327, as amended) and USDOT regulations "Transportation for Individuals with
Disabilities" (49 CFR Parts 27, 37, and 38).

BE IT FURTHER RESOLVED:

That SACOG hereby authorizes submittal of the OWP for fiscal year 2014-15 to the
various participating State and Federal agencies;

That SACOG pledges to pay or secure in cash or services, or both, the matching funds
necessary for financial assistance;

That SACOG’s Executive Director is hereby designated and authorized to submit the
OWP for fiscal year 2014-15 and to execute all necessary agreements and contracts on
behalf of SACOG to implement the purposes of this resolution; and

That the Executive Director is hereby authorized to make and submit to the appropriate
funding agencies necessary work program and budget modifications to the OWP based

upon actual available funds, and to draw funds as necessary on a letter of credit or other
requisition basis.

That the Executive Director is hereby authorized to make budget adjustments within the
Overall Work Program Element accounts.

PASSED AND ADOPTED, this 29" day of May 2014, by the following vote of the

Board of Directors:

AYES: Directors Ashby, Buckland, Cabaldon, Cleveland, Crews, Griego, Hagen, Hanley,
Hesch, Hodges, Joiner, Krovoza, MacGlashan, Miklos, Peters, Rohan, Sander,
Serna, Slowey, Stallard, Veerkamp, Wheeler, Yuill, Vice-Chair Saylor, and Chair
Cohn

NOES: None

ABSTAIN: None

ABSENT:  Directors Aguiar-Curry, Davis, Duran, Jankovitz, Samayoa, and West

Steve
Chair

Cohn Mike McKeever
Chief Executive Officer

OWP FY 2014-15 Amendment #3 — December 18, 2014 Page 138



GLOSSARY

AA — Alternatives Analysis

AB — Assembly Bill (Number)

ABAG — Association of Bay Area Governments
ACG — Address Coding Guide

ADA — Americans With Disabilities Act

ALUC — Airport Land Use Commission
ALUCP — Airport Land Use Compatibility Plan
AMTRAK — American Tracks Railroad

APCD — Air Pollution Control District

APS — Alternative Planning Strategy

APTA — American Public Transit Association

AQMD — Air Quality Management District

ARRA — American Recovery and Reinvestment Act of 2009

ARB — Air Resources Board

ASUCD — Associated Students of the University of California at Davis

ATP — Automated Trip Planning

AWTP — Agricultural Worker Transportation Program

BRT — Bus Rapid Transit

CAA — Clean Air Act

CALTRANS — The California Department of Transportation

CARB — California Air Resources Board

CBD — Central Business District

CCJPA — Capitol Corridor Joint Powers Authority
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CCJPB — Capitol Corridor Joint Powers Board
CCTC — Central California Traction Company
CCTV — Closed Circuit Television

CDFA — California Department of Food and Agriculture
CDP — Census Designated Places

CEC — California Energy Commission

CEQA — California Environmental Quality Act
CFDA — California Department of Food and Agriculture
CFPG — California Federal Programming Group
CFR — Code of Federal Regulations

CHP — California Highway Patrol

CIP — Capital Improvement Program

CMAQ — Congestion Mitigation and Air Quality
CMP — Congestion Management Program

CMS — Congestion Management System

CMSA — Consolidated Metropolitan Statistical Area
CNG — Compressed Natural Gas

CO — Carbon Monoxide

COA — Comprehensive Operational Analysis

COG — Council of Governments

CONOPS — Concept of Operations

CPI — Consumer Price Index

CPU — Central Processing Unit
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CSAC — California State Association of Counties

CTA — California Trucking Association

CTC — California Transportation Commission

CTIPS — California Transportation Improvement Program System

CTP — California Transportation Plan

CTSA — Consolidated Transportation Service Agency

CUTA — Canadian Urban Transit Association

CVRS — Capitol Valley Regional Service Authority for Freeways and Expressways
DAR — Dial-a-Ride

DBE — Disadvantaged Business Enterprise

DEIR — Draft Environmental Impact Report

DHA — Departments of Health and Human Assistance/Health and Human Services
DNA — Downtown Natomas Airport Sacramento Regional Transit District Light Rail Line
DOE — Department of Energy

DOT — Department of Transportation

DTIM — Direct Travel Impact Model

EA — Environmental Assessment

EDCTC — El Dorado County Transportation Commission

EIR — Environmental Impact Report

EIS — Environmental Impact Statement

EPA — Environmental Protection Agency

EPLS — Excluded Parties List System

FAA — Federal Aviation Administration

FEIR — Final Environmental Impact Report

FEIS — Final Environmental Impact Statement
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FFY — Federal Fiscal Year

FHWA — Federal Highway Administration

FPPC — Fair Political Practices Commission

FRA — Federal Railroad Administration

FTA — Federal Transit Administration

FTE — Full-Time Equivalent

FTIP — Federal (Metropolitan) Transportation Improvement Program
FY — Fiscal Year

FRAQMD — Feather River Air Quality Management District
FSTIP — Federal Statewide Transportation Improvement Program
GHG — Greenhouse Gas

GIS — Geographic Information System

GMAG — Goods Movement Advisory Group

GPS — Global Positioning System

HCP — Habitat Conservation Plan

HOV — High-Occupancy Vehicle

HPMS — Highway Performance Monitoring System

HSTP — Human Services Transportation Plan

HUD — U.S. Department of Housing and Urban Development
ICD — Interface Control Document

ITP — Interregional Improvement Program

IPG — Intermodal Planning Group

I-PLACE’S — Planning for Community Energy, Economic and Environmental Sustainability

IRRS — Inter-regional Road System
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ISTEA — Intermodal Surface Transportation Efficiency Act of 1991
ITS — Intelligent Transportation System

JARC — Job Access Reverse Commute

JPA — Joint Powers Agreement

KCAPTA — Kings County Area Public Transportation Agency
LAFCO — Local Area Formation Commission
LCC — League of California Cities

LEP — Limited English Proficiency

LPA — Locally Preferred Alternative

LTF — Local Transportation Fund

LRT — Light Rail Transit

LRTP — Long-Range Transportation Plan

MAG — Maricopa Association of Governments
MAP-21—Moving Ahead for Progress in the 21" Century
MCC — Mather Community Campus

MIS — Major Investment Studies

MOA — Memorandum of Agreement

MOS — Minimum Operating Segment

MOU — Memorandum of Understanding

MPA — Metropolitan Planning Area

MPO — Metropolitan Planning Organization
MSA — Metropolitan Statistical Area

MTC — Metropolitan Transportation Commission

MTIP — Metropolitan Transportation Improvement Program
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MTP — Metropolitan Transportation Plan
NAAQS — National Ambient Air Quality Standard
NEPA — National Environmental Policy Act

NF — New Freedom

NHS — National Highway System

O&M — Operations & Maintenance

OWP — Opverall Work Program

PAC — Project Advisory Committee

PCTPA — Placer County Transportation Planning Agency

PEA — Planning Emphasis Area

PECAS — Production Exchange and Consumption Allocation System (Model)

PeMS — States Freeway Performance Measure System

PEV — Plug-in Electric Vehicle

PI — Paratransit, Inc.

PIP — Public Involvement Procedure

PM — Particulate Matter

PMSA — Primary Metropolitan Statistical Area
POAQC — Project of Air Quality Concern
PPP — Public Participation Plan

PSR — Project Study Report

PTMISEA — Public Transportation Modernization, Improvement, and Service Enhancement

Account
RAD — Regional Analysis District
RFP — Request for Proposal

RFQ — Request for Qualifications
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RHNA — Regional Housing Needs Allocation

RHNP — Regional Housing Needs Plan

RIP — Regional Improvement Program

RMAT — Reliability, Maintenance & Accuracy Tests
ROW — Right-of-Way

RPP — Regional Planning Partnership

RPSD — Regional Plan for Sustainable Development
RSTP — Regional Surface Transportation Plan

RT — Regional Transit (see also SRTD)

RTP — Regional Transportation Plan

RTPA — Regional Transportation Planning Agency
RTTP — Regional Transportation Improvement Program
RUCS — Rural-Urban Connections Strategy

SB — Senate Bill (Number)

SABA — Sacramento Area Bicycle Advocates

SACMET — Regional Trip-Based Travel Model

SACOG — Sacramento Area Council of Governments
SACSIM — Regional Activity-Based Travel Model

SAFE — Service Authority for Freeways and Expressways
SAFETEA-LU — Safe, Accountable, Flexible, Efficient Transportation Equity Act — A Legacy for Users
SANDAG — San Diego Association of Governments
SCT/LINK — South County Transit Link

SECAT — Sacramento Emergency Clean Air and Transportation Program
SCG — Staff Coordinating Group

SCS — Sustainable Communities Strategy
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SGC — Strategic Growth Council

SHRA — Sacramento Housing and Redevelopment Agency

SHRP — Strategic Highway Research Program

SIGMAC — Statewide Intermodal Goods Movement Advisory Committee

SIP — State Implementation Plan
SJCOG — San Joaquin Council of Governments

SLPP — State-Local Partnership Program

SMAQMD — Sacramento Metropolitan Air Quality Management District

SMUD — Sacramento Municipal Utility District

SOV — Single-Occupant Vehicle

SPS — Streetcar Planning Study

SR — State Road

SRTD — Sacramento Regional Transit District

SRTP — Short-Range Transit Plan

STA — Sacramento Transportation Authority

STAA — Surface Transportation Assistance Act

STA FUNDS — State Transit Assistance Funds

STAC — Social Service Transportation Advisory Council
STARNET — Sacramento Transportation Area Network
STF — Summary Tape File

STIP — State Transportation Improvement Program
STP — Surface Transportation Program

SWITRS — State-wide Integrated Traffic Record System

TAC — Technical Advisory Committee
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TAZ — Transportation Analysis Zone

TCC — Transportation Coordinating Committee

TCIF — Trade Corridor Improvement Fund

TCM— Transportation Control Measure

TCRP — Traffic Congestion Relief Program

TDA — Transportation Development Act

TDM — Transportation Demand Management

TEA-21 — Transportation Equity Act for the 21st Century
TEA FUNDS — Transportation Enhancement Activities Funds
TIGER — Topologically Integrated Geographic Encoding and Referencing
TIGER — Transportation Investment Generating Economic Recovery (grant program)
TIP — Transportation Improvement Program

TMA — Transportation Management Association

TMA — Transportation Management Area

TMC — Transportation Management Center

TOS — Traffic Operations System

TSP — Transit Signal Priority

TRPA — Tahoe Regional Planning Agency

TSM — Transportation System Management

TTY — Text Telephone

UCD — University of California at Davis

ULI — Urban Land Institute

U.S.C. — United States Code

U.S. DOT — U.S. Department of Transportation

VMT — Vehicle Miles of Travel or Vehicle Miles Traveled
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WCCC — West Coast Corridor Coalition
YCTD — Yolo County Transportation District

YSTA — Yuba-Sutter Transit Agency
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WHAT WE DO EXECUTIVE STAFF
The Sacramento Area Council of Governments (SACOG) is an .

L . Mike McKeever
association of Sacramento Valley governments formed from the six Chief Executive Officer
regional counties—EI| Dorado, Placer, Sacramento, Sutter, Yolo and

Yuba—and 22 member cities. SACOG’s directors are chosen from Kirk Trost
the elected boards of its member governments. SACOG'’s primary Chief Operating Officer/
charge is to provide regional transportation planning and funding, General Counsel

as well as a forum for the study and resolution of regional issues.
In this role, SACOG prepares the region’s long-range transportation
plan; approves distribution of affordable housing around the region;

Matt Carpenter
Director of Transportation Services

keeps a region-wide database for its own and local agency use; Stacy Niccum

helps counties and cities use federal transportation funds in a Acting Finance Manager
timely way; assists in planning for transit, bicycle networks, clean

air and airport land uses; and has completed the Blueprint Project PROJECT STAFF

which links transportation and land development more closely.
Debra Overton

Accountant |

This report was funded in part through grants from the Federal

Highway Administration and Federal Transit Administration, SUPPORT STAFF
U.S. Department of Transportation. The views and opinions of
the authors or agency expressed herein do not necessarily state
or reflect those of the U.S. Department of Transportation.
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